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Contract ID: 033702054 Highway:
Project:  F 2026(519) District: AUSTIN
Contract: 04263018 County: WILLIAMSON
Award Amount: $2,388,456.46 Area Engineer: KYLE RUSSELL
Projected Amount  $2,457,458.46 Area Number: 055
Adj Projected Amount ~ $0.00

Contractor:  LONE STAR PAVING COMPANY
Estimate Number: 0004 Letting Date:  04/07/2026
Estimate Paid: [ ] Award Date:  04/30/2026
Estimate Period: ~ 9/1/2026 to  9/25/2026 Notice To Proceed Date: 05/12/2026
Estimate Type:  Progress Work Begin Date:  09/29/2026
% Complete 0 Accepted Date:
% Time Used: 0

Recapitulation

Total To Date

Prev To Date This Estimate

Item Earnings $80.00 $0.00 $80.00
Participating $80.00 $0.00 $80.00
Non-Participating $0.00 $0.00 $0.00
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $80.00 $0.00 $80.00|

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

Contract: 033702054 Payment Estimate: 0004 Page: 1 of 12
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Contract Time Statement
Work Begin Date: 09/29/2026 Assessed Liq Damages (Days): 0 Estimate Summary  charge Credit Adjusted
Time Charges Begin:  06/11/2026 Liquidated Damage Rate $968.00 | Charged Working Day
Bid Days: HOLIDAY 1
C.0. Adiusted Days: 21 TOTAL LIQUIDATED DAMAGES: OTHER - SEE 18
Current Days: 51 0 | RMRKS
Days Charged to Date: 0 X $968.00 SATURDAY 3
SUNDAY 3
$0.00 Total Period Days: 0 25 0
Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS
09/01/2026 4 v OTHER - SEE RMRKS TIME SUSPENSION 1 - CREW UNAVAILABILITY
09/02/2026 4 v OTHER - SEE RMRKS TIME SUSPENSION 1 - CREW UNAVAILABILITY
09/03/2026 4 v OTHER - SEE RMRKS TIME SUSPENSION 1 - CREW UNAVAILABILITY
09/04/2026 4 v OTHER - SEE RMRKS TIME SUSPENSION 1 - CREW UNAVAILABILITY
09/05/2026 4 v SATURDAY
09/06/2026 4 v SUNDAY
09/07/2026 4 v HOLIDAY
09/08/2026 4 v OTHER - SEE RMRKS TIME SUSPENSION 1 - CREW UNAVAILABILITY
09/09/2026 4 v OTHER - SEE RMRKS TIME SUSPENSION 1 - CREW UNAVAILABILITY
09/10/2026 4 v OTHER - SEE RMRKS TIME SUSPENSION 1 - CREW UNAVAILABILITY
09/11/2026 4 v OTHER - SEE RMRKS TIME SUSPENSION 1 - CREW UNAVAILABILITY
09/12/2026 4 v SATURDAY
09/13/2026 4 v SUNDAY
09/14/2026 4 v OTHER - SEE RMRKS TIME RESUMES - TIME SUSPENSION 2 - CREW UNAVAILABILITY
09/15/2026 4 v OTHER - SEE RMRKS TIME SUSPENSION 2 - CREW UNAVAILABILITY

Contract: 033702054

Payment Estimate: 0004
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09/16/2026 4 v OTHER - SEE RMRKS  TIME SUSPENSION 2 - CREW UNAVAILABILITY
00/17/2026 4 vz OTHER - SEE RMRKS __ TIME SUSPENSION 2 - CREW UNAVAILABILITY
00/18/2026 4 v OTHER - SEE RMRKS __ TIME SUSPENSION 2 - CREW UNAVAILABILITY
09/19/2026 4 vz SATURDAY

09/20/2026 4 vz SUNDAY

09/21/2026 4 v OTHER - SEE RMRKS __ TIME SUSPENSION 2 - CREW UNAVAILABILITY
09/22/2026 4 v OTHER - SEE RMRKS __ TIME SUSPENSION 2 - CREW UNAVAILABILITY
09/23/2026 4 v OTHER - SEE RMRKS __ TIME SUSPENSION 2 - CREW UNAVAILABILITY
09/24/2026 4 v OTHER - SEE RMRKS __ TIME SUSPENSION 2 - CREW UNAVAILABILITY
09/25/2026 4 v OTHER - SEE RMRKS __ TIME SUSPENSION 2 - CREW UNAVAILABILITY

Contract: 033702054 Payment Estimate: 0004 Page: 3 of 12
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Worked Performed This Period

Project: F 2026(519) Control 033702054
Category: 001 Description: FDR, 1" Level Up, 1" TOM
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0115 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY $5.00 16 $80.00 346.00 16.00
Total Item Earnings This Estimate $80.00

Contract: 033702054 Payment Estimate: 0004 Page: 4 of 12
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Contract Line Items
Project: F 2026(519) Control 033702054
Category: 001 Description: FDR, 1" Level Up, 1" TOM

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 01047006 0 REMOV CONC (RIPRAP) sY $25.00 45.00 0.00 0.00 $0.00
0065 01347002 0 BACKFILL (TY B) STA $120.00 350.50 0.00 0.00 $0.00
0070 03417056 0 D-GR HMA TY-D PG76-22 TON $109.00 6,313.00 0.00 0.00 $0.00
0075 03417059 0 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON $115.00 75.00 0.00 0.00 $0.00
0080 03477002 0 TOM-C PG76-22 SAC-B TON $128.00 6,556.00 0.00 0.00 $0.00
0085 03517003 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") sY $33.00 4,567.00 0.00 0.00 $0.00
0090 03517005 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") sY $46.50 1,833.00 0.00 0.00 $0.00
0095 03547051 0 PLANE ASPH CONC PAV(2") sY $0.99 57,449.00 0.00 0.00 $0.00
0100 04327013 0 RIPRAP (MOW STRIP)(4 IN) cY $705.00 37.00 0.00 0.00 $0.00
0105 05007001 0 MOBILIZATION LS $29,500.00 1.00 0.00 0.00 $0.00
0110 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $820.00 3.00 0.00 0.00 $0.00
0115 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $5.00 346.00 0.00 16.00 $80.00
0120 05057001 0 TMA (STATIONARY) DAY $10.00 84.00 0.00 0.00 $0.00

Contract: 033702054 Payment Estimate: 0004 Page: 5 of 12
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Contract Line Items
Project: F 2026(519) Control 033702054
Category: 001 Description: FDR, 1" Level Up, 1" TOM

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0125 05057003 0 TMA (MOBILE OPERATION) DAY $5.00 17.00 0.00 0.00 $0.00
0130 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $6.00 100.00 0.00 0.00 $0.00
0135 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 100.00 0.00 0.00 $0.00
0140 05307022 0 INTRSCT, DRVWAYS, & TURNOUT (ACP) sy $17.75 5,813.00 0.00 0.00 $0.00
0145 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $32.00 537.50 0.00 0.00 $0.00
0150 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,140.00 3.00 0.00 0.00 $0.00
0155 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,510.00 1.00 0.00 0.00 $0.00
0160 05407039 0 TL-3 31" SHORT RADIUS (COMPLETE) EA $36,000.00 1.00 0.00 0.00 $0.00
0165 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.80 571.00 0.00 0.00 $0.00
0170 05427004 0 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $176.00 3.00 0.00 0.00 $0.00
0175 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,770.00 4.00 0.00 0.00 $0.00
0180 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $151.00 4.00 0.00 0.00 $0.00
0185 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $16.80 14.00 0.00 0.00 $0.00

Contract: 033702054 Payment Estimate: 0004 Page: 6 of 12
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Contract Line Items
Project: F 2026(519) Control 033702054
Category: 001 Description: FDR, 1" Level Up, 1" TOM

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0190 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.19 68,928.00 0.00 0.00 $0.00
0195 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $3.00 173.00 0.00 0.00 $0.00
0200 06627018 0 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $75.00 2.00 0.00 0.00 $0.00
0205 06627036 0 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.19 1,860.00 0.00 0.00 $0.00
0210 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.19 63,812.00 0.00 0.00 $0.00
0215 06627042 0 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF $3.00 127.00 0.00 0.00 $0.00
0220 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.00 46.00 0.00 0.00 $0.00
0225 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.00 3,324.00 0.00 0.00 $0.00
0230 06667035 0 REFL PAV MRK TY | (W)24"(SLD)(090MIL) LF $8.00 173.00 0.00 0.00 $0.00
0235 06667041 0 REFL PAV MRK TY | (W)(ARROW)(090MIL) EA $200.00 2.00 0.00 0.00 $0.00
0240 06667122 0 REFL PAV MRK TY | (Y)24"(SLD)(090MIL) LF $8.00 127.00 0.00 0.00 $0.00
0245 06667265 0 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF $0.72 68,928.00 0.00 0.00 $0.00
0250 06667269 0 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF $0.72 63,812.00 0.00 0.00 $0.00

Contract: 033702054 Payment Estimate: 0004 Page: 7 of 12
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Contract Line Items
Project: F 2026(519) Control 033702054
Category: 001 Description: FDR, 1" Level Up, 1" TOM
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0255 06667273 0 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF $0.72 1,860.00 0.00 0.00 $0.00
0260 06687002 0 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF $3.25 6,676.00 0.00 0.00 $0.00
0265 06687137 0 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF $3.25 13,786.00 0.00 0.00 $0.00
0270 06727004 0 REFL PAV MRKR TY II-A-A EA $3.50 932.00 0.00 0.00 $0.00
0275 30077001 O BONDING COURSE GAL $3.20 20,886.00 0.00 0.00 $0.00
0280 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 0.00 $0.00
0285 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 0.00 $0.00
0290 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 10,000.00 0.00 0.00 $0.00
0295 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL $1.00 10,000.00 0.00 0.00 $0.00
0300 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00
0305 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $80.00

Contract: 033702054 Payment Estimate: 0004 Page: 8 of 12
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Project: F 2026(519) Control 033702054
Category: 002 Description: FDR, 1" Level Up, 1" TOM

Report Generation Date: 10/05/2026 03:57:37 PM

Contractor's Estimate Package

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0325 04387001 O CLEANING AND SEALING EXISTING JOINTS LF $30.00 120.00 0.00 0.00 $0.00
0330 04547010 O JOINT SEALANT LF $24.00 120.00 0.00 0.00 $0.00
Category 002 SubTotal $0.00
Contract Line Items
Project: F 2026(519) Control 033702054
Category: 003 Description: FDR, 1" Level Up, 1" TOM
PRJ Line Item SP Description Unit Unit Bid NETCO QtyPaid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0400 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 24,000.00 0.00 0.00 $0.00
0405 96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 0.00 $0.00
0410 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 0.00 $0.00
0415 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 0.00 $0.00
0420 96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 0.00 $0.00
0425 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00
Category 003 SubTotal $0.00
Total Item earnings this contract $80.00
Contract: 033702054 Payment Estimate: 0004 Page: 9 of 12
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Construction Estimate Combined
Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© Item is added or modified by a change order
01047006 REMOV CONC (RIPRAP) SY $25.00 45.00 0.00 $0.00
01347002 BACKFILL (TY B) STA $120.00 350.50 0.00 $0.00
03417056 D-GR HMA TY-D PG76-22 TON $109.00 6,313.00 0.00 $0.00
03417059 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON $115.00 75.00 0.00 $0.00
03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 $0.00
03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 $0.00
03477002 TOM-C PG76-22 SAC-B TON $128.00 6,556.00 0.00 $0.00
03517003 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $33.00 4,567.00 0.00 $0.00
03517005 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $46.50 1,833.00 0.00 $0.00
03547051 PLANE ASPH CONC PAV(2") SY $0.99 57,449.00 0.00 $0.00
04327013 RIPRAP (MOW STRIP)(4 IN) CY $705.00 37.00 0.00 $0.00
04387001 CLEANING AND SEALING EXISTING JOINTS LF $30.00 120.00 0.00 $0.00
04547010 JOINT SEALANT LF $24.00 120.00 0.00 $0.00
05007001 MOBILIZATION LS $29,500.00 1.00 0.00 $0.00
05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $820.00 3.00 0.00 $0.00
05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $5.00 346.00 16.00 $80.00
05057001 TMA (STATIONARY) DAY $10.00 84.00 0.00 $0.00
05057003 TMA (MOBILE OPERATION) DAY $5.00 17.00 0.00 $0.00
05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $6.00 100.00 0.00 $0.00
05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 100.00 0.00 $0.00
05307022 INTRSCT, DRVWAYS, & TURNOUT (ACP) SY $17.75 5,813.00 0.00 $0.00
05407001 MTL W-BEAM GD FEN (TIM POST) LF $32.00 537.50 0.00 $0.00
05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,140.00 3.00 0.00 $0.00
05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,510.00 1.00 0.00 $0.00
05407039 TL-3 31" SHORT RADIUS (COMPLETE) EA $36,000.00 1.00 0.00 $0.00
05427001 REMOVE METAL BEAM GUARD FENCE LF $2.80 571.00 0.00 $0.00
05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $176.00 3.00 0.00 $0.00
05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,770.00 4.00 0.00 $0.00

Contract: 033702054 Payment Estimate: 0004 Page: 10 of 12
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Item Code SP NBR Description Unit Unit Bid Qty Paid Amount
tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price Quantity To Date ($)
© Item is added or modified by a chanae order

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $151.00 4.00 0.00 $0.00
05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 10,000.00 0.00 $0.00
05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL $1.00 10,000.00 0.00 $0.00
06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $16.80 14.00 0.00 $0.00
06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.19 68,928.00 0.00 $0.00
06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $3.00 173.00 0.00 $0.00
06627018 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $75.00 2.00 0.00 $0.00
06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.19 1,860.00 0.00 $0.00
06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.19 63,812.00 0.00 $0.00
06627042 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF $3.00 127.00 0.00 $0.00
06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.00 46.00 0.00 $0.00
06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.00 3,324.00 0.00 $0.00
06667035 REFL PAV MRK TY | (W)24"(SLD)(090MIL) LF $8.00 173.00 0.00 $0.00
06667041 REFL PAV MRK TY | (W)(ARROW)(090MIL) EA $200.00 2.00 0.00 $0.00
06667122 REFL PAV MRK TY | (Y)24"(SLD)(090MIL) LF $8.00 127.00 0.00 $0.00
06667265 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF $0.72  68,928.00 0.00 $0.00
06667269 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF $0.72  63,812.00 0.00 $0.00
06667273 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF $0.72 1,860.00 0.00 $0.00
06687002 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF $3.25 6,676.00 0.00 $0.00
06687137 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF $3.25 13,786.00 0.00 $0.00
06727004 REFL PAV MRKR TY II-A-A EA $3.50 932.00 0.00 $0.00
30077001 BONDING COURSE GAL $3.20 20,886.00 0.00 $0.00
96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00
96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00
96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 24,000.00 0.00 $0.00
96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00
96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 $0.00
96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 $0.00
96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 $0.00
96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 $0.00
Contract: 033702054 Payment Estimate: 0004 Page: 11 of 12
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Total Item Earnings To Date $80.00

Contract: 033702054 Payment Estimate: 0004 Page: 12 of 12



