
 825,977.95

033811056CONTRACT ID:

PROJECT: STP 2025(042)MM

CONTRACT:

09243205

PROJECTED AMOUNT: $20,639,662.97

CONTRACTOR:

HIGHWAY: SL 336

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

JAMES CONSTRUCTION GROUP, LLC

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/26/2024AWARD DATE:

ESTIMATE PERIOD:

0022

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/10/2024

09/06/2024

ESTIMATE PAID:

 426
-2.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/05/2024

$21,465,640.92

CONTRACT:

07/26/2026

AWARD AMOUNT: $20,568,606.42

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 88.15

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 88.75

$780,740.53 $18,269,978.40 $19,050,718.93 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$780,740.53 $18,269,978.40 $19,050,718.93 

$0.00 $0.00 $0.00 

$780,740.53 $19,050,718.93 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $18,269,978.40 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,718.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,718.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 424

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/05/2024

11/09/2024

 481

 0

 481

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2025(042)MM 033811056PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 01627002 BLOCK SODDING000 SY  3.650 $61,340.26 16,805.550  87,226.56 144,710.00

0115 01667001 FERTILIZER000 AC  789.500 $2,741.14 3.472  18.02 28.95

0142 02767343 CEM TRT(PLNT MX)(CL N)(TY E)(GR 4)(6") SY  25.590 $91,152.99 3,562.055  51,646.12 53,491.00

CO#1 - CEMENT TREATED BASE & LIME REMOVALSUPP DESCR

0145 02927015 ASPHALT TRT BASE (GR 4)(PG 70)000 TON  129.000 $37,221.53 288.539  2,754.70 2,950.00

0150 03607005 CONC PVMT (CRCP) (11")000 SY  81.510 $408,610.53 5,013.011  48,369.40 46,139.00

0215 04647003 RC PIPE (CL III)(18 IN)000 LF  85.920 $8,763.84 102.000  195.00 107.00

0220 04647005 RC PIPE (CL III)(24 IN)000 LF  180.000 $21,600.00 120.000  3,340.00 3,477.00

0225 04647007 RC PIPE (CL III)(30 IN)000 LF  116.290 $51,283.89 441.000  2,148.00 2,262.00

0375 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  10,005.050 $10,005.05 1.000  19.00 23.00

0435 05087001 CONSTRUCTING DETOURS000 SY  147.480 $36,640.67 248.445  1,780.54 5,994.00

0465 05127034 PORT CTB (MOVE)(LOW PROF)(TY 2)000 LF  14.380 $575.20 40.000  280.00 320.00

0495 05297007 CONC CURB (MONO) (TY II)000 LF  4.060 $11,997.30 2,955.000  25,041.00 27,463.00

0660 06627068 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  1.100 $148.50 135.000  16,504.00 41,478.00

0695 06627100 WK ZN PAV MRK REMOV (Y)6"(SLD)000 LF  1.100 $1,789.70 1,627.000  18,030.00 47,040.00

0700 06667236 RE PM TY III (W)(6")(SLD)000 LF  1.030 $879.62 854.000  9,503.00 8,398.00

0705 06667237 RE PM TY III (W)(6")(BRK)000 LF  1.050 $84.00 80.000  2,220.00 6,784.00

0720 06667248 RE PM TY III (Y)(6")(SLD)000 LF  1.030 $1,057.81 1,027.000  7,691.00 26,733.00

0740 06667262 RE PM TY III (BLK)(6")(SHADOW)000 LF  1.100 $88.00 80.000  2,220.00 6,996.00

0755 06777001 ELIM EXT PM & MRKS (4")000 LF  0.400 $558.00 1,395.000  10,775.00 58,399.00

CATEGORY 003 DESCRIPTION BRIDGE: 121700033811233 [SH 336 EB PEDESTRIAN BRIDGE]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1070 04007010 CEM STABIL BKFL000 CY  56.060 $3,842.74 68.547  4,117.06 4,352.00

1105 04327008 RIPRAP (CONC)(CL B)(5 IN)000 CY  533.800 $28,549.76 53.484  482.34 40.00

CATEGORY 004 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0543 05427001 REMOVE METAL BEAM GUARD FENCE LF  9.050 $1,810.00 200.000  350.00 150.00

CO#2 - MBGF REMOVALSUPP DESCR

$780,740.53TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

033811056PROJECT CONTROLSTP 2025(042)MM

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  14,089.000  137.000  0.000  137.00  1,930,193.00

0065 01047001 000 REMOV CONC (PAV) SY  11.670  8,290.000  0.000  5,752.29  67,129.23

0070 01047017 000 REMOV CONC (CURB & GUTTER) LF  14.160  2,072.000  0.000  1,383.00  19,583.28

0075 01057002 000 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY  6.300  4,688.000  0.000  12,958.19  81,636.58

0080 01107001 000 EXCAV (ROADWAY) CY  7.670  70,563.200  0.000  67,740.67  519,570.92

0085 01107002 000 EXCAV (CHANNEL) CY  21.510  10,700.000  0.000  10,700.00  230,157.00

0090 01327006 000 EMBANK (FNL)(DC)(TY C) CY  6.860  38,093.700  0.000  36,569.97  250,870.01

0095 01627002 000 BLOCK SODDING SY  3.650  144,710.000  0.000  87,226.56  318,376.95

0115 01667001 000 FERTILIZER AC  789.500  28.950  0.000  18.02  14,224.43

0120 01687001 000 VEGETATIVE WATERING TGL  250.000  3.720  0.000  299.63  74,907.50

0142 02767343 CEM TRT(PLNT MX)(CL N)(TY E)(GR 4)(6") SY  25.590  0.000  53,491.000  51,646.12  1,321,624.13

CO#1 - CEMENT TREATED BASE & LIME REMOVAL

0145 02927015 000 ASPHALT TRT BASE (GR 4)(PG 70) TON  129.000  2,950.000  0.000  2,754.70  355,356.17

0150 03607005 000 CONC PVMT (CRCP) (11") SY  81.510  46,139.000  0.000  48,369.40  3,942,589.87

0155 04007011 000 CEMENT STAB BACKFILL (INLET OR MH) CY  56.060  466.250  0.000  412.75  23,138.77

0160 04027001 000 TRENCH EXCAVATION PROTECTION LF  1.090  4,566.000  0.000  3,755.00  4,092.95

0165 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  277.270  260.000  0.000  131.00  36,322.37

0170 04327001 000 RIPRAP (CONC)(4 IN) CY  630.220  24.000  0.000  152.91  96,366.94

0175 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  641.970  37.000  0.000  32.58  20,914.10

0180 04327023 000 RIPRAP (STONE TY R)(DRY)(12 IN) CY  195.000  2,395.000  0.000  1,208.11  235,580.48

0190 04507044 000 RAIL (TY PR11) LF  96.610  536.000  0.000  536.00  51,782.96

0196 04507062 RAIL (HANDRAIL)(TY E) LF  173.070  0.000  157.000  166.42  28,802.31

CO#3 - HANDRAIL REVISION

0205 04627004 000 CONC BOX CULV (4 FT X 3 FT) LF  331.740  211.000  0.000  211.00  69,997.14

0210 04627083 000 CONC BOX CULV (9 FT X 6 FT)(EXTEND) LF  2,051.820  12.000  0.000  12.00  24,621.84

0215 04647003 000 RC PIPE (CL III)(18 IN) LF  85.920  107.000  0.000  195.00  16,754.40

0220 04647005 000 RC PIPE (CL III)(24 IN) LF  180.000  3,477.000  0.000  3,340.00  601,200.00

0225 04647007 000 RC PIPE (CL III)(30 IN) LF  116.290  2,262.000  0.000  2,148.00  249,790.92

0230 04647009 000 RC PIPE (CL III)(36 IN) LF  134.420  1,398.000  0.000  1,398.00  187,919.16

0235 04647010 000 RC PIPE (CL III)(42 IN) LF  187.690  211.000  0.000  106.00  19,895.14

0240 04647011 000 RC PIPE (CL III)(48 IN) LF  258.480  31.000  0.000  31.00  8,012.88

0245 04657006 000 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  6,087.030  10.000  0.000  8.00  48,696.24

0250 04657305 000 INLET (COMPL)(CURB)(TY C)(NONE)(HOU) EA  4,562.810  2.000  0.000  1.00  4,562.81

0255 04657306 000 INLET (COMPL)(CURB)(TY C)(LEFT)(HOU) EA  5,931.920  18.000  0.000  10.00  59,319.20

0260 04657307 000 INLET (COMPL)(CURB)(TY C)(RIGHT)(HOU) EA  5,673.170  14.000  0.000  7.50  42,548.78

0265 04657308 000 INLET (COMPL)(CURB)(TY C)(BOTH)(HOU) EA  7,560.890  3.000  0.000  2.50  18,902.23

0270 04657310 000 INLET (COMPL)(CURB)(TY C1)(LEFT)(HOU) EA  7,028.610  1.000  0.000  2.00  14,057.22

0275 04657311 000 INLET (COMPL)(CURB)(TY C1)(RIGHT)(HOU) EA  6,714.530  3.000  0.000  3.00  20,143.59

0280 04657312 000 INLET (COMPL)(CURB)(TY C1)(BOTH)(HOU) EA  7,043.460  4.000  0.000  3.00  21,130.38

0285 04657314 000 INLET (COMPL)(TY AD)(HOU) EA  5,430.510  17.000  0.000  17.00  92,318.68

0290 04657315 000 INLET (COMPL)(TY AAD)(HOU) EA  5,867.220  3.000  0.000  2.00  11,734.44

0295 04657320 000 MANH (COMPL)(TY A)(HOU) EA  4,869.520  7.000  0.000  4.00  19,478.08

0305 04667055 000 HEADWALL (CH - FW - 45) (DIA= 42 IN) EA  20,992.520  3.000  0.000  3.00  62,977.56
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0310 04667121 000 HEADWALL (CH - PW - S) (DIA= 42 IN) EA  21,887.780  1.000  0.000  1.00  21,887.78

0315 04667122 000 HEADWALL (CH - PW - S) (DIA= 48 IN) EA  22,830.130  2.000  0.000  2.00  45,660.26

0320 04667160 000 WINGWALL (FW - S) (HW=4 FT) EA  11,296.520  2.000  0.000  2.00  22,593.04

0325 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  17,157.870  1.000  0.000  1.00  17,157.87

0330 04667177 000 WINGWALL (PW - 1) (HW=7 FT) EA  28,442.660  1.000  0.000  2.00  56,885.32

0335 04667215 000 WINGWALL (PW-1)(HW=9 FT)(MOD) EA  40,167.110  1.000  0.000  1.00  40,167.11

0340 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,600.400  16.000  0.000  16.00  25,606.40

0345 04677327 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  2,119.380  8.000  0.000  7.00  14,835.66

0350 04967002 000 REMOV STR (INLET) EA  985.770  6.000  0.000  2.00  1,971.54

0360 04967004 000 REMOV STR (SET) EA  492.890  6.000  0.000  5.00  2,464.45

0365 04967007 000 REMOV STR (PIPE) LF  23.760  313.000  0.000  220.00  5,227.20

0370 05007001 000 MOBILIZATION LS  2,050,000.000  1.000  0.000  0.90  1,845,000.00

0375 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,005.050  23.000  0.000  19.00  190,095.95

0380 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  2.160  10.000  0.000  7.00  15.12

0385 05057001 000 TMA (STATIONARY) DAY  302.300  5.000  0.000  32.00  9,673.60

0390 05057003 000 TMA (MOBILE OPERATION) DAY  649.870  55.000  0.000  2.00  1,299.74

0395 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  43.800  1,612.000  0.000  335.00  14,673.00

0400 05067011 000 ROCK FILTER DAMS (REMOVE) LF  14.720  1,612.000  0.000  50.00  736.00

0405 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  31.000  770.000  0.000  583.33  18,083.23

0410 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  12.170  770.000  0.000  583.33  7,099.13

0415 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.310  17,290.000  0.000  11,724.00  38,806.44

0420 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.060  17,290.000  0.000  192.00  203.52

0435 05087001 000 CONSTRUCTING DETOURS SY  147.480  5,994.000  0.000  1,780.54  262,593.30

0440 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  13.000  2,140.000  0.000  1,230.00  15,990.00

0445 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  12.790  3,100.000  0.000  2,400.00  30,696.00

0450 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  15.590  360.000  0.000  200.00  3,118.00

0455 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  15.210  2,090.000  0.000  630.00  9,582.30

0460 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  15.670  2,260.000  0.000  1,700.00  26,639.00

0465 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  14.380  320.000  0.000  280.00  4,026.40

0470 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  12.350  1,520.000  0.000  480.00  5,928.00

0475 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  12.110  3,100.000  0.000  360.00  4,359.60

0480 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  14.750  360.000  0.000  160.00  2,360.00

0495 05297007 000 CONC CURB (MONO) (TY II) LF  4.060  27,463.000  0.000  25,041.00  101,666.46

0505 05317003 000 CONC SIDEWALKS (6") SY  53.120  14,794.000  0.000  13,783.76  732,193.55

0510 05317005 000 CURB RAMPS (TY 1) EA  2,186.000  33.000  0.000  28.00  61,208.00

0515 05317010 000 CURB RAMPS (TY 7) EA  2,193.450  4.000  0.000  4.00  8,773.80

0520 05317012 000 CURB RAMPS (TY 20) EA  2,622.030  4.000  0.000  3.00  7,866.09

0525 05317014 000 CURB RAMPS (TY 22) EA  2,707.420  4.000  0.000  2.00  5,414.84

0530 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  25.500  325.000  0.000  325.00  8,287.50

0535 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,150.000  4.000  0.000  4.00  8,600.00

0540 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,575.000  2.000  0.000  2.00  3,150.00

0545 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,150.000  2.000  0.000  2.00  6,300.00

0550 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,250.000  19.000  0.000  5.00  6,250.00

0560 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  900.000  2.000  0.000  10.00  9,000.00

0565 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,500.000  10.000  0.000  17.00  144,500.00

0570 06187054 000 CONDT (PVC) (SCH 80) (2") LF  14.490  11,800.000  0.000  9,880.00  143,161.20

0575 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  16.150  2,180.000  0.000  1,240.00  20,026.00

0580 06187060 000 CONDT (PVC) (SCH 80) (3") LF  18.090  1,405.000  0.000  960.00  17,366.40
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0585 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  23.420  1,660.000  0.000  1,115.00  26,113.30

0590 06187078 000 CONDT (RM) (2") LF  47.540  650.000  0.000  650.00  30,901.00

0615 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,114.330  38.000  0.000  11.00  12,257.63

0620 06247016 000 GROUND BOX TY 2 (243636)W/APRON EA  3,622.100  21.000  0.000  18.00  65,197.80

0625 06287149 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(U) EA  7,070.520  3.000  0.000  3.00  21,211.56

0655 06627066 000 WK ZN PAV MRK REMOV (W)6"(DOT) LF  1.500  1,432.000  0.000  7.00  10.50

0660 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.100  41,478.000  0.000  16,504.00  18,154.40

0665 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.600  5,590.000  0.000  560.00  896.00

0670 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  11.000  896.000  0.000  339.00  3,729.00

0675 06627080 000 WK ZN PAV MRK REMOV (W)6"(BKN W/MRKR) LF  1.850  4,074.000  0.000  240.00  444.00

0680 06627082 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  225.000  116.000  0.000  19.00  4,275.00

0685 06627092 000 WK ZN PAV MRK REMOV (W)(WORD) EA  280.000  46.000  0.000  9.00  2,520.00

0695 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.100  47,040.000  0.000  18,030.00  19,833.00

0700 06667236 000 RE PM TY III (W)(6")(SLD) LF  1.030  8,398.000  0.000  9,503.00  9,788.09

0705 06667237 000 RE PM TY III (W)(6")(BRK) LF  1.050  6,784.000  0.000  2,220.00  2,331.00

0710 06667239 000 RE PM TY III (W)(8")(SLD) LF  1.650  8,192.000  0.000  1,116.00  1,841.40

0720 06667248 000 RE PM TY III (Y)(6")(SLD) LF  1.030  26,733.000  0.000  7,691.00  7,921.73

0740 06667262 000 RE PM TY III (BLK)(6")(SHADOW) LF  1.100  6,996.000  0.000  2,220.00  2,442.00

0755 06777001 000 ELIM EXT PM & MRKS (4") LF  0.400  58,399.000  0.000  10,775.00  4,310.00

0760 06777004 000 ELIM EXT PM & MRKS (8") LF  0.800  2,103.000  0.000  140.00  112.00

0765 06777008 000 ELIM EXT PM & MRKS (24") LF  3.000  2,548.000  0.000  189.00  567.00

0770 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  23,933.530  3.000  0.000  2.70  64,620.53

0780 06817001 000 TEMP TRAF SIGNALS EA  15,363.390  3.000  0.000  3.00  46,090.17

0785 06827001 000 VEH SIG SEC (12")LED(GRN) EA  209.670  38.000  0.000  19.00  3,983.73

0790 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  209.710  13.000  0.000  6.00  1,258.26

0795 06827003 000 VEH SIG SEC (12")LED(YEL) EA  209.670  38.000  0.000  19.00  3,983.73

0800 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  209.670  6.000  0.000  1.00  209.67

0805 06827005 000 VEH SIG SEC (12")LED(RED) EA  209.670  38.000  0.000  19.00  3,983.73

0810 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  209.670  12.000  0.000  2.00  419.34

0820 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  140.150  31.000  0.000  14.00  1,962.10

0825 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  179.210  13.000  0.000  6.00  1,075.26

0845 06867036 000 INS TRF SIG PL AM(S)1 ARM(32`)LUM&ILSN EA  14,571.070  4.000  0.000  1.00  14,571.07

0850 06867040 000 INS TRF SIG PL AM(S)1 ARM(36`)LUM&ILSN EA  14,876.040  1.000  0.000  1.00  14,876.04

0855 06867044 000 INS TRF SIG PL AM(S)1 ARM(40`)LUM&ILSN EA  15,962.720  10.000  0.000  5.00  79,813.60

0860 06867048 000 INS TRF SIG PL AM(S)1 ARM(44`)LUM&ILSN EA  16,316.520  3.000  0.000  2.00  32,633.04

0865 06877001 000 PED POLE ASSEMBLY EA  2,241.450  29.000  0.000  6.00  13,448.70

0870 06887001 000 PED DETECT PUSH BUTTON (APS) EA  869.070  36.000  0.000  6.00  5,214.42

0885 60017002 000 ILSN (6 D) EA  2,784.470  16.000  0.000  4.00  11,137.88

0890 60017004 000 ILSN (8D) EA  2,784.460  2.000  0.000  2.00  5,568.92

0895 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  7,914.450  3.000  0.000  3.00  23,743.35

Category Subtotal $15,809,929.39

002 BRIDGE: 121700033811232 [SH 336 SL EB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0960 01327036 000 EMBANK (FNL)(DC)(TY E)(CSBE) CY  58.140  3,921.000  0.000  3,921.00  227,966.95

0965 04167002 000 DRILL SHAFT (18 IN) LF  65.390  380.000  0.000  380.00  24,848.20
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002 BRIDGE: 121700033811232 [SH 336 SL EB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0970 04167006 000 DRILL SHAFT (36 IN) LF  250.930  650.000  0.000  650.00  163,104.50

0975 04167008 000 DRILL SHAFT (48 IN) LF  450.010  820.000  0.000  820.00  369,008.20

0980 04207012 000 CL C CONC (ABUT) CY  1,235.990  84.200  0.000  84.20  104,070.36

0985 04207022 000 CL C CONC (CAP) CY  1,402.320  68.300  0.000  68.30  95,778.46

0990 04207038 000 CL C CONC (COLUMN) CY  1,843.950  26.200  0.000  26.20  48,311.50

0995 04227001 000 REINF CONC SLAB SF  20.860  17,094.000  0.000  17,094.00  356,580.84

1000 04257003 000 PRESTR CONC GIRDER (TX40) LF  189.000  2,652.000  0.000  2,652.00  501,228.00

1005 04427007 000 STR STEEL (MISC NON-BRIDGE) LB  18.680  616.000  0.000  280.00  5,230.40

1010 04507008 000 RAIL (TY T223) LF  62.410  403.000  0.000  403.00  25,151.23

1015 04507034 000 RAIL (TY C223) LF  111.800  455.000  0.000  455.00  50,869.00

1020 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  287.360  67.000  0.000  67.00  19,253.12

Category Subtotal $1,991,400.76

003 BRIDGE: 121700033811233 [SH 336 EB PEDESTRIAN BRIDGE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1070 04007010 000 CEM STABIL BKFL CY  56.060  4,352.000  0.000  4,117.06  230,802.20

1075 04167004 000 DRILL SHAFT (24 IN) LF  113.510  230.000  0.000  230.00  26,107.30

1080 04167005 000 DRILL SHAFT (30 IN) LF  178.550  100.000  0.000  100.00  17,855.00

1085 04167007 000 DRILL SHAFT (42 IN) LF  335.960  108.000  0.000  108.00  36,283.68

1090 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  26.080  2,568.000  0.000  2,568.00  66,973.44

1095 04257018 000 PRESTR CONC SLAB BEAM (4SB15) LF  198.960  386.840  0.000  386.84  76,965.69

1100 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  217.710  193.420  0.000  193.42  42,109.47

1105 04327008 000 RIPRAP (CONC)(CL B)(5 IN) CY  533.800  40.000  0.000  482.34  257,472.04

1115 04507030 000 RAIL (TY C1W) LF  226.630  438.000  0.000  438.00  99,263.94

Category Subtotal $853,832.76

004 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0543 05427001 REMOVE METAL BEAM GUARD FENCE LF  9.050  0.000  150.000  350.00  3,167.50

CO#2 - MBGF REMOVAL

1203 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  10,912.56  10,912.56

1215 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  381,475.96  381,475.96

Category Subtotal $395,556.02

033811056STP 2025(042)MMPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 01627003 000 STRAW OR HAY MULCH SY  0.290  144,710.000  0.000  0.000  0.00

0105 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.160  36,177.500  0.000  0.000  0.00

0110 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  0.130  108,533.000  0.000  0.000  0.00
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0125 01807002 000 WILDFLOWER SEEDING (MIX 1) AC  2,436.920  6.820  0.000  0.000  0.00

0130 02607005 000 LIME (COM OR QK)(SLURRY) TON  352.110  774.000 -774.000  0.000  0.00

0135 02607006 000 LIME TRT (EXIST MATL)(6") SY  4.870  56,458.000 -56,458.000  0.000  0.00

0140 02757010 000 CEMENT TRT (NEW BASE)(6") SY  0.150  53,491.000 -53,491.000  0.000  0.00

0185 04507008 000 RAIL (TY T223) LF  62.410  403.000  0.000  0.000  0.00

0195 04507058 000 RAIL (HANDRAIL)(TY A) LF  101.140  157.000 -157.000  0.000  0.00

0200 04517024 000 RETROFIT RAIL (TY SSTR) LF  0.070  712.000  0.000  0.000  0.00

0300 04657335 000 INLET (COMPL)(ARMOR CURB SLOT) EA  5,075.870  2.000  0.000  0.000  0.00

0355 04967003 000 REMOV STR (MANHOLE) EA  765.160  7.000  0.000  0.000  0.00

0425 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.830  2,410.000  0.000  0.000  0.00

0430 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.760  2,410.000  0.000  0.000  0.00

0485 05127093 000 PORT CTB (FURN & INST)(TL-3 LPCB) LF  111.270  840.000  0.000  0.000  0.00

0490 05127097 000 PORT CTB (REMOVE) (TL-3 LPCB) LF  13.490  840.000  0.000  0.000  0.00

0500 05297013 000 CONC CURB (SLOTTED) LF  3.520  51.000  0.000  0.000  0.00

0555 05457003 000 CRASH CUSH ATTEN (STKPL) EA  900.000  18.000  0.000  0.000  0.00

0595 06207009 000 ELEC CONDR (NO.6) BARE LF  1.670  3,060.000  0.000  0.000  0.00

0600 06207011 000 ELEC CONDR (NO.4) BARE LF  2.710  945.000  0.000  0.000  0.00

0605 06207012 000 ELEC CONDR (NO.4) INSULATED LF  2.900  1,880.000  0.000  0.000  0.00

0610 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  3.200  10,480.000  0.000  0.000  0.00

0630 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  445.000  34.000  0.000  0.000  0.00

0635 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  635.000  16.000  0.000  0.000  0.00

0640 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  650.000  6.000  0.000  0.000  0.00

0645 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,150.000  2.000  0.000  0.000  0.00

0650 06447073 000 REMOVE SM RD SN SUP&AM EA  95.000  34.000  0.000  0.000  0.00

0690 06627094 000 WK ZN PAV MRK REMOV (W)36"(YLD TRI) EA  70.000  6.000  0.000  0.000  0.00

0715 06667244 000 RE PM TY III (W)(24")(SLD) LF  10.000  2,412.000  0.000  0.000  0.00

0725 06667254 000 RE PM TY III (W)(ARROW) EA  220.000  37.000  0.000  0.000  0.00

0730 06667257 000 RE PM TY III (W)(WORD) EA  310.000  34.000  0.000  0.000  0.00

0735 06667260 000 RE PM TY III (W)(36" YLD TRI) EA  70.000  63.000  0.000  0.000  0.00

0745 06727002 000 REFL PAV MRKR TY I-C EA  6.000  724.000  0.000  0.000  0.00

0750 06727004 000 REFL PAV MRKR TY II-A-A EA  6.000  31.000  0.000  0.000  0.00

0775 06807004 000 REMOVING TRAFFIC SIGNALS EA  2,133.800  3.000  0.000  0.000  0.00

0815 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  591.580  40.000  0.000  0.000  0.00

0830 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.700  9,295.000  0.000  0.000  0.00

0835 06847009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.190  10,510.000  0.000  0.000  0.00

0840 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.840  9,755.000  0.000  0.000  0.00

0875 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,232.770  3.000  0.000  0.000  0.00

0880 07517003 000 IRRIG SYS OPERATION AND REPAIR MO  50,000.000  0.250  0.000  0.000  0.00

0900 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  9,387.540  18.000  0.000  0.000  0.00

0905 60087002 000 RVDS (ADVANCE DETENTION ONLY) EA  10,528.240  6.000  0.000  0.000  0.00

0910 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  2.770  13,845.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 121700033811233 [SH 336 EB PEDESTRIAN BRIDGE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1110 04327031 000 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  350.000  144.000  0.000  0.000  0.00

 0.00Category Subtotal
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004CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1200 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1201 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1204 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

1205 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  53,254.500  0.000  0.000  0.00

1206 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  7,800.000  0.000  0.000  0.00

1207 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

1209 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

1210 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

1211 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1212 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1213 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

1214 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $19,050,718.93
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  14,089.000PREPARING ROW  137.000  1,930,193.00 137.00

01047001 000 SY  11.670REMOV CONC (PAV)  5,752.290  67,129.23 8,290.00

01047017 000 LF  14.160REMOV CONC (CURB & GUTTER)  1,383.000  19,583.28 2,072.00

01057002 000 SY  6.300RMV (2"-6") TRT/UNTRT BASE & ASPH PAV  12,958.189  81,636.58 4,688.00

01107001 000 CY  7.670EXCAV (ROADWAY)  67,740.668  519,570.92 70,563.20

01107002 000 CY  21.510EXCAV (CHANNEL)  10,700.000  230,157.00 10,700.00

01327006 000 CY  6.860EMBANK (FNL)(DC)(TY C)  36,569.972  250,870.01 38,093.70

01327036 000 CY  58.140EMBANK (FNL)(DC)(TY E)(CSBE)  3,921.000  227,966.95 3,921.00

01627002 000 SY  3.650BLOCK SODDING  87,226.560  318,376.95 144,710.00

01667001 000 AC  789.500FERTILIZER  18.017  14,224.43 28.95

01687001 000 TGL  250.000VEGETATIVE WATERING  299.630  74,907.50 3.72

02767343 SY  25.590CEM TRT(PLNT MX)(CL N)(TY E)(GR 4)(6")  51,646.117  1,321,624.13 0.00

CO#1 - CEMENT TREATED BASE & LIME REMOVAL

02927015 000 TON  129.000ASPHALT TRT BASE (GR 4)(PG 70)  2,754.699  355,356.17 2,950.00

03607005 000 SY  81.510CONC PVMT (CRCP) (11")  48,369.401  3,942,589.87 46,139.00

04007010 000 CY  56.060CEM STABIL BKFL  4,117.057  230,802.20 4,352.00

04007011 000 CY  56.060CEMENT STAB BACKFILL (INLET OR MH)  412.750  23,138.77 466.25

04027001 000 LF  1.090TRENCH EXCAVATION PROTECTION  3,755.000  4,092.95 4,566.00

04167002 000 LF  65.390DRILL SHAFT (18 IN)  380.000  24,848.20 380.00

04167004 000 LF  113.510DRILL SHAFT (24 IN)  230.000  26,107.30 230.00

04167005 000 LF  178.550DRILL SHAFT (30 IN)  100.000  17,855.00 100.00

04167006 000 LF  250.930DRILL SHAFT (36 IN)  650.000  163,104.50 650.00

04167007 000 LF  335.960DRILL SHAFT (42 IN)  108.000  36,283.68 108.00

04167008 000 LF  450.010DRILL SHAFT (48 IN)  820.000  369,008.20 820.00

04167044 000 LF  277.270DRILL SHAFT (TRF SIG POLE) (36 IN)  131.000  36,322.37 260.00

04207012 000 CY  1,235.990CL C CONC (ABUT)  84.200  104,070.36 84.20

04207022 000 CY  1,402.320CL C CONC (CAP)  68.300  95,778.46 68.30

04207038 000 CY  1,843.950CL C CONC (COLUMN)  26.200  48,311.50 26.20

04227001 000 SF  20.860REINF CONC SLAB  17,094.000  356,580.84 17,094.00

04227007 000 SF  26.080REINF CONC SLAB (SLAB BEAM)  2,568.000  66,973.44 2,568.00

04257003 000 LF  189.000PRESTR CONC GIRDER (TX40)  2,652.000  501,228.00 2,652.00

04257018 000 LF  198.960PRESTR CONC SLAB BEAM (4SB15)  386.840  76,965.69 386.84

04257019 000 LF  217.710PRESTR CONC SLAB BEAM (5SB15)  193.420  42,109.47 193.42

04327001 000 CY  630.220RIPRAP (CONC)(4 IN)  152.910  96,366.94 24.00

04327008 000 CY  533.800RIPRAP (CONC)(CL B)(5 IN)  482.338  257,472.04 40.00

04327013 000 CY  641.970RIPRAP (MOW STRIP)(4 IN)  32.578  20,914.10 37.00

04327023 000 CY  195.000RIPRAP (STONE TY R)(DRY)(12 IN)  1,208.105  235,580.48 2,395.00

04427007 000 LB  18.680STR STEEL (MISC NON-BRIDGE)  280.000  5,230.40 616.00

04507008 000 LF  62.410RAIL (TY T223)  403.000  25,151.23 403.00

04507030 000 LF  226.630RAIL (TY C1W)  438.000  99,263.94 438.00

04507034 000 LF  111.800RAIL (TY C223)  455.000  50,869.00 455.00

04507044 000 LF  96.610RAIL (TY PR11)  536.000  51,782.96 536.00

04507062 LF  173.070RAIL (HANDRAIL)(TY E)  166.420  28,802.31 0.00
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CO#3 - HANDRAIL REVISION

04547004 000 LF  287.360SEALED EXPANSION JOINT (4 IN) (SEJ - M)  67.000  19,253.12 67.00

04627004 000 LF  331.740CONC BOX CULV (4 FT X 3 FT)  211.000  69,997.14 211.00

04627083 000 LF  2,051.820CONC BOX CULV (9 FT X 6 FT)(EXTEND)  12.000  24,621.84 12.00

04647003 000 LF  85.920RC PIPE (CL III)(18 IN)  195.000  16,754.40 107.00

04647005 000 LF  180.000RC PIPE (CL III)(24 IN)  3,340.000  601,200.00 3,477.00

04647007 000 LF  116.290RC PIPE (CL III)(30 IN)  2,148.000  249,790.92 2,262.00

04647009 000 LF  134.420RC PIPE (CL III)(36 IN)  1,398.000  187,919.16 1,398.00

04647010 000 LF  187.690RC PIPE (CL III)(42 IN)  106.000  19,895.14 211.00

04647011 000 LF  258.480RC PIPE (CL III)(48 IN)  31.000  8,012.88 31.00

04657006 000 EA  6,087.030JCTBOX(COMPL)(PJB)(4FTX4FT)  8.000  48,696.24 10.00

04657305 000 EA  4,562.810INLET (COMPL)(CURB)(TY C)(NONE)(HOU)  1.000  4,562.81 2.00

04657306 000 EA  5,931.920INLET (COMPL)(CURB)(TY C)(LEFT)(HOU)  10.000  59,319.20 18.00

04657307 000 EA  5,673.170INLET (COMPL)(CURB)(TY C)(RIGHT)(HOU)  7.500  42,548.78 14.00

04657308 000 EA  7,560.890INLET (COMPL)(CURB)(TY C)(BOTH)(HOU)  2.500  18,902.23 3.00

04657310 000 EA  7,028.610INLET (COMPL)(CURB)(TY C1)(LEFT)(HOU)  2.000  14,057.22 1.00

04657311 000 EA  6,714.530INLET (COMPL)(CURB)(TY C1)(RIGHT)(HOU)  3.000  20,143.59 3.00

04657312 000 EA  7,043.460INLET (COMPL)(CURB)(TY C1)(BOTH)(HOU)  3.000  21,130.38 4.00

04657314 000 EA  5,430.510INLET (COMPL)(TY AD)(HOU)  17.000  92,318.68 17.00

04657315 000 EA  5,867.220INLET (COMPL)(TY AAD)(HOU)  2.000  11,734.44 3.00

04657320 000 EA  4,869.520MANH (COMPL)(TY A)(HOU)  4.000  19,478.08 7.00

04667055 000 EA  20,992.520HEADWALL (CH - FW - 45) (DIA= 42 IN)  3.000  62,977.56 3.00

04667121 000 EA  21,887.780HEADWALL (CH - PW - S) (DIA= 42 IN)  1.000  21,887.78 1.00

04667122 000 EA  22,830.130HEADWALL (CH - PW - S) (DIA= 48 IN)  2.000  45,660.26 2.00

04667160 000 EA  11,296.520WINGWALL (FW - S) (HW=4 FT)  2.000  22,593.04 2.00

04667175 000 EA  17,157.870WINGWALL (PW - 1) (HW=5 FT)  1.000  17,157.87 1.00

04667177 000 EA  28,442.660WINGWALL (PW - 1) (HW=7 FT)  2.000  56,885.32 1.00

04667215 000 EA  40,167.110WINGWALL (PW-1)(HW=9 FT)(MOD)  1.000  40,167.11 1.00

04677326 000 EA  1,600.400SET (TY II) (24 IN) (RCP) (4: 1) (C)  16.000  25,606.40 16.00

04677327 000 EA  2,119.380SET (TY II) (24 IN) (RCP) (6: 1) (C)  7.000  14,835.66 8.00

04967002 000 EA  985.770REMOV STR (INLET)  2.000  1,971.54 6.00

04967004 000 EA  492.890REMOV STR (SET)  5.000  2,464.45 6.00

04967007 000 LF  23.760REMOV STR (PIPE)  220.000  5,227.20 313.00

05007001 000 LS  2,050,000.000MOBILIZATION  0.900  1,845,000.00 1.00

05027001 000 MO  10,005.050BARRICADES, SIGNS AND TRAFFIC HANDLING  19.000  190,095.95 23.00

05037002 000 EA  2.160PORTABLE CHANGEABLE MESSAGE SIGN  7.000  15.12 10.00

05057001 000 DAY  302.300TMA (STATIONARY)  32.000  9,673.60 5.00

05057003 000 DAY  649.870TMA (MOBILE OPERATION)  2.000  1,299.74 55.00

05067002 000 LF  43.800ROCK FILTER DAMS (INSTALL) (TY 2)  335.000  14,673.00 1,612.00

05067011 000 LF  14.720ROCK FILTER DAMS (REMOVE)  50.000  736.00 1,612.00

05067020 000 SY  31.000CONSTRUCTION EXITS (INSTALL) (TY 1)  583.330  18,083.23 770.00

05067024 000 SY  12.170CONSTRUCTION EXITS (REMOVE)  583.330  7,099.13 770.00

05067039 000 LF  3.310TEMP SEDMT CONT FENCE (INSTALL)  11,724.000  38,806.44 17,290.00

05067041 000 LF  1.060TEMP SEDMT CONT FENCE (REMOVE)  192.000  203.52 17,290.00

05087001 000 SY  147.480CONSTRUCTING DETOURS  1,780.535  262,593.30 5,994.00

05127001 000 LF  13.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  1,230.000  15,990.00 2,140.00

05127009 000 LF  12.790PORT CTB (FUR & INST)(LOW PROF)(TY 1)  2,400.000  30,696.00 3,100.00

05127010 000 LF  15.590PORT CTB (FUR & INST)(LOW PROF)(TY 2)  200.000  3,118.00 360.00

05127025 000 LF  15.210PORT CTB (MOVE)(SGL SLP)(TY 1)  630.000  9,582.30 2,090.00
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05127033 000 LF  15.670PORT CTB (MOVE)(LOW PROF)(TY 1)  1,700.000  26,639.00 2,260.00

05127034 000 LF  14.380PORT CTB (MOVE)(LOW PROF)(TY 2)  280.000  4,026.40 320.00

05127049 000 LF  12.350PORT CTB (REMOVE)(SGL SLP)(TY 1)  480.000  5,928.00 1,520.00

05127057 000 LF  12.110PORT CTB (REMOVE)(LOW PROF)(TY 1)  360.000  4,359.60 3,100.00

05127058 000 LF  14.750PORT CTB (REMOVE)(LOW PROF)(TY 2)  160.000  2,360.00 360.00

05297007 000 LF  4.060CONC CURB (MONO) (TY II)  25,041.000  101,666.46 27,463.00

05317003 000 SY  53.120CONC SIDEWALKS (6")  13,783.764  732,193.55 14,794.00

05317005 000 EA  2,186.000CURB RAMPS (TY 1)  28.000  61,208.00 33.00

05317010 000 EA  2,193.450CURB RAMPS (TY 7)  4.000  8,773.80 4.00

05317012 000 EA  2,622.030CURB RAMPS (TY 20)  3.000  7,866.09 4.00

05317014 000 EA  2,707.420CURB RAMPS (TY 22)  2.000  5,414.84 4.00

05407001 000 LF  25.500MTL W-BEAM GD FEN (TIM POST)  325.000  8,287.50 325.00

05407005 000 EA  2,150.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  8,600.00 4.00

05407015 000 EA  1,575.000DOWNSTREAM ANCHOR TERMINAL SECTION  2.000  3,150.00 2.00

05427001 LF  9.050REMOVE METAL BEAM GUARD FENCE  350.000  3,167.50 0.00

CO#2 - MBGF REMOVAL

05447001 000 EA  3,150.000GUARDRAIL END TREATMENT (INSTALL)  2.000  6,300.00 2.00

05457002 000 EA  1,250.000CRASH CUSH ATTEN (MOVE & RESET)  5.000  6,250.00 19.00

05457004 000 EA  900.000CRASH CUSH ATTEN (REMOVE)  10.000  9,000.00 2.00

05457014 000 EA  8,500.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  17.000  144,500.00 10.00

06187054 000 LF  14.490CONDT (PVC) (SCH 80) (2")  9,880.000  143,161.20 11,800.00

06187055 000 LF  16.150CONDT (PVC) (SCH 80) (2") (BORE)  1,240.000  20,026.00 2,180.00

06187060 000 LF  18.090CONDT (PVC) (SCH 80) (3")  960.000  17,366.40 1,405.00

06187061 000 LF  23.420CONDT (PVC) (SCH 80) (3") (BORE)  1,115.000  26,113.30 1,660.00

06187078 000 LF  47.540CONDT (RM) (2")  650.000  30,901.00 650.00

06247008 000 EA  1,114.330GROUND BOX TY D (162922)W/APRON  11.000  12,257.63 38.00

06247016 000 EA  3,622.100GROUND BOX TY 2 (243636)W/APRON  18.000  65,197.80 21.00

06287149 000 EA  7,070.520ELC SRV TY D 120/240 060(NS)SS(E)SP(U)  3.000  21,211.56 3.00

06627066 000 LF  1.500WK ZN PAV MRK REMOV (W)6"(DOT)  7.000  10.50 1,432.00

06627068 000 LF  1.100WK ZN PAV MRK REMOV (W)6"(SLD)  16,504.000  18,154.40 41,478.00

06627072 000 LF  1.600WK ZN PAV MRK REMOV (W)8"(SLD)  560.000  896.00 5,590.00

06627077 000 LF  11.000WK ZN PAV MRK REMOV (W)24"(SLD)  339.000  3,729.00 896.00

06627080 000 LF  1.850WK ZN PAV MRK REMOV (W)6"(BKN W/MRKR)  240.000  444.00 4,074.00

06627082 000 EA  225.000WK ZN PAV MRK REMOV (W)(ARROW)  19.000  4,275.00 116.00

06627092 000 EA  280.000WK ZN PAV MRK REMOV (W)(WORD)  9.000  2,520.00 46.00

06627100 000 LF  1.100WK ZN PAV MRK REMOV (Y)6"(SLD)  18,030.000  19,833.00 47,040.00

06667236 000 LF  1.030RE PM TY III (W)(6")(SLD)  9,503.000  9,788.09 8,398.00

06667237 000 LF  1.050RE PM TY III (W)(6")(BRK)  2,220.000  2,331.00 6,784.00

06667239 000 LF  1.650RE PM TY III (W)(8")(SLD)  1,116.000  1,841.40 8,192.00

06667248 000 LF  1.030RE PM TY III (Y)(6")(SLD)  7,691.000  7,921.73 26,733.00

06667262 000 LF  1.100RE PM TY III (BLK)(6")(SHADOW)  2,220.000  2,442.00 6,996.00

06777001 000 LF  0.400ELIM EXT PM & MRKS (4")  10,775.000  4,310.00 58,399.00

06777004 000 LF  0.800ELIM EXT PM & MRKS (8")  140.000  112.00 2,103.00

06777008 000 LF  3.000ELIM EXT PM & MRKS (24")  189.000  567.00 2,548.00

06807003 000 EA  23,933.530INSTALL HWY TRF SIG (SYSTEM)  2.700  64,620.53 3.00

06817001 000 EA  15,363.390TEMP TRAF SIGNALS  3.000  46,090.17 3.00

06827001 000 EA  209.670VEH SIG SEC (12")LED(GRN)  19.000  3,983.73 38.00

06827002 000 EA  209.710VEH SIG SEC (12")LED(GRN ARW)  6.000  1,258.26 13.00

06827003 000 EA  209.670VEH SIG SEC (12")LED(YEL)  19.000  3,983.73 38.00
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06827004 000 EA  209.670VEH SIG SEC (12")LED(YEL ARW)  1.000  209.67 6.00

06827005 000 EA  209.670VEH SIG SEC (12")LED(RED)  19.000  3,983.73 38.00

06827006 000 EA  209.670VEH SIG SEC (12")LED(RED ARW)  2.000  419.34 12.00

06827042 000 EA  140.150BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  14.000  1,962.10 31.00

06827043 000 EA  179.210BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  6.000  1,075.26 13.00

06867036 000 EA  14,571.070INS TRF SIG PL AM(S)1 ARM(32`)LUM&ILSN  1.000  14,571.07 4.00

06867040 000 EA  14,876.040INS TRF SIG PL AM(S)1 ARM(36`)LUM&ILSN  1.000  14,876.04 1.00

06867044 000 EA  15,962.720INS TRF SIG PL AM(S)1 ARM(40`)LUM&ILSN  5.000  79,813.60 10.00

06867048 000 EA  16,316.520INS TRF SIG PL AM(S)1 ARM(44`)LUM&ILSN  2.000  32,633.04 3.00

06877001 000 EA  2,241.450PED POLE ASSEMBLY  6.000  13,448.70 29.00

06887001 000 EA  869.070PED DETECT PUSH BUTTON (APS)  6.000  5,214.42 36.00

60017002 000 EA  2,784.470ILSN (6 D)  4.000  11,137.88 16.00

60017004 000 EA  2,784.460ILSN (8D)  2.000  5,568.92 2.00

60077001 000 EA  7,914.450BBU SYSTEM (EXTERNAL BATTERY CABINET)  3.000  23,743.35 3.00

96017001 DOL  1.000MATERIAL ON HAND  381,475.960  381,475.96 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  10,912.560  10,912.56 5,000.00

$19,050,718.93TOTAL ITEM EARNINGS TO DATE


