
 8,319.53

033811058CONTRACT ID:

PROJECT: STP 2B24(064)HES

CONTRACT:

08243015

PROJECTED AMOUNT: $518,166.78

CONTRACTOR:

HIGHWAY: SL 336

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

ALLSTATE SIGNAL & CONSTRUCTION, LLC

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0019

06/05/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/24/2024

08/01/2024

ESTIMATE PAID:

 46
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/09/2024

$526,486.31

CONTRACT:

05/26/2026

AWARD AMOUNT: $518,164.78

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 76.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/22/2026

00/00/0000

 100.00

$300.00 $520,611.13 $520,911.13 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$300.00 $520,611.13 $520,911.13 

$0.00 $0.00 $0.00 

$300.00 $520,911.13 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $520,611.13 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 46

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/09/2024

12/09/2024

 60

 0

 60

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 11  0  11

AWAITING FINAL DOCU 8

OTHER - SEE RMRKS 1

SATURDAY 1

SUNDAY 1

05/26/2026  1 AWAITING FINAL DOCUMENTATION

05/27/2026  1 AWAITING FINAL DOCUMENTATION

05/28/2026  1 AWAITING FINAL DOCUMENTATION

05/29/2026  1 AWAITING FINAL DOCUMENTATION

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION

06/05/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B24(064)HES 033811058PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05006001 MOBILIZATION008 LS  10,000.000 $300.00 0.030  1.00 1.00

$300.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

033811058PROJECT CONTROLSTP 2B24(064)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  193.920  420.000  0.000  420.00  81,446.40

0070 04326009 000 RIPRAP (CONC) (CL B) (4") CY  962.670  15.050  0.000  14.70  14,151.25

0080 05006001 008 MOBILIZATION LS  10,000.000  1.000  0.000  1.00  10,000.00

0085 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,415.000  4.000  0.000  4.00  5,660.00

0090 06106288 000 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA  4,588.500  42.000  0.000  42.00  192,717.00

0095 06186046 000 CONDT (PVC) (SCH 80) (2") LF  9.630  8,146.000  0.000  8,146.00  78,445.98

0100 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  15.230  2,089.000  0.000  2,214.00  33,719.22

0105 06186070 000 CONDT (RM) (2") LF  38.000  250.000  0.000  250.00  9,500.00

0110 06206007 000 ELEC CONDR (NO.8) BARE LF  1.790  10,485.000  0.000  10,485.00  18,768.15

0115 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.880  20,970.000  0.000  20,970.00  39,423.60

0120 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,210.000  2.000  0.000  3.00  3,630.00

0125 06286052 000 ELC SRV TY A 240/480 060(SS)SS(E)GC(U) EA  8,565.000  2.000  0.000  2.00  17,130.00

0130 61856002 002 TMA (STATIONARY) DAY  200.000  60.000  0.000  40.00  8,000.00

0300 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  8,319.530  0.000  1.000  1.00  8,319.53

– CO#1 ENTERGY TRANSFORMER INSTALLATION, DOL=LS

Category Subtotal $520,911.13

033811058STP 2B24(064)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  15.000  110.000  0.000  0.000  0.00

0075 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  1,350.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0201 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0202 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESSMENT FEE

0203 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0204 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0205 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0206 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0207 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0208 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0209 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00
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0210 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0211 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0212 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0213 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $520,911.13
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166029 000 LF  193.920DRILL SHAFT (RDWY ILL POLE) (30 IN)  420.000  81,446.40 420.00

04326009 000 CY  962.670RIPRAP (CONC) (CL B) (4")  14.700  14,151.25 15.05

05006001 008 LS  10,000.000MOBILIZATION  1.000  10,000.00 1.00

05026001 008 MO  1,415.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  5,660.00 4.00

06106288 000 EA  4,588.500IN RD IL (TY SA) 50T-10 (400W EQ) LED  42.000  192,717.00 42.00

06186046 000 LF  9.630CONDT (PVC) (SCH 80) (2")  8,146.000  78,445.98 8,146.00

06186047 000 LF  15.230CONDT (PVC) (SCH 80) (2") (BORE)  2,214.000  33,719.22 2,089.00

06186070 000 LF  38.000CONDT (RM) (2")  250.000  9,500.00 250.00

06206007 000 LF  1.790ELEC CONDR (NO.8) BARE  10,485.000  18,768.15 10,485.00

06206008 000 LF  1.880ELEC CONDR (NO.8) INSULATED  20,970.000  39,423.60 20,970.00

06246010 000 EA  1,210.000GROUND BOX TY D (162922)W/APRON  3.000  3,630.00 2.00

06286052 000 EA  8,565.000ELC SRV TY A 240/480 060(SS)SS(E)GC(U)  2.000  17,130.00 2.00

61856002 002 DAY  200.000TMA (STATIONARY)  40.000  8,000.00 60.00

96086001 DOL  8,319.530UNIQUE CHANGE ORDER ITEM 1  1.000  8,319.53 0.00

– CO#1 ENTERGY TRANSFORMER INSTALLATION, DOL=LS

$520,911.13TOTAL ITEM EARNINGS TO DATE


