
033812011CONTRACT ID:

PROJECT: STP 2026(337)MM

CONTRACT:

02263216

PROJECTED AMOUNT: $2,780,143.17

CONTRACTOR:

HIGHWAY: SH 105

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

Roberto Rodriguez, P.E.

LIBERTY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0005

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/12/2026

02/05/2026

ESTIMATE PAID:

 59

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/17/2026

$2,780,143.17

CONTRACT:

07/26/2026

AWARD AMOUNT: $2,780,143.17

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 84.29

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 92.78

$1,713,239.21 $866,184.72 $2,579,423.93 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,713,239.21 $866,184.72 $2,579,423.93 

$0.00 $0.00 $0.00 

$1,713,239.21 $2,579,423.93 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $866,184.72 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 59

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/17/2026

04/11/2026

 70

 0

 70

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  25  12

RAIN 1

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 RAIN

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2026(337)MM 033812011PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01047005 REMOV CONC (MOWSTRIP)000 LF  15.000 $20,100.00 1,340.000  1,340.00 1,411.00

0085 03167067 ASPH (AC-20-5TR OR AC-20XP)000 GAL  3.050 $71,757.35 23,527.000  40,655.00 42,278.00

0090 03167258 AGGR (TY-PD OR PL, GR-4)000 CY  171.300 $93,015.90 543.000  925.77 904.00

0095 03447030 SP MIXES SP-C SAC-A PG76-22000 TON  128.800 $1,458,027.59 11,320.090  12,775.44 12,918.00

0100 03447077 TACK COAT000 GAL  3.250 $22,847.50 7,030.000  7,030.00 7,046.00

0110 03547032 PLANE ASPH CONC PAV(0" TO 2")000 SY  3.150 $5,669.97 1,799.990  8,560.95 9,966.00

0125 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,500.000 $2,500.00 1.000  5.00 5.00

0135 05057001 TMA (STATIONARY)000 DAY  75.000 $1,875.00 25.000  45.00 70.00

0140 05057003 TMA (MOBILE OPERATION)000 DAY  75.000 $300.00 4.000  4.00 32.00

0155 05407001 MTL W-BEAM GD FEN (TIM POST)000 LF  27.000 $10,800.00 400.000  400.00 350.00

0160 05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM)000 EA  2,150.000 $34,400.00 16.000  16.00 16.00

0165 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  3.500 $1,148.00 328.000  328.00 301.00

0170 05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM)000 EA  225.000 $3,600.00 16.000  16.00 16.00

0175 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  2,950.000 $47,200.00 16.000  16.00 16.00

0180 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  250.000 $4,000.00 16.000  16.00 16.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1000 96017001 MATERIAL ON HAND DOL  1.000 -$64,002.10-64,002.100  0.00 1,000.00

$1,713,239.21TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

033812011PROJECT CONTROLSTP 2026(337)MM

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047005 000 REMOV CONC (MOWSTRIP) LF  15.000  1,411.000  0.000  1,340.00  20,100.00

0085 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  3.050  42,278.000  0.000  40,655.00  123,997.75

0090 03167258 000 AGGR (TY-PD OR PL, GR-4) CY  171.300  904.000  0.000  925.77  158,584.40

0095 03447030 000 SP MIXES SP-C SAC-A PG76-22 TON  128.800  12,918.000  0.000  12,775.44  1,645,476.67

0100 03447077 000 TACK COAT GAL  3.250  7,046.000  0.000  7,030.00  22,847.50

0105 03517009 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  78.250  2,349.000  0.000  4,203.04  328,887.88

0110 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  3.150  9,966.000  0.000  8,560.95  26,966.99

0120 05007001 000 MOBILIZATION LS  115,000.000  1.000  0.000  0.90  103,500.00

0125 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  5.000  0.000  5.00  12,500.00

0130 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,000.000  2.000  0.000  2.00  20,000.00

0135 05057001 000 TMA (STATIONARY) DAY  75.000  70.000  0.000  45.00  3,375.00

0140 05057003 000 TMA (MOBILE OPERATION) DAY  75.000  32.000  0.000  4.00  300.00

0155 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  27.000  350.000  0.000  400.00  10,800.00

0160 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,150.000  16.000  0.000  16.00  34,400.00

0165 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.500  301.000  0.000  328.00  1,148.00

0170 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  225.000  16.000  0.000  16.00  3,600.00

0175 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,950.000  16.000  0.000  16.00  47,200.00

0180 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  250.000  16.000  0.000  16.00  4,000.00

Category Subtotal $2,567,684.19

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1020 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  11,739.74  11,739.74

Category Subtotal $11,739.74

033812011STP 2026(337)MMPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01347004 000 BACKFILL (TY A OR B) STA  235.000  282.000  0.000  0.000  0.00

0070 01647017 000 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY  0.410  31,382.000  0.000  0.000  0.00

0075 01647021 000 HYDRO MULCH SEED (TEMP_WARM) SY  0.350  31,382.000  0.000  0.000  0.00

0080 01687001 000 VEGETATIVE WATERING TGL  10.000  294.000  0.000  0.000  0.00

0096 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 - BONUS

0097 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 -PENALTY

0098 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 - BONUS
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0099 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 -PENALTY

0101 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1,000.000  0.000  0.000  0.00

0115 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  675.000  80.000  0.000  0.000  0.00

0145 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.100  31,640.000  0.000  0.000  0.00

0150 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.100  15,820.000  0.000  0.000  0.00

0185 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  825.000  26.000  0.000  0.000  0.00

0190 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  715.000  8.000  0.000  0.000  0.00

0195 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,000.000  5.000  0.000  0.000  0.00

0200 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,350.000  1.000  0.000  0.000  0.00

0205 06447033 000 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  2,590.000  1.000  0.000  0.000  0.00

0210 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,300.000  5.000  0.000  0.000  0.00

0215 06587001 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2 EA  50.000  16.000  0.000  0.000  0.00

0220 06587002 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2(BI) EA  30.000  48.000  0.000  0.000  0.00

0225 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  1,595.000  0.000  0.000  0.00

0230 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.900  3,308.000  0.000  0.000  0.00

0235 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.500  43,848.000  0.000  0.000  0.00

0240 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.500  760.000  0.000  0.000  0.00

0245 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.500  43,198.000  0.000  0.000  0.00

0250 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  10.000  3,200.000  0.000  0.000  0.00

0255 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.000  72.000  0.000  0.000  0.00

0260 06687091 000 PREFAB PM TY C (W)(ARROW) EA  230.000  2.000  0.000  0.000  0.00

0265 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  425.000  2.000  0.000  0.000  0.00

0270 06687103 000 PREFAB PM TY C (W)(WORD) EA  300.000  4.000  0.000  0.000  0.00

0275 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  55.000  28.000  0.000  0.000  0.00

0280 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  17.000  1,818.000  0.000  0.000  0.00

0285 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  798.000  0.000  0.000  0.00

0290 06727006 000 REFL PAV MRKR TY II-C-R EA  5.500  150.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1006 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

1010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,579,423.93
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047005 000 LF  15.000REMOV CONC (MOWSTRIP)  1,340.000  20,100.00 1,411.00

03167067 000 GAL  3.050ASPH (AC-20-5TR OR AC-20XP)  40,655.000  123,997.75 42,278.00

03167258 000 CY  171.300AGGR (TY-PD OR PL, GR-4)  925.770  158,584.40 904.00

03447030 000 TON  128.800SP MIXES SP-C SAC-A PG76-22  12,775.440  1,645,476.67 12,918.00

03447077 000 GAL  3.250TACK COAT  7,030.000  22,847.50 7,046.00

03517009 000 SY  78.250FLEXIBLE PAVEMENT STRUCTURE REPAIR(10")  4,203.040  328,887.88 2,349.00

03547032 000 SY  3.150PLANE ASPH CONC PAV(0" TO 2")  8,560.950  26,966.99 9,966.00

05007001 000 LS  115,000.000MOBILIZATION  0.900  103,500.00 1.00

05027001 000 MO  2,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  12,500.00 5.00

05037002 000 EA  10,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  20,000.00 2.00

05057001 000 DAY  75.000TMA (STATIONARY)  45.000  3,375.00 70.00

05057003 000 DAY  75.000TMA (MOBILE OPERATION)  4.000  300.00 32.00

05407001 000 LF  27.000MTL W-BEAM GD FEN (TIM POST)  400.000  10,800.00 350.00

05407005 000 EA  2,150.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  16.000  34,400.00 16.00

05427001 000 LF  3.500REMOVE METAL BEAM GUARD FENCE  328.000  1,148.00 301.00

05427004 000 EA  225.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  16.000  3,600.00 16.00

05447001 000 EA  2,950.000GUARDRAIL END TREATMENT (INSTALL)  16.000  47,200.00 16.00

05447003 000 EA  250.000GUARDRAIL END TREATMENT (REMOVE)  16.000  4,000.00 16.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  11,739.740  11,739.74 1,000.00

$2,579,423.93TOTAL ITEM EARNINGS TO DATE


