
 18,387.39

034203037CONTRACT ID:

PROJECT: C 342-3-37

CONTRACT:

08233005

PROJECTED AMOUNT: $5,819,869.63

CONTRACTOR:

HIGHWAY: SH 107

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

TEXAS CORDIA CONSTRUCTION, LLC

Andres A. Espinoza P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/16/2023AWARD DATE:

ESTIMATE PERIOD:

0028

03/26/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/01/2023

08/02/2023

ESTIMATE PAID:

 293
-1.00  15.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/01/2023

$5,838,257.02

CONTRACT:

02/27/2026

AWARD AMOUNT: $5,551,076.75

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 121.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/26/2026

00/00/0000

 100.00

$10,500.00 $5,508,907.47 $5,519,407.47 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($68,484.00)($68,484.00)

$0.00 $0.00 $0.00 

$10,500.00 $5,577,391.47 $5,587,891.47 

$0.00 $0.00 $0.00 

$10,500.00 $5,587,891.47 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,577,391.47 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$68,484.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 52

 52

C. O. ADJUSTED DAYS:

 292

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2023

00/00/0000

 225

 15

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

AWAITING FINAL DOCU 18

HOLIDAY 1

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 4

02/27/2026  1 AWAITING FINAL DOCUMENTATION

02/28/2026  1 SATURDAY

03/01/2026  1 SUNDAY

03/02/2026  1 HOLIDAY

03/03/2026  1 AWAITING FINAL DOCUMENTATION

03/04/2026  1 AWAITING FINAL DOCUMENTATION

03/05/2026  1 AWAITING FINAL DOCUMENTATION

03/06/2026  1 AWAITING FINAL DOCUMENTATION

03/07/2026  1 SATURDAY

03/08/2026  1 SUNDAY

03/09/2026  1 AWAITING FINAL DOCUMENTATION

03/10/2026  1 AWAITING FINAL DOCUMENTATION

03/11/2026  1 AWAITING FINAL DOCUMENTATION

03/12/2026  1 AWAITING FINAL DOCUMENTATION

03/13/2026  1 AWAITING FINAL DOCUMENTATION

03/14/2026  1 SATURDAY

03/15/2026  1 SUNDAY

03/16/2026  1 AWAITING FINAL DOCUMENTATION

03/17/2026  1 AWAITING FINAL DOCUMENTATION

03/18/2026  1 AWAITING FINAL DOCUMENTATION

03/19/2026  1 AWAITING FINAL DOCUMENTATION

03/20/2026  1 AWAITING FINAL DOCUMENTATION

03/21/2026  1 SATURDAY

03/22/2026  1 SUNDAY

03/23/2026  1 AWAITING FINAL DOCUMENTATION

03/24/2026  1 AWAITING FINAL DOCUMENTATION

03/25/2026  1 AWAITING FINAL DOCUMENTATION

03/26/2026  1
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WORK PERFORMED THIS PERIOD

C 342-3-37 034203037PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0280 05006001 MOBILIZATION000 LS  350,000.000 $10,500.00 0.030  1.00 1.00

$10,500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

034203037PROJECT CONTROLC 342-3-37

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  1,500.000  71.500  0.000  71.50  107,250.00

0065 01046001 000 REMOVING CONC (PAV) SY  13.000  11,226.000  0.000  11,226.00  145,938.00

0066 01046015 REMOVING CONC (SIDEWALKS) SY  29.465  0.000  43.000  43.00  1,267.00

ADDED BY CO#1

0070 01046017 000 REMOVING CONC (DRIVEWAYS) SY  9.000  1,502.000  0.000  2,500.50  22,504.46

0075 01046021 000 REMOVING CONC (CURB) LF  33.000  40.000  0.000  69.00  2,277.00

0080 01046026 000 REMOVE CONC (GUTTER) LF  12.000  100.000  0.000  100.00  1,200.00

0085 01056158 000 REMOV STAB BASE AND ASPH PAV (12") CY  6.000  1,688.000  0.000  224.00  1,344.00

0090 01106001 000 EXCAVATION (ROADWAY) CY  9.000  8,239.000  0.000  8,239.00  74,151.00

0095 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  10.000  230.000  0.000  230.00  2,300.00

0100 01346001 000 BACKFILL (TY A) STA  425.000  56.000  0.000  56.00  23,800.00

0115 01646023 000 CELL FBR MLCH SEED(PERM)(RURAL)(CLAY) SY  0.300  67,415.000  0.000  67,415.00  20,224.50

0120 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  0.400  67,415.000  0.000  36,878.77  14,751.50

0130 02046003 000 SPRINKLING (DUST CONTROL) MG  25.000  286.000  0.000  10.50  262.50

0140 02476225 003 FL BS (RDWY DEL)(TY E GR 4)(FNAL POS) CY  49.000  2,048.000  0.000  4,722.07  231,381.43

0145 02516055 000 RWRK BS MTL(TY B)(6")(DEN CNT)(ORG POS) CY  3.000  6,011.000  0.000  5,533.83  16,601.49

0155 02606011 000 LIME TRT (EXST MATL) (12") SY  3.000  36,405.000  0.000  37,402.26  112,206.78

0160 02606043 000 LIME (HYD, COM OR QK)(SLURRY) TON  305.000  731.000  0.000  741.75  226,233.75

0165 02756001 000 CEMENT TON  205.000  355.000  0.000  346.35  71,001.75

0170 02756032 000 CEMENT TREAT (NEW BASE) (16") SY  8.000  606.000  0.000  550.21  4,401.68

0175 02756061 000 CEM TRT (MX EXT MTL/NW BASE)(DC)(10") SY  3.000  36,028.000  0.000  36,125.97  108,377.91

0180 03056012 000 SLV, HAUL & STKPL RCL APH PV (6 TO 12") SY  5.000  35,088.000  0.000  34,412.65  172,063.25

0185 03106009 000 PRIME COAT (MC-30) GAL  6.000  7,025.000  0.000  7,217.97  43,307.82

0190 03166005 002 ASPH (TIER II) GAL  4.000  10,355.000  0.000  10,282.27  41,129.08

0195 03166531 002 AGGR (TY-B  GR-4P SAC-B) CY  284.000  283.000  0.000  287.56  81,665.90

0200 03546041 000 PLANE ASPH CONC PAV (1.5") SY  1.000  10,323.000  0.000  9,806.87  9,806.87

0205 03546048 000 PLANE ASPH CONC PAV (3") SY  2.000  18,841.000  0.000  18,841.00  37,682.00

0210 04006005 000 CEM STABIL BKFL CY  84.000  322.000  0.000  322.00  27,048.00

0215 04006010 000 STRUCT EXCAV (SPECIAL) CY  53.000  106.000  0.000  106.00  5,618.00

0220 04026001 000 TRENCH EXCAVATION PROTECTION LF  17.000  264.000  0.000  264.00  4,488.00

0225 04166030 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  149.000  6.000  6.000  12.00  1,788.00

0230 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  319.000  104.000  8.000  112.00  35,728.00

0235 04326003 000 RIPRAP (CONC)(6 IN) CY  466.000  24.000  0.000  21.39  9,967.74

0240 04646003 001 RC PIPE (CL III)(18 IN) LF  94.000  2,307.000  0.000  2,123.00  199,562.00

0245 04646017 001 RC PIPE (CL IV)(18 IN) LF  115.000  60.000  0.000  60.00  6,900.00

0250 04646021 001 RC PIPE (CL IV)(42 IN) LF  323.000  240.000  0.000  240.00  77,520.00

0255 04646068 001 RC PIPE (CL V) (36 IN) (SPL) LF  277.000  144.000  0.000  144.00  39,888.00

0260 04676356 000 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA  1,247.000  2.000  0.000  2.00  2,494.00

0265 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,386.000  94.000  0.000  94.00  130,284.00

0270 04966004 000 REMOV STR (SET) EA  445.000  30.000  0.000  35.00  15,575.00

0275 04966007 000 REMOV STR (PIPE) LF  12.000  2,352.000  0.000  2,318.00  27,816.00

0280 05006001 000 MOBILIZATION LS  350,000.000  1.000  0.000  1.00  350,000.00

0285 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  15.000  0.000  15.00  75,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0300 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  19.000  624.000  0.000  234.00  4,446.00

0305 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  9.000  624.000  0.000  234.00  2,106.00

0320 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  3,430.000  0.000  3,110.00  3,110.00

0325 05066045 005 BIODEG EROSN CONT LOGS (INSTL) (6") LF  6.000  3,430.000  0.000  4,595.00  27,570.00

0330 05086001 000 CONSTRUCTING DETOURS SY  45.000  5,711.000  0.000  5,711.00  256,995.00

0335 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  90.000  600.000  0.000  600.00  54,000.00

0340 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  80.000  1,540.000  0.000  1,630.00  130,400.00

0345 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  80.000  600.000  0.000  600.00  48,000.00

0350 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  15.000  360.000  0.000  360.00  5,400.00

0355 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  15.000  4,320.000  0.000  3,930.00  58,950.00

0360 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  15.000  1,600.000  0.000  1,600.00  24,000.00

0365 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  20.000  600.000  0.000  600.00  12,000.00

0370 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  20.000  1,540.000  0.000  1,540.00  30,800.00

0375 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  20.000  600.000  0.000  600.00  12,000.00

0380 05296029 000 CONC CURB & GUTTER (TY A) LF  61.000  70.000  0.000  41.00  2,501.00

0385 05296030 000 CONC CURB & GUTTER (VALLEY GUTTER) LF  126.000  65.000  0.000  100.00  12,600.00

0390 05306004 000 DRIVEWAYS (CONC) SY  90.000  2,198.000  0.000  2,960.13  266,411.70

0395 05306005 000 DRIVEWAYS (ACP) SY  39.000  2,979.000  0.000  2,563.93  99,993.27

0396 05316001 CONC SIDEWALKS (4") SY  69.166  0.000  33.000  33.00  2,282.49

ADDED BY CO#1

0397 05316004 CURB RAMPS (TY 1) EA  1,898.650  0.000  6.000  6.00  11,391.90

ADDED BY CO#1

0400 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,500.000  4.000  0.000  4.00  6,000.00

0405 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,000.000  4.000  0.000  4.00  4,000.00

0410 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,000.000  4.000  0.000  4.00  36,000.00

0415 05606011 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  543.000  8.000  0.000  10.00  5,430.00

0420 05606025 000 RELOCATE EXISTING MAILBOX EA  601.000  7.000  0.000  8.00  4,808.00

0425 06186023 000 CONDT (PVC) (SCH 40) (2") LF  19.000  65.000  0.000  65.00  1,235.00

0430 06186033 000 CONDT (PVC) (SCH 40) (4") LF  33.000  61.000  0.000  45.00  1,485.00

0435 06206007 000 ELEC CONDR (NO.8) BARE LF  2.000  85.000  0.000  85.00  170.00

0440 06206009 000 ELEC CONDR (NO.6) BARE LF  2.000  65.000  0.000  65.00  130.00

0445 06206010 000 ELEC CONDR (NO.6) INSULATED LF  3.000  154.000  0.000  154.00  462.00

0450 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  3.000  1,060.000  0.000  1,060.00  3,180.00

0455 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,597.000  1.000  0.000  1.00  1,597.00

0460 06256003 000 ZINC-COAT STL WIRE STRAND (3/8") LF  3.000  1,150.000  0.000  1,150.00  3,450.00

0465 06286301 000 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  3,558.000  3.000  0.000  3.00  10,674.00

0470 06366001 001 ALUMINUM SIGNS (TY A) SF  61.000  95.000  0.000  95.00  5,795.00

0475 06366002 001 ALUMINUM SIGNS (TY G) SF  84.000  22.500  0.000  22.50  1,890.00

0480 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  900.000  91.000  0.000  91.00  81,900.00

0485 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,096.000  9.000  0.000  10.00  10,960.00

0490 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,196.000  3.000  0.000  3.00  3,588.00

0495 06446038 000 IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL) EA  1,194.000  1.000  0.000  1.00  1,194.00

0500 06446070 000 RELOCATE SM RD SN SUP&AM TY S80 EA  735.000  24.000  0.000  20.00  14,700.00

0505 06446076 000 REMOVE SM RD SN SUP&AM EA  134.000  105.000  0.000  105.00  14,070.00

0510 06586100 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  279.000  4.000  0.000  4.00  1,116.00

0515 06626006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  3.000  250.000  0.000  250.00  750.00

0520 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.500  39,840.000  0.000  28,415.00  14,207.50

0525 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  11.000  412.000  0.000  321.00  3,531.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0530 06626023 000 WK ZN PAV MRK NON-REMOV (W)(RR XING) EA  394.000  2.000  0.000  2.00  788.00

0535 06626030 000 WK ZN PAV MRK NON-REMOV(W)18"(YLD TRI) EA  23.000  14.000  0.000  14.00  322.00

0540 06626035 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.750  1,710.000  0.000  1,710.00  1,282.50

0545 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.500  33,195.000  0.000  30,044.00  15,022.00

0550 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.000  413.000  0.000  622.00  2,488.00

0555 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  7,110.000  0.000  1,000.00  2,000.00

0560 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  6,142.000  0.000  2,000.00  4,000.00

0565 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  1,019.000  0.000  1,050.00  2,100.00

0575 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  1,009.000  0.000  1,238.00  12,380.00

0580 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.750  2,000.000  0.000  2,201.00  1,650.75

0585 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.750  19,270.000  0.000  19,627.00  14,720.25

0590 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.750  1,810.000  0.000  1,666.00  1,249.50

0595 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.750  12,720.000  0.000  13,663.00  10,247.25

0600 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  2.000  1,300.000  0.000  1,300.00  2,600.00

0605 06686019 000 PREFAB PAV MRK TY B (W)(ARROW) EA  300.000  1.000  0.000  1.00  300.00

0610 06686027 000 PREFAB PAV MRK TY B (W)(WORD) EA  300.000  1.000  0.000  1.00  300.00

0615 06686031 000 PREFAB PAV MRK TY B (W)(RR XING) EA  704.000  4.000  0.000  4.00  2,816.00

0620 06686033 000 PREFAB PAV MRK TY B (W)(18")(YLD TRI) EA  33.000  46.000  0.000  46.00  1,518.00

0625 06726007 000 REFL PAV MRKR TY I-C EA  4.000  107.000  0.000  107.00  428.00

0630 06726009 000 REFL PAV MRKR TY II-A-A EA  4.000  362.000  0.000  362.00  1,448.00

0635 06726018 000 TRAFFIC BUTTON TY B EA  2.000  540.000  0.000  540.00  1,080.00

0640 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.750  12,019.000  0.000  13,835.00  10,376.25

0645 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  1.000  125.000  0.000  345.00  345.00

0650 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  3.000  178.000  0.000  48.00  144.00

0655 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  6.000  134.000  0.000  36.00  216.00

0670 06806001 006 INSTALL HWY TRF SIG (FLASH BEACON) EA  2,368.000  2.000  0.000  2.00  4,736.00

0675 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  28,490.000  1.000  0.000  1.00  28,490.00

0680 06806004 006 REMOVING TRAFFIC SIGNALS EA  2,643.000  3.000  0.000  2.00  5,286.00

0685 06816001 000 TEMP TRAF SIGNALS EA  19,280.000  3.000  0.000  3.00  57,840.00

0690 06826001 000 VEH SIG SEC (12")LED(GRN) EA  304.000  8.000  0.000  8.00  2,432.00

0695 06826003 000 VEH SIG SEC (12")LED(YEL) EA  304.000  16.000  0.000  16.00  4,864.00

0700 06826005 000 VEH SIG SEC (12")LED(RED) EA  304.000  12.000  0.000  12.00  3,648.00

0705 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  628.000  8.000  0.000  8.00  5,024.00

0710 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  160.000  8.000  0.000  8.00  1,280.00

0715 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  2.000  1,435.000  0.000  1,435.00  2,870.00

0720 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  3.000  2,430.000  0.000  2,430.00  7,290.00

0725 06866008 000 INS TRF SIG PL AM (S)STR(TY B)LUM EA  8,553.000  8.000  0.000  8.00  68,424.00

0730 06876001 000 PED POLE ASSEMBLY EA  1,201.000  1.000  0.000  2.00  2,402.00

0735 06886001 000 PED DETECT PUSH BUTTON (APS) EA  848.000  8.000  0.000  8.00  6,784.00

0740 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,855.000  1.000  0.000  1.00  3,855.00

0745 30776065 000 SP MIXES SP-D SAC-A PG76-22 TON  125.000  10,126.000  0.000  10,141.46  1,267,682.50

0750 30846001 000 BONDING COURSE GAL  6.000  5,858.000  0.000  5,686.94  34,121.64

0755 50016002 000 GEOGRID BASE REINFORCEMENT (TY II) SY  6.000  606.000  0.000  593.33  3,559.98

0770 62926001 000 RVDS(PRESENCE DETECTION ONLY) EA  11,690.000  4.000  0.000  4.00  46,760.00

0820 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  51,000.000  0.000  36,782.96  36,782.96

0825 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  51,000.000  0.000  11,527.02  11,527.02

0830 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  11,000.000  0.000  2,135.00  2,135.00
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Category Subtotal $5,577,701.87

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0845 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  103,195.250  0.000  10,189.60  10,189.60

Category Subtotal $10,189.60

034203037C 342-3-37PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 01586004 000 SPEC EXCAV WORK (FRONT-END LOADER) HR  265.000  5.000  0.000  0.000  0.00

0110 01606005 000 FURNISHING AND PLACING TOPSOIL CY  40.000  50.000  0.000  0.000  0.00

0125 01686001 000 VEGETATIVE WATERING MG  35.000  1,113.000  0.000  0.000  0.00

0135 02166001 000 PROOF ROLLING HR  65.000  4.000  0.000  0.000  0.00

0150 02516210 000 RWRK BS MTL (TY B)(14")(DC)(ORG POS) CY  5.000  2,226.000  0.000  0.000  0.00

0290 05066003 005 ROCK FILTER DAMS (INSTALL) (TY 3) LF  80.000  60.000  0.000  0.000  0.00

0295 05066011 005 ROCK FILTER DAMS (REMOVE) LF  53.000  60.000  0.000  0.000  0.00

0310 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  8.000  100.000  0.000  0.000  0.00

0315 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  3.000  100.000  0.000  0.000  0.00

0570 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  7.000  80.000  0.000  0.000  0.00

0660 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  83.000  2.000  0.000  0.000  0.00

0665 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  83.000  1.000  0.000  0.000  0.00

0760 61856002 002 TMA (STATIONARY) DAY  25.000  440.000  0.000  0.000  0.00

0765 61856005 002 TMA (MOBILE OPERATION) DAY  50.000  27.000  0.000  0.000  0.00

0775 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0780 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0785 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

0795 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  0.000  0.00

0800 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1,000.000  0.000  0.000  0.00

0805 96096003 SBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

0810 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0815 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0835 96066002 FORCE ACCOUNT ID 2 DOL  1.000  1,000.000  0.000  0.000  0.00

Pothole Repair

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0840 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  51,597.630  0.000  0.000  0.00

 0.00Category Subtotal

034203041ROW 342-3-41PROJECT CONTROL
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001CATEGORY DESCRIPTION WATER: U00013316 [CITY OF SANTA ROSA]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0925 73346001 000 TESTING LS  4,020.000  1.000  0.000  0.000  0.00

0930 73356001 000 STEEL CASING (12 IN)(OPEN CUT) LF  320.000  151.000  0.000  0.000  0.00

0935 73366001 000 REMOVE EXIST WATER PIPE (6") LF  8.000  169.000  0.000  0.000  0.00

0940 73376001 000 WTR(PIPE WTR MAIN)(PVC C900DR18)(6") LF  44.000  169.000  0.000  0.000  0.00

0945 73386001 000 45-DEGREE ELBOW (6") EA  1,029.000  8.000  0.000  0.000  0.00

0950 73396001 000 CONNECTION TO EXISTING 4"-12" WTR MAIN EA  5,344.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,587,891.47
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  1,500.000PREPARING ROW  71.500  107,250.00 71.50

01046001 000 SY  13.000REMOVING CONC (PAV)  11,226.000  145,938.00 11,226.00

01046015 SY  29.470REMOVING CONC (SIDEWALKS)  43.000  1,267.00 0.00

ADDED BY CO#1

01046017 000 SY  9.000REMOVING CONC (DRIVEWAYS)  2,500.496  22,504.46 1,502.00

01046021 000 LF  33.000REMOVING CONC (CURB)  69.000  2,277.00 40.00

01046026 000 LF  12.000REMOVE CONC (GUTTER)  100.000  1,200.00 100.00

01056158 000 CY  6.000REMOV STAB BASE AND ASPH PAV (12")  224.000  1,344.00 1,688.00

01106001 000 CY  9.000EXCAVATION (ROADWAY)  8,239.000  74,151.00 8,239.00

01326006 000 CY  10.000EMBANKMENT (FINAL)(DENS CONT)(TY C)  230.000  2,300.00 230.00

01346001 000 STA  425.000BACKFILL (TY A)  56.000  23,800.00 56.00

01646023 000 SY  0.300CELL FBR MLCH SEED(PERM)(RURAL)(CLAY)  67,415.000  20,224.50 67,415.00

01646029 000 SY  0.400CELL FBR MLCH SEED(TEMP)(WARM)  36,878.770  14,751.50 67,415.00

02046003 000 MG  25.000SPRINKLING (DUST CONTROL)  10.500  262.50 286.00

02476225 003 CY  49.000FL BS (RDWY DEL)(TY E GR 4)(FNAL POS)  4,722.070  231,381.43 2,048.00

02516055 000 CY  3.000RWRK BS MTL(TY B)(6")(DEN CNT)(ORG POS)  5,533.830  16,601.49 6,011.00

02606011 000 SY  3.000LIME TRT (EXST MATL) (12")  37,402.260  112,206.78 36,405.00

02606043 000 TON  305.000LIME (HYD, COM OR QK)(SLURRY)  741.750  226,233.75 731.00

02756001 000 TON  205.000CEMENT  346.350  71,001.75 355.00

02756032 000 SY  8.000CEMENT TREAT (NEW BASE) (16")  550.210  4,401.68 606.00

02756061 000 SY  3.000CEM TRT (MX EXT MTL/NW BASE)(DC)(10")  36,125.970  108,377.91 36,028.00

03056012 000 SY  5.000SLV, HAUL & STKPL RCL APH PV (6 TO 12")  34,412.650  172,063.25 35,088.00

03106009 000 GAL  6.000PRIME COAT (MC-30)  7,217.970  43,307.82 7,025.00

03166005 002 GAL  4.000ASPH (TIER II)  10,282.270  41,129.08 10,355.00

03166531 002 CY  284.000AGGR (TY-B  GR-4P SAC-B)  287.556  81,665.90 283.00

03546041 000 SY  1.000PLANE ASPH CONC PAV (1.5")  9,806.870  9,806.87 10,323.00

03546048 000 SY  2.000PLANE ASPH CONC PAV (3")  18,841.000  37,682.00 18,841.00

04006005 000 CY  84.000CEM STABIL BKFL  322.000  27,048.00 322.00

04006010 000 CY  53.000STRUCT EXCAV (SPECIAL)  106.000  5,618.00 106.00

04026001 000 LF  17.000TRENCH EXCAVATION PROTECTION  264.000  4,488.00 264.00

04166030 000 LF  149.000DRILL SHAFT (TRF SIG POLE) (24 IN)  12.000  1,788.00 6.00

04166032 000 LF  319.000DRILL SHAFT (TRF SIG POLE) (36 IN)  112.000  35,728.00 104.00

04326003 000 CY  466.000RIPRAP (CONC)(6 IN)  21.390  9,967.74 24.00

04646003 001 LF  94.000RC PIPE (CL III)(18 IN)  2,123.000  199,562.00 2,307.00

04646017 001 LF  115.000RC PIPE (CL IV)(18 IN)  60.000  6,900.00 60.00

04646021 001 LF  323.000RC PIPE (CL IV)(42 IN)  240.000  77,520.00 240.00

04646068 001 LF  277.000RC PIPE (CL V) (36 IN) (SPL)  144.000  39,888.00 144.00

04676356 000 EA  1,247.000SET (TY II) (18 IN) (RCP) (3: 1) (C)  2.000  2,494.00 2.00

04676363 000 EA  1,386.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  94.000  130,284.00 94.00

04966004 000 EA  445.000REMOV STR (SET)  35.000  15,575.00 30.00

04966007 000 LF  12.000REMOV STR (PIPE)  2,318.000  27,816.00 2,352.00

05006001 000 LS  350,000.000MOBILIZATION  1.000  350,000.00 1.00

05026001 008 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  15.000  75,000.00 15.00
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05066020 005 SY  19.000CONSTRUCTION EXITS (INSTALL) (TY 1)  234.000  4,446.00 624.00

05066024 005 SY  9.000CONSTRUCTION EXITS (REMOVE)  234.000  2,106.00 624.00

05066043 005 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  3,110.000  3,110.00 3,430.00

05066045 005 LF  6.000BIODEG EROSN CONT LOGS (INSTL) (6")  4,595.000  27,570.00 3,430.00

05086001 000 SY  45.000CONSTRUCTING DETOURS  5,711.000  256,995.00 5,711.00

05126001 000 LF  90.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  600.000  54,000.00 600.00

05126009 000 LF  80.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  1,630.000  130,400.00 1,540.00

05126010 000 LF  80.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  600.000  48,000.00 600.00

05126025 000 LF  15.000PORT CTB (MOVE)(SGL SLP)(TY 1)  360.000  5,400.00 360.00

05126033 000 LF  15.000PORT CTB (MOVE)(LOW PROF)(TY 1)  3,930.000  58,950.00 4,320.00

05126034 000 LF  15.000PORT CTB (MOVE)(LOW PROF)(TY 2)  1,600.000  24,000.00 1,600.00

05126049 000 LF  20.000PORT CTB (REMOVE)(SGL SLP)(TY 1)  600.000  12,000.00 600.00

05126057 000 LF  20.000PORT CTB (REMOVE)(LOW PROF)(TY 1)  1,540.000  30,800.00 1,540.00

05126058 000 LF  20.000PORT CTB (REMOVE)(LOW PROF)(TY 2)  600.000  12,000.00 600.00

05296029 000 LF  61.000CONC CURB & GUTTER (TY A)  41.000  2,501.00 70.00

05296030 000 LF  126.000CONC CURB & GUTTER (VALLEY GUTTER)  100.000  12,600.00 65.00

05306004 000 SY  90.000DRIVEWAYS (CONC)  2,960.130  266,411.70 2,198.00

05306005 000 SY  39.000DRIVEWAYS (ACP)  2,563.930  99,993.27 2,979.00

05316001 SY  69.170CONC SIDEWALKS (4")  33.000  2,282.49 0.00

ADDED BY CO#1

05316004 EA  1,898.650CURB RAMPS (TY 1)  6.000  11,391.90 0.00

ADDED BY CO#1

05456003 000 EA  1,500.000CRASH CUSH ATTEN (MOVE & RESET)  4.000  6,000.00 4.00

05456005 000 EA  1,000.000CRASH CUSH ATTEN (REMOVE)  4.000  4,000.00 4.00

05456019 000 EA  9,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  4.000  36,000.00 4.00

05606011 000 EA  543.000MAILBOX INSTALL-S (TWW-POST) TY 4  10.000  5,430.00 8.00

05606025 000 EA  601.000RELOCATE EXISTING MAILBOX  8.000  4,808.00 7.00

05856012 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3077)  2,135.000  2,135.00 11,000.00

06186023 000 LF  19.000CONDT (PVC) (SCH 40) (2")  65.000  1,235.00 65.00

06186033 000 LF  33.000CONDT (PVC) (SCH 40) (4")  45.000  1,485.00 61.00

06206007 000 LF  2.000ELEC CONDR (NO.8) BARE  85.000  170.00 85.00

06206009 000 LF  2.000ELEC CONDR (NO.6) BARE  65.000  130.00 65.00

06206010 000 LF  3.000ELEC CONDR (NO.6) INSULATED  154.000  462.00 154.00

06216005 000 LF  3.000TRAY CABLE (4 CONDR) (12 AWG)  1,060.000  3,180.00 1,060.00

06246010 000 EA  1,597.000GROUND BOX TY D (162922)W/APRON  1.000  1,597.00 1.00

06256003 000 LF  3.000ZINC-COAT STL WIRE STRAND (3/8")  1,150.000  3,450.00 1,150.00

06286301 000 EA  3,558.000ELC SRV TY T 120/240 000(NS)GS(L)TS(O)  3.000  10,674.00 3.00

06366001 001 SF  61.000ALUMINUM SIGNS (TY A)  95.000  5,795.00 95.00

06366002 001 SF  84.000ALUMINUM SIGNS (TY G)  22.500  1,890.00 22.50

06446027 000 EA  900.000IN SM RD SN SUP&AM TYS80(1)SA(P)  91.000  81,900.00 91.00

06446030 000 EA  1,096.000IN SM RD SN SUP&AM TYS80(1)SA(T)  10.000  10,960.00 9.00

06446033 000 EA  1,196.000IN SM RD SN SUP&AM TYS80(1)SA(U)  3.000  3,588.00 3.00

06446038 000 EA  1,194.000IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL)  1.000  1,194.00 1.00

06446070 000 EA  735.000RELOCATE SM RD SN SUP&AM TY S80  20.000  14,700.00 24.00

06446076 000 EA  134.000REMOVE SM RD SN SUP&AM  105.000  14,070.00 105.00

06586100 000 EA  279.000INSTL OM ASSM (OM-2Z)(WFLX)GND(BI)  4.000  1,116.00 4.00

06626006 000 LF  3.000WK ZN PAV MRK NON-REMOV (W)6"(DOT)  250.000  750.00 250.00

06626008 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)6"(SLD)  28,415.000  14,207.50 39,840.00

06626016 000 LF  11.000WK ZN PAV MRK NON-REMOV (W)24"(SLD)  321.000  3,531.00 412.00
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06626023 000 EA  394.000WK ZN PAV MRK NON-REMOV (W)(RR XING)  2.000  788.00 2.00

06626030 000 EA  23.000WK ZN PAV MRK NON-REMOV(W)18"(YLD TRI)  14.000  322.00 14.00

06626035 000 LF  0.750WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  1,710.000  1,282.50 1,710.00

06626037 000 LF  0.500WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  30,044.000  15,022.00 33,195.00

06626050 000 EA  4.000WK ZN PAV MRK REMOV (REFL) TY II-A-A  622.000  2,488.00 413.00

06626109 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY W  1,000.000  2,000.00 7,110.00

06626111 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  2,000.000  4,000.00 6,142.00

06666036 007 LF  2.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,050.000  2,100.00 1,019.00

06666048 007 LF  10.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  1,238.000  12,380.00 1,009.00

06666306 007 LF  0.750RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  2,201.000  1,650.75 2,000.00

06666309 007 LF  0.750RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  19,627.000  14,720.25 19,270.00

06666318 007 LF  0.750RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  1,666.000  1,249.50 1,810.00

06666321 007 LF  0.750RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  13,663.000  10,247.25 12,720.00

06666343 007 LF  2.000REF PROF PAV MRK TY I(W)6"(SLD)(100MIL)  1,300.000  2,600.00 1,300.00

06686019 000 EA  300.000PREFAB PAV MRK TY B (W)(ARROW)  1.000  300.00 1.00

06686027 000 EA  300.000PREFAB PAV MRK TY B (W)(WORD)  1.000  300.00 1.00

06686031 000 EA  704.000PREFAB PAV MRK TY B (W)(RR XING)  4.000  2,816.00 4.00

06686033 000 EA  33.000PREFAB PAV MRK TY B (W)(18")(YLD TRI)  46.000  1,518.00 46.00

06726007 000 EA  4.000REFL PAV MRKR TY I-C  107.000  428.00 107.00

06726009 000 EA  4.000REFL PAV MRKR TY II-A-A  362.000  1,448.00 362.00

06726018 000 EA  2.000TRAFFIC BUTTON TY B  540.000  1,080.00 540.00

06776001 000 LF  0.750ELIM EXT PAV MRK & MRKS (4")  13,835.000  10,376.25 12,019.00

06776003 000 LF  1.000ELIM EXT PAV MRK & MRKS (8")  345.000  345.00 125.00

06776005 000 LF  3.000ELIM EXT PAV MRK & MRKS (12")  48.000  144.00 178.00

06776007 000 LF  6.000ELIM EXT PAV MRK & MRKS (24")  36.000  216.00 134.00

06806001 006 EA  2,368.000INSTALL HWY TRF SIG (FLASH BEACON)  2.000  4,736.00 2.00

06806002 006 EA  28,490.000INSTALL HWY TRF SIG (ISOLATED)  1.000  28,490.00 1.00

06806004 006 EA  2,643.000REMOVING TRAFFIC SIGNALS  2.000  5,286.00 3.00

06816001 000 EA  19,280.000TEMP TRAF SIGNALS  3.000  57,840.00 3.00

06826001 000 EA  304.000VEH SIG SEC (12")LED(GRN)  8.000  2,432.00 8.00

06826003 000 EA  304.000VEH SIG SEC (12")LED(YEL)  16.000  4,864.00 16.00

06826005 000 EA  304.000VEH SIG SEC (12")LED(RED)  12.000  3,648.00 12.00

06826018 000 EA  628.000PED SIG SEC (LED)(COUNTDOWN)  8.000  5,024.00 8.00

06826060 000 EA  160.000BACKPLATE W/REFL BRDR(3 SEC)  8.000  1,280.00 8.00

06846007 000 LF  2.000TRF SIG CBL (TY A)(12 AWG)(2 CONDR)  1,435.000  2,870.00 1,435.00

06846010 000 LF  3.000TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  2,430.000  7,290.00 2,430.00

06866008 000 EA  8,553.000INS TRF SIG PL AM (S)STR(TY B)LUM  8.000  68,424.00 8.00

06876001 000 EA  1,201.000PED POLE ASSEMBLY  2.000  2,402.00 1.00

06886001 000 EA  848.000PED DETECT PUSH BUTTON (APS)  8.000  6,784.00 8.00

06886003 000 EA  3,855.000PED DETECTOR CONTROLLER UNIT  1.000  3,855.00 1.00

30776065 000 TON  125.000SP MIXES SP-D SAC-A PG76-22  10,141.460  1,267,682.50 10,126.00

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  36,782.960  36,782.96 51,000.00

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  11,527.020  11,527.02 51,000.00

30846001 000 GAL  6.000BONDING COURSE  5,686.940  34,121.64 5,858.00

50016002 000 SY  6.000GEOGRID BASE REINFORCEMENT (TY II)  593.330  3,559.98 606.00

62926001 000 EA  11,690.000RVDS(PRESENCE DETECTION ONLY)  4.000  46,760.00 4.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  10,189.600  10,189.60 103,195.25

$5,587,891.47TOTAL ITEM EARNINGS TO DATE


