
034303029CONTRACT ID:

PROJECT: C 343-3-29

CONTRACT:

12253012

PROJECTED AMOUNT: $8,867,459.25

CONTRACTOR:

HIGHWAY: SH 108

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

NORTHEASTERN PAVERS, LLC

Maribel Rangel, P. E.

ERATH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/09/2026

12/02/2025

ESTIMATE PAID:

 94

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/14/2026

$8,867,459.25

CONTRACT:

07/26/2026

AWARD AMOUNT: $8,867,453.25

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 71.21

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 96.12

$0.00 $8,523,589.87 $8,523,589.87 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $8,523,589.87 $8,523,589.87 

$0.00 $0.00 $0.00 

$0.00 $8,523,589.87 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,523,589.87 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 94

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/14/2026

00/00/0000

 132

 0

 132

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

SATURDAY 5

SUNDAY 6

TIME SUSPENDED 26

07/26/2026  1 SUNDAY

07/27/2026  1 TIME SUSPENDED

07/28/2026  1 TIME SUSPENDED

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

017101035PROJECT CONTROLC 171-1-35

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0295 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.100  120,601.000  0.000  134,775.00  283,027.50

0300 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  92.000  1,731.000  0.000  1,688.00  155,296.00

0305 03167214 000 AGGR (TY-PB, GR-5)(SAC-B) CY  92.000  695.000  0.000  784.00  72,128.00

0310 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  7,000.000  1.000  0.000  1.00  7,000.00

0320 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  2.00  0.02

0325 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  1,350.000  0.000  1,350.00  13.50

0330 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,500.000  0.000  1,500.00  15.00

0335 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.130  5,870.000  0.000  8,190.00  1,064.70

0340 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.130  116,540.000  0.000  122,050.00  15,866.50

0345 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.130  8,670.000  0.000  7,650.00  994.50

0350 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  71,340.000  0.000  80,728.00  10,494.64

0365 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,326.000  0.000  1,354.00  5,416.00

Category Subtotal $551,316.36

034301038PROJECT CONTROLC 343-1-38

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0470 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.100  53,427.000  0.000  70,075.00  147,157.50

0475 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  92.000  1,012.000  0.000  1,213.00  111,596.00

0480 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  7,000.000  1.000  0.000  1.00  7,000.00

0485 05057001 000 TMA (STATIONARY) DAY  0.010  1.000  0.000  1.00  0.01

0490 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  2.00  0.02

0495 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,000.000  0.000  1,000.00  10.00

0500 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.130  75,370.000  0.000  65,573.00  8,524.49

0505 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  72.000  0.000  96.00  384.00

0510 06667198 000 RE PM TY II (W) (RR XING) EA  400.000  2.000  0.000  2.00  800.00

0515 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.130  6,020.000  0.000  5,930.00  770.90

0520 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  40,900.000  0.000  35,954.00  4,674.02

0535 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  813.000  0.000  2,198.00  8,792.00

Category Subtotal $289,708.94

034303029PROJECT CONTROLC 343-3-29

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.100  97,745.000  0.000  111,575.00  234,307.50

0065 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  92.000  1,851.000  0.000  1,932.00  177,744.00

0070 05007001 000 MOBILIZATION LS  875,000.000  1.000  0.000  0.90  787,500.00

0075 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  7,000.000  1.000  0.000  1.00  7,000.00

0090 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  2.00  0.02
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0095 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  50.000  0.000  50.00  0.50

0100 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,650.000  0.000  1,650.00  16.50

0105 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.130  110.000  0.000  80.00  10.40

0110 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.130  133,000.000  0.000  139,908.00  18,188.04

0115 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.130  7,350.000  0.000  7,620.00  990.60

0120 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  91,150.000  0.000  102,283.00  13,296.79

0135 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,507.000  0.000  1,484.00  5,936.00

0145 06777001 000 ELIM EXT PM & MRKS (4") LF  0.160  133,000.000  0.000  134,556.00  21,528.96

Category Subtotal $1,266,519.31

034304049PROJECT CONTROLC 343-4-49

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0635 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.100  101,960.000  0.000  110,775.00  232,627.50

0640 03167276 000 AGGR (TY-PB GR-4 MOD) CY  94.000  2,179.000  0.000  1,840.00  172,960.00

0645 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  7,000.000  1.000  0.000  1.00  7,000.00

0655 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  2.00  0.02

0660 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  125.000  0.000  125.00  1.25

0665 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,275.000  0.000  1,275.00  12.75

0670 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.130  110.000  0.000  100.00  13.00

0675 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.130  108,000.000  0.000  92,487.00  12,023.31

0680 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.200  1,340.000  0.000  1,380.00  276.00

0685 06667186 000 RE PM TY II (W) (ARROW) EA  75.000  3.000  0.000  3.00  225.00

0690 06667194 000 RE PM TY II (W) (WORD) EA  75.000  3.000  0.000  3.00  225.00

0695 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.130  9,063.000  0.000  8,020.00  1,042.60

0700 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  55,140.000  0.000  43,678.00  5,678.14

0715 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,143.000  0.000  1,137.00  4,548.00

Category Subtotal $436,632.57

043801019PROJECT CONTROLC 438-1-19

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0820 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.100  60,180.000  0.000  62,000.00  130,200.00

0825 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  92.000  1,140.000  0.000  1,072.00  98,624.00

0830 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  7,000.000  1.000  0.000  1.00  7,000.00

0835 05057001 000 TMA (STATIONARY) DAY  0.010  1.000  0.000  1.00  0.01

0840 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  2.00  0.02

0845 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  50.000  0.000  50.00  0.50

0850 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  775.000  0.000  775.00  7.75

0855 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.130  41,250.000  0.000  42,687.00  5,549.31

0860 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.200  500.000  0.000  340.00  68.00

0865 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  48.000  0.000  18.00  72.00

0870 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.130  6,820.000  0.000  6,550.00  851.50
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0875 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  24,580.000  0.000  24,257.00  3,153.41

0890 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  649.000  0.000  624.00  2,496.00

Category Subtotal $248,022.50

071201050PROJECT CONTROLC 712-1-50

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0995 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.100  119,633.000  0.000  129,250.00  271,425.00

1000 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  92.000  2,266.000  0.000  2,087.00  192,004.00

1005 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  7,000.000  1.000  0.000  1.00  7,000.00

1010 05057001 000 TMA (STATIONARY) DAY  0.010  1.000  0.000  1.00  0.01

1020 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  225.000  0.000  225.00  2.25

1025 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,850.000  0.000  1,850.00  18.50

1030 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.130  640.000  0.000  150.00  19.50

1035 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.130  117,800.000  0.000  129,932.00  16,891.16

1040 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.200  500.000  0.000  300.00  60.00

1045 06667186 000 RE PM TY II (W) (ARROW) EA  75.000  2.000  0.000  3.00  225.00

1050 06667194 000 RE PM TY II (W) (WORD) EA  75.000  2.000  0.000  3.00  225.00

1055 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.130  11,313.000  0.000  9,720.00  1,263.60

1060 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  84,340.000  0.000  82,693.00  10,750.09

1075 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,620.000  0.000  1,669.00  6,676.00

Category Subtotal $506,560.11

071701029PROJECT CONTROLC 717-1-29

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1180 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.100  64,866.000  0.000  71,150.00  149,415.00

1185 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  92.000  1,229.000  0.000  1,143.00  105,156.00

1190 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  7,000.000  1.000  0.000  1.00  7,000.00

1195 05057001 000 TMA (STATIONARY) DAY  0.010  1.000  0.000  1.00  0.01

1200 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  2.00  0.02

1205 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  25.000  0.000  25.00  0.25

1210 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,400.000  0.000  1,400.00  14.00

1215 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.130  102,063.000  0.000  90,175.00  11,722.75

1220 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.200  140.000  0.000  380.00  76.00

1225 06667182 000 RE PM TY II (W) 12" (SLD) LF  0.250  108.000  0.000  72.00  18.00

1235 06667186 000 RE PM TY II (W) (ARROW) EA  75.000  2.000  0.000  2.00  150.00

1240 06667194 000 RE PM TY II (W) (WORD) EA  75.000  2.000  0.000  2.00  150.00

1245 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.130  7,038.000  0.000  5,550.00  721.50

1250 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  69,491.000  0.000  75,114.00  9,764.82

1265 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,221.000  0.000  1,253.00  5,012.00

Category Subtotal $289,200.35

071702021PROJECT CONTROLC 717-2-21
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1370 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.100  62,285.000  0.000  68,825.00  144,532.50

1375 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  92.000  1,180.000  0.000  1,144.00  105,248.00

1380 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  7,000.000  1.000  0.000  1.00  7,000.00

1390 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  2.00  0.02

1395 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,000.000  0.000  1,000.00  10.00

1400 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.130  84,940.000  0.000  84,898.00  11,036.74

1405 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  28.000  0.000  12.00  48.00

1410 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.130  8,118.000  0.000  7,600.00  988.00

1415 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  37,571.000  0.000  37,796.00  4,913.48

1430 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  876.000  0.000  847.00  3,388.00

Category Subtotal $277,164.74

077602016PROJECT CONTROLC 776-2-16

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1530 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.100  26,568.000  0.000  33,050.00  69,405.00

1535 03167276 000 AGGR (TY-PB GR-4 MOD) CY  94.000  568.000  0.000  542.00  50,948.00

1540 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  7,000.000  1.000  0.000  1.00  7,000.00

1545 05057001 000 TMA (STATIONARY) DAY  0.010  1.000  0.000  1.00  0.01

1550 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  2.00  0.02

1555 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  700.000  0.000  700.00  7.00

1560 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.130  800.000  0.000  450.00  58.50

1565 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.130  3,140.000  0.000  3,000.00  390.00

1570 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  36,900.000  0.000  38,478.00  5,002.14

1585 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  619.000  0.000  635.00  2,540.00

Category Subtotal $135,350.67

090200404PROJECT CONTROLC 902-00-404

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1685 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  66.000  0.000  40.00  0.40

1690 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  1,200.000  0.000  18,266.00  14,612.80

1695 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.420  40,875.000  0.000  41,980.00  17,631.60

1700 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.420  1,392,310.000  0.000  1,455,371.00  611,255.82

1705 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.420  117,910.000  0.000  110,560.00  46,435.20

1710 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.420  1,479,120.000  0.000  1,443,108.00  606,105.36

Category Subtotal $1,296,041.18

117801030PROJECT CONTROLC 1178-1-30

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1810 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.100  85,900.000  0.000  90,075.00  189,157.50

1815 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  92.000  1,627.000  0.000  1,499.00  137,908.00

1820 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  7,000.000  1.000  0.000  1.00  7,000.00

1830 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  2.00  0.02

1835 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,700.000  0.000  1,700.00  17.00

1840 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.130  140,561.000  0.000  140,561.00  18,272.93

1845 06667182 000 RE PM TY II (W) 12" (SLD) LF  0.250  48.000  0.000  48.00  12.00

1850 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  212.000  0.000  108.00  432.00

1855 06667198 000 RE PM TY II (W) (RR XING) EA  400.000  1.000  0.000  1.00  400.00

1860 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.130  12,696.000  0.000  12,696.00  1,650.48

1865 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  72,681.000  0.000  72,681.00  9,448.53

1880 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,544.000  0.000  1,477.00  5,908.00

Category Subtotal $370,206.46

117802009PROJECT CONTROLC 1178-2-9

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1980 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.100  16,155.000  0.000  16,025.00  33,652.50

1985 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  92.000  306.000  0.000  282.00  25,944.00

1990 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  7,000.000  1.000  0.000  1.00  7,000.00

2005 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  400.000  0.000  400.00  4.00

2010 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.130  25,400.000  0.000  25,400.00  3,302.00

2025 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.130  1,380.000  0.000  1,380.00  179.40

2030 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  18,980.000  0.000  18,980.00  2,467.40

2045 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  307.000  0.000  272.00  1,088.00

Category Subtotal $73,637.30

146701018PROJECT CONTROLC 1467-1-18

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2145 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.100  32,582.000  0.000  37,450.00  78,645.00

2150 03167276 000 AGGR (TY-PB GR-4 MOD) CY  94.000  696.000  0.000  645.00  60,630.00

2155 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  7,000.000  1.000  0.000  1.00  7,000.00

2170 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  700.000  0.000  700.00  7.00

2175 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.130  50,710.000  0.000  50,488.00  6,563.44

2180 06667182 000 RE PM TY II (W) 12" (SLD) LF  0.250  64.000  0.000  48.00  12.00

2190 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.130  2,860.000  0.000  2,580.00  335.40

2195 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  36,220.000  0.000  38,561.00  5,012.93

2210 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  596.000  0.000  602.00  2,408.00

Category Subtotal $160,613.77

160402017PROJECT CONTROLC 1604-2-17

001 ROADWAYCATEGORY DESCRIPTION



CONTRACT ID 034303029 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 21ESTIMATE 0007

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2310 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.100  51,505.000  0.000  60,150.00  126,315.00

2315 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  92.000  975.000  0.000  964.00  88,688.00

2320 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  7,000.000  1.000  0.000  1.00  7,000.00

2335 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,050.000  0.000  1,050.00  10.50

2340 06667182 000 RE PM TY II (W) 12" (SLD) LF  0.250  32.000  0.000  48.00  12.00

2345 06667198 000 RE PM TY II (W) (RR XING) EA  400.000  1.000  0.000  2.00  800.00

2350 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.130  4,006.000  0.000  3,800.00  494.00

2355 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  58,501.000  0.000  60,047.00  7,806.11

2365 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  932.000  0.000  874.00  3,496.00

Category Subtotal $234,621.61

160601036PROJECT CONTROLC 1606-1-36

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2465 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.100  70,896.000  0.000  66,950.00  140,595.00

2470 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  92.000  1,343.000  0.000  1,106.00  101,752.00

2475 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  7,000.000  1.000  0.000  1.00  7,000.00

2480 05057001 000 TMA (STATIONARY) DAY  0.010  1.000  0.000  1.00  0.01

2490 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  925.000  0.000  925.00  9.25

2495 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.130  65,920.000  0.000  63,498.00  8,254.74

2500 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.130  3,165.000  0.000  1,950.00  253.50

2505 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  52,120.000  0.000  53,138.00  6,907.94

2520 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  810.000  0.000  691.00  2,764.00

Category Subtotal $267,536.44

196302013PROJECT CONTROLC 1963-2-13

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2620 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.100  68,673.000  0.000  63,875.00  134,137.50

2625 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  92.000  1,301.000  0.000  1,190.00  109,480.00

2630 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  7,000.000  1.000  0.000  1.00  7,000.00

2640 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  2.00  0.02

2645 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  250.000  0.000  250.00  2.50

2650 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  750.000  0.000  750.00  7.50

2660 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  26.000  0.000  18.00  72.00

2665 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.130  3,430.000  0.000  2,150.00  279.50

2670 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  37,010.000  0.000  61,371.00  7,978.23

2680 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  635.000  0.000  1,177.00  4,708.00

Category Subtotal $263,665.25

199002015PROJECT CONTROLC 1990-2-15

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2785 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.100  19,428.000  0.000  17,850.00  37,485.00

2790 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  92.000  368.000  0.000  381.00  35,052.00

2795 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  7,000.000  1.000  0.000  1.00  7,000.00

2805 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  2.00  0.02

2810 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  425.000  0.000  425.00  4.25

2820 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.130  2,233.000  0.000  2,150.00  279.50

2825 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  20,510.000  0.000  21,526.00  2,798.38

2835 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  368.000  0.000  372.00  1,488.00

Category Subtotal $84,107.15

208801014PROJECT CONTROLC 2088-1-14

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2935 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.100  18,906.000  0.000  20,200.00  42,420.00

2940 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  92.000  358.000  0.000  388.00  35,696.00

2945 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  7,000.000  1.000  0.000  1.00  7,000.00

2955 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  2.00  0.02

2960 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  425.000  0.000  425.00  4.25

2965 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.130  29,700.000  0.000  30,247.00  3,932.11

2970 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.130  750.000  0.000  1,017.00  132.21

2975 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  26,000.000  0.000  25,792.00  3,352.96

2990 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  363.000  0.000  370.00  1,480.00

Category Subtotal $94,017.55

208802013PROJECT CONTROLC 2088-2-13

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3090 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.100  9,624.000  0.000  10,250.00  21,525.00

3095 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  92.000  182.000  0.000  198.00  18,216.00

3100 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  7,000.000  1.000  0.000  1.00  7,000.00

3110 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  2.00  0.02

3115 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  125.000  0.000  125.00  1.25

3120 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.130  6,400.000  0.000  15,179.00  1,973.27

3125 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.130  350.000  0.000  630.00  81.90

3130 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  4,100.000  0.000  3,785.00  492.05

3145 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  69.000  0.000  185.00  740.00

Category Subtotal $50,029.49

276201018PROJECT CONTROLC 2762-1-18

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3245 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.100  41,655.000  0.000  42,100.00  88,410.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3250 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  92.000  789.000  0.000  724.00  66,608.00

3255 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  7,000.000  1.000  0.000  1.00  7,000.00

3270 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  850.000  0.000  850.00  8.50

3275 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.130  56,700.000  0.000  55,610.00  7,229.30

3280 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  26.000  0.000  12.00  48.00

3285 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.130  3,475.000  0.000  9,720.00  1,263.60

3290 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  41,500.000  0.000  26,574.00  3,454.62

3305 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  693.000  0.000  581.00  2,324.00

Category Subtotal $176,346.02

283901013PROJECT CONTROLC 2839-1-13

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3405 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.100  98,950.000  0.000  107,275.00  225,277.50

3410 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  92.000  1,334.000  0.000  1,264.00  116,288.00

3415 03167214 000 AGGR (TY-PB, GR-5)(SAC-B) CY  92.000  679.000  0.000  700.00  64,400.00

3420 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  7,000.000  1.000  0.000  1.00  7,000.00

3425 05057001 000 TMA (STATIONARY) DAY  0.010  1.000  0.000  1.00  0.01

3430 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  2.00  0.02

3435 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  550.000  0.000  550.00  5.50

3440 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,150.000  0.000  1,150.00  11.50

3445 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.130  2,270.000  0.000  1,900.00  247.00

3450 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.130  102,918.000  0.000  101,241.00  13,161.33

3460 06667186 000 RE PM TY II (W) (ARROW) EA  75.000  1.000  0.000  1.00  75.00

3465 06667194 000 RE PM TY II (W) (WORD) EA  75.000  1.000  0.000  1.00  75.00

3470 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.130  10,440.000  0.000  9,840.00  1,279.20

3475 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  36,160.000  0.000  38,198.00  4,965.74

3490 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  974.000  0.000  1,229.00  4,916.00

Category Subtotal $437,701.80

283902017PROJECT CONTROLC 2839-2-17

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3595 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.100  62,618.000  0.000  133,600.00  280,560.00

3600 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  92.000  846.000  0.000  1,710.00  157,320.00

3605 03167214 000 AGGR (TY-PB, GR-5)(SAC-B) CY  92.000  428.000  0.000  843.00  77,556.00

3610 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  7,000.000  1.000  0.000  1.00  7,000.00

3615 05057001 000 TMA (STATIONARY) DAY  0.010  1.000  0.000  1.00  0.01

3620 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  2.00  0.02

3625 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  1,325.000  0.000  1,325.00  13.25

3630 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,575.000  0.000  1,575.00  15.75

3635 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.130  5,590.000  0.000  5,630.00  731.90

3640 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.130  119,825.000  0.000  118,161.00  15,360.93
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3645 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.200  200.000  0.000  165.00  33.00

3660 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.130  9,453.000  0.000  9,320.00  1,211.60

3665 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  73,010.000  0.000  61,050.00  7,936.50

3680 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,386.000  0.000  1,255.00  5,020.00

Category Subtotal $552,758.96

301101012PROJECT CONTROLC 3011-1-12

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3785 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.100  38,782.000  0.000  57,075.00  119,857.50

3790 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  92.000  735.000  0.000  980.00  90,160.00

3795 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  7,000.000  1.000  0.000  1.00  7,000.00

3810 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  100.000  0.000  100.00  1.00

3815 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  925.000  0.000  925.00  9.25

3820 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.130  66,110.000  0.000  63,258.00  8,223.54

3830 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.130  5,073.000  0.000  4,790.00  622.70

3835 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  41,810.000  0.000  41,910.00  5,448.30

3850 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  777.000  0.000  874.00  3,496.00

Category Subtotal $234,818.29

312201017PROJECT CONTROLC 3122-1-17

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3955 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.100  45,988.000  0.000  51,950.00  109,095.00

3960 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  92.000  871.000  0.000  908.00  83,536.00

3965 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  7,000.000  1.000  0.000  1.00  7,000.00

3975 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  2.00  0.02

3980 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  275.000  0.000  275.00  2.75

3985 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,100.000  0.000  1,100.00  11.00

3990 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.130  78,750.000  0.000  87,238.00  11,340.94

4015 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.130  3,385.000  0.000  8,080.00  1,050.40

4020 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  63,976.000  0.000  87,238.00  11,340.94

4035 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  969.000  0.000  909.00  3,636.00

Category Subtotal $227,013.05

017101035C 171-1-35PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0315 05057001 000 TMA (STATIONARY) DAY  0.010  1.000  0.000  0.000  0.00

0355 06667279 000 RE PROF PM (W)6"(SLD) RAISD PROF ONLY LF  0.280  116,540.000  0.000  0.000  0.00
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0360 06667280 000 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  0.280  71,340.000  0.000  0.000  0.00

0368 06727002 REFL PAV MRKR TY I-C EA  6.360  0.000  0.000  0.000  0.00

Added by CO#1

0370 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  1,174.000  0.000  0.000  0.00

 0.00Category Subtotal

034301038C 343-1-38PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0525 06667279 000 RE PROF PM (W)6"(SLD) RAISD PROF ONLY LF  0.280  75,370.000  0.000  0.000  0.00

0530 06667280 000 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  0.280  40,900.000  0.000  0.000  0.00

 0.00Category Subtotal

034303029C 343-3-29PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  0.010  4.000  0.000  0.000  0.00

0085 05057001 000 TMA (STATIONARY) DAY  0.010  1.000  0.000  0.000  0.00

0125 06667279 000 RE PROF PM (W)6"(SLD) RAISD PROF ONLY LF  0.280  133,000.000  0.000  0.000  0.00

0130 06667280 000 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  0.280  91,150.000  0.000  0.000  0.00

0140 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  21.000  0.000  0.000  0.00

4045 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

4050 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

4055 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

4060 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

4065 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

4070 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

4075 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

4080 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

034304049C 343-4-49PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0650 05057001 000 TMA (STATIONARY) DAY  0.010  1.000  0.000  0.000  0.00

0705 06667279 000 RE PROF PM (W)6"(SLD) RAISD PROF ONLY LF  0.280  108,000.000  0.000  0.000  0.00

0710 06667280 000 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  0.280  55,140.000  0.000  0.000  0.00

0718 06727002 REFL PAV MRKR TY I-C EA  6.360  0.000  0.000  0.000  0.00

Added by CO#1

0720 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  90.000  0.000  0.000  0.00



CONTRACT ID 034303029 CONTRACTOR'S ESTIMATE PACKAGE Page 15 of 21ESTIMATE 0007

 0.00Category Subtotal

043801019C 438-1-19PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0880 06667279 000 RE PROF PM (W)6"(SLD) RAISD PROF ONLY LF  0.280  41,250.000  0.000  0.000  0.00

0885 06667280 000 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  0.280  24,580.000  0.000  0.000  0.00

0893 06727002 REFL PAV MRKR TY I-C EA  6.360  0.000  0.000  0.000  0.00

Added by CO#1

0895 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  25.000  0.000  0.000  0.00

 0.00Category Subtotal

071201050C 712-1-50PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1015 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  0.000  0.00

1043 06667184 RE PM TY II (W) 24" (SLD) LF  4.000  0.000  0.000  0.000  0.00

Added by CO#1

1052 06667198 RE PM TY II (W) (RR XING) EA  400.000  0.000  0.000  0.000  0.00

Added by CO#1

1065 06667279 000 RE PROF PM (W)6"(SLD) RAISD PROF ONLY LF  0.280  117,800.000  0.000  0.000  0.00

1070 06667280 000 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  0.280  84,340.000  0.000  0.000  0.00

1078 06727002 REFL PAV MRKR TY I-C EA  6.360  0.000  0.000  0.000  0.00

Added by CO#1

1080 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  152.000  0.000  0.000  0.00

 0.00Category Subtotal

071701029C 717-1-29PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1230 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  104.000  0.000  0.000  0.00

1255 06667279 000 RE PROF PM (W)6"(SLD) RAISD PROF ONLY LF  0.280  102,063.000  0.000  0.000  0.00

1260 06667280 000 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  0.280  69,491.000  0.000  0.000  0.00

1268 06727002 REFL PAV MRKR TY I-C EA  6.360  0.000  0.000  0.000  0.00

Added by CO#1

1270 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  7.000  0.000  0.000  0.00

 0.00Category Subtotal

071702021C 717-2-21PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1385 05057001 000 TMA (STATIONARY) DAY  0.010  1.000  0.000  0.000  0.00

1420 06667279 000 RE PROF PM (W)6"(SLD) RAISD PROF ONLY LF  0.280  84,940.000  0.000  0.000  0.00

1425 06667280 000 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  0.280  37,571.000  0.000  0.000  0.00

 0.00Category Subtotal

077602016C 776-2-16PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1575 06667279 000 RE PROF PM (W)6"(SLD) RAISD PROF ONLY LF  0.280  800.000  0.000  0.000  0.00

1580 06667280 000 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  0.280  36,900.000  0.000  0.000  0.00

 0.00Category Subtotal

117801030C 1178-1-30PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1825 05057001 000 TMA (STATIONARY) DAY  0.010  1.000  0.000  0.000  0.00

1870 06667279 000 RE PROF PM (W)6"(SLD) RAISD PROF ONLY LF  0.280  140,561.000  0.000  0.000  0.00

1875 06667280 000 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  0.280  72,681.000  0.000  0.000  0.00

 0.00Category Subtotal

117802009C 1178-2-9PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1995 05057001 000 TMA (STATIONARY) DAY  0.010  1.000  0.000  0.000  0.00

2000 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  0.000  0.00

2015 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  100.000  0.000  0.000  0.00

2020 06667198 000 RE PM TY II (W) (RR XING) EA  400.000  1.000  0.000  0.000  0.00

2035 06667279 000 RE PROF PM (W)6"(SLD) RAISD PROF ONLY LF  0.280  25,400.000  0.000  0.000  0.00

2040 06667280 000 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  0.280  18,980.000  0.000  0.000  0.00

 0.00Category Subtotal

146701018C 1467-1-18PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2160 05057001 000 TMA (STATIONARY) DAY  0.010  1.000  0.000  0.000  0.00

2165 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  0.000  0.00

2185 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  14.000  0.000  0.000  0.00

2200 06667279 000 RE PROF PM (W)6"(SLD) RAISD PROF ONLY LF  0.280  50,710.000  0.000  0.000  0.00

2205 06667280 000 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  0.280  36,220.000  0.000  0.000  0.00

 0.00Category Subtotal

160402017C 1604-2-17PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2325 05057001 000 TMA (STATIONARY) DAY  0.010  1.000  0.000  0.000  0.00

2330 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  0.000  0.00

2342 06667184 RE PM TY II (W) 24" (SLD) LF  4.000  0.000  0.000  0.000  0.00

Added by CO#1

2360 06667280 000 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  0.280  58,501.000  0.000  0.000  0.00

 0.00Category Subtotal

160601036C 1606-1-36PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2485 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  0.000  0.00

2510 06667279 000 RE PROF PM (W)6"(SLD) RAISD PROF ONLY LF  0.280  65,920.000  0.000  0.000  0.00

2515 06667280 000 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  0.280  52,120.000  0.000  0.000  0.00

2522 06727002 REFL PAV MRKR TY I-C EA  6.360  0.000  0.000  0.000  0.00

Added by CO#1

 0.00Category Subtotal

196302013C 1963-2-13PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2635 05057001 000 TMA (STATIONARY) DAY  0.010  1.000  0.000  0.000  0.00

2655 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.130  950.000  0.000  0.000  0.00

2675 06667280 000 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  0.280  37,010.000  0.000  0.000  0.00

2685 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  190.000  0.000  0.000  0.00

 0.00Category Subtotal
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199002015C 1990-2-15PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2800 05057001 000 TMA (STATIONARY) DAY  0.010  1.000  0.000  0.000  0.00

2815 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  24.000  0.000  0.000  0.00

2830 06667280 000 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  0.280  20,510.000  0.000  0.000  0.00

 0.00Category Subtotal

208801014C 2088-1-14PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2950 05057001 000 TMA (STATIONARY) DAY  0.010  1.000  0.000  0.000  0.00

2980 06667279 000 RE PROF PM (W)6"(SLD) RAISD PROF ONLY LF  0.280  29,700.000  0.000  0.000  0.00

2985 06667280 000 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  0.280  26,000.000  0.000  0.000  0.00

 0.00Category Subtotal

208802013C 2088-2-13PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3105 05057001 000 TMA (STATIONARY) DAY  0.010  1.000  0.000  0.000  0.00

3135 06667279 000 RE PROF PM (W)6"(SLD) RAISD PROF ONLY LF  0.280  6,400.000  0.000  0.000  0.00

3140 06667280 000 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  0.280  4,100.000  0.000  0.000  0.00

 0.00Category Subtotal

276201018C 2762-1-18PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3260 05057001 000 TMA (STATIONARY) DAY  0.010  1.000  0.000  0.000  0.00

3265 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  0.000  0.00

3295 06667279 000 RE PROF PM (W)6"(SLD) RAISD PROF ONLY LF  0.280  56,700.000  0.000  0.000  0.00

3300 06667280 000 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  0.280  41,500.000  0.000  0.000  0.00

 0.00Category Subtotal

283901013C 2839-1-13PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3455 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  28.000  0.000  0.000  0.00

3480 06667279 000 RE PROF PM (W)6"(SLD) RAISD PROF ONLY LF  0.280  102,918.000  0.000  0.000  0.00

3485 06667280 000 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  0.280  36,160.000  0.000  0.000  0.00

3493 06727002 REFL PAV MRKR TY I-C EA  6.360  0.000  0.000  0.000  0.00

Added by CO#1

3495 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  455.000  0.000  0.000  0.00

 0.00Category Subtotal

283902017C 2839-2-17PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3650 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  40.000  0.000  0.000  0.00

3655 06667200 000 RE PM TY II (W) 18" (YLD TRI) EA  20.000  5.000  0.000  0.000  0.00

3670 06667279 000 RE PROF PM (W)6"(SLD) RAISD PROF ONLY LF  0.280  119,825.000  0.000  0.000  0.00

3675 06667280 000 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  0.280  73,010.000  0.000  0.000  0.00

3683 06727002 REFL PAV MRKR TY I-C EA  6.360  0.000  0.000  0.000  0.00

Added by CO#1

3685 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  1,128.000  0.000  0.000  0.00

 0.00Category Subtotal

301101012C 3011-1-12PROJECT CONTROL
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3800 05057001 000 TMA (STATIONARY) DAY  0.010  1.000  0.000  0.000  0.00

3805 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  0.000  0.00

3825 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.200  1,200.000  0.000  0.000  0.00

3840 06667279 000 RE PROF PM (W)6"(SLD) RAISD PROF ONLY LF  0.280  66,110.000  0.000  0.000  0.00

3845 06667280 000 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  0.280  41,810.000  0.000  0.000  0.00

3855 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  60.000  0.000  0.000  0.00

 0.00Category Subtotal

312201017C 3122-1-17PROJECT CONTROL
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3970 05057001 000 TMA (STATIONARY) DAY  0.010  1.000  0.000  0.000  0.00

3995 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.200  4,350.000  0.000  0.000  0.00
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4000 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  36.000  0.000  0.000  0.00

4005 06667186 000 RE PM TY II (W) (ARROW) EA  75.000  38.000  0.000  0.000  0.00

4010 06667194 000 RE PM TY II (W) (WORD) EA  75.000  22.000  0.000  0.000  0.00

4025 06667279 000 RE PROF PM (W)6"(SLD) RAISD PROF ONLY LF  0.280  78,750.000  0.000  0.000  0.00

4030 06667280 000 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  0.280  63,976.000  0.000  0.000  0.00

4040 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  218.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $8,523,589.87



CONTRACT ID 034303029 CONTRACTOR'S ESTIMATE PACKAGE Page 21 of 21ESTIMATE 0007

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167067 000 GAL  2.100ASPH (AC-20-5TR OR AC-20XP)  1,566,300.000  3,289,230.00 1,368,927.00

03167208 000 CY  92.000AGGR (TY-PB, GR-3)(SAC-B)  21,873.000  2,012,316.00 21,444.00

03167214 000 CY  92.000AGGR (TY-PB, GR-5)(SAC-B)  2,327.000  214,084.00 1,802.00

03167276 000 CY  94.000AGGR (TY-PB GR-4 MOD)  3,027.000  284,538.00 3,443.00

05007001 000 LS  875,000.000MOBILIZATION  0.900  787,500.00 1.00

05027004 000 EA  7,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  23.000  161,000.00 23.00

05057001 000 DAY  0.010TMA (STATIONARY)  8.000  0.08 8.00

05057003 000 DAY  0.010TMA (MOBILE OPERATION)  72.000  0.72 98.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  4,325.000  43.25 4,325.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  23,250.000  232.50 23,250.00

06667024 000 LF  0.800REFL PAV MRK TY I (W)8"(SLD)(100MIL)  18,266.000  14,612.80 1,200.00

06667172 000 LF  0.130RE PM TY II (W) 6" (BRK)  16,050.000  2,086.50 14,590.00

06667175 000 LF  0.130RE PM TY II (W) 6" (SLD)  1,519,041.000  197,475.33 1,522,757.00

06667179 000 LF  0.200RE PM TY II (W) 8" (SLD)  2,565.000  513.00 2,680.00

06667182 000 LF  0.250RE PM TY II (W) 12" (SLD)  216.000  54.00 252.00

06667184 000 LF  4.000RE PM TY II (W) 24" (SLD)  264.000  1,056.00 412.00

06667186 000 EA  75.000RE PM TY II (W) (ARROW)  9.000  675.00 8.00

06667194 000 EA  75.000RE PM TY II (W) (WORD)  9.000  675.00 8.00

06667198 000 EA  400.000RE PM TY II (W) (RR XING)  5.000  2,000.00 4.00

06667211 000 LF  0.130RE PM TY II (Y) 6" (BRK)  131,743.000  17,126.59 130,228.00

06667213 000 LF  0.130RE PM TY II (Y) 6" (SLD)  1,131,832.000  147,138.16 1,093,990.00

06667408 000 LF  0.420REFL PAV MRK TY I (W)6"(BRK)(100MIL)  41,980.000  17,631.60 40,875.00

06667411 000 LF  0.420REFL PAV MRK TY I (W)6"(SLD)(100MIL)  1,455,371.000  611,255.82 1,392,310.00

06667420 000 LF  0.420REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  110,560.000  46,435.20 117,910.00

06667423 000 LF  0.420REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  1,443,108.000  606,105.36 1,479,120.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  22,069.000  88,276.00 20,197.00

06777001 000 LF  0.160ELIM EXT PM & MRKS (4")  134,556.000  21,528.96 133,000.00

$8,523,589.87TOTAL ITEM EARNINGS TO DATE


