
 57,645.00

034804055CONTRACT ID:

PROJECT: STP 2026(179)HES

CONTRACT:

12253015

PROJECTED AMOUNT: $11,964,432.59

CONTRACTOR:

HIGHWAY: SH 80

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

RELMCO, INC.

Nicholas K. Novosad, P.E.

KARNES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0005

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/09/2026

12/02/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$12,022,077.59

CONTRACT:

05/29/2026

AWARD AMOUNT: $11,964,432.59

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.76

$0.00 $90,915.00 $90,915.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $9,091.50 $9,091.50 

$0.00 $81,823.50 $81,823.50 

$0.00 $90,915.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $90,915.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

02/08/2026

 354

 0

 354

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 31

05/29/2026  1

05/30/2026  1

05/31/2026  1

06/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

034804055PROJECT CONTROLSTP 2026(179)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0267 05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,907.500  0.000  3.000  3.00  47,722.50

CO #2 - PCMS

0545 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  33,270.00  33,270.00

Category Subtotal $80,992.50

034804063PROJECT CONTROLBR 2026(178)

002 BRIDGE: 161290034804228 [SH 80 @ SAN ANTONIO RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0862 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  9,922.500  0.000  1.000  1.00  9,922.50

CO #1 - Revised Sheets

Category Subtotal $9,922.50

034804055STP 2026(179)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  3,500.000  47.000  0.000  0.000  0.00

0065 01047004 000 REMOV CONC (MOWSTRIP) CY  70.000  400.000  0.000  0.000  0.00

0070 01057123 000 REMOVE STAB BASE AND ASPH PAV (6"-20") SY  6.000  6,148.000  0.000  0.000  0.00

0075 01107001 000 EXCAV (ROADWAY) CY  15.000  15,530.840  0.000  0.000  0.00

0080 01327006 000 EMBANK (FNL)(DC)(TY C) CY  18.000  7,329.250  0.000  0.000  0.00

0085 01617002 000 COMPOST MANUF TOPSOIL (4") SY  0.860  28,615.000  0.000  0.000  0.00

0090 01647041 000 DRILL SEED (PERM_RURAL_SAND) AC  713.760  5.950  0.000  0.000  0.00

0095 01647047 000 DRILL SEED (TEMP_WARM_COOL) AC  594.280  5.950  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  50.000  525.400  0.000  0.000  0.00

0105 02477348 000 FL BS (CIP)(TY A GR 1-2 OR 5) FINAL POS CY  73.000  8,718.000  0.000  0.000  0.00

0110 02607005 000 LIME (COM OR QK)(SLURRY) TON  340.000  130.000  0.000  0.000  0.00

0115 02607023 000 LIME TRT (SUBGRADE) (11") SY  2.000  10,461.000  0.000  0.000  0.00

0120 02757001 000 CEMENT TON  220.000  597.000  0.000  0.000  0.00

0125 02757018 000 CEMENT TRT (SUBGRADE) (8") SY  2.000  5,865.000  0.000  0.000  0.00

0130 02757019 000 CEMENT TRT (NEW BASE)(9") SY  5.000  8,414.000  0.000  0.000  0.00

0135 03107004 000 PRIME COAT (MC-30) GAL  4.770  4,322.000  0.000  0.000  0.00

0140 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  254.400  290.000  0.000  0.000  0.00

0145 03167263 000 ASPH (MULTI OPTION) GAL  5.300  10,982.000  0.000  0.000  0.00

0150 03417007 000 D-GR HMA TY-B SAC-B PG70-22 TON  103.880  4,958.000  0.000  0.000  0.00

0155 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  116.600  3,855.000  0.000  0.000  0.00

0160 03417051 000 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  371.000  11.630  0.000  0.000  0.00

0165 03417082 000 TACK COAT GAL  3.710  2,462.000  0.000  0.000  0.00



CONTRACT ID 034804055 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 8ESTIMATE 0005

0170 03547031 000 PLANE ASPH CONC PAV(0" TO 1") SY  3.180  6,576.000  0.000  0.000  0.00

0175 03547051 000 PLANE ASPH CONC PAV(2") SY  4.250  2,751.000  0.000  0.000  0.00

0180 03547054 000 PLANE ASPH CONC PAV(5") SY  6.360  2,615.000  0.000  0.000  0.00

0185 04007003 000 STRUCT EXCAV (PIPE) CY  25.000  167.000  0.000  0.000  0.00

0190 04007010 000 CEM STABIL BKFL CY  185.000  86.000  0.000  0.000  0.00

0195 04027001 000 TRENCH EXCAVATION PROTECTION LF  15.000  1,131.000  0.000  0.000  0.00

0200 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  397.750  90.000  0.000  0.000  0.00

0205 04327002 000 RIPRAP (CONC)(5 IN) CY  575.000  23.000  0.000  0.000  0.00

0210 04327005 000 RIPRAP (CONC)(CL B) CY  800.000  3.150  0.000  0.000  0.00

0215 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  575.000  67.000  0.000  0.000  0.00

0220 04647003 000 RC PIPE (CL III)(18 IN) LF  68.000  330.000  0.000  0.000  0.00

0225 04647007 000 RC PIPE (CL III)(30 IN) LF  98.000  800.000  0.000  0.000  0.00

0230 04657071 000 INLET (COMPL)(PSL)(RC)(4FTX4FT) EA  3,950.000  2.000  0.000  0.000  0.00

0235 04657126 000 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  4,865.000  2.000  0.000  0.000  0.00

0240 04657127 000 INLET (COMPL)(PSL)(FG)(4FTX4FT-3FTX3FT) EA  6,375.000  2.000  0.000  0.000  0.00

0245 04677345 000 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA  1,900.000  1.000  0.000  0.000  0.00

0250 04967037 000 REMOV STR (PIPE) EA  2,500.000  1.000  0.000  0.000  0.00

0255 05007001 000 MOBILIZATION LS  1,000,000.000  0.380  0.000  0.000  0.00

0260 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  22.000  0.000  0.000  0.00

0265 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  300.000  24.000  0.000  0.000  0.00

0270 05067007 000 ROCK FILTER DAMS (INSTALL) (TY 2) CY  142.470  9.000  0.000  0.000  0.00

0275 05067012 000 ROCK FILTER DAMS (REMOVE) CY  38.480  9.000  0.000  0.000  0.00

0280 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  12.670  312.000  0.000  0.000  0.00

0285 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  5.360  312.000  0.000  0.000  0.00

0290 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  1.670  60.000  0.000  0.000  0.00

0295 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  8.250  60.000  0.000  0.000  0.00

0300 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.250  80.000  0.000  0.000  0.00

0305 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.670  80.000  0.000  0.000  0.00

0310 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  30.000  1,920.000  0.000  0.000  0.00

0315 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  12.000  1,920.000  0.000  0.000  0.00

0320 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  25.000  1,920.000  0.000  0.000  0.00

0325 05307002 000 INTERSECTIONS (ACP) SY  85.000  750.000  0.000  0.000  0.00

0330 05307010 000 DRIVEWAYS (ACP) SY  45.000  943.000  0.000  0.000  0.00

0335 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.500  11,244.000  0.000  0.000  0.00

0340 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.500  6,944.000  0.000  0.000  0.00

0345 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  25.850  725.000  0.000  0.000  0.00

0350 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,029.500  4.000  0.000  0.000  0.00

0355 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  11.000  930.000  0.000  0.000  0.00

0360 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,245.000  6.000  0.000  0.000  0.00

0365 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  800.000  2.000  0.000  0.000  0.00

0370 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  600.000  2.000  0.000  0.000  0.00

0375 05457018 000 CCA (INSTL)(N)(TL3)(WORK ZONE) EA  8,350.000  2.000  0.000  0.000  0.00

0380 06107198 000 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA  12,060.000  9.000  0.000  0.000  0.00

0385 06187030 000 CONDT (PVC) (SCH 40) (2") LF  30.600  1,630.000  0.000  0.000  0.00

0390 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  64.800  390.000  0.000  0.000  0.00

0395 06207004 000 ELEC CONDR (NO.12) INSULATED LF  3.330  6,260.000  0.000  0.000  0.00

0400 06247002 000 GROUND BOX TY A (122311)W/APRON EA  280.000  4.000  0.000  0.000  0.00

0405 06287044 000 ELC SRV TY A 240/480 060(NS)SS(E)GC(O) EA  22,770.000  1.000  0.000  0.000  0.00

0410 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  880.000  18.000  0.000  0.000  0.00

0415 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  990.000  5.000  0.000  0.000  0.00

0420 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,100.000  11.000  0.000  0.000  0.00

0425 06447073 000 REMOVE SM RD SN SUP&AM EA  110.000  25.000  0.000  0.000  0.00
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0430 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.350  24,088.000  0.000  0.000  0.00

0435 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.350  34,028.000  0.000  0.000  0.00

0440 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  3.000  1,300.000  0.000  0.000  0.00

0445 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  3.000  583.000  0.000  0.000  0.00

0450 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  1.210  666.000  0.000  0.000  0.00

0455 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  1.210  318.000  0.000  0.000  0.00

0460 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.210  1,105.000  0.000  0.000  0.00

0465 06667029 000 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  2.200  600.000  0.000  0.000  0.00

0470 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  1.210  440.000  0.000  0.000  0.00

0475 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  1.070  17,171.000  0.000  0.000  0.00

0480 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  1.070  19,418.000  0.000  0.000  0.00

0485 06687001 000 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  10.000  40.000  0.000  0.000  0.00

0490 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  17.600  44.000  0.000  0.000  0.00

0495 06687091 000 PREFAB PM TY C (W)(ARROW) EA  220.000  6.000  0.000  0.000  0.00

0500 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  550.000  2.000  0.000  0.000  0.00

0505 06687103 000 PREFAB PM TY C (W)(WORD) EA  330.000  6.000  0.000  0.000  0.00

0510 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  19.800  475.000  0.000  0.000  0.00

0515 06727002 000 REFL PAV MRKR TY I-C EA  8.250  211.000  0.000  0.000  0.00

0520 06727004 000 REFL PAV MRKR TY II-A-A EA  8.250  972.000  0.000  0.000  0.00

0525 06727008 000 TRAFFIC BUTTON TY Y EA  6.000  222.000  0.000  0.000  0.00

0530 06777001 000 ELIM EXT PM & MRKS (4") LF  0.330  22,161.000  0.000  0.000  0.00

0535 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.490  11,082.000  0.000  0.000  0.00

0546 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0547 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,008.000  0.000  0.000  0.00

APSLDs $1,000.00 per Working Day

0548 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0549 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0550 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0551 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0552 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

Production Bonus

0553 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

Production Penalty

0554 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

Placement Bonus

0555 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

Placement Penalty

0556 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1.000  0.000  0.000  0.00

Ride Bonus

0557 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -1.000  1.000  0.000  0.000  0.00

Ride Penalty

0558 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0559 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

0560 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

Milestone Incentive

0561 96057002 RUC CREDIT OR DAMAGE DOL -1.000  1.000  0.000  0.000  0.00

Milestone Disincentive

 0.00Category Subtotal

034804063BR 2026(178)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0690 04037001 000 TEMPORARY SPL SHORING SF  19.000  2,978.000  0.000  0.000  0.00

0695 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  135.000  1,611.000  0.000  0.000  0.00

0700 05007001 000 MOBILIZATION LS  1,000,000.000  0.620  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 161290034804228 [SH 80 @ SAN ANTONIO RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0750 04007010 000 CEM STABIL BKFL CY  185.000  293.000  0.000  0.000  0.00

0755 04057003 000 FOUNDATON LOADTEST(D4945)(DRILLD SHAFT) EA  27,500.000  1.000  0.000  0.000  0.00

0760 04167002 000 DRILL SHAFT (18 IN) LF  125.000  150.000  0.000  0.000  0.00

0765 04167006 000 DRILL SHAFT (36 IN) LF  415.000  1,144.000  0.000  0.000  0.00

0770 04167010 000 DRILL SHAFT (60 IN) LF  890.000  795.000  0.000  0.000  0.00

0775 04207012 000 CL C CONC (ABUT) CY  1,507.800  85.400  0.000  0.000  0.00

0780 04207022 000 CL C CONC (CAP) CY  1,064.400  31.000  0.000  0.000  0.00

0785 04207024 000 CL C CONC (CAP)(MASS) CY  1,066.400  227.600  0.000  0.000  0.00

0790 04207038 000 CL C CONC (COLUMN) CY  1,120.000  22.100  0.000  0.000  0.00

0795 04207040 000 CL C CONC (COLUMN)(MASS) CY  1,022.000  248.300  0.000  0.000  0.00

0800 04227001 000 REINF CONC SLAB SF  24.780  36,633.000  0.000  0.000  0.00

0805 04227013 000 APPROACH SLAB CY  535.000  102.800  0.000  0.000  0.00

0810 04257004 000 PRESTR CONC GIRDER (TX46) LF  225.000  2,011.500  0.000  0.000  0.00

0815 04347006 000 ELASTOMERIC BEARING (EE4) EA  1,200.000  14.000  0.000  0.000  0.00

0820 04347037 000 ELASTOMERIC BEARING (F7) EA  1,200.000  7.000  0.000  0.000  0.00

0825 04427001 000 STR STEEL (PLATE GIRDER) LB  2.450  1,183,531.000  0.000  0.000  0.00

0830 04507024 000 RAIL (TY SSTR) LF  75.000  1,174.000  0.000  0.000  0.00

0835 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  185.000  263.000  0.000  0.000  0.00

0840 04817025 000 PIPE (PVC) (SCH 80) (4 IN) LF  10.000  282.000  0.000  0.000  0.00

0845 04967011 000 REMOV STR (BRIDGE 500 - 999 FT LENGTH) EA  450,000.000  1.000  0.000  0.000  0.00

0850 40037001 000 TIP TESTING(DRILL SHAFT) EA  5,500.000  3.000  0.000  0.000  0.00

0860 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0861 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $90,915.00
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05037002 EA  15,907.500PORTABLE CHANGEABLE MESSAGE SIGN  3.000  47,722.50 0.00

CO #2 - PCMS

96017001 DOL  1.000MATERIAL ON HAND  33,270.000  33,270.00 1,000.00

96087001 DOL  9,922.500UNIQUE CHANGE ORDER ITEM 1  1.000  9,922.50 0.00

$90,915.00TOTAL ITEM EARNINGS TO DATE


