
 148,100.47

035404041CONTRACT ID:

PROJECT: F 2024(538)

CONTRACT:

11253203

PROJECTED AMOUNT: $29,505,795.28

CONTRACTOR:

HIGHWAY: SH 115

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Valerie Alvarado, P.E.

WINKLER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/09/2025

11/06/2025

ESTIMATE PAID:

 104

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/01/2026

$29,653,895.75

CONTRACT:

07/29/2026

AWARD AMOUNT: $28,204,481.08

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 23.53

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 16.27

$711,810.47 $4,113,074.18 $4,824,884.65 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$711,810.47 $4,113,074.18 $4,824,884.65 

$0.00 $0.00 $0.00 

$711,810.47 $4,824,884.65 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,113,074.18 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$3,072.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$3,072.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 104

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/01/2026

03/10/2026

 442

 0

 442

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  25  9

SATURDAY 4

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2024(538) 035404041PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 01107001 EXCAV (ROADWAY)000 CY  9.500 $11,010.50 1,159.000  64,747.00 145,380.00

0095 01327004 EMBANK (FNL)(DC)(TY B)000 CY  17.130 $18,654.57 1,089.000  10,815.00 22,185.00

0115 02477023 FL BS (CMP IN PLC)(TY A GR 4) (4")000 SY  7.770 $154,488.27 19,882.660  59,232.66 133,054.00

0127 03107004 PRIME COAT (MC-30) GAL  4.580 $50,036.50 10,925.000  10,925.00 26,579.00

Added by CO #3SUPP DESCR

0165 04007006 CUT & RESTORING PAV000 SY  347.260 $69,643.34 200.551  430.70 431.00

0170 04007010 CEM STABIL BKFL000 CY  183.750 $10,767.75 58.600  141.10 343.10

0175 04037001 TEMPORARY SPL SHORING000 SF  31.500 $27,657.00 878.000  2,484.00 6,938.00

0185 04207149 CLASS S CONC UTILITY PROTECTION PAD000 CY  840.000 $11,340.00 13.500  26.90 130.20

0195 04627001 CONC BOX CULV (3 FT X 2 FT)000 LF  434.700 $38,253.60 88.000  88.00 88.00

0200 04627010 CONC BOX CULV (6 FT X 2 FT)000 LF  673.200 $199,940.40 297.000  755.00 837.00

0210 04677043 SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(P)000 EA  6,468.000 $19,404.00 3.000  3.00 4.00

0220 04677126 SET (TY I)(S= 6 FT)(HW= 3 FT)(6:1)(C)000 EA  10,269.000 $5,134.50 0.500  0.50 15.00

0270 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  15,000.000 $15,000.00 1.000  5.00 23.00

0280 05057001 TMA (STATIONARY)000 DAY  27.500 $1,870.00 68.000  251.00 650.00

0315 05107003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  8,000.000 $16,000.00 2.000  10.00 20.00

0325 05127086 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL)000 LF  10.500 $8,820.00 840.000  2,580.00 7,560.00

0360 05457002 CRASH CUSH ATTEN (MOVE & RESET)000 EA  3,675.000 $29,400.00 8.000  27.00 36.00

0365 05457004 CRASH CUSH ATTEN (REMOVE)000 EA  1,575.000 $1,575.00 1.000  2.00 6.00

0370 05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)000 EA  9,975.000 $9,975.00 1.000  6.00 6.00

0375 06107009 REMOVE RD IL ASM (TRANS-BASE)000 EA  525.000 $2,625.00 5.000  5.00 5.00

0475 06627068 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  0.580 $2,621.60 4,520.000  21,582.00 92,940.00

0480 06627077 WK ZN PAV MRK REMOV (W)24"(SLD)000 LF  5.250 $126.00 24.000  168.00 265.00

0580 06777001 ELIM EXT PM & MRKS (4")000 LF  0.800 $1,840.00 2,300.000  12,138.00 57,925.00

0605 50037002 AMPHIBIAN/REPTILE EXCLUSION FENCE REM000 LF  1.040 $5,627.44 5,411.000  5,411.00 8,555.00

$711,810.47TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

035404041PROJECT CONTROLF 2024(538)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  49.950  949.000  0.000  145.00  7,242.75

0090 01107001 000 EXCAV (ROADWAY) CY  9.500  145,380.000  0.000  64,747.00  615,096.50

0095 01327004 000 EMBANK (FNL)(DC)(TY B) CY  17.130  22,185.000  0.000  10,815.00  185,260.95

0110 02167001 000 PROOF ROLLING HR  150.000  213.000  0.000  4.00  600.00

0115 02477023 000 FL BS (CMP IN PLC)(TY A GR 4) (4") SY  7.770  133,054.000  0.000  59,232.66  460,237.77

0127 03107004 PRIME COAT (MC-30) GAL  4.580  0.000  26,579.000  10,925.00  50,036.50

Added by CO #3

0165 04007006 000 CUT & RESTORING PAV SY  347.260  431.000  0.000  430.70  149,565.92

0170 04007010 000 CEM STABIL BKFL CY  183.750  343.100  0.000  141.10  25,927.13

0175 04037001 000 TEMPORARY SPL SHORING SF  31.500  6,938.000  0.000  2,484.00  78,246.00

0185 04207149 000 CLASS S CONC UTILITY PROTECTION PAD CY  840.000  130.200  0.000  26.90  22,596.00

0190 04327002 000 RIPRAP (CONC)(5 IN) CY  714.000  2,523.500  0.000  4.40  3,141.60

0195 04627001 000 CONC BOX CULV (3 FT X 2 FT) LF  434.700  88.000  0.000  88.00  38,253.60

0200 04627010 000 CONC BOX CULV (6 FT X 2 FT) LF  673.200  837.000  0.000  755.00  508,266.00

0210 04677043 000 SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(P) EA  6,468.000  4.000  0.000  3.00  19,404.00

0220 04677126 000 SET (TY I)(S= 6 FT)(HW= 3 FT)(6:1)(C) EA  10,269.000  15.000  0.000  0.50  5,134.50

0265 05007001 000 MOBILIZATION LS  1,500,000.000  1.000  0.000  0.90  1,350,000.00

0270 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  23.000  0.000  5.00  75,000.00

0275 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  2.000  0.000  2.00  40,000.00

0280 05057001 000 TMA (STATIONARY) DAY  27.500  650.000  0.000  251.00  6,902.50

0300 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  8.540  3,900.000  0.000  3,900.00  33,306.00

0315 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  8,000.000  20.000  0.000  10.00  80,000.00

0320 05127085 000 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF  21.000  1,260.000  0.000  420.00  8,820.00

0325 05127086 000 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  10.500  7,560.000  0.000  2,580.00  27,090.00

0360 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  3,675.000  36.000  0.000  27.00  99,225.00

0365 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,575.000  6.000  0.000  2.00  3,150.00

0370 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,975.000  6.000  0.000  6.00  59,850.00

0375 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  525.000  5.000  0.000  5.00  2,625.00

0440 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  41.000  0.000  18.00  1,800.00

0455 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.180  226,657.000  0.000  7,908.00  1,423.44

0465 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.180  262,700.000  0.000  72,039.00  12,967.02

0470 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.200  8,920.000  0.000  1,709.00  7,177.80

0475 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.580  92,940.000  0.000  21,582.00  12,517.56

0480 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  5.250  265.000  0.000  168.00  882.00

0485 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.580  92,940.000  0.000  7,088.00  4,111.04

0490 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.620  3,486.000  0.000  304.00  492.48

0495 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.620  9,294.000  0.000  605.00  980.10

0580 06777001 000 ELIM EXT PM & MRKS (4") LF  0.800  57,925.000  0.000  12,138.00  9,710.40

0600 50037001 000 AMPHIBIAN/REPTILE EXCLUSION FENCE INST LF  3.750  8,555.000  0.000  5,411.00  20,291.25

0605 50037002 000 AMPHIBIAN/REPTILE EXCLUSION FENCE REM LF  1.040  8,555.000  0.000  5,411.00  5,627.44

0722 03517001 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY  42.470  0.000  21,289.000  18,548.80  787,767.54

Added by CO #2

Category Subtotal $4,820,725.79



CONTRACT ID 035404041 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 9ESTIMATE 0007

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0645 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000 -4,158.86  4,158.86

Category Subtotal $4,158.86

035404041F 2024(538)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047008 000 REMOV CONC (MEDIANS) SY  260.000  10.000  0.000  0.000  0.00

0070 01047016 000 REMOV CONC (CURB) LF  27.000  97.000  0.000  0.000  0.00

0075 01057007 000 RMV (7"-11") TRT/UNTRT BASE & ASPH PAV SY  10.250  7,070.000  0.000  0.000  0.00

0080 01057027 000 RMV (7") TRT/UNTRT BASE & ASPH PAV SY  5.550  167,570.000  0.000  0.000  0.00

0085 01057119 000 RMV (8"-19") TRT/UNTRT BASE & ASPH PAV SY  19.250  3,699.000  0.000  0.000  0.00

0100 01507002 000 BLADING HR  375.000  107.000  0.000  0.000  0.00

0105 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  0.130  392,418.000  0.000  0.000  0.00

0120 02517083 000 REWORK BS MTL (TY D)(SURF)(ORD COMP) SY  0.790  174,493.000  0.000  0.000  0.00

0125 03107001 000 PRIME COAT (AE-P) GAL  4.580  61,520.000 -26,579.000  0.000  0.00

0130 03167007 000 ASPH (AC-20-5TR) GAL  3.570  55,761.000 -55,761.000  0.000  0.00

0135 03167012 000 ASPH (CRS-2P) GAL  4.190  55,761.000 -55,761.000  0.000  0.00

0140 03167099 000 AGGR (TY-B, GR-4)(SAC-A) CY  97.000  1,345.000 -1,345.000  0.000  0.00

0145 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  143.400  1,345.000 -1,345.000  0.000  0.00

0150 03447005 000 SP MIXES SP-B SAC-B PG70-22 TON  90.000  116,326.000  0.000  0.000  0.00

0151 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  348,978.000  0.000  0.000  0.00

0152 03447076 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  465,304.000  0.000  0.000  0.00

0155 03447077 000 TACK COAT GAL  4.080  29,354.000  0.000  0.000  0.00

0160 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  132.000  32,488.000  0.000  0.000  0.00

0161 03467026 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  162,440.000  0.000  0.000  0.00

0162 03467027 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  129,952.000  0.000  0.000  0.00

0163 05857004 000 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  30,567.200  0.000  0.000  0.00

0180 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  630.000  40.000  0.000  0.000  0.00

0205 04627020 000 CONC BOX CULV (8 FT X 3 FT) LF  985.950  164.000  0.000  0.000  0.00

0207 04647005 RC PIPE (CL III)(24 IN) LF  78.750  0.000  956.000  0.000  0.00

Added by CO #1 - Alternative Bid Item

0208 04647007 RC PIPE (CL III)(30 IN) LF  115.500  0.000  136.000  0.000  0.00

Added by CO #1 - Alternative Bid Item

0215 04677125 000 SET (TY I)(S= 6 FT)(HW= 3 FT)(4:1)(C) EA  6,888.000  3.000  0.000  0.000  0.00

0225 04677181 000 SET (TY I)(S= 8 FT)(HW= 4 FT)(6:1)(C) EA  24,307.500  2.000  0.000  0.000  0.00

0227 04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,800.350  0.000  24.000  0.000  0.00

Added by CO #1 - Alternative Bid Item

0230 04677332 000 SET (TY II) (24 IN) (TP) (6: 1) (P) EA  2,800.350  24.000 -24.000  0.000  0.00

0232 04677348 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  5,884.200  0.000  4.000  0.000  0.00

Added by CO #1 - Alternative Bid Item

0235 04677352 000 SET (TY II) (30 IN) (TP) (6: 1) (P) EA  5,884.200  4.000 -4.000  0.000  0.00

0240 04687002 000 THERMOPLASTIC PIPE (PP) (24") LF  78.750  956.000 -956.000  0.000  0.00

0245 04687003 000 THERMOPLASTIC PIPE (PP) (30") LF  115.500  136.000 -136.000  0.000  0.00

0250 04807001 000 CLEAN EXIST CULVERTS EA  1,050.000  10.000  0.000  0.000  0.00



CONTRACT ID 035404041 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 9ESTIMATE 0007

0255 04967004 000 REMOV STR (SET) EA  787.500  4.000  0.000  0.000  0.00

0260 04967007 000 REMOV STR (PIPE) LF  26.250  103.000  0.000  0.000  0.00

0285 05057003 000 TMA (MOBILE OPERATION) DAY  903.000  80.000  0.000  0.000  0.00

0290 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  10.500  1,920.000  0.000  0.000  0.00

0295 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  2.730  1,920.000  0.000  0.000  0.00

0305 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.240  3,900.000  0.000  0.000  0.00

0310 05087001 000 CONSTRUCTING DETOURS SY  53.000  4,930.000  0.000  0.000  0.00

0330 05127088 000 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  21.000  1,260.000  0.000  0.000  0.00

0335 05307006 000 DRIVEWAYS (CONC) SY  131.100  932.000  0.000  0.000  0.00

0340 05307022 000 INTRSCT, DRVWAYS, & TURNOUT (ACP) SY  67.000  3,595.000  0.000  0.000  0.00

0345 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.190  75,635.000  0.000  0.000  0.00

0350 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.230  82,470.000  0.000  0.000  0.00

0355 05367004 000 CONC DIRECTIONAL ISLAND SY  157.500  10.000  0.000  0.000  0.00

0380 06107200 000 IN RD IL (TY SA) 50T-12 (400W EQ) LED EA  8,137.500  5.000  0.000  0.000  0.00

0385 06187030 000 CONDT (PVC) (SCH 40) (2") LF  12.600  1,390.000  0.000  0.000  0.00

0390 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  15.750  95.000  0.000  0.000  0.00

0395 06207003 000 ELEC CONDR (NO.12) BARE LF  1.050  1,530.000  0.000  0.000  0.00

0400 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.050  3,060.000  0.000  0.000  0.00

0405 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,837.500  3.000  0.000  0.000  0.00

0410 06247013 000 REMOVE GROUND BOX EA  367.500  2.000  0.000  0.000  0.00

0415 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  700.350  54.000  0.000  0.000  0.00

0420 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  846.300  35.000  0.000  0.000  0.00

0425 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,183.350  3.000  0.000  0.000  0.00

0430 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,199.100  5.000  0.000  0.000  0.00

0435 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,023.750  1.000  0.000  0.000  0.00

0445 06587139 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GNDHH EA  151.200  45.000  0.000  0.000  0.00

0450 06587253 000 INSTL OM ASSM (OM-2Z)(WFLX)GNDHH(BI) EA  163.800  16.000  0.000  0.000  0.00

0460 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.470  291.000  0.000  0.000  0.00

0500 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.000  2,259.000  0.000  0.000  0.00

0505 06667012 000 REFL PAV MRK TY I (W)6"(LNDP)(100MIL) LF  1.260  1,016.000  0.000  0.000  0.00

0510 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.950  10,649.000  0.000  0.000  0.00

0515 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.150  605.000  0.000  0.000  0.00

0520 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.920  231,656.000  0.000  0.000  0.00

0525 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.920  322,584.000  0.000  0.000  0.00

0530 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.680  8,079.000  0.000  0.000  0.00

0535 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.580  89,212.000  0.000  0.000  0.00

0540 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.580  126,064.000  0.000  0.000  0.00

0545 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  26.250  12.000  0.000  0.000  0.00

0550 06687091 000 PREFAB PM TY C (W)(ARROW) EA  215.250  35.000  0.000  0.000  0.00

0555 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  577.500  12.000  0.000  0.000  0.00

0560 06687103 000 PREFAB PM TY C (W)(WORD) EA  262.500  35.000  0.000  0.000  0.00

0565 06687125 000 PREFAB PM TY C (Y)(12")(SLD) LF  3.150  13,667.000  0.000  0.000  0.00

0570 06727002 000 REFL PAV MRKR TY I-C EA  4.730  1,124.000  0.000  0.000  0.00

0575 06727004 000 REFL PAV MRKR TY II-A-A EA  3.680  5,523.000  0.000  0.000  0.00

0585 06777002 000 ELIM EXT PM & MRKS (6") LF  0.010  972,650.000  0.000  0.000  0.00

0590 06777004 000 ELIM EXT PM & MRKS (8") LF  1.510  3,937.000  0.000  0.000  0.00

0595 30077001 000 BONDING COURSE GAL  2.760  23,495.000  0.000  0.000  0.00

0610 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0615 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0620 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0625 96097002 000 DBE GOAL SHORTFALL DOL -1.000  1,000.000  0.000  0.000  0.00

0630 96107001 000 ON THE JOB TRAINING DOL  0.800  1,250.000  0.000  0.000  0.00
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0715 96057007 000 ROAD USER COST - INCENTIVE DOL  1.000  92,160.000  0.000  0.000  0.00

0720 96057008 000 ROAD USER COST - DISINCENTIVE DOL  1.000  2,363.000  0.000  0.000  0.00

Disincentive is Per Day

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0635 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  20,000.000  0.000  0.000  0.00

0640 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  50,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,824,884.65
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047011 000 SY  49.950REMOV CONC (DRIVEWAYS)  145.000  7,242.75 949.00

01107001 000 CY  9.500EXCAV (ROADWAY)  64,747.000  615,096.50 145,380.00

01327004 000 CY  17.130EMBANK (FNL)(DC)(TY B)  10,815.000  185,260.95 22,185.00

02167001 000 HR  150.000PROOF ROLLING  4.000  600.00 213.00

02477023 000 SY  7.770FL BS (CMP IN PLC)(TY A GR 4) (4")  59,232.660  460,237.77 133,054.00

03107004 GAL  4.580PRIME COAT (MC-30)  10,925.000  50,036.50 0.00

Added by CO #3

03517001 SY  42.470FLEXIBLE PAVEMENT STRUCTURE REPAIR(2")  18,548.800  787,767.54 0.00

Added by CO #2

04007006 000 SY  347.260CUT & RESTORING PAV  430.703  149,565.92 431.00

04007010 000 CY  183.750CEM STABIL BKFL  141.100  25,927.13 343.10

04037001 000 SF  31.500TEMPORARY SPL SHORING  2,484.000  78,246.00 6,938.00

04207149 000 CY  840.000CLASS S CONC UTILITY PROTECTION PAD  26.900  22,596.00 130.20

04327002 000 CY  714.000RIPRAP (CONC)(5 IN)  4.400  3,141.60 2,523.50

04627001 000 LF  434.700CONC BOX CULV (3 FT X 2 FT)  88.000  38,253.60 88.00

04627010 000 LF  673.200CONC BOX CULV (6 FT X 2 FT)  755.000  508,266.00 837.00

04677043 000 EA  6,468.000SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(P)  3.000  19,404.00 4.00

04677126 000 EA  10,269.000SET (TY I)(S= 6 FT)(HW= 3 FT)(6:1)(C)  0.500  5,134.50 15.00

05007001 000 LS  1,500,000.000MOBILIZATION  0.900  1,350,000.00 1.00

05027001 000 MO  15,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  75,000.00 23.00

05037002 000 EA  20,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  40,000.00 2.00

05057001 000 DAY  27.500TMA (STATIONARY)  251.000  6,902.50 650.00

05067045 000 LF  8.540BIODEG EROSN CONT LOGS (INSTL) (18")  3,900.000  33,306.00 3,900.00

05107003 000 MO  8,000.000ONE-WAY TRAF CONT (PORT TRAF SIG)  10.000  80,000.00 20.00

05127085 000 LF  21.000PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL)  420.000  8,820.00 1,260.00

05127086 000 LF  10.500PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL)  2,580.000  27,090.00 7,560.00

05457002 000 EA  3,675.000CRASH CUSH ATTEN (MOVE & RESET)  27.000  99,225.00 36.00

05457004 000 EA  1,575.000CRASH CUSH ATTEN (REMOVE)  2.000  3,150.00 6.00

05457014 000 EA  9,975.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  6.000  59,850.00 6.00

06107009 000 EA  525.000REMOVE RD IL ASM (TRANS-BASE)  5.000  2,625.00 5.00

06447073 000 EA  100.000REMOVE SM RD SN SUP&AM  18.000  1,800.00 41.00

06627008 000 LF  0.180WK ZN PAV MRK NON-REMOV (W)6"(SLD)  7,908.000  1,423.44 226,657.00

06627038 000 LF  0.180WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  72,039.000  12,967.02 262,700.00

06627051 000 EA  4.200WK ZN PAV MRK REMOV (REFL) TY II-A-A  1,709.000  7,177.80 8,920.00

06627068 000 LF  0.580WK ZN PAV MRK REMOV (W)6"(SLD)  21,582.000  12,517.56 92,940.00

06627077 000 LF  5.250WK ZN PAV MRK REMOV (W)24"(SLD)  168.000  882.00 265.00

06627100 000 LF  0.580WK ZN PAV MRK REMOV (Y)6"(SLD)  7,088.000  4,111.04 92,940.00

06627112 000 EA  1.620WK ZN PAV MRK SHT TERM (TAB)TY W  304.000  492.48 3,486.00

06627114 000 EA  1.620WK ZN PAV MRK SHT TERM (TAB)TY Y-2  605.000  980.10 9,294.00

06777001 000 LF  0.800ELIM EXT PM & MRKS (4")  12,138.000  9,710.40 57,925.00

50037001 000 LF  3.750AMPHIBIAN/REPTILE EXCLUSION FENCE INST  5,411.000  20,291.25 8,555.00

50037002 000 LF  1.040AMPHIBIAN/REPTILE EXCLUSION FENCE REM  5,411.000  5,627.44 8,555.00

96067005 000 DOL -1.000FORCE ACCOUNT-COMMER LAB USE DEDUCTION -4,158.860  4,158.86 450.00
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$4,824,884.65TOTAL ITEM EARNINGS TO DATE


