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035404044CONTRACT ID:

PROJECT: F 2025(060)

CONTRACT:

12253002

PROJECTED AMOUNT: $25,593,201.28

CONTRACTOR:

HIGHWAY: SH 115

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Valerie Alvarado, P.E.

WINKLER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0004

07/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/08/2026

12/02/2025

ESTIMATE PAID:

 45

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/20/2026

$25,593,201.28

CONTRACT:

06/29/2026

AWARD AMOUNT: $24,397,884.68

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 10.49

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 4.27

$85,236.84 $1,007,616.87 $1,092,853.71 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$85,236.84 $1,007,616.87 $1,092,853.71 

$0.00 $0.00 $0.00 

$85,236.84 $1,092,853.71 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,007,616.87 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,095.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,095.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 45

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/20/2026

04/08/2026

 429

 0

 429

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  20  10

HOLIDAY TRAFFIC 1

SATURDAY 4

SUNDAY 4

TOO WET 1

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1 HOLIDAY TRAFFIC

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1 TOO WET

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(060) 035404044PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0270 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  15,000.000 $15,000.00 1.000  2.00 22.00

0280 05057001 TMA (STATIONARY)000 DAY  27.500 $110.00 4.000  4.00 640.00

0320 05127085 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL)000 LF  13.130 $5,514.60 420.000  420.00 1,920.00

0365 05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)000 EA  9,450.000 $37,800.00 4.000  4.00 8.00

0470 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.190 $5,409.49 28,471.000  28,471.00 224,298.00

0475 06627051 WK ZN PAV MRK REMOV (REFL) TY II-A-A000 EA  4.200 $2,650.20 631.000  631.00 8,080.00

0480 06627068 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  0.580 $1,276.00 2,200.000  2,200.00 94,711.00

0585 06777001 ELIM EXT PM & MRKS (4")000 LF  0.580 $1,606.60 2,770.000  2,770.00 78,143.00

0630 50037001 AMPHIBIAN/REPTILE EXCLUSION FENCE INST000 LF  3.980 $9,830.60 2,470.000  6,200.00 6,200.00

0645 96017001 MATERIAL ON HAND000 DOL  1.000 $6,039.35 6,039.350  16,319.35 1,000.00

$85,236.84TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

035404044PROJECT CONTROLF 2025(060)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 01107001 000 EXCAV (ROADWAY) CY  9.470  112,795.000  0.000  9,775.00  92,569.25

0265 05007001 000 MOBILIZATION LS  1,375,000.000  1.000  0.000  0.50  687,500.00

0270 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  22.000  0.000  2.00  30,000.00

0280 05057001 000 TMA (STATIONARY) DAY  27.500  640.000  0.000  4.00  110.00

0300 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  10.670  2,670.000  0.000  2,660.00  28,382.20

0320 05127085 000 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF  13.130  1,920.000  0.000  420.00  5,514.60

0365 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,450.000  8.000  0.000  4.00  37,800.00

0470 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.190  224,298.000  0.000  28,471.00  5,409.49

0475 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.200  8,080.000  0.000  631.00  2,650.20

0480 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.580  94,711.000  0.000  2,200.00  1,276.00

0495 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.750  8,660.000  0.000  259.00  453.25

0585 06777001 000 ELIM EXT PM & MRKS (4") LF  0.580  78,143.000  0.000  2,770.00  1,606.60

0630 50037001 000 AMPHIBIAN/REPTILE EXCLUSION FENCE INST LF  3.980  6,200.000  0.000  6,200.00  24,676.00

0645 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  16,319.35  16,319.35

0757 03517001 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY  42.470  0.000  10,152.000  3,831.93  162,742.06

Added by CO #1

Category Subtotal $1,097,009.00

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0720 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  4,155.29 -4,155.29

Category Subtotal $-4,155.29

035404044F 2025(060)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01057007 000 RMV (7"-11") TRT/UNTRT BASE & ASPH PAV SY  11.000  2,454.000  0.000  0.000  0.00

0065 01057027 000 RMV (7") TRT/UNTRT BASE & ASPH PAV SY  5.510  157,362.000  0.000  0.000  0.00

0070 01057119 000 RMV (8"-19") TRT/UNTRT BASE & ASPH PAV SY  17.000  3,496.000  0.000  0.000  0.00

0080 01327004 000 EMBANK (FNL)(DC)(TY B) CY  16.700  18,903.000  0.000  0.000  0.00

0085 01507002 000 BLADING HR  350.000  101.000  0.000  0.000  0.00

0090 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  0.120  311,740.000  0.000  0.000  0.00

0095 02167001 000 PROOF ROLLING HR  150.000  200.000  0.000  0.000  0.00

0100 02477023 000 FL BS (CMP IN PLC)(TY A GR 4) (4") SY  8.040  111,003.000  0.000  0.000  0.00

0105 02517083 000 REWORK BS MTL (TY D)(SURF)(ORD COMP) SY  0.790  159,816.000  0.000  0.000  0.00

0110 03107001 000 PRIME COAT (AE-P) GAL  4.550  54,171.000  0.000  0.000  0.00

0115 03167007 000 ASPH (AC-20-5TR) GAL  3.820  48,980.000 -13,831.955  0.000  0.00

0120 03167012 000 ASPH (CRS-2P) GAL  4.190  48,980.000 -13,831.950  0.000  0.00
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0125 03167099 000 AGGR (TY-B, GR-4)(SAC-A) CY  89.500  1,427.000 -1,427.000  0.000  0.00

0130 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  135.000  1,427.000 -1,427.000  0.000  0.00

0135 03447005 000 SP MIXES SP-B SAC-B PG70-22 TON  87.500  102,327.000  0.000  0.000  0.00

0136 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  306,981.000  0.000  0.000  0.00

0137 03447076 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  409,308.000  0.000  0.000  0.00

0140 03447077 000 TACK COAT GAL  4.000  25,783.000  0.000  0.000  0.00

0145 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  132.000  28,531.000  0.000  0.000  0.00

0146 03467026 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  142,655.000  0.000  0.000  0.00

0147 03467027 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  114,124.000  0.000  0.000  0.00

0148 05857004 000 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  28,279.600  0.000  0.000  0.00

0150 04007006 000 CUT & RESTORING PAV SY  91.000  568.000  0.000  0.000  0.00

0155 04007010 000 CEM STABIL BKFL CY  230.340  239.500  0.000  0.000  0.00

0160 04037001 000 TEMPORARY SPL SHORING SF  35.830  5,324.000  0.000  0.000  0.00

0165 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  393.750  128.000  0.000  0.000  0.00

0170 04327002 000 RIPRAP (CONC)(5 IN) CY  793.410  2,218.600  0.000  0.000  0.00

0175 04627003 000 CONC BOX CULV (4 FT X 2 FT) LF  358.310  200.000  0.000  0.000  0.00

0180 04627004 000 CONC BOX CULV (4 FT X 3 FT) LF  378.790  369.000  0.000  0.000  0.00

0185 04627005 000 CONC BOX CULV (4 FT X 4 FT) LF  409.500  56.000  0.000  0.000  0.00

0190 04627007 000 CONC BOX CULV (5 FT X 3 FT) LF  522.110  40.000  0.000  0.000  0.00

0195 04627010 000 CONC BOX CULV (6 FT X 2 FT) LF  506.760  868.000  0.000  0.000  0.00

0200 04677070 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1)(P) EA  9,213.750  4.000  0.000  0.000  0.00

0205 04677072 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(4:1)(C) EA  9,213.750  3.000  0.000  0.000  0.00

0210 04677073 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(6:1)(C) EA  11,261.250  3.000  0.000  0.000  0.00

0215 04677074 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(6:1)(P) EA  11,773.130  2.000  0.000  0.000  0.00

0220 04677078 000 SET (TY I)(S= 4 FT)(HW= 5 FT)(6:1)(P) EA  17,403.750  2.000  0.000  0.000  0.00

0225 04677125 000 SET (TY I)(S= 6 FT)(HW= 3 FT)(4:1)(C) EA  12,285.000  9.000  0.000  0.000  0.00

0230 04677126 000 SET (TY I)(S= 6 FT)(HW= 3 FT)(6:1)(C) EA  11,773.130  11.000  0.000  0.000  0.00

0235 04677332 000 SET (TY II) (24 IN) (TP) (6: 1) (P) EA  3,071.250  8.000  0.000  0.000  0.00

0240 04677479 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(6:1) (P) EA  14,076.570  2.000  0.000  0.000  0.00

0245 04687002 000 THERMOPLASTIC PIPE (PP) (24") LF  112.610  408.000  0.000  0.000  0.00

0250 04807001 000 CLEAN EXIST CULVERTS EA  3,583.130  7.000  0.000  0.000  0.00

0255 04967004 000 REMOV STR (SET) EA  511.880  6.000  0.000  0.000  0.00

0260 04967007 000 REMOV STR (PIPE) LF  15.360  154.000  0.000  0.000  0.00

0275 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  22,000.000  2.000  0.000  0.000  0.00

0285 05057003 000 TMA (MOBILE OPERATION) DAY  946.000  70.000  0.000  0.000  0.00

0290 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  10.500  1,920.000  0.000  0.000  0.00

0295 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  2.750  1,920.000  0.000  0.000  0.00

0305 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.850  2,670.000  0.000  0.000  0.00

0310 05087001 000 CONSTRUCTING DETOURS SY  57.000  2,900.000  0.000  0.000  0.00

0315 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  9,350.000  10.000  0.000  0.000  0.00

0325 05127086 000 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  10.500  4,320.000  0.000  0.000  0.00

0330 05127088 000 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  12.600  1,920.000  0.000  0.000  0.00

0335 05307022 000 INTRSCT, DRVWAYS, & TURNOUT (ACP) SY  58.300  2,763.000  0.000  0.000  0.00

0340 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.190  74,523.000  0.000  0.000  0.00

0345 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.240  77,378.000  0.000  0.000  0.00

0350 05367004 000 CONC DIRECTIONAL ISLAND SY  184.280  70.000  0.000  0.000  0.00

0355 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,050.000  18.000  0.000  0.000  0.00

0360 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,050.000  8.000  0.000  0.000  0.00

0370 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  787.500  4.000  0.000  0.000  0.00

0375 06107200 000 IN RD IL (TY SA) 50T-12 (400W EQ) LED EA  8,137.500  16.000  0.000  0.000  0.00

0380 06187030 000 CONDT (PVC) (SCH 40) (2") LF  10.500  3,965.000  0.000  0.000  0.00

0385 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  21.000  390.000  0.000  0.000  0.00
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0390 06207007 000 ELEC CONDR (NO.8) BARE LF  1.840  4,400.000  0.000  0.000  0.00

0395 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.100  8,800.000  0.000  0.000  0.00

0400 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,942.500  4.000  0.000  0.000  0.00

0405 06247012 000 GROUND BOX TY BATTERY (162915)W/APRON EA  4,725.000  2.000  0.000  0.000  0.00

0410 06247013 000 REMOVE GROUND BOX EA  105.000  4.000  0.000  0.000  0.00

0415 06367001 000 ALUMINUM SIGNS (TY A) SF  42.000  18.000  0.000  0.000  0.00

0420 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  741.300  26.000  0.000  0.000  0.00

0425 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  868.350  26.000  0.000  0.000  0.00

0430 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,003.800  2.000  0.000  0.000  0.00

0435 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,187.550  7.000  0.000  0.000  0.00

0440 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,660.050  1.000  0.000  0.000  0.00

0445 06447049 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  1,715.700  3.000  0.000  0.000  0.00

0450 06447073 000 REMOVE SM RD SN SUP&AM EA  105.000  30.000  0.000  0.000  0.00

0455 06587139 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GNDHH EA  198.450  26.000  0.000  0.000  0.00

0460 06587253 000 INSTL OM ASSM (OM-2Z)(WFLX)GNDHH(BI) EA  224.700  16.000  0.000  0.000  0.00

0465 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.190  187,671.000  0.000  0.000  0.00

0485 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  7.350  144.000  0.000  0.000  0.00

0490 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.580  96,872.000  0.000  0.000  0.00

0500 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.260  1,709.000  0.000  0.000  0.00

0505 06667012 000 REFL PAV MRK TY I (W)6"(LNDP)(100MIL) LF  1.260  508.000  0.000  0.000  0.00

0510 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.100  152.000  0.000  0.000  0.00

0515 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  3,808.000  0.000  0.000  0.00

0520 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.150  610.000  0.000  0.000  0.00

0525 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.000  178,912.000  0.000  0.000  0.00

0530 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  1.000  199,394.000  0.000  0.000  0.00

0535 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.790  5,842.000  0.000  0.000  0.00

0540 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.610  80,909.000  0.000  0.000  0.00

0545 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.610  111,678.000  0.000  0.000  0.00

0550 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  21.000  16.000  0.000  0.000  0.00

0555 06687091 000 PREFAB PM TY C (W)(ARROW) EA  262.500  23.000  0.000  0.000  0.00

0560 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  577.500  10.000  0.000  0.000  0.00

0565 06687103 000 PREFAB PM TY C (W)(WORD) EA  336.000  21.000  0.000  0.000  0.00

0570 06687125 000 PREFAB PM TY C (Y)(12")(SLD) LF  3.150  6,512.000  0.000  0.000  0.00

0575 06727002 000 REFL PAV MRKR TY I-C EA  4.460  519.000  0.000  0.000  0.00

0580 06727004 000 REFL PAV MRKR TY II-A-A EA  3.680  3,713.000  0.000  0.000  0.00

0590 06777002 000 ELIM EXT PM & MRKS (6") LF  0.010  430,376.000  0.000  0.000  0.00

0595 06777004 000 ELIM EXT PM & MRKS (8") LF  3.150  278.000  0.000  0.000  0.00

0600 06827003 000 VEH SIG SEC (12")LED(YEL) EA  367.500  4.000  0.000  0.000  0.00

0605 06827025 000 BACK PLATE (12")(1 SEC)(VENTED)ALUM EA  183.750  4.000  0.000  0.000  0.00

0610 06847009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  5.250  60.000  0.000  0.000  0.00

0615 06857003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  787.500  2.000  0.000  0.000  0.00

0620 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  13,125.000  2.000  0.000  0.000  0.00

0625 30077001 000 BONDING COURSE GAL  2.600  20,632.000  0.000  0.000  0.00

0635 50037002 000 AMPHIBIAN/REPTILE EXCLUSION FENCE REM LF  1.240  6,200.000  0.000  0.000  0.00

0640 60667001 000 LED ROADSIDE SIGN EA  2,555.700  1.000  0.000  0.000  0.00

0650 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0655 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0700 96097002 000 DBE GOAL SHORTFALL DOL -1.000  1,000.000  0.000  0.000  0.00

0705 96107001 000 ON THE JOB TRAINING DOL  0.800  1,250.000  0.000  0.000  0.00

0750 96057007 000 ROAD USER COST - INCENTIVE DOL  1.000  62,850.000  0.000  0.000  0.00

0755 96057008 000 ROAD USER COST - DISINCENTIVE DOL  1.000  1,569.000  0.000  0.000  0.00

RUC Disincentive Per Day
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0710 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  30,000.000  0.000  0.000  0.00

0715 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  100,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,092,853.71
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($)
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TO DATE
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QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01107001 000 CY  9.470EXCAV (ROADWAY)  9,775.000  92,569.25 112,795.00

03517001 SY  42.470FLEXIBLE PAVEMENT STRUCTURE REPAIR(2")  3,831.930  162,742.06 0.00

Added by CO #1

05007001 000 LS  1,375,000.000MOBILIZATION  0.500  687,500.00 1.00

05027001 000 MO  15,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  30,000.00 22.00

05057001 000 DAY  27.500TMA (STATIONARY)  4.000  110.00 640.00

05067045 000 LF  10.670BIODEG EROSN CONT LOGS (INSTL) (18")  2,660.000  28,382.20 2,670.00

05127085 000 LF  13.130PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL)  420.000  5,514.60 1,920.00

05457014 000 EA  9,450.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  4.000  37,800.00 8.00

06627038 000 LF  0.190WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  28,471.000  5,409.49 224,298.00

06627051 000 EA  4.200WK ZN PAV MRK REMOV (REFL) TY II-A-A  631.000  2,650.20 8,080.00

06627068 000 LF  0.580WK ZN PAV MRK REMOV (W)6"(SLD)  2,200.000  1,276.00 94,711.00

06627114 000 EA  1.750WK ZN PAV MRK SHT TERM (TAB)TY Y-2  259.000  453.25 8,660.00

06777001 000 LF  0.580ELIM EXT PM & MRKS (4")  2,770.000  1,606.60 78,143.00

50037001 000 LF  3.980AMPHIBIAN/REPTILE EXCLUSION FENCE INST  6,200.000  24,676.00 6,200.00

96017001 000 DOL  1.000MATERIAL ON HAND  16,319.350  16,319.35 1,000.00

96067005 000 DOL -1.000FORCE ACCOUNT-COMMER LAB USE DEDUCTION  4,155.290 -4,155.29 450.00

$1,092,853.71TOTAL ITEM EARNINGS TO DATE


