
 186,967.15

035601112CONTRACT ID:

PROJECT: BR 2B24(553)

CONTRACT:

09243028

PROJECTED AMOUNT: $14,957,903.07

CONTRACTOR:

HIGHWAY: SH 136

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

GIBSON & ASSOCIATES, INC.

Sysavath Sysombath, P.E.

HUTCHINSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/26/2024AWARD DATE:

ESTIMATE PERIOD:

0024

09/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/16/2024

09/05/2024

ESTIMATE PAID:

 333
 35.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/28/2025

$15,144,870.22

CONTRACT:

09/01/2026

AWARD AMOUNT: $14,937,903.07

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 101.52

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 78.29

$684,777.37 $11,165,172.10 $11,849,949.47 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($6,585.00)$0.00 ($6,585.00)

$0.00 $0.00 $0.00 

$691,362.37 $11,165,172.10 $11,856,534.47 

$0.00 $0.00 $0.00 

$691,362.37 $11,856,534.47 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $11,165,172.10 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$6,585.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 5

 5

C. O. ADJUSTED DAYS:

 333

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/28/2025

11/15/2024

 293

 35

 328

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  18  9

HOLIDAY 1

RAIN 1

SATURDAY 2

SUNDAY 4

TOO WET 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1 TOO WET

09/25/2026  1 RAIN

09/26/2026  1

09/27/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

BR 2B24(469) 006717037PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0415 04327001 RIPRAP (CONC)(4 IN)000 CY  620.330 $71,164.26 114.720  114.72 136.00

0430 05057001 TMA (STATIONARY)000 DAY  360.000 $720.00 2.000  10.00 27.00

0435 05057002 TMA (MOBILE OPERATION)000 HR  100.000 $350.00 3.500  3.50 24.00

0450 05147001 PERM CTB (SGL SLOPE) (TY 1) (42 )000 LF  127.270 $318.18 2.500  2.50 420.00

0460 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  275.000 $275.00 1.000  2.00 1.00

BR 2B24(469) 006717038PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0745 01327001 EMBANK (FNL)(OC)(TY A)000 CY  129.000 $40,248.00 312.000  312.00 300.00

0755 04327001 RIPRAP (CONC)(4 IN)000 CY  620.330 $79,222.34 127.710  127.71 130.00

0770 05057001 TMA (STATIONARY)000 DAY  360.000 $720.00 2.000  2.00 27.00

0775 05057002 TMA (MOBILE OPERATION)000 HR  100.000 $350.00 3.500  3.50 24.00

0790 05147001 PERM CTB (SGL SLOPE) (TY 1) (42 )000 LF  127.270 $318.18 2.500  2.50 420.00

0800 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  275.000 $275.00 1.000  2.00 1.00

CATEGORY 002 DESCRIPTION BRIDGE: 041910006717143 [IH 27 NB @ P.D.T. FORK RED RIVER]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0890 03547032 PLANE ASPH CONC PAV(0" TO 2")000 SY  7.980 $9,704.48 1,216.100  1,216.10 2,726.00

BR 2B24(469) 009004071PROJECT CONTROL

CATEGORY 002 DESCRIPTION BRIDGE: 041800009004057 [IH 40 WB @ US 385]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1175 03547051 PLANE ASPH CONC PAV(2")000 SY  7.980 $4,701.10 589.110  589.11 1,052.00

1190 04297003 CONC STR REPAIR(DECK REP(PART DEPTH))000 SF  20.000 $12,206.86 610.343  610.34 285.00

BR 2B24(469) 009004072PROJECT CONTROL

CATEGORY 002 DESCRIPTION BRIDGE: 041800009004058 [IH 40 EB @ US 385]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1500 04297003 CONC STR REPAIR(DECK REP(PART DEPTH))000 SF  20.000 $4,511.76 225.588  225.59 285.00

1525 04397017 POLYESTER POLYMER CONC OVERLAY (2")000 SY  282.000 $166,819.92 591.560  591.56 1,052.00

1530 04837024 MICROMILLING CONCRETE SLAB (2 IN)000 SY  31.780 $18,566.51 584.220  584.22 1,052.00

BR 2B24(553) 035601112PROJECT CONTROL
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CATEGORY 002 DESCRIPTION BRIDGE: 041180035601008 [SH 136 SB @ CANADIAN RIVER]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3515 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $954.45 954.450  39,250.49 5,000.00

BR 2B24(552) 035601116PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2785 03447056 SP MIXES SP-D PG70-28000 TON  513.700 $100,505.41 195.650  195.65 131.00

2790 03447077 TACK COAT000 GAL  31.350 $6,270.00 200.000  200.00 119.00

2800 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  38,000.000 $38,000.00 1.000  2.00 2.00

2855 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  2.750 $481.25 175.000  175.00 150.00

2860 05427002 REMOVE TERMINAL ANCHOR SECTION000 EA  330.000 $330.00 1.000  1.00 1.00

CATEGORY 002 DESCRIPTION BRIDGE: 041180037901031 [SH 207 SB @ SH 136 EB]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3035 04517024 RETROFIT RAIL (TY SSTR)000 LF  152.000 $14,592.00 96.000  96.00 96.00

3045 07867001 CARBON FIBER REINF POLYMER PROTECTION000 SF  121.000 $3,259.74 26.940  26.94 20.00

BR 2B24(552) 035601117PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3150 03447056 SP MIXES SP-D PG70-28000 TON  513.700 $90,775.93 176.710  176.71 82.00

3155 03447077 TACK COAT000 GAL  31.350 $9,718.50 310.000  310.00 75.00

3160 03547039 PLANE ASPH CONC PAV(2" TO 4")000 SY  5.060 -$162.43-32.100  712.90 745.00

3170 05057001 TMA (STATIONARY)000 DAY  360.000 $360.00 1.000  1.00 20.00

3210 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  2.750 $378.13 137.500  137.50 137.50

3215 05427002 REMOVE TERMINAL ANCHOR SECTION000 EA  330.000 $330.00 1.000  1.00 1.00

CATEGORY 002 DESCRIPTION BRIDGE: 041180037901032 [SH 207 SB @ SH 136 WB]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3350 03547039 PLANE ASPH CONC PAV(2" TO 4")000 SY  5.060 $657.80 130.000  321.54 418.00

3390 04517024 RETROFIT RAIL (TY SSTR)000 LF  152.000 $14,440.00 95.000  95.00 95.00

$691,362.37TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

006717037PROJECT CONTROLBR 2B24(469)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0415 04327001 000 RIPRAP (CONC)(4 IN) CY  620.330  136.000  0.000  114.72  71,164.26

0420 05007001 000 MOBILIZATION LS  1,540,000.000  0.250  0.000  0.22  338,800.00

0425 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  38,000.000  1.000  0.000  1.00  38,000.00

0430 05057001 000 TMA (STATIONARY) DAY  360.000  27.000  0.000  10.00  3,600.00

0435 05057002 000 TMA (MOBILE OPERATION) HR  100.000  24.000  0.000  3.50  350.00

0450 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  127.270  420.000  0.000  2.50  318.18

0455 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.750  300.000  0.000  300.00  825.00

0460 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  275.000  1.000  0.000  2.00  550.00

0465 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  45,100.000  1.000  0.000  1.00  45,100.00

0475 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.200  2,280.000  0.000  6,661.00  14,654.20

Category Subtotal $513,361.64

002 BRIDGE: 041910006717142 [IH 27 SB @ P.D.T. FORK RED RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0550 03547051 000 PLANE ASPH CONC PAV(2") SY  7.980  2,726.000  0.000  363.33  2,899.37

0590 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  242.000  272.000  0.000  1,072.98  259,661.16

0625 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  19.800  890.000  0.000  575.00  11,385.00

Category Subtotal $273,945.53

006717038PROJECT CONTROLBR 2B24(469)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0745 01327001 000 EMBANK (FNL)(OC)(TY A) CY  129.000  300.000  0.000  312.00  40,248.00

0755 04327001 000 RIPRAP (CONC)(4 IN) CY  620.330  130.000  0.000  127.71  79,222.34

0760 05007001 000 MOBILIZATION LS  1,540,000.000  0.250  0.000  0.22  340,340.00

0765 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  38,000.000  1.000  0.000  1.00  38,000.00

0770 05057001 000 TMA (STATIONARY) DAY  360.000  27.000  0.000  2.00  720.00

0775 05057002 000 TMA (MOBILE OPERATION) HR  100.000  24.000  0.000  3.50  350.00

0790 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  127.270  420.000  0.000  2.50  318.18

0795 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.750  300.000  0.000  300.00  825.00

0800 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  275.000  1.000  0.000  2.00  550.00

0805 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  45,100.000  1.000  0.000  1.00  45,100.00

Category Subtotal $545,673.52

002 BRIDGE: 041910006717143 [IH 27 NB @ P.D.T. FORK RED RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0890 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  7.980  2,726.000  0.000  1,216.10  9,704.48

0925 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  242.000  155.000  0.000  341.42  82,623.64



CONTRACT ID 035601112 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 21ESTIMATE 0024

002 BRIDGE: 041910006717143 [IH 27 NB @ P.D.T. FORK RED RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0960 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  19.800  850.000  0.000  98.00  1,940.40

Category Subtotal $94,268.52

009004071PROJECT CONTROLBR 2B24(469)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  38,000.000  1.000  0.000  1.00  38,000.00

1070 05057001 000 TMA (STATIONARY) DAY  360.000  20.000  0.000  1.00  360.00

Category Subtotal $38,360.00

002 BRIDGE: 041800009004057 [IH 40 WB @ US 385]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1175 03547051 000 PLANE ASPH CONC PAV(2") SY  7.980  1,052.000  0.000  589.11  4,701.10

1190 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  20.000  285.000  0.000  610.34  12,206.86

1200 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  242.000  159.000  0.000  207.74  50,273.08

1205 04327002 000 RIPRAP (CONC)(5 IN) CY  878.630  1.000  0.000  46.00  40,416.98

1220 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  19.800  767.000  0.000  470.08  9,307.58

Category Subtotal $116,905.60

009004072PROJECT CONTROLBR 2B24(469)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1325 01327001 000 EMBANK (FNL)(OC)(TY A) CY  129.000  325.000  0.000  184.39  23,786.31

1335 04327001 000 RIPRAP (CONC)(4 IN) CY  620.330  83.000  0.000  83.00  51,487.39

1340 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  38,000.000  1.000  0.000  1.00  38,000.00

1345 05057001 000 TMA (STATIONARY) DAY  360.000  20.000  0.000  3.00  1,080.00

1350 05057002 000 TMA (MOBILE OPERATION) HR  100.000  24.000  0.000  2.00  200.00

1365 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  127.270  420.000  0.000  420.00  53,453.40

1370 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.750  1,025.000  0.000  925.00  2,543.75

1375 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  38.500  680.000  0.000  680.00  26,180.00

1380 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  6,050.000  1.000  0.000  1.00  6,050.00

1385 05437038 000 CABLE BARRIER TERMINAL SECTION (REMOVE) EA  2,750.000  1.000  0.000  1.00  2,750.00

1390 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  275.000  1.000  0.000  1.00  275.00

1395 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  45,100.000  1.000  0.000  1.00  45,100.00

Category Subtotal $250,905.85

002 BRIDGE: 041800009004058 [IH 40 EB @ US 385]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1500 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  20.000  285.000  0.000  225.59  4,511.76

1510 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  242.000  135.000  0.000  215.77  52,216.34
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002 BRIDGE: 041800009004058 [IH 40 EB @ US 385]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1525 04397017 000 POLYESTER POLYMER CONC OVERLAY (2") SY  282.000  1,052.000  0.000  591.56  166,819.92

1530 04837024 000 MICROMILLING CONCRETE SLAB (2 IN) SY  31.780  1,052.000  0.000  584.22  18,566.51

1535 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  19.800  869.000  0.000  550.75  10,904.85

1540 07867001 000 CARBON FIBER REINF POLYMER PROTECTION SF  121.000  125.000  0.000  245.76  29,736.96

Category Subtotal $282,756.34

035601112PROJECT CONTROLBR 2B24(553)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 04207052 000 CL C CONC (RAIL FOUNDATION) CY  676.500  20.000  0.000  20.93  14,159.15

0075 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1,100.000  4.000  0.000  35.61  39,171.00

0080 04507024 000 RAIL (TY SSTR) LF  101.970  137.000  0.000  137.00  13,969.89

0085 05007001 000 MOBILIZATION LS  1,540,000.000  0.250  0.000  0.24  366,520.00

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  38,000.000  3.000  0.000  3.00  114,000.00

0095 05057001 000 TMA (STATIONARY) DAY  360.000  30.000  0.000  123.00  44,280.00

0115 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  36.300  350.000  0.000  350.00  12,705.00

0120 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,135.000  2.000  0.000  1.00  3,135.00

0125 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,595.000  1.000  0.000  1.00  1,595.00

0130 05407016 000 MTL BM GD FEN TRANS (NON - SYM) EA  1,353.000  1.000  0.000  1.00  1,353.00

0140 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.750  375.000  0.000  500.00  1,375.00

0145 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  330.000  2.000  0.000  1.00  330.00

0150 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,608.000  2.000  0.000  1.00  3,608.00

0155 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  275.000  2.000  0.000  4.00  1,100.00

0160 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  55.000  3.000  0.000  6.00  330.00

0170 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  55.000  2.000  0.000  2.00  110.00

0175 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  2.200  4,300.000  0.000  9,167.00  20,167.40

0180 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.200  4,300.000  0.000  7,353.00  16,176.60

0185 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  2.590  840.000  0.000  1,055.00  2,732.45

0190 06667292 000 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF  2.590  3,295.000  0.000  3,500.00  9,065.00

0195 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  2.590  3,300.000  0.000  2,997.00  7,762.23

3500 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  64,499.00  64,499.00

Category Subtotal $738,143.72

002 BRIDGE: 041180035601008 [SH 136 SB @ CANADIAN RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0260 03547073 000 PLANE ASPH CONC PAV (0" TO 1.5") SY  2.080  11,294.000  0.000  17,040.67  35,444.60

0265 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  7.570  40,603.000  0.000  54,621.46  413,484.45

0270 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  20.000  3,050.000  0.000  15.00  300.00

0280 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  242.000  1,771.000  0.000  1,813.89  438,961.38

0285 04397021 000 POLYESTER POLYMER CONC OVERLAY (1") SY  125.000  11,140.000  0.000  11,140.00  1,392,500.00

0290 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  19.800  109.000  0.000  262.17  5,190.97

0300 07857011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  990.000  360.000  0.000  360.00  356,400.00

0301 04297005 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  245.000  0.000  50.000  38.00  9,310.00

Added By CO #2
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002 BRIDGE: 041180035601008 [SH 136 SB @ CANADIAN RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0302 07847001 STL STRUCTURE REPAIR (ENTIRE BRIDGE) LS  86,800.000  0.000  1.000  1.00  86,800.00

Added by CO #2

0303 07847014 REP STL BRIDGE MEMBER (COVER PLATE) EA  4,000.000  0.000  2.000  2.00  8,000.00

Added by CO #2

0304 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  11,600.000  0.000  1.000  1.00  11,600.00

Added by Change Order #2

0305 05007001 MOBILIZATION LS  18,200.000  0.000  1.000  1.00  18,200.00

Added by Change Order #2

0891 03547034 PLANE ASPH CONC PAV(0" TO 4") SY  11.650  0.000  1,335.500  1,333.50  15,535.28

Added by CO #1

3515 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  39,250.49  39,250.49

Category Subtotal $2,830,977.17

035601113PROJECT CONTROLBR 2B24(551)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1640 01007001 000 PREPARING ROW AC  5,700.000  4.720  0.000  4.72  26,904.00

1650 04207052 000 CL C CONC (RAIL FOUNDATION) CY  676.500  95.000  0.000  106.11  71,783.42

1655 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1,100.000  17.000  0.000  34.78  38,258.00

1660 04507024 000 RAIL (TY SSTR) LF  101.970  675.000  0.000  675.00  68,829.75

1665 05007001 000 MOBILIZATION LS  1,540,000.000  0.250  0.000  0.22  340,340.00

1670 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  38,000.000  4.000  0.000  4.00  152,000.00

1675 05057001 000 TMA (STATIONARY) DAY  360.000  6.000  0.000  114.00  41,040.00

1695 05127017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  27.500  2,250.000  0.000  5,160.00  141,900.00

1700 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  16.500  2,250.000  0.000  2,700.00  44,550.00

1705 05127041 000 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  22.000  2,250.000  0.000  3,150.00  69,300.00

1710 05147002 000 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF  242.110  20.000  0.000  20.00  4,842.20

1715 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  36.300  175.000  0.000  175.00  6,352.50

1720 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,135.000  1.000  0.000  1.00  3,135.00

1725 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,595.000  2.000  0.000  2.00  3,190.00

1730 05407016 000 MTL BM GD FEN TRANS (NON - SYM) EA  1,353.000  2.000  0.000  2.00  2,706.00

1735 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.750  775.000  0.000  775.00  2,131.25

1740 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  330.000  2.000  0.000  2.00  660.00

1745 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,608.000  1.000  0.000  1.00  3,608.00

1750 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  275.000  2.000  0.000  1.00  275.00

1755 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,750.000  1.000  0.000  1.00  2,750.00

1760 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,650.000  1.000  0.000  1.00  1,650.00

1765 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  45,100.000  1.000  0.000  1.00  45,100.00

1770 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,635.000  1.000  0.000  2.00  17,270.00

1775 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  44.000  21.000  0.000  21.00  924.00

1780 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  55.000  3.000  0.000  6.00  330.00

1785 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  66.000  27.000  0.000  30.00  1,980.00

1790 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  55.000  1.000  0.000  1.00  55.00

1805 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  2.200  4,760.000  0.000  8,231.00  18,108.20

1810 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.200  2,055.000  0.000  7,451.00  16,392.20
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1815 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  2.590  1,070.000  0.000  1,285.00  3,328.15

1820 06667292 000 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF  2.590  3,553.000  0.000  3,758.00  9,733.22

1825 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  2.590  3,443.000  0.000  3,443.00  8,917.37

1830 06667347 000 PAVEMENT SLER 6" LF  0.830  8,066.000  0.000  1,320.00  1,095.60

1840 06777001 000 ELIM EXT PM & MRKS (4") LF  2.200  3,250.000  0.000  34,813.00  76,588.60

1845 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.720  8,066.000  0.000  1,320.00  950.40

Category Subtotal $1,226,977.86

002 BRIDGE: 041180035601014 [SH 136 NB @ CANADIAN RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0892 03547034 PLANE ASPH CONC PAV(0" TO 4") SY  11.650  0.000  1,335.500  1,333.50  15,535.28

Added by CO 001

1895 03547073 000 PLANE ASPH CONC PAV (0" TO 1.5") SY  2.080  9,806.000  0.000  10,504.66  21,849.69

1905 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  7.570  9,026.000  0.000  10,458.22  79,168.73

1915 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  50.000  885.000  0.000  17.28  864.00

1920 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  242.000  918.000  0.000  1,364.02  330,092.84

1925 04327002 000 RIPRAP (CONC)(5 IN) CY  878.630  2.000  0.000  2.00  1,757.26

1935 04397021 000 POLYESTER POLYMER CONC OVERLAY (1") SY  125.000  9,175.000  0.000  9,907.78  1,238,472.50

1940 04517024 000 RETROFIT RAIL (TY SSTR) LF  152.000  4,168.000  0.000  4,168.00  633,536.00

1945 04967036 000 REMOV STR (SMALL) EA  3,800.000  2.000  0.000  2.00  7,600.00

1950 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  19.800  251.000  0.000  275.00  5,445.00

1955 07857009 000 BRIDGE JOINT REPLACEMENT (CONCRETE) LF  1,050.000  585.000  0.000  585.00  614,250.00

1960 07857011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  990.000  630.000  0.000  630.00  623,700.00

Category Subtotal $3,572,271.30

035601114PROJECT CONTROLBR 2B24(552)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2065 03447056 000 SP MIXES SP-D PG70-28 TON  513.700  82.000  0.000  143.37  73,649.17

2070 03447077 000 TACK COAT GAL  31.350  74.000  0.000  232.00  7,273.20

2075 03547039 000 PLANE ASPH CONC PAV(2" TO 4") SY  5.060  738.000  0.000  1,395.30  7,060.22

2080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  38,000.000  1.000  0.000  1.00  38,000.00

2085 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  40,000.000  2.000  0.000  1.00  40,000.00

2090 05057001 000 TMA (STATIONARY) DAY  360.000  20.000  0.000  3.00  1,080.00

2110 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  44.000  460.000  0.000  220.00  9,680.00

2115 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  44.000  20.000  0.000  80.00  3,520.00

2130 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  36.300  50.000  0.000  50.00  1,815.00

2135 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,135.000  1.000  0.000  1.00  3,135.00

2140 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.750  100.000  0.000  100.00  275.00

2150 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,608.000  1.000  0.000  1.00  3,608.00

2160 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  55.000  2.000  0.000  3.00  165.00

2165 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  2.200  240.000  0.000  4,287.00  9,431.40

2170 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  2.200  240.000  0.000  9,106.50  20,034.30

2210 06777001 000 ELIM EXT PM & MRKS (4") LF  2.200  380.000  0.000  3,300.00  7,260.00
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Category Subtotal $225,986.29

002 BRIDGE: 041180037901020 [SH 207 NB @ SH 136 EB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2265 01047006 000 REMOV CONC (RIPRAP) SY  67.000  37.000  0.000  93.90  6,291.30

2270 01047030 000 REMOV CONC (APPR SLAB) SY  250.000  2.000  0.000  2.00  500.00

2275 03547039 000 PLANE ASPH CONC PAV(2" TO 4") SY  5.060  418.000  0.000  1,075.30  5,441.02

2295 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  242.000  107.000  0.000  114.26  27,650.92

2300 04327002 000 RIPRAP (CONC)(5 IN) CY  878.630  10.000  0.000  26.10  22,932.24

2310 04397017 000 POLYESTER POLYMER CONC OVERLAY (2") SY  282.000  418.000  0.000  548.65  154,717.89

2315 04517024 000 RETROFIT RAIL (TY SSTR) LF  152.000  95.000  0.000  95.00  14,440.00

2320 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  19.800  304.000  0.000  375.00  7,425.00

2325 07867001 000 CARBON FIBER REINF POLYMER PROTECTION SF  121.000  22.000  0.000  50.01  6,051.21

Category Subtotal $245,449.58

035601115PROJECT CONTROLBR 2B24(552)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2430 03447056 000 SP MIXES SP-D PG70-28 TON  513.700  132.000  0.000  193.37  99,334.17

2435 03447077 000 TACK COAT GAL  31.350  120.000  0.000  278.00  8,715.30

2440 03547039 000 PLANE ASPH CONC PAV(2" TO 4") SY  5.060  1,197.000  0.000  2,217.60  11,221.06

2445 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  38,000.000  2.000  0.000  2.00  76,000.00

2450 05057001 000 TMA (STATIONARY) DAY  360.000  20.000  0.000  5.00  1,800.00

2470 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  44.000  340.000  0.000  300.00  13,200.00

2480 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  36.300  150.000  0.000  150.00  5,445.00

2485 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,135.000  1.000  0.000  1.00  3,135.00

2490 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.750  162.500  0.000  162.50  446.88

2495 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,608.000  1.000  0.000  1.00  3,608.00

2500 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  275.000  1.000  0.000  2.00  550.00

2510 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  55.000  3.000  0.000  3.00  165.00

2515 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  2.200  240.000  0.000  1,511.00  3,324.20

2520 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  2.200  240.000  0.000  2,237.50  4,922.50

Category Subtotal $231,867.11

002 BRIDGE: 041180037901021 [SH 207 NB @ SH 136 WB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2615 01047006 000 REMOV CONC (RIPRAP) SY  67.000  31.000  0.000  19.90  1,333.30

2630 03547039 000 PLANE ASPH CONC PAV(2" TO 4") SY  5.060  591.000  0.000  1,248.30  6,316.40

2645 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  20.000  160.000  0.000  15.11  302.20

2650 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  242.000  132.000  0.000  141.61  34,269.62

2655 04327002 000 RIPRAP (CONC)(5 IN) CY  878.630  8.000  0.000  8.00  7,029.04

2665 04397017 000 POLYESTER POLYMER CONC OVERLAY (2") SY  282.000  591.000  0.000  548.65  154,717.89

2670 04517024 000 RETROFIT RAIL (TY SSTR) LF  152.000  96.000  0.000  97.00  14,744.00

2675 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  19.800  374.000  0.000  100.00  1,980.00

Category Subtotal $220,692.45
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035601116PROJECT CONTROLBR 2B24(552)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2785 03447056 000 SP MIXES SP-D PG70-28 TON  513.700  131.000  0.000  195.65  100,505.41

2790 03447077 000 TACK COAT GAL  31.350  119.000  0.000  200.00  6,270.00

2795 03547039 000 PLANE ASPH CONC PAV(2" TO 4") SY  5.060  1,184.000  0.000  1,184.00  5,991.04

2800 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  38,000.000  2.000  0.000  2.00  76,000.00

2855 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.750  150.000  0.000  175.00  481.25

2860 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  330.000  1.000  0.000  1.00  330.00

2885 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  2.200  240.000  0.000  5,581.00  12,278.20

2925 06777001 000 ELIM EXT PM & MRKS (4") LF  2.200  380.000  0.000  530.00  1,166.00

Category Subtotal $203,021.90

002 BRIDGE: 041180037901031 [SH 207 SB @ SH 136 EB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2995 03547039 000 PLANE ASPH CONC PAV(2" TO 4") SY  5.060  600.000  0.000  191.54  969.19

3015 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  242.000  131.000  0.000  118.22  28,609.24

3035 04517024 000 RETROFIT RAIL (TY SSTR) LF  152.000  96.000  0.000  96.00  14,592.00

3040 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  19.800  440.000  0.000  180.00  3,564.00

3045 07867001 000 CARBON FIBER REINF POLYMER PROTECTION SF  121.000  20.000  0.000  26.94  3,259.74

Category Subtotal $50,994.17

035601117PROJECT CONTROLBR 2B24(552)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3150 03447056 000 SP MIXES SP-D PG70-28 TON  513.700  82.000  0.000  176.71  90,775.93

3155 03447077 000 TACK COAT GAL  31.350  75.000  0.000  310.00  9,718.50

3160 03547039 000 PLANE ASPH CONC PAV(2" TO 4") SY  5.060  745.000  0.000  712.90  3,607.27

3165 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  38,000.000  1.000  0.000  1.00  38,000.00

3170 05057001 000 TMA (STATIONARY) DAY  360.000  20.000  0.000  1.00  360.00

3210 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.750  137.500  0.000  137.50  378.13

3215 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  330.000  1.000  0.000  1.00  330.00

3280 06777001 000 ELIM EXT PM & MRKS (4") LF  2.200  485.000  0.000  3,360.00  7,392.00

Category Subtotal $150,561.83

002 BRIDGE: 041180037901032 [SH 207 SB @ SH 136 WB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3350 03547039 000 PLANE ASPH CONC PAV(2" TO 4") SY  5.060  418.000  0.000  321.54  1,626.99

3370 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  242.000  114.000  0.000  82.05  19,856.10

3390 04517024 000 RETROFIT RAIL (TY SSTR) LF  152.000  95.000  0.000  95.00  14,440.00

3395 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  19.800  344.000  0.000  250.00  4,950.00

3400 07867001 000 CARBON FIBER REINF POLYMER PROTECTION SF  121.000  27.000  0.000  21.00  2,541.00

Category Subtotal $43,414.09
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006717037BR 2B24(469)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 01107002 000 EXCAV (CHANNEL) CY  160.000  70.000  0.000  0.000  0.00

0405 01327001 000 EMBANK (FNL)(OC)(TY A) CY  129.000  300.000  0.000  0.000  0.00

0410 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  5.500  825.000  0.000  0.000  0.00

0421 05007001 MOBILIZATION LS  14,847.000  0.000  0.000  0.000  0.00

Added Mobiization for PCTB install

0440 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  11.000  600.000  0.000  0.000  0.00

0445 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.200  600.000  0.000  0.000  0.00

0470 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  2.200  2,280.000  0.000  0.000  0.00

0480 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  2.590  190.000  0.000  0.000  0.00

0485 06667292 000 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF  2.590  732.000  0.000  0.000  0.00

0490 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  2.590  732.000  0.000  0.000  0.00

0495 06727006 000 REFL PAV MRKR TY II-C-R EA  8.800  11.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 041910006717142 [IH 27 SB @ P.D.T. FORK RED RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0545 01047006 000 REMOV CONC (RIPRAP) SY  67.000  22.000  0.000  0.000  0.00

0555 03617004 000 FULL - DEPTH REPAIR CRCP (9") CY  1,400.000  14.000  0.000  0.000  0.00

0560 04007010 000 CEM STABIL BKFL CY  700.000  34.000  0.000  0.000  0.00

0565 04017001 000 FLOWABLE BACKFILL CY  700.000  3.000  0.000  0.000  0.00

0570 04227013 000 APPROACH SLAB CY  1,400.000  119.000  0.000  0.000  0.00

0575 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  7.570  2,298.000  0.000  0.000  0.00

0580 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  20.000  740.000  0.000  0.000  0.00

0585 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  50.000  250.000  0.000  0.000  0.00

0595 04327002 000 RIPRAP (CONC)(5 IN) CY  878.630  20.000  0.000  0.000  0.00

0600 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  500.000  53.000  0.000  0.000  0.00

0605 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  121.000  162.000  0.000  0.000  0.00

0610 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  115.500  76.000  0.000  0.000  0.00

0615 04397017 000 POLYESTER POLYMER CONC OVERLAY (2") SY  282.000  2,706.000  0.000  0.000  0.00

0620 04967022 000 REMOV STR (APPROACH SLAB) EA  27,000.000  2.000  0.000  0.000  0.00

0630 07857001 000 BRIDGE JOINT REPAIR (CONCRETE) LF  554.000  106.000  0.000  0.000  0.00

0635 07877001 000 REPLACING ELASTOMERIC BEARING PADS EA  8,000.000  5.000  0.000  0.000  0.00

1696 05127017 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  27.500  0.000  0.000  0.000  0.00

Install PCTB's on I-27 bridge

1701 05127029 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  16.500  0.000  0.000  0.000  0.00

Move PCTB's between I-27 Bridges

1706 05127041 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  22.000  0.000  0.000  0.000  0.00

Remove PTCB's from I-27 bridge

1756 05457002 CRASH CUSH ATTEN (MOVE & RESET) EA  2,750.000  0.000  0.000  0.000  0.00

Move CCA to new bridge location

1761 05457004 CRASH CUSH ATTEN (REMOVE) EA  1,650.000  0.000  0.000  0.000  0.00

Remove CCA from I-27 bridge

1771 05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,636.000  0.000  0.000  0.000  0.00
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Install CCA on PCTB at I-27 bridge

 0.00Category Subtotal

006717038BR 2B24(469)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0735 01047006 000 REMOV CONC (RIPRAP) SY  67.000  317.000  0.000  0.000  0.00

0740 01107002 000 EXCAV (CHANNEL) CY  160.000  60.000  0.000  0.000  0.00

0750 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  5.500  810.000  0.000  0.000  0.00

0780 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  11.000  600.000  0.000  0.000  0.00

0785 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.200  600.000  0.000  0.000  0.00

0810 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  2.200  2,280.000  0.000  0.000  0.00

0815 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.200  2,280.000  0.000  0.000  0.00

0820 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  2.590  190.000  0.000  0.000  0.00

0825 06667292 000 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF  2.590  732.000  0.000  0.000  0.00

0830 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  2.590  732.000  0.000  0.000  0.00

0835 06727006 000 REFL PAV MRKR TY II-C-R EA  8.800  11.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 041910006717143 [IH 27 NB @ P.D.T. FORK RED RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0885 01047006 000 REMOV CONC (RIPRAP) SY  67.000  40.000  0.000  0.000  0.00

0895 03617004 000 FULL - DEPTH REPAIR CRCP (9") CY  1,400.000  14.000  0.000  0.000  0.00

0900 04017001 000 FLOWABLE BACKFILL CY  700.000  8.000  0.000  0.000  0.00

0905 04227013 000 APPROACH SLAB CY  1,400.000  119.000  0.000  0.000  0.00

0910 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  7.570  2,298.000  0.000  0.000  0.00

0915 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  20.000  740.000  0.000  0.000  0.00

0920 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  50.000  250.000  0.000  0.000  0.00

0930 04327002 000 RIPRAP (CONC)(5 IN) CY  878.630  18.000  0.000  0.000  0.00

0935 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  500.000  129.000  0.000  0.000  0.00

0940 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  121.000  162.000  0.000  0.000  0.00

0945 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  115.500  76.000  0.000  0.000  0.00

0950 04397017 000 POLYESTER POLYMER CONC OVERLAY (2") SY  282.000  2,706.000  0.000  0.000  0.00

0955 04967022 000 REMOV STR (APPROACH SLAB) EA  27,000.000  2.000  0.000  0.000  0.00

0965 07857001 000 BRIDGE JOINT REPAIR (CONCRETE) LF  554.000  106.000  0.000  0.000  0.00

1697 05127017 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  27.500  0.000  0.000  0.000  0.00

Install PCTB's on I-27 bridge

1702 05127029 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  16.500  0.000  0.000  0.000  0.00

Move PCTB's between I-27 Bridges

1707 05127041 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  22.000  0.000  0.000  0.000  0.00

Remove PTCB's from I-27 bridge

1757 05457002 CRASH CUSH ATTEN (MOVE & RESET) EA  2,750.000  0.000  0.000  0.000  0.00

Move CCA to new bridge location

1762 05457004 CRASH CUSH ATTEN (REMOVE) EA  1,650.000  0.000  0.000  0.000  0.00

Remove CCA from I-27 bridge

1772 05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,636.000  0.000  0.000  0.000  0.00
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Install CCA on PCTB at I-27 bridge

 0.00Category Subtotal

009004071BR 2B24(469)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1075 05057002 000 TMA (MOBILE OPERATION) HR  100.000  24.000  0.000  0.000  0.00

1080 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  11.000  300.000  0.000  0.000  0.00

1085 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.200  300.000  0.000  0.000  0.00

1090 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  74.250  14.000  0.000  0.000  0.00

1095 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  2.200  1,960.000  0.000  0.000  0.00

1100 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.200  1,960.000  0.000  0.000  0.00

1105 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  2.590  70.000  0.000  0.000  0.00

1110 06667292 000 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF  2.590  240.000  0.000  0.000  0.00

1115 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  2.590  240.000  0.000  0.000  0.00

1120 06727006 000 REFL PAV MRKR TY II-C-R EA  8.800  5.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 041800009004057 [IH 40 WB @ US 385]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1170 01047006 000 REMOV CONC (RIPRAP) SY  67.000  5.000  0.000  0.000  0.00

1180 04017001 000 FLOWABLE BACKFILL CY  700.000  5.000  0.000  0.000  0.00

1185 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  7.570  1,716.000  0.000  0.000  0.00

1195 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  50.000  95.000  0.000  0.000  0.00

1210 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  115.500  264.000  0.000  0.000  0.00

1215 04397017 000 POLYESTER POLYMER CONC OVERLAY (2") SY  282.000  1,052.000  0.000  0.000  0.00

 0.00Category Subtotal

009004072BR 2B24(469)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1320 01107002 000 EXCAV (CHANNEL) CY  160.000  40.000  0.000  0.000  0.00

1330 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  5.500  645.000  0.000  0.000  0.00

1355 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  11.000  300.000  0.000  0.000  0.00

1360 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.200  300.000  0.000  0.000  0.00

1400 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  74.250  14.000  0.000  0.000  0.00

1405 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  2.200  1,960.000  0.000  0.000  0.00

1410 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.200  1,960.000  0.000  0.000  0.00

1415 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  2.590  70.000  0.000  0.000  0.00

1420 06667292 000 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF  2.590  240.000  0.000  0.000  0.00

1425 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  2.590  240.000  0.000  0.000  0.00

1430 06727006 000 REFL PAV MRKR TY II-C-R EA  8.800  5.000  0.000  0.000  0.00
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 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 041800009004058 [IH 40 EB @ US 385]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1480 01047006 000 REMOV CONC (RIPRAP) SY  67.000  2.000  0.000  0.000  0.00

1485 01327003 000 EMBANK (FNL)(OC)(TY B) CY  200.000  3.000  0.000  0.000  0.00

1490 04017001 000 FLOWABLE BACKFILL CY  700.000  3.000  0.000  0.000  0.00

1495 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  7.570  1,716.000  0.000  0.000  0.00

1505 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  50.000  95.000  0.000  0.000  0.00

1515 04327002 000 RIPRAP (CONC)(5 IN) CY  878.630  1.000  0.000  0.000  0.00

1520 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  115.500  264.000  0.000  0.000  0.00

 0.00Category Subtotal

035601112BR 2B24(553)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007001 000 PREPARING ROW AC  5,700.000  5.950  0.000  0.000  0.00

0065 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  5.500  1,245.000  0.000  0.000  0.00

0100 05057002 000 TMA (MOBILE OPERATION) HR  100.000  24.000  0.000  0.000  0.00

0105 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  11.000  560.000  0.000  0.000  0.00

0110 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.200  560.000  0.000  0.000  0.00

0135 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  715.000  3.000  0.000  0.000  0.00

0165 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  66.000  1.000  0.000  0.000  0.00

0200 06667347 000 PAVEMENT SLER 6" LF  0.830  7,435.000  0.000  0.000  0.00

0205 06727006 000 REFL PAV MRKR TY II-C-R EA  8.800  43.000  0.000  0.000  0.00

0210 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.720  7,435.000  0.000  0.000  0.00

3505 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

3510 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 041180035601008 [SH 136 SB @ CANADIAN RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0275 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  50.000  1,020.000  0.000  0.000  0.00

0295 07787004 000 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  1,250.000  72.000  0.000  0.000  0.00

0426 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  19,000.000  0.000  1.000  0.000  0.00

Added by change order #1

3520 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  15,000.000  0.000  0.000  0.00

 0.00Category Subtotal

035601113BR 2B24(551)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1645 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  5.500  1,925.000  0.000  0.000  0.00

1680 05057002 000 TMA (MOBILE OPERATION) HR  100.000  24.000  0.000  0.000  0.00

1685 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  11.000  865.000  0.000  0.000  0.00

1690 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.200  865.000  0.000  0.000  0.00

1795 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  2.200  2,185.000  0.000  0.000  0.00

1800 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  2.200  2,185.000  0.000  0.000  0.00

1835 06727006 000 REFL PAV MRKR TY II-C-R EA  8.800  55.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 041180035601014 [SH 136 NB @ CANADIAN RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1900 04007010 000 CEM STABIL BKFL CY  700.000  2.000  0.000  0.000  0.00

1910 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  20.000  2,650.000  0.000  0.000  0.00

1930 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  115.500  90.000  0.000  0.000  0.00

 0.00Category Subtotal

035601114BR 2B24(552)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2060 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  5.500  270.000  0.000  0.000  0.00

2095 05057002 000 TMA (MOBILE OPERATION) HR  100.000  24.000  0.000  0.000  0.00

2100 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  11.000  120.000  0.000  0.000  0.00

2105 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.200  120.000  0.000  0.000  0.00

2120 05127045 000 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  22.000  460.000  0.000  0.000  0.00

2125 05127046 000 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  22.000  20.000  0.000  0.000  0.00

2145 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  330.000  1.000  0.000  0.000  0.00

2155 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  44.000  1.000  0.000  0.000  0.00

2175 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  2.200  240.000  0.000  0.000  0.00

2180 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.200  620.000  0.000  0.000  0.00

2185 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  2.590  150.000  0.000  0.000  0.00

2190 06667292 000 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF  2.590  610.000  0.000  0.000  0.00

2195 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  2.590  588.000  0.000  0.000  0.00

2200 06667347 000 PAVEMENT SLER 6" LF  0.830  1,348.000  0.000  0.000  0.00

2205 06727002 000 REFL PAV MRKR TY I-C EA  11.000  9.000  0.000  0.000  0.00

2215 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.720  1,348.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION BRIDGE: 041180037901020 [SH 207 NB @ SH 136 EB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2280 04017001 000 FLOWABLE BACKFILL CY  700.000  3.000  0.000  0.000  0.00

2285 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  7.570  194.000  0.000  0.000  0.00

2290 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  20.000  115.000  0.000  0.000  0.00

2305 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  115.500  132.000  0.000  0.000  0.00

 0.00Category Subtotal

035601115BR 2B24(552)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2425 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  5.500  490.000  0.000  0.000  0.00

2455 05057002 000 TMA (MOBILE OPERATION) HR  100.000  24.000  0.000  0.000  0.00

2460 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  11.000  220.000  0.000  0.000  0.00

2465 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.200  220.000  0.000  0.000  0.00

2475 05127045 000 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  22.000  340.000  0.000  0.000  0.00

2505 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  44.000  1.000  0.000  0.000  0.00

2525 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  2.200  2,800.000  0.000  0.000  0.00

2530 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.200  650.000  0.000  0.000  0.00

2535 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  2.590  180.000  0.000  0.000  0.00

2540 06667292 000 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF  2.590  925.000  0.000  0.000  0.00

2545 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  2.590  686.000  0.000  0.000  0.00

2550 06667347 000 PAVEMENT SLER 6" LF  0.830  1,791.000  0.000  0.000  0.00

2555 06727002 000 REFL PAV MRKR TY I-C EA  11.000  10.000  0.000  0.000  0.00

2560 06777001 000 ELIM EXT PM & MRKS (4") LF  2.200  410.000  0.000  0.000  0.00

2565 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.720  1,791.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 041180037901021 [SH 207 NB @ SH 136 WB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2620 01047030 000 REMOV CONC (APPR SLAB) SY  250.000  2.000  0.000  0.000  0.00

2625 01327003 000 EMBANK (FNL)(OC)(TY B) CY  200.000  2.000  0.000  0.000  0.00

2635 04017001 000 FLOWABLE BACKFILL CY  700.000  3.000  0.000  0.000  0.00

2640 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  7.570  261.000  0.000  0.000  0.00

2660 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  115.500  196.000  0.000  0.000  0.00

2680 07867001 000 CARBON FIBER REINF POLYMER PROTECTION SF  121.000  8.000  0.000  0.000  0.00

 0.00Category Subtotal

035601116BR 2B24(552)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2780 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  5.500  380.000  0.000  0.000  0.00

2805 05057001 000 TMA (STATIONARY) DAY  360.000  20.000  0.000  0.000  0.00

2810 05057002 000 TMA (MOBILE OPERATION) HR  100.000  24.000  0.000  0.000  0.00

2815 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  11.000  170.000  0.000  0.000  0.00

2820 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.200  170.000  0.000  0.000  0.00

2825 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  44.000  460.000  0.000  0.000  0.00

2830 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  44.000  20.000  0.000  0.000  0.00

2835 05127045 000 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  22.000  460.000  0.000  0.000  0.00

2840 05127046 000 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  22.000  20.000  0.000  0.000  0.00

2845 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  36.300  100.000  0.000  0.000  0.00

2850 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,135.000  1.000  0.000  0.000  0.00

2865 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,608.000  1.000  0.000  0.000  0.00

2870 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  44.000  1.000  0.000  0.000  0.00

2875 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  55.000  3.000  0.000  0.000  0.00

2880 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  2.200  240.000  0.000  0.000  0.00

2890 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  2.200  2,800.000  0.000  0.000  0.00

2895 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.200  650.000  0.000  0.000  0.00

2900 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  2.590  150.000  0.000  0.000  0.00

2905 06667292 000 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF  2.590  789.000  0.000  0.000  0.00

2910 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  2.590  586.000  0.000  0.000  0.00

2915 06667347 000 PAVEMENT SLER 6" LF  0.830  1,525.000  0.000  0.000  0.00

2920 06727002 000 REFL PAV MRKR TY I-C EA  11.000  9.000  0.000  0.000  0.00

2930 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.720  1,525.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 041180037901031 [SH 207 SB @ SH 136 EB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2980 01047006 000 REMOV CONC (RIPRAP) SY  67.000  23.000  0.000  0.000  0.00

2985 01047030 000 REMOV CONC (APPR SLAB) SY  250.000  2.000  0.000  0.000  0.00

2990 01327003 000 EMBANK (FNL)(OC)(TY B) CY  200.000  3.000  0.000  0.000  0.00

3000 04017001 000 FLOWABLE BACKFILL CY  700.000  3.000  0.000  0.000  0.00

3005 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  7.570  257.000  0.000  0.000  0.00

3010 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  20.000  165.000  0.000  0.000  0.00

3020 04327002 000 RIPRAP (CONC)(5 IN) CY  878.630  7.000  0.000  0.000  0.00

3025 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  115.500  196.000  0.000  0.000  0.00

3030 04397017 000 POLYESTER POLYMER CONC OVERLAY (2") SY  282.000  600.000  0.000  0.000  0.00

 0.00Category Subtotal

035601117BR 2B24(552)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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3145 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  5.500  360.000  0.000  0.000  0.00

3175 05057002 000 TMA (MOBILE OPERATION) HR  100.000  24.000  0.000  0.000  0.00

3180 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  11.000  160.000  0.000  0.000  0.00

3185 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.200  160.000  0.000  0.000  0.00

3190 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  44.000  340.000  0.000  0.000  0.00

3195 05127045 000 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  22.000  340.000  0.000  0.000  0.00

3200 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  36.300  75.000  0.000  0.000  0.00

3205 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,135.000  1.000  0.000  0.000  0.00

3220 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,608.000  1.000  0.000  0.000  0.00

3225 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  44.000  1.000  0.000  0.000  0.00

3230 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  55.000  2.000  0.000  0.000  0.00

3235 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  2.200  240.000  0.000  0.000  0.00

3240 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  2.200  240.000  0.000  0.000  0.00

3245 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  2.200  240.000  0.000  0.000  0.00

3250 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.200  620.000  0.000  0.000  0.00

3255 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  2.590  180.000  0.000  0.000  0.00

3260 06667292 000 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF  2.590  775.000  0.000  0.000  0.00

3265 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  2.590  668.000  0.000  0.000  0.00

3270 06667347 000 PAVEMENT SLER 6" LF  0.830  1,623.000  0.000  0.000  0.00

3275 06727002 000 REFL PAV MRKR TY I-C EA  11.000  10.000  0.000  0.000  0.00

3285 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.720  1,623.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 041180037901032 [SH 207 SB @ SH 136 WB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3335 01047006 000 REMOV CONC (RIPRAP) SY  67.000  25.000  0.000  0.000  0.00

3340 01047030 000 REMOV CONC (APPR SLAB) SY  250.000  2.000  0.000  0.000  0.00

3345 01327003 000 EMBANK (FNL)(OC)(TY B) CY  200.000  4.000  0.000  0.000  0.00

3355 04017001 000 FLOWABLE BACKFILL CY  700.000  3.000  0.000  0.000  0.00

3360 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  7.570  194.000  0.000  0.000  0.00

3365 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  20.000  115.000  0.000  0.000  0.00

3375 04327002 000 RIPRAP (CONC)(5 IN) CY  878.630  7.000  0.000  0.000  0.00

3380 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  115.500  132.000  0.000  0.000  0.00

3385 04397017 000 POLYESTER POLYMER CONC OVERLAY (2") SY  282.000  418.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $11,856,534.47
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007001 000 AC  5,700.000PREPARING ROW  4.720  26,904.00 4.72

01047006 000 SY  67.000REMOV CONC (RIPRAP)  113.800  7,624.60 68.00

01047030 000 SY  250.000REMOV CONC (APPR SLAB)  2.000  500.00 2.00

01327001 000 CY  129.000EMBANK (FNL)(OC)(TY A)  496.390  64,034.31 625.00

03447056 000 TON  513.700SP MIXES SP-D PG70-28  709.100  364,264.68 427.00

03447077 000 GAL  31.350TACK COAT  1,020.000  31,977.00 388.00

03547032 000 SY  7.980PLANE ASPH CONC PAV(0" TO 2")  1,216.100  9,704.48 2,726.00

03547034 SY  11.650PLANE ASPH CONC PAV(0" TO 4")  2,667.000  31,070.56 0.00

Added by CO #1

03547039 000 SY  5.060PLANE ASPH CONC PAV(2" TO 4")  8,346.480  42,233.19 5,891.00

03547051 000 SY  7.980PLANE ASPH CONC PAV(2")  952.440  7,600.47 3,778.00

03547073 000 SY  2.080PLANE ASPH CONC PAV (0" TO 1.5")  27,545.330  57,294.29 21,100.00

04207052 000 CY  676.500CL C CONC (RAIL FOUNDATION)  127.040  85,942.57 115.00

04277005 000 SF  7.570EPOXY WATERPROOF FINISH (TY X)  65,079.680  492,653.18 49,629.00

04297003 000 SF  20.000CONC STR REPAIR(DECK REP(PART DEPTH))  866.041  17,320.82 3,780.00

04297005 000 SF  50.000CONC STR REPAIR(DECK REP (FULL DEPTH))  17.280  864.00 885.00

04297005 SF  245.000CONC STR REPAIR(DECK REP (FULL DEPTH))  38.000  9,310.00 885.00

Added By CO #2

04297007 000 SF  242.000CONC STR REPAIR (VERTICAL & OVERHEAD)  5,471.960  1,324,214.32 3,894.00

04327001 000 CY  620.330RIPRAP (CONC)(4 IN)  325.430  201,873.99 349.00

04327002 000 CY  878.630RIPRAP (CONC)(5 IN)  82.100  72,135.52 21.00

04327013 000 CY  1,100.000RIPRAP (MOW STRIP)(4 IN)  70.390  77,429.00 21.00

04397017 000 SY  282.000POLYESTER POLYMER CONC OVERLAY (2")  1,688.850  476,255.70 2,061.00

04397021 000 SY  125.000POLYESTER POLYMER CONC OVERLAY (1")  21,047.780  2,630,972.50 20,315.00

04507024 000 LF  101.970RAIL (TY SSTR)  812.000  82,799.64 812.00

04517024 000 LF  152.000RETROFIT RAIL (TY SSTR)  4,551.000  691,752.00 4,550.00

04837024 000 SY  31.780MICROMILLING CONCRETE SLAB (2 IN)  584.220  18,566.51 1,052.00

04967036 000 EA  3,800.000REMOV STR (SMALL)  2.000  7,600.00 2.00

05007001 LS  18,200.000MOBILIZATION  1.000  18,200.00 1.00

Added by Change Order #2

05007001 000 LS  1,540,000.000MOBILIZATION  0.900  1,386,000.00 1.00

05027001 MO  11,600.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  11,600.00 17.00

Added by Change Order #2

05027001 000 MO  38,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  17.000  646,000.00 17.00

05037002 000 EA  40,000.000PORTABLE CHANGEABLE MESSAGE SIGN  1.000  40,000.00 2.00

05057001 000 DAY  360.000TMA (STATIONARY)  262.000  94,320.00 190.00

05057002 000 HR  100.000TMA (MOBILE OPERATION)  9.000  900.00 72.00

05127009 000 LF  44.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  520.000  22,880.00 800.00

05127010 000 LF  44.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  80.000  3,520.00 20.00

05127017 000 LF  27.500PORT CTB (DES SOURCE)(F-SHAPE)(TY 1)  5,160.000  141,900.00 2,250.00

05127029 000 LF  16.500PORT CTB (MOVE)(F-SHAPE)(TY 1)  2,700.000  44,550.00 2,250.00

05127041 000 LF  22.000PORT CTB (STKPL)(F-SHAPE)(TY 1)  3,150.000  69,300.00 2,250.00

05147001 000 LF  127.270PERM CTB (SGL SLOPE) (TY 1) (42 )  425.000  54,089.76 1,260.00

05147002 000 LF  242.110PERM CTB (SGL SLOPE) (TY 3) (42 )  20.000  4,842.20 20.00
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05407002 000 LF  36.300MTL W-BEAM GD FEN (STEEL POST)  725.000  26,317.50 725.00

05407005 000 EA  3,135.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  12,540.00 5.00

05407015 000 EA  1,595.000DOWNSTREAM ANCHOR TERMINAL SECTION  3.000  4,785.00 3.00

05407016 000 EA  1,353.000MTL BM GD FEN TRANS (NON - SYM)  3.000  4,059.00 3.00

05427001 000 LF  2.750REMOVE METAL BEAM GUARD FENCE  3,375.000  9,281.26 3,325.00

05427002 000 EA  330.000REMOVE TERMINAL ANCHOR SECTION  5.000  1,650.00 6.00

05437002 000 LF  38.500CABLE BARRIER SYSTEM (INSTALL)(TL-4)  680.000  26,180.00 680.00

05437018 000 EA  6,050.000CABLE BARRIER TERM SEC (INSTL)(TL-4)  1.000  6,050.00 1.00

05437038 000 EA  2,750.000CABLE BARRIER TERMINAL SECTION (REMOVE)  1.000  2,750.00 1.00

05447001 000 EA  3,608.000GUARDRAIL END TREATMENT (INSTALL)  4.000  14,432.00 5.00

05447003 000 EA  275.000GUARDRAIL END TREATMENT (REMOVE)  12.000  3,300.00 8.00

05457002 000 EA  2,750.000CRASH CUSH ATTEN (MOVE & RESET)  1.000  2,750.00 1.00

05457004 000 EA  1,650.000CRASH CUSH ATTEN (REMOVE)  1.000  1,650.00 1.00

05457006 000 EA  45,100.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  4.000  180,400.00 4.00

05457014 000 EA  8,635.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  17,270.00 1.00

06587012 000 EA  44.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB  21.000  924.00 21.00

06587018 000 EA  55.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  18.000  990.00 11.00

06587031 000 EA  66.000INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB  30.000  1,980.00 27.00

06587036 000 EA  55.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  3.000  165.00 3.00

06627008 000 LF  2.200WK ZN PAV MRK NON-REMOV (W)6"(SLD)  5,798.000  12,755.60 480.00

06627038 000 LF  2.200WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  16,925.000  37,235.00 720.00

06627068 000 LF  2.200WK ZN PAV MRK REMOV (W)6"(SLD)  17,398.000  38,275.60 9,060.00

06627100 000 LF  2.200WK ZN PAV MRK REMOV (Y)6"(SLD)  21,465.000  47,223.00 8,635.00

06667289 000 LF  2.590TY I HIGH PERF PM (W)6"(BRK)(090MIL)  2,340.000  6,060.60 1,910.00

06667292 000 LF  2.590TY I HIGH PERF PM (W)6"(SLD)(090MIL)  7,258.000  18,798.22 6,848.00

06667304 000 LF  2.590TY I HIGH PERF PM (Y)6"(SLD)(090MIL)  6,440.000  16,679.60 6,743.00

06667347 000 LF  0.830PAVEMENT SLER 6"  1,320.000  1,095.60 8,066.00

06777001 000 LF  2.200ELIM EXT PM & MRKS (4")  42,003.000  92,406.60 4,495.00

06787002 000 LF  0.720PAV SURF PREP FOR MRK (6")  1,320.000  950.40 8,066.00

07137004 000 LF  19.800CRACK CLEANING AND SEALING (JCP)  3,136.000  62,092.80 5,198.00

07847001 LS  86,800.000STL STRUCTURE REPAIR (ENTIRE BRIDGE)  1.000  86,800.00 0.00

Added by CO #2

07847014 EA  4,000.000REP STL BRIDGE MEMBER (COVER PLATE)  2.000  8,000.00 0.00

Added by CO #2

07857009 000 LF  1,050.000BRIDGE JOINT REPLACEMENT (CONCRETE)  585.000  614,250.00 585.00

07857011 000 LF  990.000BRIDGE JOINT REPLACEMENT (SEJ)  990.000  980,100.00 990.00

07867001 000 SF  121.000CARBON FIBER REINF POLYMER PROTECTION  343.710  41,588.91 194.00

96017001 DOL  1.000MATERIAL ON HAND  64,499.000  64,499.00 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  39,250.490  39,250.49 5,000.00

$11,856,534.47TOTAL ITEM EARNINGS TO DATE


