
036002030CONTRACT ID:

PROJECT: F 2026(162)

CONTRACT:

12253014

PROJECTED AMOUNT: $9,560,108.96

CONTRACTOR:

HIGHWAY: US 380

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

LIPHAM ASPHALT AND PAVING COMPANY, LLC

Nathan Moore, P.E.

HASKELL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/13/2026

12/02/2025

ESTIMATE PAID:

 68

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/28/2026

$9,560,108.96

CONTRACT:

09/01/2026

AWARD AMOUNT: $9,555,108.96

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 66.02

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

09/23/2026

 100.00

$725,432.66 $8,951,142.10 $9,676,574.76 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$725,432.66 $8,951,142.10 $9,676,574.76 

$0.00 $0.00 $0.00 

$725,432.66 $9,676,574.76 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,951,142.10 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 68

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 09/23/2026

04/28/2026

00/00/0000

 103

 0

 103

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  19  6

AWAITING AE ACCEPTA 2

SUNDAY 3

WORK COMPLETED 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1 SUNDAY

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1 WORK COMPLETED

09/24/2026  1 AWAITING AE ACCEPTANCE

09/25/2026  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD

C 107-3-17 010703017PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0385 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.140 $1,022.00 7,300.000  7,300.00 7,300.00

0390 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.120 $11,534.40 96,120.000  96,120.00 96,120.00

0395 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  9.000 $594.00 66.000  66.00 148.00

F 2026(162) 036002030PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 03167007 ASPH (AC-20-5TR)000 GAL  2.600 $502,970.00 193,450.000  1,689,999.00 1,628,545.00

0065 03167208 AGGR (TY-PB, GR-3)(SAC-B)000 CY  98.000 $39,984.00 408.000  21,888.00 22,290.00

0070 03167211 AGGR (TY-PB, GR-4)(SAC-B)000 CY  96.000 $337,728.00 3,518.000  8,770.00 9,130.00

0100 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  1.000 $101.00 101.000  3,132.00 3,404.00

0105 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  1.000 $2,242.00 2,242.000  25,183.00 26,353.00

0110 06667172 RE PM TY II (W) 6" (BRK)000 LF  0.140 $434.00 3,100.000  20,910.00 19,650.00

0115 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.120 $54,072.84 450,607.000  1,524,932.00 1,392,509.00

0125 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.300 $434.70 1,449.000  10,999.00 9,358.00

0130 06667180 RE PM TY II (W) 12" (DOT)000 LF  3.000 $3.00 1.000  285.00 285.00

0140 06667184 RE PM TY II (W) 24" (SLD)000 LF  4.250 $4,092.75 963.000  993.00 1,561.00

0145 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.140 $5,666.50 40,475.000  167,080.00 174,860.00

0150 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.120 $28,222.44 235,187.000  1,079,132.00 1,079,132.00

0155 06667217 RE PM TY II (Y) 24" (SLD)000 LF  4.250 $255.00 60.000  2,144.00 2,471.00

0165 06687088 PREFAB PM TY C (W)(18")(SLD)000 LF  12.000 $756.00 63.000  63.00 120.00

0170 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  9.000 $12,051.00 1,339.000  2,963.00 5,148.00

0175 06687091 PREFAB PM TY C (W)(ARROW)000 EA  225.000 $4,950.00 22.000  26.00 29.00

0180 06687093 PREFAB PM TY C (W)(DBL ARROW)000 EA  300.000 $300.00 1.000  1.00 1.00

0185 06687103 PREFAB PM TY C (W)(WORD)000 EA  250.000 $2,250.00 9.000  17.00 20.00

0190 06687108 PREFAB PM TY C (W)(RR XING)000 EA  400.000 -$400.00-1.000  4.00 4.00

0200 06727002 REFL PAV MRKR TY I-C000 EA  5.000 $530.00 106.000  247.00 335.00

0205 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $9,108.00 2,277.000  23,812.00 22,098.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0240 96017001 MATERIAL ON HAND DOL  1.000 -$293,468.97-293,468.970  111,247.30 1,000.00

$725,432.66TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

010703017PROJECT CONTROLC 107-3-17

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0370 03167007 000 ASPH (AC-20-5TR) GAL  2.600  64,361.000  0.000  71,340.00  185,484.00

0375 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  98.000  1,302.000  0.000  1,380.00  135,240.00

0380 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  1,662.000  0.000  1,662.00  1,662.00

0385 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  7,300.000  0.000  7,300.00  1,022.00

0390 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  96,120.000  0.000  96,120.00  11,534.40

0395 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  9.000  148.000  0.000  66.00  594.00

0400 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,560.000  0.000  1,560.00  6,240.00

Category Subtotal $341,776.40

036002030PROJECT CONTROLF 2026(162)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167007 000 ASPH (AC-20-5TR) GAL  2.600  1,628,545.000  0.000  1,689,999.00  4,393,997.40

0065 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  98.000  22,290.000  0.000  21,888.00  2,145,024.00

0070 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  96.000  9,130.000  0.000  8,770.00  841,920.00

0075 03167214 000 AGGR (TY-PB, GR-5)(SAC-B) CY  108.000  1,660.000  0.000  1,584.00  171,072.00

0080 05007001 000 MOBILIZATION LS  1,024,000.000  1.000  0.000  0.90  921,600.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  4.000  0.000  4.00  40,000.00

0090 05057001 000 TMA (STATIONARY) DAY  100.000  6.000  0.000  4.00  400.00

0095 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  85.000  0.000  52.00  5,200.00

0100 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  3,404.000  0.000  3,132.00  3,132.00

0105 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  26,353.000  0.000  25,183.00  25,183.00

0110 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  19,650.000  0.000  20,910.00  2,927.40

0115 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  1,392,509.000  0.000  1,524,932.00  182,991.84

0125 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.300  9,358.000  0.000  10,999.00  3,299.70

0130 06667180 000 RE PM TY II (W) 12" (DOT) LF  3.000  285.000  0.000  285.00  855.00

0135 06667182 000 RE PM TY II (W) 12" (SLD) LF  3.000  1,780.000  0.000  1,937.00  5,811.00

0140 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.250  1,561.000  0.000  993.00  4,220.25

0145 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  174,860.000  0.000  167,080.00  23,391.20

0150 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  1,079,132.000  0.000  1,079,132.00  129,495.84

0155 06667217 000 RE PM TY II (Y) 24" (SLD) LF  4.250  2,471.000  0.000  2,144.00  9,112.00

0160 06687001 000 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  10.000  160.000  0.000  140.00  1,400.00

0165 06687088 000 PREFAB PM TY C (W)(18")(SLD) LF  12.000  120.000  0.000  63.00  756.00

0170 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  9.000  5,148.000  0.000  2,963.00  26,667.00

0175 06687091 000 PREFAB PM TY C (W)(ARROW) EA  225.000  29.000  0.000  26.00  5,850.00

0180 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  300.000  1.000  0.000  1.00  300.00

0185 06687103 000 PREFAB PM TY C (W)(WORD) EA  250.000  20.000  0.000  17.00  4,250.00

0190 06687108 000 PREFAB PM TY C (W)(RR XING) EA  400.000  4.000  0.000  4.00  1,600.00

0195 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  20.000  121.000  0.000  18.00  360.00

0200 06727002 000 REFL PAV MRKR TY I-C EA  5.000  335.000  0.000  247.00  1,235.00

0205 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  22,098.000  0.000  23,812.00  95,248.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0210 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  1,223.000  0.000  1,641.00  6,564.00

0215 06777001 000 ELIM EXT PM & MRKS (4") LF  0.090  1,675,236.000  0.000  1,885,427.00  169,688.43

Category Subtotal $9,223,551.06

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0240 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  111,247.30  111,247.30

Category Subtotal $111,247.30

036002030F 2026(162)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0120 06667177 000 RE PM TY II (W) 8" (DOT) LF  1.000  216.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0220 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0225 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0230 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0235 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $9,676,574.76
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167007 000 GAL  2.600ASPH (AC-20-5TR)  1,761,339.000  4,579,481.40 1,692,906.00

03167208 000 CY  98.000AGGR (TY-PB, GR-3)(SAC-B)  23,268.000  2,280,264.00 23,592.00

03167211 000 CY  96.000AGGR (TY-PB, GR-4)(SAC-B)  8,770.000  841,920.00 9,130.00

03167214 000 CY  108.000AGGR (TY-PB, GR-5)(SAC-B)  1,584.000  171,072.00 1,660.00

05007001 000 LS  1,024,000.000MOBILIZATION  0.900  921,600.00 1.00

05027001 000 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  40,000.00 4.00

05057001 000 DAY  100.000TMA (STATIONARY)  4.000  400.00 6.00

05057003 000 DAY  100.000TMA (MOBILE OPERATION)  52.000  5,200.00 85.00

06627112 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY W  3,132.000  3,132.00 3,404.00

06627114 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  26,845.000  26,845.00 28,015.00

06667172 000 LF  0.140RE PM TY II (W) 6" (BRK)  20,910.000  2,927.40 19,650.00

06667175 000 LF  0.120RE PM TY II (W) 6" (SLD)  1,524,932.000  182,991.84 1,392,509.00

06667179 000 LF  0.300RE PM TY II (W) 8" (SLD)  10,999.000  3,299.70 9,358.00

06667180 000 LF  3.000RE PM TY II (W) 12" (DOT)  285.000  855.00 285.00

06667182 000 LF  3.000RE PM TY II (W) 12" (SLD)  1,937.000  5,811.00 1,780.00

06667184 000 LF  4.250RE PM TY II (W) 24" (SLD)  993.000  4,220.25 1,561.00

06667211 000 LF  0.140RE PM TY II (Y) 6" (BRK)  174,380.000  24,413.20 182,160.00

06667213 000 LF  0.120RE PM TY II (Y) 6" (SLD)  1,175,252.000  141,030.24 1,175,252.00

06667217 000 LF  4.250RE PM TY II (Y) 24" (SLD)  2,144.000  9,112.00 2,471.00

06687001 000 LF  10.000PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE)  140.000  1,400.00 160.00

06687088 000 LF  12.000PREFAB PM TY C (W)(18")(SLD)  63.000  756.00 120.00

06687089 000 LF  9.000PREFAB PM TY C (W)(24")(SLD)  3,029.000  27,261.00 5,296.00

06687091 000 EA  225.000PREFAB PM TY C (W)(ARROW)  26.000  5,850.00 29.00

06687093 000 EA  300.000PREFAB PM TY C (W)(DBL ARROW)  1.000  300.00 1.00

06687103 000 EA  250.000PREFAB PM TY C (W)(WORD)  17.000  4,250.00 20.00

06687108 000 EA  400.000PREFAB PM TY C (W)(RR XING)  4.000  1,600.00 4.00

06687111 000 EA  20.000PREFAB PM TY C (W)(36")(YLD TRI)  18.000  360.00 121.00

06727002 000 EA  5.000REFL PAV MRKR TY I-C  247.000  1,235.00 335.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  25,372.000  101,488.00 23,658.00

06727006 000 EA  4.000REFL PAV MRKR TY II-C-R  1,641.000  6,564.00 1,223.00

06777001 000 LF  0.090ELIM EXT PM & MRKS (4")  1,885,427.000  169,688.43 1,675,236.00

96017001 DOL  1.000MATERIAL ON HAND  111,247.300  111,247.30 1,000.00

$9,676,574.76TOTAL ITEM EARNINGS TO DATE


