
036202029CONTRACT ID:

PROJECT: C 362-2-29

CONTRACT:

10253217

PROJECTED AMOUNT: $4,272,849.10

CONTRACTOR:

HIGHWAY: SH 16

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

GARRET SHIELDS INFRASTRUCTURE

Chadwick Dabbs, P.E.

PALO PINTO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/06/2025

10/09/2025

ESTIMATE PAID:

 154

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/16/2026

$4,272,849.10

CONTRACT:

09/01/2026

AWARD AMOUNT: $4,272,843.10

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 91.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 28.86

$157,862.00 $1,075,334.22 $1,233,196.22 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$157,862.00 $1,075,334.22 $1,233,196.22 

$0.00 $0.00 $0.00 

$157,862.00 $1,233,196.22 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,075,334.22 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 154

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/16/2026

00/00/0000

 168

 0

 168

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  17  8

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 362-2-29 036202029PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  100.000 $1,400.00 14.000  14.00 19.00

0075 05057001 TMA (STATIONARY)000 DAY  300.000 $300.00 1.000  1.00 7.00

3665 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $1,262.00 1,262.000  5,122.22 1.00

CATEGORY 002 DESCRIPTION BRIDGE: 021820036202003 [SH 16 @ BRAZOS RIVER]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0160 04397014 MULTI-LAYER POLYMER OVERLAY000 SY  75.000 $43,350.00 578.000  578.00 1,156.00

C 391-8-12 039108012PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0330 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  100.000 $400.00 4.000  4.00 20.00

0335 05057001 TMA (STATIONARY)000 DAY  300.000 $900.00 3.000  3.00 6.00

CATEGORY 002 DESCRIPTION BRIDGE: 021820039108057 [FM 4 @ WEST FORK KEECHI CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0390 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  200.000 $7,800.00 39.000  143.00 142.00

C 902-00-363 090200363PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0615 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  7.00 8.00

0620 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  100.000 $4,900.00 49.000  112.00 728.00

0625 05057001 TMA (STATIONARY)000 DAY  300.000 $3,600.00 12.000  70.00 284.00

0630 05057003 TMA (MOBILE OPERATION)000 DAY  300.000 $900.00 3.000  3.00 9.00

CATEGORY 019 DESCRIPTION BRIDGE: 022200000814200 [IH 820 WB COLL RD LP 496/BU 287P]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1815 04387008 CLEANING EXISTING JOINTS000 LF  50.000 $10,750.00 215.000  215.00 215.00

1820 04387009 RESIZING AND SEALING JOINTS000 LF  50.000 $3,800.00 76.000  76.00 76.00

1825 04547009 HEADER TYPE EXPANSION JOINT000 CF  500.000 $11,000.00 22.000  22.00 22.00

CATEGORY 020 DESCRIPTION BRIDGE: 022200000814258 [IH 820 WB LAKE WORTH CAHOBA HERON]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1885 04387007 CLEANING AND SEALING EXIST JOINTS (CL7)000 LF  50.000 $5,100.00 102.000  102.00 102.00

1890 04547009 HEADER TYPE EXPANSION JOINT000 CF  500.000 $10,500.00 21.000  21.00 21.00

CATEGORY 022 DESCRIPTION BRIDGE: 022200009402068 [SH 183 EB/INT PKY NB]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2010 04297001 CONC STR REPAIR(CLEAN & COAT WTH EPOXY)000 SF  250.000 $1,000.00 4.000  4.00 4.00

2015 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  200.000 $5,800.00 29.000  29.00 29.00

CATEGORY 025 DESCRIPTION BRIDGE: 022200009405131 [SH 183(RAMP X) SPUR 341 RAMP]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2200 04297003 CONC STR REPAIR(DECK REP(PART DEPTH))000 SF  250.000 $1,250.00 5.000  5.00 5.00

2205 04387009 RESIZING AND SEALING JOINTS000 LF  50.000 $1,200.00 24.000  24.00 24.00

2210 04387012 CLEAN AND SEAL JNTS (PAN GIRDERS) (CL7)000 LF  50.000 $2,600.00 52.000  52.00 52.00

CATEGORY 038 DESCRIPTION BRIDGE: 022200036401152 [SH 121 SB CHEEK SPARGER RD]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2940 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  200.000 $3,800.00 19.000  19.00 19.00

2945 04387007 CLEANING AND SEALING EXIST JOINTS (CL7)000 LF  50.000 $13,800.00 276.000  276.00 276.00

CATEGORY 040 DESCRIPTION BRIDGE: 022200226602001 [SH 360 NB W FORK TRINITY RIVER]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3045 04297001 CONC STR REPAIR(CLEAN & COAT WTH EPOXY)000 SF  250.000 $9,250.00 37.000  37.00 40.00

3050 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  200.000 $8,200.00 41.000  41.00 37.00

$157,862.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

036202029PROJECT CONTROLC 362-2-29

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  300,000.000  1.000  0.000  0.90  270,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  0.500  0.000  0.50  2,500.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  19.000  0.000  14.00  1,400.00

0075 05057001 000 TMA (STATIONARY) DAY  300.000  7.000  0.000  1.00  300.00

3665 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  5,122.22  5,122.22

Category Subtotal $279,322.22

002 BRIDGE: 021820036202003 [SH 16 @ BRAZOS RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0160 04397014 000 MULTI-LAYER POLYMER OVERLAY SY  75.000  1,156.000  0.000  578.00  43,350.00

Category Subtotal $43,350.00

039108012PROJECT CONTROLC 391-8-12

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0325 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  0.500  0.000  0.50  2,500.00

0330 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  20.000  0.000  4.00  400.00

0335 05057001 000 TMA (STATIONARY) DAY  300.000  6.000  0.000  3.00  900.00

Category Subtotal $3,800.00

002 BRIDGE: 021820039108057 [FM 4 @ WEST FORK KEECHI CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0385 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  2.000  0.000  2.00  500.00

0390 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  142.000  0.000  143.00  28,600.00

0395 04327001 000 RIPRAP (CONC)(4 IN) CY  2,000.000  0.100  0.000  0.09  180.00

0400 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  50.000  88.000  0.000  75.00  3,750.00

0405 07887002 000 CONCRETE BEAM REPAIR (CFRP) EA  5,000.000  1.000  0.000  1.00  5,000.00

Category Subtotal $38,030.00

090200363PROJECT CONTROLC 902-00-363

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0565 01047006 000 REMOV CONC (RIPRAP) SY  50.000  9.000  0.000  9.00  450.00

0595 04017001 000 FLOWABLE BACKFILL CY  600.000  109.000  0.000  10.00  6,000.00

0605 04807001 000 CLEAN EXIST CULVERTS EA  5,000.000  1.000  0.000  1.00  5,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0615 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  8.000  0.000  7.00  35,000.00

0620 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  728.000  0.000  112.00  11,200.00

0625 05057001 000 TMA (STATIONARY) DAY  300.000  284.000  0.000  70.00  21,000.00

0630 05057003 000 TMA (MOBILE OPERATION) DAY  300.000  9.000  0.000  3.00  900.00

0645 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  516.000  0.000  337.00  2,022.00

0650 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  516.000  0.000  337.00  337.00

0705 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL LF  50.000  32.000  0.000  32.00  1,600.00

Category Subtotal $83,509.00

004 BRIDGE: 021200013405018 [FM 1810 CUNDIFF CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0905 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  3.000  0.000  3.00  750.00

0910 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  51.000  0.000  51.00  10,200.00

0920 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  50.000  16.000  0.000  16.00  800.00

Category Subtotal $11,750.00

005 BRIDGE: 021200017101006 [SH 199 BOONS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0970 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  13.000  0.000  12.00  3,000.00

0975 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  74.000  0.000  68.00  13,600.00

0985 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  50.000  12.000  0.000  12.00  600.00

Category Subtotal $17,200.00

006 BRIDGE: 021200133301002 [FM 1191 CAMERON CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1035 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  80.000  0.000  74.25  14,850.00

1040 04327001 000 RIPRAP (CONC)(4 IN) CY  2,000.000  0.100  0.000  0.10  200.00

1045 04387011 000 CLEAN AND SEAL JNTS (PAN GIRDERS) (CL3) LF  50.000  216.000  0.000  216.00  10,800.00

1050 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  50.000  7.000  0.000  7.00  350.00

Category Subtotal $26,200.00

007 BRIDGE: 021820000708022 [SH 16 TRIB N FK PLAO PINTO CR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1100 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  24.000  0.000  24.70  6,175.00

1105 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  327.000  0.000  286.00  57,200.00

1110 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  300.000  8.000  0.000  8.00  2,400.00

1115 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  50.000  7.000  0.000  7.00  350.00

Category Subtotal $66,125.00

008 BRIDGE: 021820024908028 [US 281 MOORE CREEK]CATEGORY DESCRIPTION
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008 BRIDGE: 021820024908028 [US 281 MOORE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1170 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  113.000  0.000  24.00  4,800.00

1175 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  300.000  2.000  0.000  2.00  600.00

Category Subtotal $5,400.00

009 BRIDGE: 021820031402010 [IH 20 NFR BUCK CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1225 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  28.000  0.000  28.00  5,600.00

1230 40107001 000 STEEL BRIDGE ZONE PAINTING REF STR #1 EA  50,000.000  1.000  0.000  1.00  50,000.00

Category Subtotal $55,600.00

010 BRIDGE: 021820031403012 [IH 20 NFR TRIB OF BIG SUNDAY CR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1285 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  42.000  0.000  42.00  8,400.00

1290 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  50.000  26.000  0.000  26.00  1,300.00

Category Subtotal $9,700.00

011 BRIDGE: 021820031403144 [BLUE FLAT/ PANAMA IH 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1340 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  95.000  0.000  40.00  10,000.00

1345 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  163.000  0.000  147.00  29,400.00

1350 04327001 000 RIPRAP (CONC)(4 IN) CY  2,000.000  0.900  0.000  0.93  1,860.00

1360 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  200.000  0.000  262.00  13,100.00

1365 07137002 000 JT CLEANING AND SEALING(LNGT CNSTR JTS) LF  50.000  140.000  0.000  140.00  7,000.00

1370 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  50.000  6.000  0.000  6.00  300.00

Category Subtotal $61,660.00

012 BRIDGE: 021820053904005 [SH 254 TRIB OF TURKEY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1420 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  19.000  0.000  30.00  6,000.00

Category Subtotal $6,000.00

013 BRIDGE: 021820053904021 [SH 254 KEECHI CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1470 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  50.000  102.000  0.000  102.00  5,100.00

1475 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  51.000  0.000  51.00  2,550.00

1480 04547009 000 HEADER TYPE EXPANSION JOINT CF  500.000  8.000  0.000  8.00  4,000.00

1495 40107003 000 STEEL BRIDGE ZONE PAINTING REF STR #2 EA  50,000.000  1.000  0.000  1.00  50,000.00

Category Subtotal $61,650.00
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015 BRIDGE: 022200000813130 [IH 820 TRIB W FORK TRINITY RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1595 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  3.000  0.000  3.00  750.00

1600 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  145.000  0.000  145.00  29,000.00

1605 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  50.000  24.000  0.000  24.00  1,200.00

Category Subtotal $30,950.00

016 BRIDGE: 022200000813152 [IH 820 MN LNS NB CALLOWAY BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1655 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  35.000  0.000  39.00  7,800.00

Category Subtotal $7,800.00

017 BRIDGE: 022200000813153 [IH 820 MN LNS SB CALLOWAY BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1705 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  25.000  0.000  31.00  6,200.00

1710 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  300.000  68.000  0.000  68.00  20,400.00

Category Subtotal $26,600.00

018 BRIDGE: 022200000813174 [IH 820 SBFR CALLOWAY BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1760 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  7.000  0.000  7.00  1,400.00

1765 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  300.000  2.000  0.000  2.00  600.00

Category Subtotal $2,000.00

019 BRIDGE: 022200000814200 [IH 820 WB COLL RD LP 496/BU 287P]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1815 04387008 000 CLEANING EXISTING JOINTS LF  50.000  215.000  0.000  215.00  10,750.00

1820 04387009 000 RESIZING AND SEALING JOINTS LF  50.000  76.000  0.000  76.00  3,800.00

1825 04547009 000 HEADER TYPE EXPANSION JOINT CF  500.000  22.000  0.000  22.00  11,000.00

Category Subtotal $25,550.00

020 BRIDGE: 022200000814258 [IH 820 WB LAKE WORTH CAHOBA HERON]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1875 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  2.000  0.000  2.00  500.00

1880 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  20.000  0.000  20.00  4,000.00

1885 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  102.000  0.000  102.00  5,100.00

1890 04547009 000 HEADER TYPE EXPANSION JOINT CF  500.000  21.000  0.000  21.00  10,500.00

Category Subtotal $20,100.00

021 BRIDGE: 022200000814262 [IH 820 QUEBEC ST]CATEGORY DESCRIPTION
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021 BRIDGE: 022200000814262 [IH 820 QUEBEC ST]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1940 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  48.000  0.000  48.00  9,600.00

1945 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  50.000  147.000  0.000  147.00  7,350.00

1950 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  108.000  0.000  108.00  5,400.00

1955 04387009 000 RESIZING AND SEALING JOINTS LF  50.000  106.000  0.000  106.00  5,300.00

Category Subtotal $27,650.00

022 BRIDGE: 022200009402068 [SH 183 EB/INT PKY NB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2010 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  4.000  0.000  4.00  1,000.00

2015 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  29.000  0.000  29.00  5,800.00

Category Subtotal $6,800.00

025 BRIDGE: 022200009405131 [SH 183(RAMP X) SPUR 341 RAMP]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2200 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  250.000  5.000  0.000  5.00  1,250.00

2205 04387009 000 RESIZING AND SEALING JOINTS LF  50.000  24.000  0.000  24.00  1,200.00

2210 04387012 000 CLEAN AND SEAL JNTS (PAN GIRDERS) (CL7) LF  50.000  52.000  0.000  52.00  2,600.00

Category Subtotal $5,050.00

026 BRIDGE: 022200017104042 [SH 199 WB FM 730]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2260 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  22.000  0.000  13.00  2,600.00

Category Subtotal $2,600.00

028 BRIDGE: 022200035303183 [SH 114 EB KIMBALL AVENUE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2380 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  7.000  0.000  7.00  1,400.00

Category Subtotal $1,400.00

029 BRIDGE: 022200036301001 [SH 183 WB BIG FOSSIL CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2435 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  50.000  19.000  0.000  10.00  500.00

Category Subtotal $500.00

030 BRIDGE: 022200036303024 [SH 121 SBL HANDLEY EDERVILLE RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2485 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  20.000  0.000  2.00  400.00
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Category Subtotal $400.00

032 BRIDGE: 022200036401061 [FM 157 LITTLE BEAR CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2600 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  4.000  0.000  4.00  1,000.00

2605 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  7.000  0.000  7.00  1,400.00

Category Subtotal $2,400.00

033 BRIDGE: 022200036401062 [SH 121 SBFR LITTLE BEAR CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2660 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  5.000  0.000  5.00  1,250.00

2665 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  2.000  0.000  2.00  400.00

Category Subtotal $1,650.00

034 BRIDGE: 022200036401063 [SH 121 NBFR & ON RAMP LITTLE BEAR CCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2715 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  6.000  0.000  6.00  1,500.00

Category Subtotal $1,500.00

035 BRIDGE: 022200036401064 [SH 121 SB FM 157 SB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2770 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  23.000  0.000  23.00  5,750.00

2775 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  12.000  0.000  12.00  2,400.00

Category Subtotal $8,150.00

036 BRIDGE: 022200036401116 [SH 121 NB CUMMINGS ROAD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2825 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  15.000  0.000  15.00  3,000.00

2830 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  156.000  0.000  156.00  7,800.00

Category Subtotal $10,800.00

037 BRIDGE: 022200036401151 [SH 121 SB CUMMINGS ROAD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2880 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  23.000  0.000  23.00  5,750.00

2885 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  14.000  0.000  14.00  2,800.00

2890 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  156.000  0.000  156.00  7,800.00

Category Subtotal $16,350.00

038 BRIDGE: 022200036401152 [SH 121 SB CHEEK SPARGER RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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038 BRIDGE: 022200036401152 [SH 121 SB CHEEK SPARGER RD]CATEGORY DESCRIPTION

2940 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  19.000  0.000  19.00  3,800.00

2945 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  276.000  0.000  276.00  13,800.00

Category Subtotal $17,600.00

039 BRIDGE: 022200106802360 [IH-30 WB OVER IH-820]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2995 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  72.000  0.000  72.00  14,400.00

Category Subtotal $14,400.00

040 BRIDGE: 022200226602001 [SH 360 NB W FORK TRINITY RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3045 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  40.000  0.000  37.00  9,250.00

3050 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  37.000  0.000  41.00  8,200.00

Category Subtotal $17,450.00

041 BRIDGE: 022200226602039 [SH 360 NB TRINITY BLVD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3100 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  4.000  0.000  4.00  800.00

3105 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  116.000  0.000  68.00  3,400.00

3110 04547009 000 HEADER TYPE EXPANSION JOINT CF  500.000  24.000  0.000  14.40  7,200.00

Category Subtotal $11,400.00

043 BRIDGE: 022200226602115 [SH 360 NB BIG BEAR CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3220 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  10.000  0.000  10.00  2,000.00

Category Subtotal $2,000.00

044 BRIDGE: 022200237405238 [IH 20 WB ML OVER LITTLE ROAD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3270 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  12.000  0.000  12.00  3,000.00

3275 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  88.000  0.000  88.00  17,600.00

3280 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  675.000  0.000  675.00  33,750.00

3285 04387009 000 RESIZING AND SEALING JOINTS LF  50.000  156.000  0.000  156.00  7,800.00

3290 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  50.000  32.000  0.000  32.00  1,600.00

Category Subtotal $63,750.00

045 BRIDGE: 022200237405239 [IH 20 EB ML OVER LITTLE ROAD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3340 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  12.000  0.000  12.00  3,000.00

3345 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  48.000  0.000  48.00  9,600.00
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045 BRIDGE: 022200237405239 [IH 20 EB ML OVER LITTLE ROAD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3350 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  50.000  32.000  0.000  32.00  1,600.00

Category Subtotal $14,200.00

046 BRIDGE: 022200237405269 [IH20 WB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3400 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  94.000  0.000  94.00  23,500.00

3405 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  380.000  0.000  760.00  38,000.00

3410 04387009 000 RESIZING AND SEALING JOINTS LF  50.000  144.000  0.000  288.00  14,400.00

Category Subtotal $75,900.00

047 BRIDGE: 022200237405290 [IH 20 WB TO SH 360 SB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3460 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  16.000  0.000  16.00  4,000.00

3465 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  46.000  0.000  46.00  9,200.00

Category Subtotal $13,200.00

048 BRIDGE: 022200237405293 [SH 360 NB TO IH 20 WB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3530 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  15.000  0.000  15.00  3,750.00

3535 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  31.000  0.000  31.00  6,200.00

Category Subtotal $9,950.00

049 BRIDGE: 022200237405301 [IH 20 WB FR OVER TRIB. KEE BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3600 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  72.000  0.000  72.00  14,400.00

3605 04297009 000 CONC STR REPAIR (STANDARD) SF  150.000  72.000  0.000  72.00  10,800.00

Category Subtotal $25,200.00

050 BRIDGE: 022200355902003 [SH 170SH 170 TRIB HENRIETTA CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3660 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  3.000  0.000  3.00  600.00

Category Subtotal $600.00

036202029C 362-2-29PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 06667171 000 RE PM TY II (W) 4" (SLD) LF  2.700  868.000  0.000  0.000  0.00

0085 06667210 000 RE PM TY II (Y) 4" (SLD) LF  2.750  868.000  0.000  0.000  0.00

0090 06727004 000 REFL PAV MRKR TY II-A-A EA  120.000  11.000  0.000  0.000  0.00

0095 50027001 000 INSTALL FTB LF  50.000  175.000  0.000  0.000  0.00

0100 50027002 000 REMOVE FTB LF  5.000  175.000  0.000  0.000  0.00

3670 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

3675 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

3680 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

3685 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

3690 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

3695 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

3700 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 021820036202003 [SH 16 @ BRAZOS RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0150 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  11.000  0.000  0.000  0.00

0155 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  50.000  456.000  0.000  0.000  0.00

0165 50137001 000 STONE MASONRY REPAIR SF  45.000  636.000  0.000  0.000  0.00

 0.00Category Subtotal

039108012C 391-8-12PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0320 01047006 000 REMOV CONC (RIPRAP) SY  50.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

090200363C 902-00-363PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0560 01007002 000 PREPARING ROW STA  5,000.000  2.000  0.000  0.000  0.00

0570 01327003 000 EMBANK (FNL)(OC)(TY B) CY  40.000  130.000  0.000  0.000  0.00

0575 01617002 000 COMPOST MANUF TOPSOIL (4") SY  10.000  41.000  0.000  0.000  0.00

0580 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  10.000  41.000  0.000  0.000  0.00

0585 01687001 000 VEGETATIVE WATERING TGL  1,000.000  0.800  0.000  0.000  0.00

0590 01697005 000 SOIL RET BLKT(SL_STEEP_CLAY_SHORT) SY  3.000  41.000  0.000  0.000  0.00

0600 04037001 000 TEMPORARY SPL SHORING SF  50.000  1,540.000  0.000  0.000  0.00
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0610 04967005 000 REMOV STR (WINGWALL) EA  2,000.000  5.000  0.000  0.000  0.00

0635 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  50.000  58.000  0.000  0.000  0.00

0640 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.000  58.000  0.000  0.000  0.00

0655 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  80.000  280.000  0.000  0.000  0.00

0660 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  20.000  280.000  0.000  0.000  0.00

0665 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,000.000  2.000  0.000  0.000  0.00

0670 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,000.000  2.000  0.000  0.000  0.00

0675 06667172 000 RE PM TY II (W) 6" (BRK) LF  40.000  33.000  0.000  0.000  0.00

0680 06667175 000 RE PM TY II (W) 6" (SLD) LF  11.000  131.000  0.000  0.000  0.00

0685 06667213 000 RE PM TY II (Y) 6" (SLD) LF  11.500  131.000  0.000  0.000  0.00

0690 06667229 000 RE PM TY II (BLK)(6")(SHADOW) LF  40.000  33.000  0.000  0.000  0.00

0695 06727006 000 REFL PAV MRKR TY II-C-R EA  630.000  2.000  0.000  0.000  0.00

0700 07357060 000 DRIFTWOOD REMOVAL CY  120.000  37.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 020730031404115 [IH 20 WB TURKEY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0755 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  33.000  0.000  0.000  0.00

0760 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  250.000  59.000  0.000  0.000  0.00

0765 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  31.000  0.000  0.000  0.00

0770 04387009 000 RESIZING AND SEALING JOINTS LF  50.000  86.000  0.000  0.000  0.00

0775 04387012 000 CLEAN AND SEAL JNTS (PAN GIRDERS) (CL7) LF  50.000  172.000  0.000  0.000  0.00

0780 04397014 000 MULTI-LAYER POLYMER OVERLAY SY  75.000  583.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 020730031404117 [IH 20 WB SH 108 NORTH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0830 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  6.000  0.000  0.000  0.00

0835 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  29.000  0.000  0.000  0.00

0840 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  50.000  86.000  0.000  0.000  0.00

0845 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  86.000  0.000  0.000  0.00

0850 04387009 000 RESIZING AND SEALING JOINTS LF  50.000  86.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 021200013405018 [FM 1810 CUNDIFF CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0900 04207146 000 CL C CONC (WINGWALLS) CY  2,500.000  10.800  0.000  0.000  0.00

0915 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  300.000  180.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 021200017101006 [SH 199 BOONS CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0980 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  300.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 021820024908028 [US 281 MOORE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1165 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 021820031403012 [IH 20 NFR TRIB OF BIG SUNDAY CR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1280 04207146 000 CL C CONC (WINGWALLS) CY  2,500.000  15.200  0.000  0.000  0.00

 0.00Category Subtotal

011CATEGORY DESCRIPTION BRIDGE: 021820031403144 [BLUE FLAT/ PANAMA IH 20]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1355 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  50.000  93.000  0.000  0.000  0.00

 0.00Category Subtotal

013CATEGORY DESCRIPTION BRIDGE: 021820053904021 [SH 254 KEECHI CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1485 07847021 000 REP STL BRIDGE MBR (ANCHOR BOLT NUTS) EA  1,700.000  14.000  0.000  0.000  0.00

1490 07847023 000 REP STL BRIDGE MBR (COTTER PIN OR BOLT) EA  10,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

014CATEGORY DESCRIPTION BRIDGE: 022130077901005 [FM 203 BOWDEN BRANCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1545 20057001 000 TIED-CONCRETE BLOCK EROSION CONTROL MAT SF  40.000  2,550.000  0.000  0.000  0.00

 0.00Category Subtotal

021CATEGORY DESCRIPTION BRIDGE: 022200000814262 [IH 820 QUEBEC ST]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1960 04547009 000 HEADER TYPE EXPANSION JOINT CF  500.000  16.000  0.000  0.000  0.00

 0.00Category Subtotal



CONTRACT ID 036202029 CONTRACTOR'S ESTIMATE PACKAGE Page 16 of 19ESTIMATE 0010

022CATEGORY DESCRIPTION BRIDGE: 022200009402068 [SH 183 EB/INT PKY NB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2020 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  42.000  0.000  0.000  0.00

2025 04387009 000 RESIZING AND SEALING JOINTS LF  50.000  80.000  0.000  0.000  0.00

2030 04547009 000 HEADER TYPE EXPANSION JOINT CF  500.000  18.000  0.000  0.000  0.00

 0.00Category Subtotal

023CATEGORY DESCRIPTION BRIDGE: 022200009402105 [SH 360 SB SH 183]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2080 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  18.000  0.000  0.000  0.00

 0.00Category Subtotal

024CATEGORY DESCRIPTION BRIDGE: 022200009402106 [SH 183 SH 360 NB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2130 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  10.000  0.000  0.000  0.00

2135 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  8.000  0.000  0.000  0.00

2140 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  219.000  0.000  0.000  0.00

2145 04387009 000 RESIZING AND SEALING JOINTS LF  50.000  70.000  0.000  0.000  0.00

2150 07877001 000 REPLACING ELASTOMERIC BEARING PADS EA  18,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

027CATEGORY DESCRIPTION BRIDGE: 022200017105017 [SH 199 W FRK TRINITY RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2310 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  250.000  8.000  0.000  0.000  0.00

2315 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  25.000  0.000  0.000  0.00

2320 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  50.000  112.000  0.000  0.000  0.00

2325 07857009 000 BRIDGE JOINT REPLACEMENT (CONCRETE) LF  400.000  392.000  0.000  0.000  0.00

2330 07857010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  500.000  112.000  0.000  0.000  0.00

 0.00Category Subtotal

029CATEGORY DESCRIPTION BRIDGE: 022200036301001 [SH 183 WB BIG FOSSIL CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2430 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  58.000  0.000  0.000  0.00

 0.00Category Subtotal
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030CATEGORY DESCRIPTION BRIDGE: 022200036303024 [SH 121 SBL HANDLEY EDERVILLE RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2490 07887002 000 CONCRETE BEAM REPAIR (CFRP) EA  5,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

031CATEGORY DESCRIPTION BRIDGE: 022200036303025 [SH 121 NBL HANDLEY EDERVILLE RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2540 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  4.000  0.000  0.000  0.00

2545 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  6.000  0.000  0.000  0.00

2550 07887002 000 CONCRETE BEAM REPAIR (CFRP) EA  5,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

032CATEGORY DESCRIPTION BRIDGE: 022200036401061 [FM 157 LITTLE BEAR CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2610 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  50.000  7.000  0.000  0.000  0.00

 0.00Category Subtotal

034CATEGORY DESCRIPTION BRIDGE: 022200036401063 [SH 121 NBFR & ON RAMP LITTLE BEAR C

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2720 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

042CATEGORY DESCRIPTION BRIDGE: 022200226602091 [MID-CITIES BLVD SH 360]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3160 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  34.000  0.000  0.000  0.00

3165 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  242.000  0.000  0.000  0.00

3170 07877001 000 REPLACING ELASTOMERIC BEARING PADS EA  18,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

047CATEGORY DESCRIPTION BRIDGE: 022200237405290 [IH 20 WB TO SH 360 SB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3470 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  416.000  0.000  0.000  0.00

3475 04387009 000 RESIZING AND SEALING JOINTS LF  50.000  64.000  0.000  0.000  0.00

3480 04467020 000 CLEAN AND PAINT EXIST STR (REF NO. 1) EA  800,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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048CATEGORY DESCRIPTION BRIDGE: 022200237405293 [SH 360 NB TO IH 20 WB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3540 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  704.000  0.000  0.000  0.00

3545 04387009 000 RESIZING AND SEALING JOINTS LF  50.000  64.000  0.000  0.000  0.00

3550 04467021 000 CLEAN AND PAINT EXIST STR (REF NO. 2) EA  900,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

050CATEGORY DESCRIPTION BRIDGE: 022200355902003 [SH 170SH 170 TRIB HENRIETTA CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3655 04207146 000 CL C CONC (WINGWALLS) CY  2,500.000  2.700  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,233,196.22
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  50.000REMOV CONC (RIPRAP)  9.000  450.00 9.00

04017001 000 CY  600.000FLOWABLE BACKFILL  10.000  6,000.00 109.00

04297001 000 SF  250.000CONC STR REPAIR(CLEAN & COAT WTH EPOXY)  337.700  84,425.00 396.00

04297003 000 SF  250.000CONC STR REPAIR(DECK REP(PART DEPTH))  5.000  1,250.00 5.00

04297007 000 SF  200.000CONC STR REPAIR (VERTICAL & OVERHEAD)  1,718.250  343,650.00 1,877.00

04297009 000 SF  150.000CONC STR REPAIR (STANDARD)  72.000  10,800.00 72.00

04327001 000 CY  2,000.000RIPRAP (CONC)(4 IN)  1.120  2,240.00 1.10

04327045 000 CY  300.000RIPRAP (STONE PROTECTION)(24 IN)  80.000  24,000.00 80.00

04387004 000 LF  50.000CLEANING AND SEALING EXIST JOINTS (CL3)  249.000  12,450.00 249.00

04387007 000 LF  50.000CLEANING AND SEALING EXIST JOINTS (CL7)  2,614.000  130,700.00 2,220.00

04387008 000 LF  50.000CLEANING EXISTING JOINTS  215.000  10,750.00 215.00

04387009 000 LF  50.000RESIZING AND SEALING JOINTS  650.000  32,500.00 506.00

04387011 000 LF  50.000CLEAN AND SEAL JNTS (PAN GIRDERS) (CL3)  216.000  10,800.00 216.00

04387012 000 LF  50.000CLEAN AND SEAL JNTS (PAN GIRDERS) (CL7)  52.000  2,600.00 52.00

04397014 000 SY  75.000MULTI-LAYER POLYMER OVERLAY  578.000  43,350.00 1,156.00

04547009 000 CF  500.000HEADER TYPE EXPANSION JOINT  65.400  32,700.00 75.00

04807001 000 EA  5,000.000CLEAN EXIST CULVERTS  1.000  5,000.00 1.00

05007001 000 LS  300,000.000MOBILIZATION  0.900  270,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  40,000.00 9.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  130.000  13,000.00 767.00

05057001 000 DAY  300.000TMA (STATIONARY)  74.000  22,200.00 297.00

05057003 000 DAY  300.000TMA (MOBILE OPERATION)  3.000  900.00 9.00

05067039 000 LF  6.000TEMP SEDMT CONT FENCE (INSTALL)  337.000  2,022.00 516.00

05067041 000 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  337.000  337.00 516.00

07137002 000 LF  50.000JT CLEANING AND SEALING(LNGT CNSTR JTS)  140.000  7,000.00 140.00

07527002 000 LF  50.000SPOT TREE TRIMMING / BRUSH REMOVAL  32.000  1,600.00 32.00

07807002 000 LF  50.000CNC CRACK REPAIR (DISCRETE)(INJECT)  247.000  12,350.00 269.00

07887002 000 EA  5,000.000CONCRETE BEAM REPAIR (CFRP)  1.000  5,000.00 1.00

40107001 000 EA  50,000.000STEEL BRIDGE ZONE PAINTING REF STR #1  1.000  50,000.00 1.00

40107003 000 EA  50,000.000STEEL BRIDGE ZONE PAINTING REF STR #2  1.000  50,000.00 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  5,122.220  5,122.22 1.00

$1,233,196.22TOTAL ITEM EARNINGS TO DATE


