
 156,552.24

036301148CONTRACT ID:

PROJECT: C 363-1-148

CONTRACT:

02253213

PROJECTED AMOUNT: $3,019,205.05

CONTRACTOR:

HIGHWAY: SH 183

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

JAGOE-PUBLIC COMPANY

Daniel Poole, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0017

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/19/2025

02/07/2025

ESTIMATE PAID:

 175
 10.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/19/2025

$3,175,757.29

CONTRACT:

07/26/2026

AWARD AMOUNT: $3,019,197.05

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 97.22

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$23,240.00 $3,232,248.34 $3,255,488.34 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$23,240.00 $3,232,248.34 $3,255,488.34 

$0.00 $0.00 $0.00 

$23,240.00 $3,255,488.34 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,232,248.34 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 175

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/19/2025

00/00/0000

 170

 10

 180

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

AWAIT FINAL ACCEPT 3

AWAITING AE ACCEPTA 2

AWAITING FINAL DOCU 24

SUNDAY 1

TIME SUSPENDED 4

WORK ACCEPTED 1

WORK COMPL &  ACCE 1

WORK COMPLETED 1

07/26/2026  1 SUNDAY

07/27/2026  1 TIME SUSPENDED

07/28/2026  1 TIME SUSPENDED

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 WORK COMPLETED

08/01/2026  1 AWAITING AE ACCEPTANCE

08/02/2026  1 AWAITING AE ACCEPTANCE

08/03/2026  1 WORK ACCEPTED

08/04/2026  1 AWAIT FINAL ACCEPT

08/05/2026  1 AWAIT FINAL ACCEPT

08/06/2026  1 AWAIT FINAL ACCEPT

08/07/2026  1 WORK COMPL &  ACCEP

08/08/2026  1 AWAITING FINAL DOCUMENTATION

08/09/2026  1 AWAITING FINAL DOCUMENTATION

08/10/2026  1 AWAITING FINAL DOCUMENTATION

08/11/2026  1 AWAITING FINAL DOCUMENTATION

08/12/2026  1 AWAITING FINAL DOCUMENTATION

08/13/2026  1 AWAITING FINAL DOCUMENTATION

08/14/2026  1 AWAITING FINAL DOCUMENTATION

08/15/2026  1 AWAITING FINAL DOCUMENTATION

08/16/2026  1 AWAITING FINAL DOCUMENTATION

08/17/2026  1 AWAITING FINAL DOCUMENTATION

08/18/2026  1 AWAITING FINAL DOCUMENTATION

08/19/2026  1 AWAITING FINAL DOCUMENTATION

08/20/2026  1 AWAITING FINAL DOCUMENTATION

08/21/2026  1 AWAITING FINAL DOCUMENTATION

08/22/2026  1 AWAITING FINAL DOCUMENTATION

08/23/2026  1 AWAITING FINAL DOCUMENTATION

08/24/2026  1 AWAITING FINAL DOCUMENTATION

08/25/2026  1 AWAITING FINAL DOCUMENTATION

08/26/2026  1 AWAITING FINAL DOCUMENTATION

08/27/2026  1 AWAITING FINAL DOCUMENTATION

08/28/2026  1 AWAITING FINAL DOCUMENTATION

08/29/2026  1 AWAITING FINAL DOCUMENTATION

08/30/2026  1 AWAITING FINAL DOCUMENTATION

08/31/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

C 363-1-148 036301148PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0125 05007001 MOBILIZATION000 LS  332,000.000 $23,240.00 0.070  0.97 1.00

$23,240.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

009402138PROJECT CONTROLC 94-2-138

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0715 01047017 000 REMOV CONC (CURB & GUTTER) LF  40.000  80.000  0.000  163.33  6,533.20

0720 01107001 000 EXCAV (ROADWAY) CY  30.000  18.000  0.000  18.00  540.00

0730 01347004 000 BACKFILL (TY A OR B) STA  100.000  23.000  0.000  23.00  2,300.00

0735 03057035 000 SALV, HAUL & STKPL RCL APH PV (2"-6") SY  4.500  29,918.000  0.000  34,893.79  157,022.06

0740 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON  140.000  3,440.000  0.000  3,369.44  471,721.60

0745 03447077 000 TACK COAT GAL  1.000  5,984.000  0.000  3,050.00  3,050.00

0750 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  40.000  2,368.000 -1,400.000  1,408.33  56,333.20

0755 03547077 000 PLANE ASPH CONC PAV(1.5" - 3.5") SY  10.000  1,271.000  0.000  1,060.22  10,602.22

0760 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1,000.000  15.000  0.000  15.82  15,820.00

0765 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  152.000  0.000  182.00  9,100.00

0775 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,000.000  1.000  0.000  1.00  15,000.00

0780 05057001 000 TMA (STATIONARY) DAY  10.000  60.000  0.000  106.00  1,060.00

0785 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  4.000  0.000  6.00  1,500.00

0790 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  2.000  1,060.000  0.000  509.00  1,018.00

0795 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  1,060.000  0.000  235.00  235.00

0815 05297009 000 CONC CURB & GUTTER (TY II) LF  70.000  80.000  0.000  99.00  6,930.00

0820 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.000  220.000  0.000  200.00  5,600.00

0825 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,700.000  2.000  0.000  1.00  3,700.00

0830 05407016 000 MTL BM GD FEN TRANS (NON - SYM) EA  1,100.000  2.000  0.000  1.00  1,100.00

0835 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  230.000  0.000  230.00  690.00

0840 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  340.000  1.000  0.000  1.00  340.00

0845 05427006 000 RM MTL BM GD FENCE TRANS (TL-2) EA  340.000  1.000  0.000  1.00  340.00

0850 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,700.000  2.000  0.000  1.00  3,700.00

0855 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  340.000  2.000  0.000  3.00  1,020.00

0860 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  790.000  10.000  0.000  10.00  7,900.00

0865 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,300.000  2.000  0.000  2.00  2,600.00

0870 06447064 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  200.000  13.000  0.000  13.00  2,600.00

0875 06447073 000 REMOVE SM RD SN SUP&AM EA  190.000  12.000  0.000  12.00  2,280.00

0880 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  31.000  13.000  0.000  13.00  403.00

0885 06587001 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2 EA  31.000  24.000  0.000  11.00  341.00

0890 06587021 000 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GF2 EA  31.000  24.000  0.000  10.00  310.00

0895 06627001 000 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF  0.400  6,410.000  0.000  3,210.00  1,284.00

0900 06627004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.300  7,559.000  0.000  12,589.00  3,776.70

0905 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  1.000  681.000  0.000  1,237.00  1,237.00

0915 06627035 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.300  7,303.000  0.000  8,492.00  2,547.60

0930 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  681.000  0.000  563.00  563.00

0935 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  11.000  243.000  0.000  189.00  2,079.00

0940 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  1.000  6,410.000  0.000  4,020.00  4,020.00

0945 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.900  7,559.000  0.000  7,745.00  6,970.50

0950 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  1.000  2,216.000  0.000  1,220.00  1,220.00

0955 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.900  7,303.000  0.000  8,086.00  7,277.40

0960 06667353 000 PAVEMENT SLER (ARROW) EA  50.000  18.000  0.000  18.00  900.00

0965 06667354 000 PAVEMENT SLER (WORD) EA  60.000  6.000  0.000  6.00  360.00

0970 06687091 000 PREFAB PM TY C (W)(ARROW) EA  300.000  18.000  0.000  18.00  5,400.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0975 06687103 000 PREFAB PM TY C (W)(WORD) EA  400.000  6.000  0.000  6.00  2,400.00

0980 06727002 000 REFL PAV MRKR TY I-C EA  8.000  104.000  0.000  157.00  1,256.00

0985 06727004 000 REFL PAV MRKR TY II-A-A EA  8.000  38.000  0.000  38.00  304.00

Category Subtotal $833,284.48

036301148PROJECT CONTROLC 363-1-148

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047017 000 REMOV CONC (CURB & GUTTER) LF  40.000  120.000  0.000  23.00  920.00

0065 01107001 000 EXCAV (ROADWAY) CY  30.000  26.000  0.000  19.48  584.40

0075 01347004 000 BACKFILL (TY A OR B) STA  100.000  35.000  0.000  77.00  7,700.00

0080 03057035 000 SALV, HAUL & STKPL RCL APH PV (2"-6") SY  4.500  44,876.000  0.000  43,719.19  196,736.37

0085 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON  140.000  5,161.000  0.000  5,403.18  756,445.20

0090 03447077 000 TACK COAT GAL  1.000  8,975.000  0.000  3,300.00  3,300.00

0095 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  40.000  3,552.000 -2,900.000  511.11  20,444.44

0096 03617049 000 FULL - DEPTH REPAIR CRCP (8") SY  389.380  0.000  450.000  543.44  211,603.11

Added by CO#2

0100 03547077 000 PLANE ASPH CONC PAV(1.5" - 3.5") SY  10.000  1,907.000  0.000  1,193.06  11,930.60

0105 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1,000.000  23.000  0.000  37.41  37,406.00

0110 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  228.000  0.000  239.00  11,950.00

0115 04387009 000 RESIZING AND SEALING JOINTS LF  80.000  302.000  0.000  75.00  6,000.00

0125 05007001 000 MOBILIZATION LS  332,000.000  1.000  0.000  0.97  322,040.00

0126 05007001 MOBILIZATION LS  39,187.990  0.000  1.000  0.92  36,052.95

Added by CO #3

0130 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  20,000.000  9.000  1.000  10.00  200,000.00

0131 96087001 000 UNIQUE CHANGE ORDER ITEM 1 DOL  3,071.890  0.000  10.000  10.00  30,718.90

Added 8" Full Depth CRCP Concrete Repairs (CO#2)(UOM:EA)

0133 07907024 LANE CLOSURE(MAINTENANCE)(TYP 5) HR  56.070  0.000  110.000  165.00  9,251.55

Added by CO #3

0135 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,000.000  1.000  0.000  1.00  15,000.00

0140 05057001 000 TMA (STATIONARY) DAY  10.000  110.000  0.000  89.00  890.00

0145 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  6.000  0.000  26.00  6,500.00

0150 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  2.000  1,590.000  0.000  235.00  470.00

0155 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  1,590.000  0.000  509.00  509.00

0160 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  63.000  0.000  75.00  750.00

0165 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.800  63.000  0.000  75.00  60.00

0170 05297002 000 CONC CURB (TY II) LF  130.000  8.000  0.000  8.00  1,040.00

0175 05297009 000 CONC CURB & GUTTER (TY II) LF  70.000  120.000  0.000  101.38  7,096.60

0180 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.000  330.000  0.000  200.00  5,600.00

0185 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,700.000  2.000  0.000  4.00  14,800.00

0190 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,800.000  1.000  0.000  2.00  3,600.00

0195 05407016 000 MTL BM GD FEN TRANS (NON - SYM) EA  1,100.000  2.000  0.000  4.00  4,400.00

0200 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  345.000  0.000  520.00  1,560.00

0205 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  340.000  1.000  0.000  1.00  340.00

0210 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  340.000  1.000  0.000  1.00  340.00



CONTRACT ID 036301148 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 11ESTIMATE 0017

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0215 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  340.000  2.000  0.000  3.00  1,020.00

0220 05427006 000 RM MTL BM GD FENCE TRANS (TL-2) EA  340.000  2.000  0.000  2.00  680.00

0225 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,700.000  2.000  0.000  3.00  11,100.00

0230 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  340.000  2.000  0.000  2.00  680.00

0235 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  790.000  15.000  0.000  15.00  11,850.00

0240 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  990.000  1.000  0.000  1.00  990.00

0245 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,300.000  3.000  0.000  3.00  3,900.00

0250 06447064 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  200.000  19.000  0.000  19.00  3,800.00

0255 06447073 000 REMOVE SM RD SN SUP&AM EA  190.000  19.000  0.000  19.00  3,610.00

0260 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  31.000  19.000  0.000  19.00  589.00

0265 06587001 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2 EA  31.000  36.000  0.000  11.00  341.00

0270 06587021 000 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GF2 EA  31.000  36.000  0.000  10.00  310.00

0275 06627001 000 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF  0.400  9,615.000  0.000  3,550.00  1,420.00

0280 06627004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.300  11,338.000  0.000  9,030.00  2,709.00

0285 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  1.000  1,022.000  0.000  1,237.00  1,237.00

0295 06627035 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.300  10,954.000  0.000  7,042.00  2,112.60

0310 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  1,022.000  0.000  2,471.00  2,471.00

0315 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  11.000  364.000  0.000  364.00  4,004.00

0320 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  1.000  9,615.000  0.000  100.00  100.00

0325 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.900  11,338.000  0.000  9,336.00  8,402.40

0335 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.900  10,954.000  0.000  11,851.00  10,665.90

0340 06667353 000 PAVEMENT SLER (ARROW) EA  50.000  27.000  0.000  27.00  1,350.00

0345 06667354 000 PAVEMENT SLER (WORD) EA  60.000  8.000  0.000  8.00  480.00

0350 06687091 000 PREFAB PM TY C (W)(ARROW) EA  300.000  27.000  0.000  27.00  8,100.00

0355 06687103 000 PREFAB PM TY C (W)(WORD) EA  400.000  8.000  0.000  8.00  3,200.00

0360 06727002 000 REFL PAV MRKR TY I-C EA  8.000  157.000  0.000  157.00  1,256.00

0365 06727004 000 REFL PAV MRKR TY II-A-A EA  8.000  57.000  0.000  275.00  2,200.00

1005 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  77,260.10  77,260.10

306 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.590  0.000  1,500.000  1,011.00  1,607.49

Added by CO#1

307 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.740  0.000  400.000  334.00  581.16

Added by CO#1

Category Subtotal $2,094,065.77

002 BRIDGE: 022200036301001 [SH 183 WB @ BIG FOSSIL CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0415 04017001 000 FLOWABLE BACKFILL CY  400.000  10.000  0.000  10.00  4,000.00

0416 04297003 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  314.380  0.000  88.000  84.50  26,565.11

Added by CO#3

0417 04387004 CLEANING AND SEALING EXIST JOINTS (CL3) LF  49.510  0.000  345.000  323.87  16,034.80

Added by CO #3

0418 30067001 UNDERSEAL COURSE GAL  4.240  0.000  198.000  198.00  839.52

Added by CO #3

0420 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  15.000  1,135.000 -800.000  208.46  3,126.87

0421 04297005 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  424.200  0.000  1.500  1.50  636.30

Added by CO #4
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002 BRIDGE: 022200036301001 [SH 183 WB @ BIG FOSSIL CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0425 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  200.000  221.000  0.000  240.37  48,074.20

0430 04327001 000 RIPRAP (CONC)(4 IN) CY  5,000.000  1.000  0.000  1.00  5,000.00

0435 04467001 000 CLEAN & PAINT EXIST STR (SYSTEM I) LS  10,000.000  1.000  0.000  1.00  10,000.00

0440 04517049 000 RETROFIT RAIL (TY T131RC) LF  270.000  459.000  0.000  459.00  123,930.00

0561 96077001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  19,384.230  19,384.23  19,384.23

District + Account: 020004-D223

0562 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  569.210  0.000  1.000  1.00  569.21

Hauling Cost (CO#6)(UOM:LS)

Category Subtotal $258,160.24

003 BRIDGE: 022200036301046 [SH 183 EB @ BIG FOSSIL CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0490 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  15.000  1,539.000  0.000  1,539.00  23,085.00

Category Subtotal $23,085.00

004 BRIDGE: 022200036301104 [SH 26 NB @ SH 183 WB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0540 04277002 000 CONCRETE PAINT FINISH SF  1.250  6,965.000  0.000  6,965.00  8,706.25

0545 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  15.000  1,390.000  0.000  1,541.00  23,115.00

0550 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  200.000  2.000  0.000  2.78  555.40

0555 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  36.500  0.000  36.58  7,316.20

0560 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,200.000  6.000  0.000  6.00  7,200.00

Category Subtotal $46,892.85

009402138C 94-2-138PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0725 01327001 000 EMBANK (FNL)(OC)(TY A) CY  30.000  12.000  0.000  0.000  0.00

0770 04387009 000 RESIZING AND SEALING JOINTS LF  80.000  202.000  0.000  0.000  0.00

0800 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  42.000  0.000  0.000  0.00

0805 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.800  42.000  0.000  0.000  0.00

0810 05297002 000 CONC CURB (TY II) LF  130.000  5.000  0.000  0.000  0.00

0910 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  8.000  243.000  0.000  0.000  0.00

0920 06627082 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  350.000  18.000  0.000  0.000  0.00

0925 06627092 000 WK ZN PAV MRK REMOV (W)(WORD) EA  600.000  6.000  0.000  0.000  0.00

 0.00Category Subtotal

036301148C 363-1-148PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01327001 000 EMBANK (FNL)(OC)(TY A) CY  30.000  18.000  0.000  0.000  0.00

0120 04797001 000 ADJUSTING MANHOLES EA  1,000.000  1.000  0.000  0.000  0.00

0290 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  8.000  364.000  0.000  0.000  0.00

0300 06627082 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  350.000  27.000  0.000  0.000  0.00

0305 06627092 000 WK ZN PAV MRK REMOV (W)(WORD) EA  600.000  8.000  0.000  0.000  0.00

0330 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  1.000  3,325.000  0.000  0.000  0.00

0990 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

0995 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

1000 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1.000  0.000  0.000  0.00

1010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

1015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1020 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1025 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1030 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1035 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,255,488.34
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047017 000 LF  40.000REMOV CONC (CURB & GUTTER)  186.330  7,453.20 200.00

01107001 000 CY  30.000EXCAV (ROADWAY)  37.480  1,124.40 44.00

01347004 000 STA  100.000BACKFILL (TY A OR B)  100.000  10,000.00 58.00

03057035 000 SY  4.500SALV, HAUL & STKPL RCL APH PV (2"-6")  78,612.983  353,758.43 74,794.00

03447024 000 TON  140.000SP MIXES SP-C SAC-A PG70-28  8,772.620  1,228,166.80 8,601.00

03447077 000 GAL  1.000TACK COAT  6,350.000  6,350.00 14,959.00

03517005 000 SY  40.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  1,919.441  76,777.64 5,920.00

03547077 000 SY  10.000PLANE ASPH CONC PAV(1.5" - 3.5")  2,253.282  22,532.82 3,178.00

03617049 000 SY  389.380FULL - DEPTH REPAIR CRCP (8")  543.436  211,603.11 0.00

Added by CO#2

04017001 000 CY  400.000FLOWABLE BACKFILL  10.000  4,000.00 10.00

04277002 000 SF  1.250CONCRETE PAINT FINISH  6,965.000  8,706.25 6,965.00

04287001 000 SY  15.000PENETRATING CONCRETE SURFACE TREATMENT  3,288.458  49,326.87 4,064.00

04297001 000 SF  200.000CONC STR REPAIR(CLEAN & COAT WTH EPOXY)  243.148  48,629.60 223.00

04297003 SF  314.380CONC STR REPAIR(DECK REP(PART DEPTH))  84.500  26,565.11 0.00

Added by CO#3

04297005 SF  424.200CONC STR REPAIR(DECK REP (FULL DEPTH))  1.500  636.30 0.00

Added by CO #4

04297007 000 SF  200.000CONC STR REPAIR (VERTICAL & OVERHEAD)  36.581  7,316.20 36.50

04327001 000 CY  5,000.000RIPRAP (CONC)(4 IN)  1.000  5,000.00 1.00

04327013 000 CY  1,000.000RIPRAP (MOW STRIP)(4 IN)  53.226  53,226.00 38.00

04387004 LF  49.510CLEANING AND SEALING EXIST JOINTS (CL3)  323.870  16,034.80 0.00

Added by CO #3

04387007 000 LF  50.000CLEANING AND SEALING EXIST JOINTS (CL7)  421.000  21,050.00 380.00

04387009 000 LF  80.000RESIZING AND SEALING JOINTS  75.000  6,000.00 302.00

04467001 000 LS  10,000.000CLEAN & PAINT EXIST STR (SYSTEM I)  1.000  10,000.00 1.00

04517049 000 LF  270.000RETROFIT RAIL (TY T131RC)  459.000  123,930.00 459.00

05007001 LS  39,187.990MOBILIZATION  0.920  36,052.95 1.00

Added by CO #3

05007001 000 LS  332,000.000MOBILIZATION  0.970  322,040.00 1.00

05027001 000 MO  20,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  200,000.00 9.00

05037002 000 EA  15,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  30,000.00 2.00

05057001 000 DAY  10.000TMA (STATIONARY)  195.000  1,950.00 170.00

05057003 000 DAY  250.000TMA (MOBILE OPERATION)  32.000  8,000.00 10.00

05067039 000 LF  2.000TEMP SEDMT CONT FENCE (INSTALL)  744.000  1,488.00 2,650.00

05067041 000 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  744.000  744.00 2,650.00

05067044 000 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (12")  75.000  750.00 63.00

05067046 000 LF  0.800BIODEG EROSN CONT LOGS (REMOVE)  75.000  60.00 63.00

05297002 000 LF  130.000CONC CURB (TY II)  8.000  1,040.00 8.00

05297009 000 LF  70.000CONC CURB & GUTTER (TY II)  200.380  14,026.60 200.00

05407001 000 LF  28.000MTL W-BEAM GD FEN (TIM POST)  400.000  11,200.00 550.00

05407005 000 EA  3,700.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  5.000  18,500.00 4.00

05407015 000 EA  1,800.000DOWNSTREAM ANCHOR TERMINAL SECTION  2.000  3,600.00 1.00

05407016 000 EA  1,100.000MTL BM GD FEN TRANS (NON - SYM)  5.000  5,500.00 4.00
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05427001 000 LF  3.000REMOVE METAL BEAM GUARD FENCE  750.000  2,250.00 575.00

05427002 000 EA  340.000REMOVE TERMINAL ANCHOR SECTION  1.000  340.00 1.00

05427003 000 EA  340.000REMOVE DOWNSTREAM ANCHOR TERMINAL  1.000  340.00 1.00

05427004 000 EA  340.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  4.000  1,360.00 3.00

05427006 000 EA  340.000RM MTL BM GD FENCE TRANS (TL-2)  3.000  1,020.00 3.00

05447001 000 EA  3,700.000GUARDRAIL END TREATMENT (INSTALL)  4.000  14,800.00 4.00

05447003 000 EA  340.000GUARDRAIL END TREATMENT (REMOVE)  5.000  1,700.00 4.00

06447001 000 EA  790.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  25.000  19,750.00 25.00

06447004 000 EA  990.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  1.000  990.00 1.00

06447007 000 EA  1,300.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  5.000  6,500.00 5.00

06447064 000 EA  200.000IN SM RD SN SUP&AM (INST SIGN ONLY)  32.000  6,400.00 32.00

06447073 000 EA  190.000REMOVE SM RD SN SUP&AM  31.000  5,890.00 31.00

06447075 000 EA  31.000REMOVE SM RD SN SUP&AM (SIGN ONLY)  32.000  992.00 32.00

06587001 000 EA  31.000INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2  22.000  682.00 60.00

06587021 000 EA  31.000INSTL DEL ASSM (D-SY)SZ 1(YFLX)GF2  20.000  620.00 60.00

06627001 000 LF  0.400WK ZN PAV MRK NON-REMOV (W)4"(BRK)  6,760.000  2,704.00 16,025.00

06627004 000 LF  0.300WK ZN PAV MRK NON-REMOV (W)4"(SLD)  21,619.000  6,485.70 18,897.00

06627012 000 LF  1.000WK ZN PAV MRK NON-REMOV (W)8"(SLD)  2,474.000  2,474.00 1,703.00

06627035 000 LF  0.300WK ZN PAV MRK NON-REMOV (Y)4"(SLD)  15,534.000  4,660.20 18,257.00

06627112 EA  1.590WK ZN PAV MRK SHT TERM (TAB)TY W  1,011.000  1,607.49 0.00

Added by CO#1

06627114 EA  1.740WK ZN PAV MRK SHT TERM (TAB)TY Y-2  334.000  581.16 0.00

Added by CO#1

06667024 000 LF  1.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  3,034.000  3,034.00 1,703.00

06667036 000 LF  11.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  553.000  6,083.00 607.00

06667290 000 LF  1.000TY I HIGH PERF PM (W)6"(BRK)(100MIL)  4,120.000  4,120.00 16,025.00

06667293 000 LF  0.900TY I HIGH PERF PM (W)6"(SLD)(100MIL)  17,081.000  15,372.90 18,897.00

06667302 000 LF  1.000TY I HIGH PERF PM (Y)6"(BRK)(100MIL)  1,220.000  1,220.00 2,216.00

06667305 000 LF  0.900TY I HIGH PERF PM (Y)6"(SLD)(100MIL)  19,937.000  17,943.30 18,257.00

06667353 000 EA  50.000PAVEMENT SLER (ARROW)  45.000  2,250.00 45.00

06667354 000 EA  60.000PAVEMENT SLER (WORD)  14.000  840.00 14.00

06687091 000 EA  300.000PREFAB PM TY C (W)(ARROW)  45.000  13,500.00 45.00

06687103 000 EA  400.000PREFAB PM TY C (W)(WORD)  14.000  5,600.00 14.00

06727002 000 EA  8.000REFL PAV MRKR TY I-C  314.000  2,512.00 261.00

06727004 000 EA  8.000REFL PAV MRKR TY II-A-A  313.000  2,504.00 95.00

07907024 HR  56.070LANE CLOSURE(MAINTENANCE)(TYP 5)  165.000  9,251.55 0.00

Added by CO #3

30067001 GAL  4.240UNDERSEAL COURSE  198.000  839.52 0.00

Added by CO #3

70017002 000 EA  1,200.000BENT CAP/ABUTMENT CAP CLEANING  6.000  7,200.00 6.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  77,260.100  77,260.10 1.00

96077001 DOL  1.000STOCK ACCOUNT MATERIAL PURCHASE  19,384.230  19,384.23 0.00

District + Account: 020004-D223

96087001 DOL  569.210UNIQUE CHANGE ORDER ITEM 1  1.000  569.21 0.00

Hauling Cost (CO#6)(UOM:LS)

96087001 000 DOL  3,071.890UNIQUE CHANGE ORDER ITEM 1  10.000  30,718.90 0.00

Added 8" Full Depth CRCP Concrete Repairs (CO#2)(UOM:EA)

$3,255,488.34TOTAL ITEM EARNINGS TO DATE


