
Contract ID: 036401161

Project: STP 2026(458)HES

Highway:

District: FORT WORTH

Contract: 05263036 County: TARRANT

Award Amount: $297,427.77 Area Engineer: DANIEL POOLE

Projected Amount $297,433.77 Area Number: 052

Adj Projected Amount $0.00

Contractor: STRIPE-A-ZONE, LLC

Estimate Number: 0003 Letting Date: 05/06/2026

Estimate Paid: Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/09/2026

Estimate Type: Progress Work Begin Date: 07/10/2026

% Complete 110.
240000000000
01

Accepted Date:

% Time Used: 60

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $327,879.86 $327,679.86 $200.00

Participating $327,879.86 $327,679.86 $200.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $327,879.86 $327,679.86 $200.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/10/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/10/2026 Liquidated Damage Rate $760.00
Bid Days: 25

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 25
0

Days Charged to Date: 15 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

AWAIT FINAL
ACCEPT

2

Charged Working Day

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 14

WORK ACCEPTED 1

WORK COMPLETED 1

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3 ü TIME SUSPENDED

09/02/2026 3 ü TIME SUSPENDED

09/03/2026 3 ü TIME SUSPENDED

09/04/2026 3 ü TIME SUSPENDED

09/05/2026 3 ü SATURDAY

09/06/2026 3 ü SUNDAY

09/07/2026 3 ü HOLIDAY

09/08/2026 3 ü TIME SUSPENDED

09/09/2026 3 ü TIME SUSPENDED

09/10/2026 3 ü TIME SUSPENDED

09/11/2026 3 ü TIME SUSPENDED

09/12/2026 3 ü SATURDAY

09/13/2026 3 ü SUNDAY
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09/14/2026 3 ü TIME SUSPENDED

09/15/2026 3 ü TIME SUSPENDED

09/16/2026 3 ü TIME SUSPENDED

09/17/2026 3 ü TIME SUSPENDED

09/18/2026 3 ü TIME SUSPENDED

09/19/2026 3 ü SATURDAY

09/20/2026 3 ü SUNDAY

09/21/2026 3 ü TIME SUSPENDED

09/22/2026 3 ü WORK COMPLETED

09/23/2026 3 ü WORK ACCEPTED

09/24/2026 3 ü AWAIT FINAL ACCEPT

09/25/2026 3 ü AWAIT FINAL ACCEPT
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Worked Performed This Period

Project: STP 2026(458)HES Control 036401161

Category: 001 Description: INSTALL PAVEMENT MARKINGS, Install Warning/Guide Signs

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0080 06447064 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA $200.00 1 $200.00 4.00 5.00

Total Item Earnings This Estimate $200.00
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Contract Line Items

Project: STP 2026(458)HES Control 036401161

Category: 001 Description: INSTALL PAVEMENT MARKINGS, Install Warning/Guide Signs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $6,000.00 1.00 0.00 0.90 $5,400.00

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,000.00 1.00 0.00 1.00 $2,000.00

0070 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 78.00 0.00 56.00 $56.00

0075 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 76.00 0.00 42.00 $42.00

0080 06447064 0 IN SM RD SN SUP&AM (INST SIGN ONLY) EA $200.00 4.00 0.00 5.00 $1,000.00

0085 06667012 0 REFL PAV MRK TY I (W)6"(LNDP)(100MIL) LF $0.65 831.00 0.00 831.00 $540.15

0090 06667027 0 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF $1.75 1,140.00 0.00 1,140.00 $1,995.00

0095 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.60 5,390.00 0.00 5,390.00 $24,794.00

0100 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $180.00 21.00 0.00 21.00 $3,780.00

0105 06667045 0 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA $325.00 2.00 0.00 2.00 $650.00

0110 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $205.00 15.00 0.00 15.00 $3,075.00

0115 06667069 0 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA $550.00 13.00 0.00 13.00 $7,150.00

0120 06667072 0 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA $650.00 11.00 0.00 11.00 $7,150.00
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Contract Line Items

Project: STP 2026(458)HES Control 036401161

Category: 001 Description: INSTALL PAVEMENT MARKINGS, Install Warning/Guide Signs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06667138 0 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF $0.75 24,290.00 0.00 24,290.00 $18,217.50

0130 06667290 0 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $0.55 25,351.00 0.00 25,351.00 $13,943.05

0135 06667293 0 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.52 54,275.00 0.00 54,275.00 $28,223.00

0140 06667305 0 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.52 54,250.00 0.00 54,250.00 $28,210.00

0145 06667347 0 PAVEMENT SLER 6" LF $0.23 158,997.00 0.00 158,997.00 $36,569.31

0150 06667350 0 PAVEMENT SLER 12" LF $1.00 6,531.00 0.00 15,623.00 $15,623.00

0155 06667353 0 PAVEMENT SLER (ARROW) EA $60.00 21.00 0.00 21.00 $1,260.00

0160 06667354 0 PAVEMENT SLER (WORD) EA $60.00 15.00 0.00 15.00 $900.00

0165 06667356 0 PAVEMENT SLER (DBL ARROW) EA $60.00 2.00 0.00 2.00 $120.00

0170 06667363 0 PAVEMENT SLER (SYMBOL) EA $100.00 3.00 0.00 3.00 $300.00

0175 06687135 0 PREFAB PM TY C (MULTI)(SHIELD) EA $3,500.00 3.00 0.00 3.00 $10,500.00

0180 06727006 0 REFL PAV MRKR TY II-C-R EA $4.00 3,921.00 0.00 3,921.00 $15,684.00

0185 06777001 0 ELIM EXT PM & MRKS (4") LF $0.31 148,989.00 0.00 148,989.00 $46,186.59
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Contract Line Items

Project: STP 2026(458)HES Control 036401161

Category: 001 Description: INSTALL PAVEMENT MARKINGS, Install Warning/Guide Signs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06777002 0 ELIM EXT PM & MRKS (6") LF $0.40 10,008.00 0.00 10,008.00 $4,003.20

0195 06777006 0 ELIM EXT PM & MRKS (12") LF $2.00 6,531.00 0.00 6,531.00 $13,062.00

0200 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $80.00 21.00 0.00 21.00 $1,680.00

0205 06777010 0 ELIM EXT PM & MRKS (DBL ARROW) EA $80.00 2.00 0.00 2.00 $160.00

0210 06777015 0 ELIM EXT PM & MRKS (WORD) EA $80.00 15.00 0.00 15.00 $1,200.00

0215 06777016 0 ELIM EXT PM & MRKS (ENTR GORE) EA $350.00 13.00 0.00 13.00 $4,550.00

0220 06777017 0 ELIM EXT PM & MRKS (EXIT GORE) EA $450.00 11.00 0.00 11.00 $4,950.00

0225 06777022 0 ELIM EXT PM & MRKS (SHIELD) EA $500.00 3.00 0.00 3.00 $1,500.00

0230 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.01 158,997.00 0.00 158,997.00 $1,589.97

0235 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 20,221.09 $20,221.09

0240 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0245 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 1,595.00 $1,595.00

0250 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: STP 2026(458)HES Control 036401161

Category: 001 Description: INSTALL PAVEMENT MARKINGS, Install Warning/Guide Signs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0260 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

0265 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 0.00 $0.00

0270 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $327,879.86

Total Item earnings this contract $327,879.86
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $6,000.00 1.00 0.90 $5,400.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,000.00 1.00 1.00 $2,000.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 78.00 56.00 $56.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 76.00 42.00 $42.00

06447064 IN SM RD SN SUP&AM (INST SIGN ONLY) EA $200.00 4.00 5.00 $1,000.00

06667012 REFL PAV MRK TY I (W)6"(LNDP)(100MIL) LF $0.65 831.00 831.00 $540.15

06667027 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF $1.75 1,140.00 1,140.00 $1,995.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.60 5,390.00 5,390.00 $24,794.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $180.00 21.00 21.00 $3,780.00

06667045 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA $325.00 2.00 2.00 $650.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $205.00 15.00 15.00 $3,075.00

06667069 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA $550.00 13.00 13.00 $7,150.00

06667072 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA $650.00 11.00 11.00 $7,150.00

06667138 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF $0.75 24,290.00 24,290.00 $18,217.50

06667290 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $0.55 25,351.00 25,351.00 $13,943.05

06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.52 54,275.00 54,275.00 $28,223.00

06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.52 54,250.00 54,250.00 $28,210.00

06667347 PAVEMENT SLER 6" LF $0.23 158,997.00 158,997.00 $36,569.31

06667350 PAVEMENT SLER 12" LF $1.00 6,531.00 15,623.00 $15,623.00

06667353 PAVEMENT SLER (ARROW) EA $60.00 21.00 21.00 $1,260.00

06667354 PAVEMENT SLER (WORD) EA $60.00 15.00 15.00 $900.00

06667356 PAVEMENT SLER (DBL ARROW) EA $60.00 2.00 2.00 $120.00

06667363 PAVEMENT SLER (SYMBOL) EA $100.00 3.00 3.00 $300.00

06687135 PREFAB PM TY C (MULTI)(SHIELD) EA $3,500.00 3.00 3.00 $10,500.00

06727006 REFL PAV MRKR TY II-C-R EA $4.00 3,921.00 3,921.00 $15,684.00

06777001 ELIM EXT PM & MRKS (4") LF $0.31 148,989.00 148,989.00 $46,186.59

06777002 ELIM EXT PM & MRKS (6") LF $0.40 10,008.00 10,008.00 $4,003.20

06777006 ELIM EXT PM & MRKS (12") LF $2.00 6,531.00 6,531.00 $13,062.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06777009 ELIM EXT PM & MRKS (ARROW) EA $80.00 21.00 21.00 $1,680.00

06777010 ELIM EXT PM & MRKS (DBL ARROW) EA $80.00 2.00 2.00 $160.00

06777015 ELIM EXT PM & MRKS (WORD) EA $80.00 15.00 15.00 $1,200.00

06777016 ELIM EXT PM & MRKS (ENTR GORE) EA $350.00 13.00 13.00 $4,550.00

06777017 ELIM EXT PM & MRKS (EXIT GORE) EA $450.00 11.00 11.00 $4,950.00

06777022 ELIM EXT PM & MRKS (SHIELD) EA $500.00 3.00 3.00 $1,500.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.01 158,997.00 158,997.00 $1,589.97

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 20,221.09 $20,221.09

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 1,595.00 $1,595.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $327,879.86
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