
036401163CONTRACT ID:

PROJECT: F 2025(870)

CONTRACT:

07253237

PROJECTED AMOUNT: $286,849.97

CONTRACTOR:

HIGHWAY: SH 121

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

C. GREEN SCAPING, L.P.

Daniel Poole, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0012

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/20/2025

07/02/2025

ESTIMATE PAID:

 43

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025

$286,849.97

CONTRACT:

07/26/2026

AWARD AMOUNT: $286,843.97

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 95.56

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 92.52

$2,550.00 $262,830.97 $265,380.97 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,550.00 $262,830.97 $265,380.97 

$0.00 $0.00 $0.00 

$2,550.00 $265,380.97 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $262,830.97 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 43

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

00/00/0000

 45

 0

 45

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

VEG MAINTENANCE 37

07/26/2026  1 VEG MAINTENANCE

07/27/2026  1 VEG MAINTENANCE

07/28/2026  1 VEG MAINTENANCE

07/29/2026  1 VEG MAINTENANCE

07/30/2026  1 VEG MAINTENANCE

07/31/2026  1 VEG MAINTENANCE

08/01/2026  1 VEG MAINTENANCE

08/02/2026  1 VEG MAINTENANCE

08/03/2026  1 VEG MAINTENANCE

08/04/2026  1 VEG MAINTENANCE

08/05/2026  1 VEG MAINTENANCE

08/06/2026  1 VEG MAINTENANCE

08/07/2026  1 VEG MAINTENANCE

08/08/2026  1 VEG MAINTENANCE

08/09/2026  1 VEG MAINTENANCE

08/10/2026  1 VEG MAINTENANCE

08/11/2026  1 VEG MAINTENANCE

08/12/2026  1 VEG MAINTENANCE

08/13/2026  1 VEG MAINTENANCE

08/14/2026  1 VEG MAINTENANCE

08/15/2026  1 VEG MAINTENANCE

08/16/2026  1 VEG MAINTENANCE

08/17/2026  1 VEG MAINTENANCE

08/18/2026  1 VEG MAINTENANCE

08/19/2026  1 VEG MAINTENANCE

08/20/2026  1 VEG MAINTENANCE

08/21/2026  1 VEG MAINTENANCE

08/22/2026  1 VEG MAINTENANCE

08/23/2026  1 VEG MAINTENANCE

08/24/2026  1 VEG MAINTENANCE

08/25/2026  1 VEG MAINTENANCE

08/26/2026  1 VEG MAINTENANCE

08/27/2026  1 VEG MAINTENANCE

08/28/2026  1 VEG MAINTENANCE

08/29/2026  1 VEG MAINTENANCE

08/30/2026  1 VEG MAINTENANCE

08/31/2026  1 VEG MAINTENANCE
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WORK PERFORMED THIS PERIOD

F 2025(870) 036401163PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0125 01937001 LANDSCAPE ESTABLISH000 MO  1,500.000 $1,500.00 1.000  4.00 12.00

0130 01937010 IRRIG SYS OPER AND MAINT (SCH A)000 MO  1,050.000 $1,050.00 1.000  4.00 12.00

$2,550.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

036401163PROJECT CONTROLF 2025(870)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007001 000 PREPARING ROW AC  43,764.000  0.530  0.000  0.53  23,194.92

0065 01607002 000 FURN & PLACE TOPSOIL (4") SY  6.300  212.000  0.000  212.00  1,335.60

0070 01617002 000 COMPOST MANUF TOPSOIL (4") SY  54.000  631.000  0.000  637.00  34,398.00

0075 01627002 000 BLOCK SODDING SY  12.000  1,292.000  0.000  1,292.00  15,504.00

0080 01707001 000 IRRIGATION SYSTEM LS  36,084.000  1.000  0.000  1.00  36,084.00

0085 01927002 000 MULCH SY  4.950  631.000  0.000  631.00  3,123.45

0090 01927018 000 LANDSCAPE EDGE (TY II) LF  9.000  1,429.000  0.000  1,429.00  12,861.00

0095 01927021 000 LANDSCAPE EDGE (CONC) LF  29.000  518.000  0.000  518.00  15,022.00

0100 01927024 000 LOOSE AGGR GRND COVER (TY I) CY  687.000  36.000  0.000  36.00  24,732.00

0105 01927025 000 LOOSE AGGR GRND COVER (TY II) CY  417.000  17.000  0.000  17.00  7,089.00

0110 01927028 000 PLANT MATERIAL (3 GAL) EA  14.000  2,501.000  0.000  2,501.00  35,014.00

0115 01927029 000 PLANT MATERIAL (5 GAL) EA  15.000  362.000  0.000  362.20  5,433.00

0120 01927041 000 PLANT MATERIAL (65 GAL) (TREE) EA  500.000  5.000  0.000  5.00  2,500.00

0125 01937001 000 LANDSCAPE ESTABLISH MO  1,500.000  12.000  0.000  4.00  6,000.00

0130 01937010 000 IRRIG SYS OPER AND MAINT (SCH A) MO  1,050.000  12.000  0.000  4.00  4,200.00

0135 05007001 000 MOBILIZATION LS  13,900.000  1.000  0.000  0.90  12,510.00

0140 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,460.000  3.000  0.000  3.00  13,380.00

0145 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  140.000  50.000  0.000  50.00  7,000.00

0150 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  9.500  480.000  0.000  480.00  4,560.00

0155 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  480.000  0.000  480.00  1,440.00

Category Subtotal $265,380.97

036401163F 2025(870)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0160 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0165 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0170 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0175 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0180 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0185 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

0190 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

0195 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $265,380.97
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007001 000 AC  43,764.000PREPARING ROW  0.530  23,194.92 0.53

01607002 000 SY  6.300FURN & PLACE TOPSOIL (4")  212.000  1,335.60 212.00

01617002 000 SY  54.000COMPOST MANUF TOPSOIL (4")  637.000  34,398.00 631.00

01627002 000 SY  12.000BLOCK SODDING  1,292.000  15,504.00 1,292.00

01707001 000 LS  36,084.000IRRIGATION SYSTEM  1.000  36,084.00 1.00

01927002 000 SY  4.950MULCH  631.000  3,123.45 631.00

01927018 000 LF  9.000LANDSCAPE EDGE (TY II)  1,429.000  12,861.00 1,429.00

01927021 000 LF  29.000LANDSCAPE EDGE (CONC)  518.000  15,022.00 518.00

01927024 000 CY  687.000LOOSE AGGR GRND COVER (TY I)  36.000  24,732.00 36.00

01927025 000 CY  417.000LOOSE AGGR GRND COVER (TY II)  17.000  7,089.00 17.00

01927028 000 EA  14.000PLANT MATERIAL (3 GAL)  2,501.000  35,014.00 2,501.00

01927029 000 EA  15.000PLANT MATERIAL (5 GAL)  362.200  5,433.00 362.00

01927041 000 EA  500.000PLANT MATERIAL (65 GAL) (TREE)  5.000  2,500.00 5.00

01937001 000 MO  1,500.000LANDSCAPE ESTABLISH  4.000  6,000.00 12.00

01937010 000 MO  1,050.000IRRIG SYS OPER AND MAINT (SCH A)  4.000  4,200.00 12.00

05007001 000 LS  13,900.000MOBILIZATION  0.900  12,510.00 1.00

05027001 000 MO  4,460.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  13,380.00 3.00

05037001 000 DAY  140.000PORTABLE CHANGEABLE MESSAGE SIGN  50.000  7,000.00 50.00

05067043 000 LF  9.500BIODEG EROSN CONT LOGS (INSTL) (8")  480.000  4,560.00 480.00

05067046 000 LF  3.000BIODEG EROSN CONT LOGS (REMOVE)  480.000  1,440.00 480.00

$265,380.97TOTAL ITEM EARNINGS TO DATE


