
Contract ID: 036403108

Project: F 2026(689)

Highway:

District: DALLAS

Contract: 05263037 County: DENTON

Award Amount: $1,447,701.58 Area Engineer: CHRISTOPHER ROCHA

Projected Amount $1,625,401.58 Area Number: 056

Adj Projected Amount $0.00

Contractor: O. TREVINO CONSTRUCTION, LLC

Estimate Number: 0002 Letting Date: 05/06/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 08/20/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/02/2026 03:51:54 PM

Contract: 036403108 Payment Estimate: 0002 Page: 1 of 17



Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 00/00/0000 Liquidated Damage Rate $968.00
Bid Days: 71

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 71
0

Days Charged to Date: 0 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Total Period Days: 0 0 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

Contractor's Estimate Package

Report Generation Date: 10/02/2026 03:51:54 PM
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Worked Performed This Period

No Items Paid this estimate

Contractor's Estimate Package

Report Generation Date: 10/02/2026 03:51:54 PM
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Contract Line Items

Project: F 2026(689) Control 036403108

Category: 001 Description: Full depth concrete repair and pavement markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01687001 0 VEGETATIVE WATERING TGL $500.00 3.00 0.00 0.00 $0.00

0065 03617051 0 FULL-DEPTH REPAIR CPCD (10") SY $200.00 2,500.00 0.00 0.00 $0.00

0070 04327012 0 RIPRAP (CONC)(FLUME) CY $1,400.00 10.00 0.00 0.00 $0.00

0075 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $300.00 538.00 0.00 0.00 $0.00

0080 04387001 0 CLEANING AND SEALING EXISTING JOINTS LF $15.00 1,227.00 0.00 0.00 $0.00

0085 05007001 0 MOBILIZATION LS $140,000.00 1.00 0.00 0.00 $0.00

0090 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 5.00 0.00 0.00 $0.00

0095 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,000.00 2.00 0.00 0.00 $0.00

0100 05057001 0 TMA (STATIONARY) DAY $25.00 71.00 0.00 0.00 $0.00

0105 05057002 0 TMA (MOBILE OPERATION) HR $25.00 300.00 0.00 0.00 $0.00

0110 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.50 440.00 0.00 0.00 $0.00

0115 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.50 440.00 0.00 0.00 $0.00

0120 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $6.00 660.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 03:51:54 PM

Contract Line Items

Project: F 2026(689) Control 036403108

Category: 001 Description: Full depth concrete repair and pavement markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.25 660.00 0.00 0.00 $0.00

0130 05297007 0 CONC CURB (MONO) (TY II) LF $15.00 415.00 0.00 0.00 $0.00

0135 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $3.75 1,160.00 0.00 0.00 $0.00

0140 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $0.56 1,630.00 0.00 0.00 $0.00

0145 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.81 18,688.00 0.00 0.00 $0.00

0150 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.50 6,210.00 0.00 0.00 $0.00

0155 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $150.00 78.00 0.00 0.00 $0.00

0160 06667045 0 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA $190.00 4.00 0.00 0.00 $0.00

0165 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $160.00 78.00 0.00 0.00 $0.00

0170 06667081 0 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA $255.00 6.00 0.00 0.00 $0.00

0175 06667347 0 PAVEMENT SLER 6" LF $0.12 187,702.00 0.00 0.00 $0.00

0180 06667348 0 PAVEMENT SLER 8" LF $0.22 18,688.00 0.00 0.00 $0.00

0185 06667352 0 PAVEMENT SLER 24" LF $0.45 6,210.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 03:51:54 PM

Contract Line Items

Project: F 2026(689) Control 036403108

Category: 001 Description: Full depth concrete repair and pavement markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06667353 0 PAVEMENT SLER (ARROW) EA $10.25 78.00 0.00 0.00 $0.00

0195 06667354 0 PAVEMENT SLER (WORD) EA $10.25 78.00 0.00 0.00 $0.00

0200 06667356 0 PAVEMENT SLER (DBL ARROW) EA $14.25 4.00 0.00 0.00 $0.00

0205 06667364 0 PAVEMENT SLER (RR XING) EA $51.00 6.00 0.00 0.00 $0.00

0210 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.51 32,200.00 0.00 0.00 $0.00

0215 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.51 79,364.00 0.00 0.00 $0.00

0220 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.51 74,508.00 0.00 0.00 $0.00

0225 06727006 0 REFL PAV MRKR TY II-C-R EA $3.84 2,547.00 0.00 0.00 $0.00

0230 06777001 0 ELIM EXT PM & MRKS (4") LF $0.55 178,317.00 0.00 0.00 $0.00

0235 06777004 0 ELIM EXT PM & MRKS (8") LF $0.72 18,688.00 0.00 0.00 $0.00

0240 06777006 0 ELIM EXT PM & MRKS (12") LF $1.53 2,760.00 0.00 0.00 $0.00

0245 06777008 0 ELIM EXT PM & MRKS (24") LF $2.54 2,970.00 0.00 0.00 $0.00

0250 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $50.00 78.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 03:51:54 PM

Contract Line Items

Project: F 2026(689) Control 036403108

Category: 001 Description: Full depth concrete repair and pavement markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06777010 0 ELIM EXT PM & MRKS (DBL ARROW) EA $76.00 4.00 0.00 0.00 $0.00

0260 06777015 0 ELIM EXT PM & MRKS (WORD) EA $50.00 78.00 0.00 0.00 $0.00

0265 06777019 0 ELIM EXT PM & MRKS (RR XING) EA $102.00 6.00 0.00 0.00 $0.00

0270 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.17 18,771.00 0.00 0.00 $0.00

0275 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.20 1,869.00 0.00 0.00 $0.00

0280 06787008 0 PAV SURF PREP FOR MRK (24") LF $0.40 621.00 0.00 0.00 $0.00

0285 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $9.00 8.00 0.00 0.00 $0.00

0290 06787010 0 PAV SURF PREP FOR MRK (DBL ARROW) EA $10.50 1.00 0.00 0.00 $0.00

0295 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $9.09 8.00 0.00 0.00 $0.00

0300 06787020 0 PAV SURF PREP FOR MRK (RR XING) EA $40.40 1.00 0.00 0.00 $0.00

0305 30177002 0 SPOT GRINDING - CONCRETE PAVEMENT SY $32.00 246.00 0.00 0.00 $0.00

0310 70017002 0 BENT CAP/ABUTMENT CAP CLEANING EA $1,561.00 11.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 03:51:54 PM

Contract Line Items

Project: F 2026(689) Control 036403108

Category: 001 Description: Full depth concrete repair and pavement markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0975 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 0.00

POSITIVE

$0.00

0976 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 0.00

NEGATIVE

$0.00

0977 96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 0.00

RECEIVED

$0.00

0978 96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 0.00

USED

$0.00

0979 96107001 ON THE JOB TRAINING DOL $0.80 125.00 0.00 0.00

PAID BY THE HOUR

$0.00

Category 001 SubTotal $0.00

Contract Line Items

Project: F 2026(689) Control 036403108

Category: 002 Description: Full depth concrete repair and pavement markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0360 07707011 0 REPAIR OF TERMINAL ANCHORS POSTS EA $770.00 1.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 03:51:54 PM

Contract Line Items

Project: F 2026(689) Control 036403108

Category: 003 Description: Full depth concrete repair and pavement markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0410 04297003 0 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $85.00 100.00 0.00 0.00 $0.00

0415 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $220.00 7.00 0.00 0.00 $0.00

0420 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $24.00 255.00 0.00 0.00 $0.00

0425 07647021 0 SLOTTED DRAIN CLEANING LF $16.00 100.00 0.00 0.00 $0.00

Category 003 SubTotal $0.00

Contract Line Items

Project: F 2026(689) Control 036403108

Category: 004 Description: Full depth concrete repair and pavement markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0475 04007010 0 CEM STABIL BKFL CY $184.00 292.00 0.00 0.00 $0.00

0480 04297003 0 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $85.00 100.00 0.00 0.00 $0.00

0485 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $24.00 255.00 0.00 0.00 $0.00

0490 07647021 0 SLOTTED DRAIN CLEANING LF $16.00 50.00 0.00 0.00 $0.00

Category 004 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 03:51:54 PM

Contract Line Items

Project: F 2026(689) Control 036403108

Category: 005 Description: Full depth concrete repair and pavement markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0540 04297003 0 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $85.00 130.00 0.00 0.00 $0.00

0545 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $24.00 255.00 0.00 0.00 $0.00

0550 07647021 0 SLOTTED DRAIN CLEANING LF $16.00 120.00 0.00 0.00 $0.00

0555 07707006 0 REPLACE TIMBER POST W/O CONC FND EA $185.00 24.00 0.00 0.00 $0.00

Category 005 SubTotal $0.00

Contract Line Items

Project: F 2026(689) Control 036403108

Category: 006 Description: Full depth concrete repair and pavement markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0605 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $220.00 14.00 0.00 0.00 $0.00

0610 07707007 0 REPLACE STEEL POST W/O CONC FND EA $770.00 1.00 0.00 0.00 $0.00

Category 006 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 03:51:54 PM

Contract Line Items

Project: F 2026(689) Control 036403108

Category: 007 Description: Full depth concrete repair and pavement markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0660 01327006 0 EMBANK (FNL)(DC)(TY C) CY $315.00 4.00 0.00 0.00 $0.00

0665 01627002 0 BLOCK SODDING SY $25.00 20.00 0.00 0.00 $0.00

0670 04017001 0 FLOWABLE BACKFILL CY $615.00 2.00 0.00 0.00 $0.00

0675 07707006 0 REPLACE TIMBER POST W/O CONC FND EA $185.00 1.00 0.00 0.00 $0.00

0680 07877001 0 REPLACING ELASTOMERIC BEARING PADS EA $14,700.00 2.00 0.00 0.00 $0.00

Category 007 SubTotal $0.00

Contract Line Items

Project: F 2026(689) Control 036403108

Category: 008 Description: Full depth concrete repair and pavement markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0730 04017001 0 FLOWABLE BACKFILL CY $615.00 2.00 0.00 0.00 $0.00

0735 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $220.00 6.00 0.00 0.00 $0.00

Category 008 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 03:51:54 PM

Contract Line Items

Project: F 2026(689) Control 036403108

Category: 009 Description: Full depth concrete repair and pavement markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0785 04017001 0 FLOWABLE BACKFILL CY $615.00 1.00 0.00 0.00 $0.00

0790 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $220.00 12.00 0.00 0.00 $0.00

0795 07707006 0 REPLACE TIMBER POST W/O CONC FND EA $185.00 1.00 0.00 0.00 $0.00

Category 009 SubTotal $0.00

Contract Line Items

Project: F 2026(689) Control 036403108

Category: 010 Description: Full depth concrete repair and pavement markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0845 04017001 0 FLOWABLE BACKFILL CY $615.00 6.00 0.00 0.00 $0.00

0850 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $220.00 8.00 0.00 0.00 $0.00

0855 07527003 0 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC $50,000.00 0.05 0.00 0.00 $0.00

Category 010 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 03:51:54 PM

Contract Line Items

Project: F 2026(689) Control 036403108

Category: 011 Description: Full depth concrete repair and pavement markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0905 04677003 0 SET (REPLACE PIPE RUNNER ASSEMBLY) EA $2,150.00 1.00 0.00 0.00 $0.00

0910 04807001 0 CLEAN EXIST CULVERTS EA $2,200.00 1.00 0.00 0.00 $0.00

0915 07527003 0 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC $50,000.00 0.05 0.00 0.00 $0.00

Category 011 SubTotal $0.00

Contract Line Items

Project: F 2026(689) Control 036403108

Category: 012 Description: Full depth concrete repair and pavement markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0965 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $24.00 70.00 0.00 0.00 $0.00

Category 012 SubTotal $0.00

Contract Line Items

Project: F 2026(689) Control 036403108

Category: 013 Description: Full depth concrete repair and pavement markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0980 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 0.00

DO NOT HAVE POLICE REPORT-PAID BY INVOICE

$0.00

Contract: 036403108 Payment Estimate: 0002 Page: 13 of 17



Contractor's Estimate Package

Report Generation Date: 10/02/2026 03:51:54 PM

Contract Line Items

Project: F 2026(689) Control 036403108

Category: 013 Description: Full depth concrete repair and pavement markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0981 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 0.00

HAVE POLICE REPORT-PAID BY INVOICE

$0.00

0982 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 50,000.00 0.00 0.00

PAID BY INVOICE

$0.00

0983 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 50,000.00 0.00 0.00

PAID BY INVOICE

$0.00

0984 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 50,000.00 0.00 0.00

PAID BY INVOICE

$0.00

0985 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 25,000.00 0.00 0.00

PAID BY INVOICE

$0.00

0986 50507001 DEWATERING REPORTS EA $60.00 10.00 0.00 0.00

PAID 1 PER WEEK WHEN DEWATERING IS
NEEDED/REPORTED

$0.00

Category 013 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01327006 EMBANK (FNL)(DC)(TY C) CY $315.00 4.00 0.00 $0.00

01627002 BLOCK SODDING SY $25.00 20.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $500.00 3.00 0.00 $0.00

03617051 FULL-DEPTH REPAIR CPCD (10") SY $200.00 2,500.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $184.00 292.00 0.00 $0.00

04017001 FLOWABLE BACKFILL CY $615.00 11.00 0.00 $0.00

04297003 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $85.00 330.00 0.00 $0.00

04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $220.00 47.00 0.00 $0.00

04327012 RIPRAP (CONC)(FLUME) CY $1,400.00 10.00 0.00 $0.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $300.00 538.00 0.00 $0.00

04387001 CLEANING AND SEALING EXISTING JOINTS LF $15.00 1,227.00 0.00 $0.00

04387007 CLEANING AND SEALING EXIST JOINTS (CL7) LF $24.00 835.00 0.00 $0.00

04677003 SET (REPLACE PIPE RUNNER ASSEMBLY) EA $2,150.00 1.00 0.00 $0.00

04807001 CLEAN EXIST CULVERTS EA $2,200.00 1.00 0.00 $0.00

05007001 MOBILIZATION LS $140,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 5.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,000.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $25.00 71.00 0.00 $0.00

05057002 TMA (MOBILE OPERATION) HR $25.00 300.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.50 440.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.50 440.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $6.00 660.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.25 660.00 0.00 $0.00

05297007 CONC CURB (MONO) (TY II) LF $15.00 415.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $3.75 1,160.00 0.00 $0.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $0.56 1,630.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.81 18,688.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.50 6,210.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 10/02/2026 03:51:54 PM
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 03:51:54 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
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06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $150.00 78.00 0.00 $0.00

06667045 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA $190.00 4.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $160.00 78.00 0.00 $0.00

06667081 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA $255.00 6.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.12 187,702.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.22 18,688.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $0.45 6,210.00 0.00 $0.00

06667353 PAVEMENT SLER (ARROW) EA $10.25 78.00 0.00 $0.00

06667354 PAVEMENT SLER (WORD) EA $10.25 78.00 0.00 $0.00

06667356 PAVEMENT SLER (DBL ARROW) EA $14.25 4.00 0.00 $0.00

06667364 PAVEMENT SLER (RR XING) EA $51.00 6.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.51 32,200.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.51 79,364.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.51 74,508.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $3.84 2,547.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $0.55 178,317.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $0.72 18,688.00 0.00 $0.00

06777006 ELIM EXT PM & MRKS (12") LF $1.53 2,760.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $2.54 2,970.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $50.00 78.00 0.00 $0.00

06777010 ELIM EXT PM & MRKS (DBL ARROW) EA $76.00 4.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $50.00 78.00 0.00 $0.00

06777019 ELIM EXT PM & MRKS (RR XING) EA $102.00 6.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.17 18,771.00 0.00 $0.00

06787004 PAV SURF PREP FOR MRK (8") LF $0.20 1,869.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $0.40 621.00 0.00 $0.00

06787009 PAV SURF PREP FOR MRK (ARROW) EA $9.00 8.00 0.00 $0.00

06787010 PAV SURF PREP FOR MRK (DBL ARROW) EA $10.50 1.00 0.00 $0.00

06787016 PAV SURF PREP FOR MRK (WORD) EA $9.09 8.00 0.00 $0.00

06787020 PAV SURF PREP FOR MRK (RR XING) EA $40.40 1.00 0.00 $0.00
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07527003 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC $50,000.00 0.10 0.00 $0.00

07647021 SLOTTED DRAIN CLEANING LF $16.00 270.00 0.00 $0.00

07707006 REPLACE TIMBER POST W/O CONC FND EA $185.00 26.00 0.00 $0.00

07707007 REPLACE STEEL POST W/O CONC FND EA $770.00 1.00 0.00 $0.00

07707011 REPAIR OF TERMINAL ANCHORS POSTS EA $770.00 1.00 0.00 $0.00

07877001 REPLACING ELASTOMERIC BEARING PADS EA $14,700.00 2.00 0.00 $0.00

30177002 SPOT GRINDING - CONCRETE PAVEMENT SY $32.00 246.00 0.00 $0.00

50507001 DEWATERING REPORTS EA $60.00 10.00 0.00 $0.00

70017002 BENT CAP/ABUTMENT CAP CLEANING EA $1,561.00 11.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 50,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 50,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 50,000.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 25,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $0.80 125.00 0.00 $0.00

Total Item Earnings To Date $0.00
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