
Contract ID: 036501055

Project: F 2026(436)

Highway:

District: FORT WORTH

Contract: 03263206 County: PARKER

Award Amount: $1,234,417.37 Area Engineer: CHAD DABBS

Projected Amount $1,234,423.37 Area Number: 057

Adj Projected Amount $0.00

Contractor: O. TREVINO CONSTRUCTION, LLC

Estimate Number: 0005 Letting Date: 03/05/2026

Estimate Paid: Award Date: 03/25/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 04/08/2026

Estimate Type: Progress Work Begin Date: 05/16/2026

% Complete 83.75 Accepted Date:

% Time Used: 88.89

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,036,400.79 $870,874.38 $165,526.41

Participating $936,056.53 $861,001.53 $75,055.00

Non-Participating $100,344.26 $9,872.85 $90,471.41

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,036,400.79 $870,874.38 $165,526.41

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:03:39 AM
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Contract Time Statement

Work Begin Date: 05/16/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/09/2026 Liquidated Damage Rate $968.00
Bid Days: 36

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 36
0

Days Charged to Date: 32 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 9

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 9

Total Period Days: 9 16 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 5 ü TIME SUSPENDED

09/02/2026 5 ü TIME SUSPENDED

09/03/2026 5 ü TIME SUSPENDED

09/04/2026 5 ü TIME SUSPENDED

09/05/2026 5 ü SATURDAY

09/06/2026 5 ü SUNDAY

09/07/2026 5 ü HOLIDAY

09/08/2026 5 ü TIME SUSPENDED

09/09/2026 5 ü TIME SUSPENDED

09/10/2026 5 ü TIME SUSPENDED

09/11/2026 5 ü TIME SUSPENDED

09/12/2026 5 ü SATURDAY

09/13/2026 5 ü SUNDAY

09/14/2026 5 ü TIME SUSPENDED

09/15/2026 5

09/16/2026 5

Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:03:39 AM
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:03:39 AM

09/17/2026 5

09/18/2026 5

09/19/2026 5 ü SATURDAY

09/20/2026 5 ü SUNDAY

09/21/2026 5

09/22/2026 5

09/23/2026 5

09/24/2026 5

09/25/2026 5
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Worked Performed This Period

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:03:39 AM

Project: F 2026(436) Control 000809039

Category: 001 Description: Diamond Grinding

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0700 06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.66 547 $361.02 0.00 547.00

SUPP DESCR: Added by CO #01

0690 06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.56 6970 $3,903.20 0.00 6,970.00

SUPP DESCR: Added by CO #01

0640 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.68 12630 $8,588.40 0.00 12,630.00

SUPP DESCR: Added by CO #01

0610 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.05 3993 $4,192.65 0.00 3,993.00

SUPP DESCR: Added by CO #01

0600 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.74 3300 $2,442.00 0.00 3,300.00

SUPP DESCR: Added by CO #01

0590 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.68 13020 $8,853.60 0.00 13,020.00

SUPP DESCR: Added by CO #01

0710 06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $2.73 679 $1,853.67 0.00 679.00

SUPP DESCR: Added by CO #01

0980 06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.56 3870 $2,167.20 0.00 3,870.00

SUPP DESCR: Added by CO #01

1000 06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $2.73 713 $1,946.49 0.00 713.00

SUPP DESCR: Added by CO #01

0950 06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $257.25 44 $11,319.00 0.00 44.00

SUPP DESCR: Added by CO #01

0940 06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $231.00 44 $10,164.00 0.00 44.00

SUPP DESCR: Added by CO #01

0920 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.68 11049 $7,513.32 0.00 11,049.00

SUPP DESCR: Added by CO #01

0910 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.35 2682 $19,712.70 0.00 2,682.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:03:39 AM

Project: F 2026(436) Control 000809039

Category: 001 Description: Diamond Grinding

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

SUPP DESCR: Added by CO #01

0880 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.68 10962 $7,454.16 0.00 10,962.00

SUPP DESCR: Added by CO #01

0090 05057003 000 TMA (MOBILE OPERATION) DAY $780.00 1 $780.00 24.00 20.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $24,525.00 3 $73,575.00 2.00 5.00

0085 05057001 000 TMA (STATIONARY) DAY $175.00 4 $700.00 14.00 18.00

Total Item Earnings This Estimate $165,526.
41
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Contract Line Items

Project: F 2026(436) Control 000809039

Category: 001 Description: Diamond Grinding

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0395 03617004 0 FULL - DEPTH REPAIR CRCP (9") CY $989.00 125.00 0.00 27.46 $27,157.94

0400 04387001 0 CLEANING AND SEALING EXISTING JOINTS LF $2.45 14,828.00 0.00 14,070.00 $34,471.50

0405 05007001 0 MOBILIZATION LS $120,000.00 0.44 0.00 0.40 $48,000.00

0410 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $24,525.00 1.00 0.00 1.00 $24,525.00

0415 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,000.00 2.00 0.00 2.00 $10,000.00

0420 05057001 0 TMA (STATIONARY) DAY $175.00 14.00 0.00 6.00 $1,050.00

0425 05057003 0 TMA (MOBILE OPERATION) DAY $780.00 20.00 0.00 25.00 $19,500.00

0430 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $15.00 50.00 0.00 0.00 $0.00

0435 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $4.00 50.00 0.00 0.00 $0.00

0440 06667081 0 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA $665.00 2.00 0.00 0.00 $0.00

0445 06667236 0 RE PM TY III (W)(6")(SLD) LF $0.70 938.00 -938.00 0.00 $0.00

0450 06667237 0 RE PM TY III (W)(6")(BRK) LF $0.75 3,134.00 -3,134.00 0.00 $0.00

0455 06667239 0 RE PM TY III (W)(8")(SLD) LF $1.10 4,081.00 -4,081.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:03:39 AM

Contract Line Items

Project: F 2026(436) Control 000809039

Category: 001 Description: Diamond Grinding

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0460 06667242 0 RE PM TY III (W)(12")(SLD) LF $4.25 1,771.00 -1,771.00 0.00 $0.00

0465 06667244 0 RE PM TY III (W)(24")(SLD) LF $7.50 873.00 -873.00 0.00 $0.00

0470 06667248 0 RE PM TY III (Y)(6")(SLD) LF $0.70 11,998.00 -11,998.00 0.00 $0.00

0475 06667253 0 RE PM TY III (Y)(24")(SLD) LF $7.50 119.00 -119.00 0.00 $0.00

0480 06667254 0 RE PM TY III (W)(ARROW) EA $234.00 22.00 -22.00 0.00 $0.00

0485 06667257 0 RE PM TY III (W)(WORD) EA $260.50 21.00 -21.00 0.00 $0.00

0490 06667262 0 RE PM TY III (BLK)(6")(SHADOW) LF $1.25 3,131.00 -3,131.00 0.00 $0.00

0495 06667347 0 PAVEMENT SLER 6" LF $0.11 19,201.00 0.00 0.00 $0.00

0500 06667348 0 PAVEMENT SLER 8" LF $0.21 4,081.00 0.00 0.00 $0.00

0505 06667350 0 PAVEMENT SLER 12" LF $0.85 1,771.00 0.00 0.00 $0.00

0510 06667352 0 PAVEMENT SLER 24" LF $1.10 992.00 0.00 0.00 $0.00

0515 06667353 0 PAVEMENT SLER (ARROW) EA $11.00 22.00 0.00 0.00 $0.00

0520 06667354 0 PAVEMENT SLER (WORD) EA $13.00 21.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:03:39 AM

Contract Line Items

Project: F 2026(436) Control 000809039

Category: 001 Description: Diamond Grinding

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0525 06667364 0 PAVEMENT SLER (RR XING) EA $21.50 2.00 0.00 0.00 $0.00

0530 06727006 0 REFL PAV MRKR TY II-C-R EA $5.50 387.00 0.00 0.00 $0.00

0535 06777008 0 ELIM EXT PM & MRKS (24") LF $3.10 188.00 0.00 0.00 $0.00

0540 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.11 19,201.00 0.00 0.00 $0.00

0545 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.30 4,081.00 0.00 0.00 $0.00

0550 06787006 0 PAV SURF PREP FOR MRK (12") LF $0.55 1,771.00 0.00 0.00 $0.00

0555 06787008 0 PAV SURF PREP FOR MRK (24") LF $1.10 992.00 0.00 0.00 $0.00

0560 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $16.00 22.00 0.00 0.00 $0.00

0565 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $22.00 21.00 0.00 0.00 $0.00

0570 06787020 0 PAV SURF PREP FOR MRK (RR XING) EA $60.00 2.00 0.00 0.00 $0.00

0575 07207001 0 SPALLING REPAIR (HYDRAULIC CEMENT) CF $305.00 50.00 0.00 0.00 $0.00

0580 30177001 0 CONTINUOUS GRINDING-CONCRETE PAVEMENT SY $5.75 36,983.00 0.00 37,031.52 $212,931.24
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:03:39 AM

Contract Line Items

Project: F 2026(436) Control 000809039

Category: 001 Description: Diamond Grinding

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0590 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.68 0.00 938.00 13,020.00

Added by CO #01

$8,853.60

0600 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.74 0.00 3,134.00 3,300.00

Added by CO #01

$2,442.00

0610 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.05 0.00 4,081.00 3,993.00

Added by CO #01

$4,192.65

0620 06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.20 0.00 1,771.00 0.00

Added by CO #01

$0.00

0630 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.35 0.00 873.00 0.00

Added by CO #01

$0.00

0640 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.68 0.00 11,998.00 12,630.00

Added by CO #01

$8,588.40

0650 06667123 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $7.35 0.00 119.00 0.00

Added by CO #01

$0.00

0660 06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $231.00 0.00 22.00 0.00

Added by CO #01

$0.00

0670 06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $257.25 0.00 21.00 0.00

Added by CO #01

$0.00

0680 06667138 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF $1.21 0.00 3,131.00 0.00

Added by CO #01

$0.00

0690 06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.56 0.00 3,600.00 6,970.00

Added by CO #01

$3,903.20

0700 06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.66 0.00 547.00 547.00

Added by CO #01

$361.02
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:03:39 AM

Contract Line Items

Project: F 2026(436) Control 000809039

Category: 001 Description: Diamond Grinding

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0710 06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $2.73 0.00 75.00 679.00

Added by CO #01

$1,853.67

Category 001 SubTotal $407,830.22

Total Item earnings this contract $407,830.22

Contract Line Items

Project: F 2026(436) Control 036501055

Category: 001 Description: Diamond Grinding

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 03617006 0 FULL - DEPTH REPAIR CRCP (11") CY $972.00 125.00 0.00 51.73 $50,281.56

0065 04387001 0 CLEANING AND SEALING EXISTING JOINTS LF $2.45 16,550.00 0.00 16,359.00 $40,079.55

0070 05007001 0 MOBILIZATION LS $120,000.00 0.56 0.00 0.50 $60,000.00

0075 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $24,525.00 2.00 0.00 5.00 $122,625.00

0080 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,000.00 2.00 0.00 4.00 $20,000.00

0085 05057001 0 TMA (STATIONARY) DAY $175.00 14.00 0.00 18.00 $3,150.00

0090 05057003 0 TMA (MOBILE OPERATION) DAY $780.00 24.00 0.00 20.00 $15,600.00

0095 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $15.00 50.00 0.00 50.00 $750.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:03:39 AM

Contract Line Items

Project: F 2026(436) Control 036501055

Category: 001 Description: Diamond Grinding

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0100 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $4.00 50.00 0.00 50.00 $200.00

0105 06667236 0 RE PM TY III (W)(6")(SLD) LF $0.70 14,400.00 -14,400.00 0.00 $0.00

0110 06667237 0 RE PM TY III (W)(6")(BRK) LF $0.75 3,697.00 -3,697.00 0.00 $0.00

0115 06667239 0 RE PM TY III (W)(8")(SLD) LF $1.10 6,014.00 -6,014.00 0.00 $0.00

0120 06667244 0 RE PM TY III (W)(24")(SLD) LF $7.50 3,687.00 -3,687.00 0.00 $0.00

0125 06667248 0 RE PM TY III (Y)(6")(SLD) LF $0.70 15,381.00 -15,381.00 0.00 $0.00

0130 06667252 0 RE PM TY III (Y)(12")(SLD) LF $4.25 257.00 -257.00 0.00 $0.00

0135 06667254 0 RE PM TY III (W)(ARROW) EA $234.00 47.00 -47.00 0.00 $0.00

0140 06667257 0 RE PM TY III (W)(WORD) EA $260.50 47.00 -47.00 0.00 $0.00

0145 06667260 0 RE PM TY III (W)(36" YLD TRI) EA $80.00 8.00 -8.00 0.00 $0.00

0150 06667262 0 RE PM TY III (BLK)(6")(SHADOW) LF $1.25 3,697.00 -3,697.00 0.00 $0.00

0155 06667347 0 PAVEMENT SLER 6" LF $0.11 37,175.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:03:39 AM

Contract Line Items

Project: F 2026(436) Control 036501055

Category: 001 Description: Diamond Grinding

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0160 06667348 0 PAVEMENT SLER 8" LF $0.21 6,014.00 0.00 0.00 $0.00

0165 06667350 0 PAVEMENT SLER 12" LF $0.85 257.00 0.00 0.00 $0.00

0170 06667352 0 PAVEMENT SLER 24" LF $1.10 3,687.00 0.00 0.00 $0.00

0175 06667353 0 PAVEMENT SLER (ARROW) EA $11.00 47.00 0.00 0.00 $0.00

0180 06667354 0 PAVEMENT SLER (WORD) EA $13.00 47.00 0.00 0.00 $0.00

0185 06667365 0 PAVEMENT SLER (YLD TRI) EA $2.15 8.00 0.00 0.00 $0.00

0190 06727006 0 REFL PAV MRKR TY II-C-R EA $5.50 511.00 0.00 0.00 $0.00

0195 06777006 0 ELIM EXT PM & MRKS (12") LF $1.85 3,147.00 0.00 0.00 $0.00

0200 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.11 37,175.00 0.00 0.00 $0.00

0205 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.30 6,014.00 0.00 0.00 $0.00

0210 06787006 0 PAV SURF PREP FOR MRK (12") LF $0.55 257.00 0.00 0.00 $0.00

0215 06787008 0 PAV SURF PREP FOR MRK (24") LF $1.10 3,687.00 0.00 0.00 $0.00

0220 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $16.00 47.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:03:39 AM

Contract Line Items

Project: F 2026(436) Control 036501055

Category: 001 Description: Diamond Grinding

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0225 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $22.00 47.00 0.00 0.00 $0.00

0230 06787023 0 PAV SURF PREP FOR MRK (36")(YLD TRI) EA $11.00 8.00 0.00 0.00 $0.00

0235 07207001 0 SPALLING REPAIR (HYDRAULIC CEMENT) CF $305.00 50.00 0.00 32.37 $9,872.85

0240 30177001 0 CONTINUOUS GRINDING-CONCRETE PAVEMENT SY $5.75 40,665.00 0.00 39,162.13 $225,182.25

0800 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 20,552.49 $20,552.49

0810 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0820 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0830 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0840 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0850 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

0860 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 0.00 $0.00

0870 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:03:39 AM

Contract Line Items

Project: F 2026(436) Control 036501055

Category: 001 Description: Diamond Grinding

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0880 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.68 0.00 14,400.00 10,962.00

Added by CO #01

$7,454.16

0890 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.74 0.00 3,697.00 0.00

Added by CO #01

$0.00

0900 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.05 0.00 6,014.00 0.00

Added by CO #01

$0.00

0910 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.35 0.00 3,687.00 2,682.00

Added by CO #01

$19,712.70

0920 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.68 0.00 15,381.00 11,049.00

Added by CO #01

$7,513.32

0930 06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $4.20 0.00 257.00 0.00

Added by CO #01

$0.00

0940 06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $231.00 0.00 47.00 44.00

Added by CO #01

$10,164.00

0950 06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $257.25 0.00 47.00 44.00

Added by CO #01

$11,319.00

0960 06667090 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $78.75 0.00 8.00 0.00

Added by CO #01

$0.00

0970 06667138 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF $1.21 0.00 3,697.00 0.00

Added by CO #01

$0.00

0980 06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.56 0.00 3,370.00 3,870.00

Added by CO #01

$2,167.20

1000 06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $2.73 0.00 572.00 713.00

Added by CO #01

$1,946.49

Category 001 SubTotal $628,570.57
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Total Item earnings this contract $628,570.57
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03617004 FULL - DEPTH REPAIR CRCP (9") CY $989.00 125.00 27.46 $27,157.94

03617006 FULL - DEPTH REPAIR CRCP (11") CY $972.00 125.00 51.73 $50,281.56

04387001 CLEANING AND SEALING EXISTING JOINTS LF $2.45 31,378.00 14,070.00 $34,471.50

04387001 CLEANING AND SEALING EXISTING JOINTS LF $2.45 31,378.00 16,359.00 $40,079.55

05007001 MOBILIZATION LS $120,000.00 1.00 0.40 $48,000.00

05007001 MOBILIZATION LS $120,000.00 1.00 0.50 $60,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $24,525.00 3.00 1.00 $24,525.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $24,525.00 3.00 5.00 $122,625.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,000.00 4.00 2.00 $10,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,000.00 4.00 4.00 $20,000.00

05057001 TMA (STATIONARY) DAY $175.00 28.00 6.00 $1,050.00

05057001 TMA (STATIONARY) DAY $175.00 28.00 18.00 $3,150.00

05057003 TMA (MOBILE OPERATION) DAY $780.00 44.00 20.00 $15,600.00

05057003 TMA (MOBILE OPERATION) DAY $780.00 44.00 25.00 $19,500.00

05067045 BIODEG EROSN CONT LOGS (INSTL) (18") LF $15.00 100.00 0.00 $0.00

05067045 BIODEG EROSN CONT LOGS (INSTL) (18") LF $15.00 100.00 50.00 $750.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $4.00 100.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $4.00 100.00 50.00 $200.00

06627005© WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.56 6,970.00 3,870.00 $2,167.20

06627005© WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.56 6,970.00 6,970.00 $3,903.20

06627012© WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.66 547.00 547.00 $361.02

06627017© WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $2.73 647.00 679.00 $1,853.67

06627017© WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $2.73 647.00 713.00 $1,946.49

06667024© REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.05 10,095.00 0.00 $0.00

06667024© REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.05 10,095.00 3,993.00 $4,192.65

06667030© REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.20 1,771.00 0.00 $0.00

06667036© REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.35 4,560.00 0.00 $0.00

06667036© REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.35 4,560.00 2,682.00 $19,712.70

Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:03:39 AM
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:03:39 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667042© REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $231.00 69.00 0.00 $0.00

06667042© REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $231.00 69.00 44.00 $10,164.00

06667066© REFL PAV MRK TY I (W)(WORD)(100MIL) EA $257.25 68.00 0.00 $0.00

06667066© REFL PAV MRK TY I (W)(WORD)(100MIL) EA $257.25 68.00 44.00 $11,319.00

06667081 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA $665.00 2.00 0.00 $0.00

06667090© REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $78.75 8.00 0.00 $0.00

06667117© REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $4.20 257.00 0.00 $0.00

06667123© REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $7.35 119.00 0.00 $0.00

06667138© RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF $1.21 6,828.00 0.00 $0.00

06667236 RE PM TY III (W)(6")(SLD) LF $0.70 0.00 0.00 $0.00

06667237 RE PM TY III (W)(6")(BRK) LF $0.75 0.00 0.00 $0.00

06667239 RE PM TY III (W)(8")(SLD) LF $1.10 0.00 0.00 $0.00

06667242 RE PM TY III (W)(12")(SLD) LF $4.25 0.00 0.00 $0.00

06667244 RE PM TY III (W)(24")(SLD) LF $7.50 0.00 0.00 $0.00

06667248 RE PM TY III (Y)(6")(SLD) LF $0.70 0.00 0.00 $0.00

06667252 RE PM TY III (Y)(12")(SLD) LF $4.25 0.00 0.00 $0.00

06667253 RE PM TY III (Y)(24")(SLD) LF $7.50 0.00 0.00 $0.00

06667254 RE PM TY III (W)(ARROW) EA $234.00 0.00 0.00 $0.00

06667257 RE PM TY III (W)(WORD) EA $260.50 0.00 0.00 $0.00

06667260 RE PM TY III (W)(36" YLD TRI) EA $80.00 0.00 0.00 $0.00

06667262 RE PM TY III (BLK)(6")(SHADOW) LF $1.25 0.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.11 56,376.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.21 10,095.00 0.00 $0.00

06667350 PAVEMENT SLER 12" LF $0.85 2,028.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $1.10 4,679.00 0.00 $0.00

06667353 PAVEMENT SLER (ARROW) EA $11.00 69.00 0.00 $0.00

06667354 PAVEMENT SLER (WORD) EA $13.00 68.00 0.00 $0.00

06667364 PAVEMENT SLER (RR XING) EA $21.50 2.00 0.00 $0.00

06667365 PAVEMENT SLER (YLD TRI) EA $2.15 8.00 0.00 $0.00

06667408© REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.74 6,831.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667408© REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.74 6,831.00 3,300.00 $2,442.00

06667411© REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.68 15,338.00 10,962.00 $7,454.16

06667411© REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.68 15,338.00 13,020.00 $8,853.60

06667423© REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.68 27,379.00 11,049.00 $7,513.32

06667423© REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.68 27,379.00 12,630.00 $8,588.40

06727006 REFL PAV MRKR TY II-C-R EA $5.50 898.00 0.00 $0.00

06777006 ELIM EXT PM & MRKS (12") LF $1.85 3,147.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $3.10 188.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.11 56,376.00 0.00 $0.00

06787004 PAV SURF PREP FOR MRK (8") LF $0.30 10,095.00 0.00 $0.00

06787006 PAV SURF PREP FOR MRK (12") LF $0.55 2,028.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $1.10 4,679.00 0.00 $0.00

06787009 PAV SURF PREP FOR MRK (ARROW) EA $16.00 69.00 0.00 $0.00

06787016 PAV SURF PREP FOR MRK (WORD) EA $22.00 68.00 0.00 $0.00

06787020 PAV SURF PREP FOR MRK (RR XING) EA $60.00 2.00 0.00 $0.00

06787023 PAV SURF PREP FOR MRK (36")(YLD TRI) EA $11.00 8.00 0.00 $0.00

07207001 SPALLING REPAIR (HYDRAULIC CEMENT) CF $305.00 100.00 0.00 $0.00

07207001 SPALLING REPAIR (HYDRAULIC CEMENT) CF $305.00 100.00 32.37 $9,872.85

30177001 CONTINUOUS GRINDING-CONCRETE PAVEMENT SY $5.75 77,648.00 37,031.52 $212,931.24

30177001 CONTINUOUS GRINDING-CONCRETE PAVEMENT SY $5.75 77,648.00 39,162.13 $225,182.25

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 20,552.49 $20,552.49

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $1,036,400.79
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