
 93,088.98

036503050CONTRACT ID:

PROJECT: STP 2024(401)MM

CONTRACT:

02253004

PROJECTED AMOUNT: $26,975,791.74

CONTRACTOR:

HIGHWAY: SH 171

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

JAY MILLS CONTRACTING, INCORPORATED

Alfred Luera, P.E.

JOHNSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0016

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/18/2025

02/06/2025

ESTIMATE PAID:

 212

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/23/2025

$27,068,880.72

CONTRACT:

06/26/2026

AWARD AMOUNT: $26,976,279.74

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 31.41

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 18.51

$494,833.07 $4,516,592.24 $5,011,425.31 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$494,833.07 $4,516,592.24 $5,011,425.31 

$0.00 $0.00 $0.00 

$494,833.07 $5,011,425.31 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,516,592.24 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$3,072.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$3,072.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 212

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/23/2025

00/00/0000

 675

 0

 675

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  20  10

SATURDAY 5

SUNDAY 4

TIME SUSPENDED 1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1 TIME SUSPENDED

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY
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WORK PERFORMED THIS PERIOD

STP 2024(401)MM 036503050PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01007002 PREPARING ROW000 STA  2,500.000 $10,000.00 4.000  23.00 908.00

0085 01107002 EXCAV (CHANNEL)000 CY  115.000 $230.00 2.000  35.00 50.00

0125 02477044 FL BS (CMP IN PLC)(TY A GR 1-2) (6")000 SY  30.000 $39,063.00 1,302.100  1,790.50 11,810.00

0135 02607020 LIME TRT (SUBGRADE) (8")000 SY  35.000 $47,915.00 1,369.000  1,892.00 10,403.00

0150 03107004 PRIME COAT (MC-30)000 GAL  8.000 $1,960.00 245.000  365.00 3,314.00

0155 03417002 D-GR HMA TY-B SAC-B PG64-22000 TON  140.000 $44,910.60 320.790  445.04 2,543.00

0195 04037001 TEMPORARY SPL SHORING000 SF  60.000 $61,440.00 1,024.000  1,342.00 1,905.00

0200 04167044 DRILL SHAFT (TRF SIG POLE) (36 IN)000 LF  1,300.000 $33,800.00 26.000  26.00 39.00

0215 04327043 RIPRAP (STONE PROTECTION)(18 IN)000 CY  225.000 $19,800.00 88.000  163.00 503.00

0260 04627062 CONC BOX CULV (5 FT X 3 FT)(EXTEND)000 LF  1,000.000 $45,000.00 45.000  45.00 42.00

0320 04647003 RC PIPE (CL III)(18 IN)000 LF  80.000 $5,440.00 68.000  106.00 40.00

0330 04647005 RC PIPE (CL III)(24 IN)000 LF  106.000 $5,088.00 48.000  110.00 248.00

0350 04667174 WINGWALL (PW - 1) (HW=4 FT)000 EA  16,250.000 $16,250.00 1.000  6.00 8.00

0355 04667175 WINGWALL (PW - 1) (HW=5 FT)000 EA  16,250.000 $16,250.00 1.000  8.00 10.00

0425 04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P)000 EA  1,500.000 $3,000.00 2.000  4.00 4.00

0430 04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P)000 EA  1,750.000 $3,500.00 2.000  4.00 10.00

0450 04967005 REMOV STR (WINGWALL)000 EA  950.000 $3,800.00 4.000  21.00 37.00

0455 04967006 REMOV STR (HEADWALL)000 EA  1,100.000 $2,200.00 2.000  13.00 17.00

0460 04967007 REMOV STR (PIPE)000 LF  25.000 $2,275.00 91.000  458.00 637.00

0475 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  40,000.000 $40,000.00 1.000  11.00 31.00

0485 05057001 TMA (STATIONARY)000 DAY  350.000 $2,450.00 7.000  28.00 1,364.00

0495 05067001 ROCK FILTER DAMS (INSTALL) (TY 1)000 LF  44.000 $46,904.00 1,066.000  2,146.00 2,174.00

0505 05067011 ROCK FILTER DAMS (REMOVE)000 LF  14.000 $4,200.00 300.000  300.00 2,284.00

0515 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  4.650 $11,025.15 2,371.000  3,624.00 3,719.00

0520 05067041 TEMP SEDMT CONT FENCE (REMOVE)000 LF  1.250 $670.00 536.000  536.00 3,719.00

0530 05067046 BIODEG EROSN CONT LOGS (REMOVE)000 LF  2.000 $320.00 160.000  160.00 148.00

0660 06187041 CONDT (PVC) (SCH 40) (4") (BORE)000 LF  106.990 $9,843.08 92.000  92.00 92.00

1800 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000 $9,970.84 9,970.840  9,970.84 1.00

CATEGORY 002 DESCRIPTION BRIDGE: 021270036503009 [SH 171 @ BUFFALO CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0187 04017001 FLOWABLE BACKFILL CY  220.000 $7,528.40 34.220  261.81 313.00

Added by CO#3SUPP DESCR

$494,833.07TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

036503050PROJECT CONTROLSTP 2024(401)MM

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  2,500.000  908.000  0.000  23.00  57,500.00

0070 01047036 000 REMOV CONC (RAIL) LF  48.500  939.000  0.000  960.00  46,560.00

0075 01057032 000 RMV (12") TRT/UNTRT BASE & ASPH PAV SY  15.000  7,025.000  0.000  1,133.00  16,995.00

0085 01107002 000 EXCAV (CHANNEL) CY  115.000  50.000  0.000  35.00  4,025.00

0125 02477044 000 FL BS (CMP IN PLC)(TY A GR 1-2) (6") SY  30.000  11,810.000  0.000  1,790.50  53,715.00

0130 02607003 000 LIME (QUICKLIME (SLURRY)) TON  600.000  176.000  0.000  28.79  17,273.40

0135 02607020 000 LIME TRT (SUBGRADE) (8") SY  35.000  10,403.000  0.000  1,892.00  66,220.00

0150 03107004 000 PRIME COAT (MC-30) GAL  8.000  3,314.000  0.000  365.00  2,920.00

0155 03417002 000 D-GR HMA TY-B SAC-B PG64-22 TON  140.000  2,543.000  0.000  445.04  62,305.60

0186 04007008 900 CUT & RESTORE ASPH PAVING SY  600.000  0.000  411.000  264.28  158,568.00

Added by CO#3

0190 04027001 000 TRENCH EXCAVATION PROTECTION LF  6.000  247.000  0.000  268.00  1,608.00

0195 04037001 000 TEMPORARY SPL SHORING SF  60.000  1,905.000  0.000  1,342.00  80,520.00

0200 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  1,300.000  39.000  0.000  26.00  33,800.00

0205 04327002 000 RIPRAP (CONC)(5 IN) CY  725.000  99.000  0.000  5.00  3,625.00

0215 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  225.000  503.000  0.000  163.00  36,675.00

0220 04627005 000 CONC BOX CULV (4 FT X 4 FT) LF  550.000  68.000  0.000  73.00  40,150.00

0225 04627006 000 CONC BOX CULV (5 FT X 2 FT) LF  600.000  69.000  0.000  74.00  44,400.00

0230 04627007 000 CONC BOX CULV (5 FT X 3 FT) LF  625.000  137.000  0.000  148.00  92,500.00

0235 04627015 000 CONC BOX CULV (7 FT X 3 FT) LF  775.000  69.000  0.000  75.00  58,125.00

0240 04627056 000 CONC BOX CULV (3 FT X 2 FT)(EXTEND) LF  845.000  29.000  0.000  33.50  28,307.50

0260 04627062 000 CONC BOX CULV (5 FT X 3 FT)(EXTEND) LF  1,000.000  42.000  0.000  45.00  45,000.00

0290 04627076 000 CONC BOX CULV (8 FT X 4 FT)(EXTEND) LF  1,650.000  71.000  0.000  46.00  75,900.00

0300 04627087 000 CONC BOX CULV (10 FT X 4 FT)(EXTEND) LF  1,500.000  62.000  0.000  67.00  100,500.00

0305 04627088 000 CONC BOX CULV (10 FT X 5 FT)(EXTEND) LF  1,625.000  37.000  0.000  40.00  65,000.00

0310 04627089 000 CONC BOX CULV (10 FT X 6 FT)(EXTEND) LF  1,800.000  26.000  0.000  28.00  50,400.00

0311 04627112 000 CONC BOX CULV (5 FT X 6.5 FT)(EXTEND) LF  1,663.480  0.000  27.000  27.00  44,913.96

Added by CO#5

0320 04647003 000 RC PIPE (CL III)(18 IN) LF  80.000  40.000  0.000  106.00  8,480.00

0330 04647005 000 RC PIPE (CL III)(24 IN) LF  106.000  248.000  0.000  110.00  11,660.00

0345 04667173 000 WINGWALL (PW - 1) (HW=3 FT) EA  9,500.000  5.000  0.000  4.00  38,000.00

0350 04667174 000 WINGWALL (PW - 1) (HW=4 FT) EA  16,250.000  8.000  0.000  6.00  97,500.00

0355 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  16,250.000  10.000  0.000  8.00  130,000.00

0360 04667176 000 WINGWALL (PW - 1) (HW=6 FT) EA  37,000.000  4.000 -2.000  2.00  74,000.00

0365 04667177 000 WINGWALL (PW - 1) (HW=7 FT) EA  44,000.000  5.000  0.000  2.00  88,000.00

0370 04667178 000 WINGWALL (PW - 1) (HW=8 FT) EA  50,000.000  3.000  2.000  2.00  100,000.00

0380 04667203 000 WINGWALL (SW - 0) (HW=4 FT) EA  11,000.000  1.000  0.000  1.00  11,000.00

0395 04677096 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1)(C) EA  9,500.000  1.000  0.000  1.00  9,500.00

0400 04677100 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1)(C) EA  12,500.000  2.000  0.000  2.00  25,000.00

0405 04677104 000 SET (TY I)(S= 5 FT)(HW= 5 FT)(4:1)(C) EA  13,000.000  4.000  0.000  4.00  52,000.00

0410 04677154 000 SET (TY I)(S= 7 FT)(HW= 4 FT)(4:1)(C) EA  12,500.000  1.000  0.000  1.00  12,500.00

0420 04677184 000 SET (TY I)(S= 8 FT)(HW= 5 FT)(4:1)(C) EA  14,000.000  2.000  0.000  2.00  28,000.00

0425 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,500.000  4.000  0.000  4.00  6,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0430 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,750.000  10.000  0.000  4.00  7,000.00

0445 04967004 000 REMOV STR (SET) EA  650.000  6.000  0.000  1.00  650.00

0450 04967005 000 REMOV STR (WINGWALL) EA  950.000  37.000  0.000  21.00  19,950.00

0455 04967006 000 REMOV STR (HEADWALL) EA  1,100.000  17.000  0.000  13.00  14,300.00

0460 04967007 000 REMOV STR (PIPE) LF  25.000  637.000  0.000  458.00  11,450.00

0465 04967008 000 REMOV STR (BOX CULVERT) LF  125.000  29.000  0.000  31.00  3,875.00

0470 05007001 000 MOBILIZATION LS  1,500,000.000  1.000  0.000  0.90  1,350,000.00

0475 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  40,000.000  31.000  0.000  11.00  440,000.00

0480 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  21,000.000  8.000  0.000  4.00  84,000.00

0485 05057001 000 TMA (STATIONARY) DAY  350.000  1,364.000  0.000  28.00  9,800.00

0490 05057003 000 TMA (MOBILE OPERATION) DAY  600.000  110.000  0.000  1.00  600.00

0495 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  44.000  2,174.000  0.000  2,146.00  94,424.00

0500 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  92.000  111.000  0.000  120.00  11,040.00

0505 05067011 000 ROCK FILTER DAMS (REMOVE) LF  14.000  2,284.000  0.000  300.00  4,200.00

0515 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.650  3,719.000  0.000  3,624.00  16,851.60

0520 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.250  3,719.000  0.000  536.00  670.00

0525 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  148.000  0.000  40.00  240.00

0530 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  148.000  0.000  160.00  320.00

0535 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  8,000.000  3.000  0.000  3.50  28,000.00

0541 05127005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  100.000  0.000  414.000  1,404.00  140,400.00

Added by CO#4

0546 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  35.000  0.000  4,251.000  1,926.00  67,410.00

Added by CO#4

0575 05337006 000 FILL MILLED ASPH RMBL STRIP(CENTERLINE) LF  3.500  87,223.000 -17,445.000  1,594.00  5,579.00

0610 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  9.500  3,462.000  0.000  1,187.50  11,281.25

0620 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  450.000  34.000  0.000  22.00  9,900.00

0630 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  585.000  56.000  0.000  28.00  16,380.00

0635 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,400.000  76.000  0.000  54.00  129,600.00

0645 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  12,000.000  4.000  0.000  12.00  144,000.00

0660 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  106.990  92.000  0.000  92.00  9,843.08

0730 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  5.100  799.000  0.000  242.00  1,234.20

0731 06627057 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA  5.300  0.000  1,900.000  1,030.00  5,459.00

Added by CO#6

0732 06627059 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA  5.300  0.000  2,000.000  1,765.00  9,354.50

Added by CO#6

0735 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  7.350  221.000  0.000  120.00  882.00

0740 06627097 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  1.000  31,464.000  0.000  17,554.00  17,554.00

0745 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.150  21,327.000  0.000  90.00  103.50

0810 06727002 000 REFL PAV MRKR TY I-C EA  5.700  1,214.000  700.000  358.00  2,040.60

0815 06727004 000 REFL PAV MRKR TY II-A-A EA  5.700  4,033.000  1,400.000  613.00  3,494.10

0819 06777001 000 ELIM EXT PM & MRKS (4") LF  1.130  0.000  49,500.000  6,002.00  6,782.26

Added by CO#6

1800 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  9,970.84  9,970.84

1810 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  32,091.00  32,091.00

Category Subtotal $4,699,876.39

002 BRIDGE: 021270036503009 [SH 171 @ BUFFALO CREEK]CATEGORY DESCRIPTION
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002 BRIDGE: 021270036503009 [SH 171 @ BUFFALO CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0187 04017001 FLOWABLE BACKFILL CY  220.000  0.000  313.000  261.81  57,598.20

Added by CO#3

Category Subtotal $57,598.20

036503053PROJECT CONTROLCM 2025(455)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0476 05027001 900 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,398.760  0.000  2.000  2.00  10,797.52

Barricade Maintenance for ROE Delay

1235 01057032 000 RMV (12") TRT/UNTRT BASE & ASPH PAV SY  15.000  610.000  0.000  312.00  4,680.00

1245 01107002 000 EXCAV (CHANNEL) CY  115.000  4.000  0.000  4.00  460.00

1275 02477044 000 FL BS (CMP IN PLC)(TY A GR 1-2) (6") SY  30.000  992.000  0.000  485.30  14,559.00

1280 02607003 000 LIME (QUICKLIME (SLURRY)) TON  600.000  12.000  0.000  8.84  5,306.40

1285 02607020 000 LIME TRT (SUBGRADE) (8") SY  35.000  876.000  0.000  520.00  18,200.00

1300 03107004 000 PRIME COAT (MC-30) GAL  8.000  288.000  0.000  115.00  920.00

1305 03417002 000 D-GR HMA TY-B SAC-B PG64-22 TON  140.000  221.000  0.000  126.49  17,708.60

1345 04327002 000 RIPRAP (CONC)(5 IN) CY  725.000  8.000  0.000  23.00  16,675.00

1355 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  225.000  43.000  0.000  57.00  12,825.00

1385 04627057 000 CONC BOX CULV (3 FT X 3 FT)(EXTEND) LF  975.000  1.000  0.000  22.00  21,450.00

1405 04627063 000 CONC BOX CULV (5 FT X 4 FT)(EXTEND) LF  1,400.000  3.000  0.000  38.00  53,200.00

1455 04627119 000 CONC BOX CULV (2FT X 2FT) (EXTEND) LF  900.000  1.000  0.000  14.00  12,600.00

1485 04967005 000 REMOV STR (WINGWALL) EA  950.000  2.000  0.000  4.00  3,800.00

1490 04967006 000 REMOV STR (HEADWALL) EA  1,100.000  1.000  0.000  2.00  2,200.00

1495 04967007 000 REMOV STR (PIPE) LF  25.000  55.000  0.000  83.00  2,075.00

1510 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  44.000  188.000  0.000  160.00  7,040.00

1530 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.650  323.000  0.000  202.00  939.30

1540 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  12.000  0.000  160.00  960.00

1551 05127005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  100.000  0.000  36.000  36.00  3,600.00

Added by CO#4

1556 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  35.000  0.000  369.000  564.00  19,740.00

Added by CO#4

1575 05337006 000 FILL MILLED ASPH RMBL STRIP(CENTERLINE) LF  3.500  5,500.000  0.000  768.00  2,688.00

1610 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,400.000  4.000  0.000  8.00  19,200.00

1645 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  5.100  69.000  0.000  26.00  132.60

1655 06627097 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  1.000  2,736.000  0.000  2,146.00  2,146.00

1660 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.150  1,854.000  0.000  42.00  48.30

Category Subtotal $253,950.72

036503050STP 2024(401)MMPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047035 000 REMOV CONC (TRAFFIC BARRIER) LF  100.000  10.000  0.000  0.000  0.00
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0080 01107001 000 EXCAV (ROADWAY) CY  40.000  1,156.000  0.000  0.000  0.00

0090 01327004 000 EMBANK (FNL)(DC)(TY B) CY  50.000  1,786.000  0.000  0.000  0.00

0095 01347002 000 BACKFILL (TY B) STA  385.000  184.000  0.000  0.000  0.00

0100 01617002 000 COMPOST MANUF TOPSOIL (4") SY  6.000  14,128.000  0.000  0.000  0.00

0105 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.750  23,265.000  0.000  0.000  0.00

0110 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.350  9,932.000  0.000  0.000  0.00

0115 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.350  9,932.000  0.000  0.000  0.00

0120 01687001 000 VEGETATIVE WATERING TGL  150.000  496.000  0.000  0.000  0.00

0140 02757001 000 CEMENT TON  550.000  30.000  0.000  0.000  0.00

0145 02757018 000 CEMENT TRT (SUBGRADE) (8") SY  32.000  2,144.000  0.000  0.000  0.00

0160 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON  178.000  50,267.000  0.000  0.000  0.00

0165 03447077 000 TACK COAT GAL  0.010  87,420.000  0.000  0.000  0.00

0170 03517009 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  105.000  15,462.000  0.000  0.000  0.00

0175 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  3.000  426,048.000  0.000  0.000  0.00

0180 04007007 000 CUT & RESTORE CONC PAVING SY  700.000  80.000  0.000  0.000  0.00

0185 04007008 000 CUT & RESTORE ASPH PAVING SY  650.000  411.000 -411.000  0.000  0.00

0210 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  725.000  239.000  0.000  0.000  0.00

0245 04627057 000 CONC BOX CULV (3 FT X 3 FT)(EXTEND) LF  975.000  21.000  0.000  0.000  0.00

0250 04627058 000 CONC BOX CULV (4 FT X 2 FT)(EXTEND) LF  1,450.000  23.000  0.000  0.000  0.00

0255 04627059 000 CONC BOX CULV (4 FT X 3 FT)(EXTEND) LF  1,300.000  23.000  0.000  0.000  0.00

0265 04627063 000 CONC BOX CULV (5 FT X 4 FT)(EXTEND) LF  1,400.000  35.000  0.000  0.000  0.00

0270 04627068 000 CONC BOX CULV (6 FT X 5 FT)(EXTEND) LF  1,300.000  25.000 -25.000  0.000  0.00

0275 04627069 000 CONC BOX CULV (6 FT X 6 FT)(EXTEND) LF  1,400.000  19.000  0.000  0.000  0.00

0280 04627074 000 CONC BOX CULV (7 FT X 7 FT)(EXTEND) LF  1,475.000  26.000  0.000  0.000  0.00

0285 04627075 000 CONC BOX CULV (8 FT X 3 FT)(EXTEND) LF  1,300.000  45.000  0.000  0.000  0.00

0295 04627078 000 CONC BOX CULV (8 FT X 6 FT)(EXTEND) LF  1,500.000  54.000  0.000  0.000  0.00

0315 04627119 000 CONC BOX CULV (2FT X 2FT) (EXTEND) LF  900.000  13.000  0.000  0.000  0.00

0325 04647004 000 RC PIPE (CL III)(21 IN) LF  90.000  56.000  0.000  0.000  0.00

0335 04647019 000 RC PIPE (CL IV)(18 IN) LF  85.000  63.000  0.000  0.000  0.00

0340 04657234 000 INLET (COMPL)(AD)(3FT X 3FT)(FTW) EA  11,500.000  1.000  0.000  0.000  0.00

0375 04667190 000 WINGWALL (PW - 2) (HW=6 FT) EA  42,500.000  1.000  0.000  0.000  0.00

0385 04677068 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1)(C) EA  10,500.000  1.000  0.000  0.000  0.00

0390 04677072 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(4:1)(C) EA  11,500.000  1.000  0.000  0.000  0.00

0415 04677182 000 SET (TY I)(S= 8 FT)(HW= 4 FT)(6:1)(P) EA  30,000.000  1.000  0.000  0.000  0.00

0435 04807001 000 CLEAN EXIST CULVERTS EA  3,300.000  36.000  0.000  0.000  0.00

0440 04967002 000 REMOV STR (INLET) EA  1,250.000  1.000  0.000  0.000  0.00

0510 05067034 000 CONSTRUCTION PERIMETER FENCE LF  5.750  4,416.000  0.000  0.000  0.00

0540 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  105.000  414.000 -414.000  0.000  0.00

0545 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  40.000  4,251.000 -4,251.000  0.000  0.00

0550 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  40.000  414.000 -414.000  0.000  0.00

0551 05127053 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  35.000  0.000  414.000  0.000  0.00

Added by CO#4

0555 05317005 000 CURB RAMPS (TY 1) EA  4,500.000  2.000  0.000  0.000  0.00

0560 05317008 000 CURB RAMPS (TY 5) EA  5,500.000  1.000  0.000  0.000  0.00

0565 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.150  94,750.000  0.000  0.000  0.00

0570 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.150  64,634.000  0.000  0.000  0.00

0580 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  30.000  2,668.000  0.000  0.000  0.00

0585 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,500.000  10.000  0.000  0.000  0.00

0590 05407013 000 SHORT RADIUS (28") LF  55.000  12.500  0.000  0.000  0.00

0595 05407014 000 DRIVEWAY TERMINAL ANCHOR SECTION EA  1,000.000  1.000  0.000  0.000  0.00

0600 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,650.000  1.000  0.000  0.000  0.00

0605 05407031 000 MTL BM GD FEN TRANS (31"-28")(25`) EA  850.000  1.000  0.000  0.000  0.00
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0615 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  650.000  2.000  0.000  0.000  0.00

0625 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,100.000  23.000  0.000  0.000  0.00

0640 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  3,550.000  4.000  0.000  0.000  0.00

0650 06107012 000 REPLACE LUMINAIRE W/(250W EQ) LED EA  3,150.000  1.000  0.000  0.000  0.00

0655 06187036 000 CONDT (PVC) (SCH 40) (3") LF  48.000  27.000  0.000  0.000  0.00

0665 06187090 000 CONDUIT (PREPARE) LF  5.500  1,426.000  0.000  0.000  0.00

0670 06207009 000 ELEC CONDR (NO.6) BARE LF  7.000  119.000  0.000  0.000  0.00

0675 06217002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  8.250  957.000  0.000  0.000  0.00

0680 06247008 000 GROUND BOX TY D (162922)W/APRON EA  4,150.000  1.000  0.000  0.000  0.00

0685 06247013 000 REMOVE GROUND BOX EA  2,000.000  1.000  0.000  0.000  0.00

0690 06367001 000 ALUMINUM SIGNS (TY A) SF  122.000  53.500  0.000  0.000  0.00

0695 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  940.000  30.000  0.000  0.000  0.00

0700 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  635.000  1.000  0.000  0.000  0.00

0705 06587033 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BR) EA  57.000  18.000  0.000  0.000  0.00

0710 06587038 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BR) EA  62.020  95.000  0.000  0.000  0.00

0715 06627004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.400  170,611.000  0.000  0.000  0.00

0720 06627033 000 WK ZN PAV MRK NON-REMOV (Y)4"(BRK) LF  0.550  42,654.000  0.000  0.000  0.00

0725 06627035 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.400  170,611.000  0.000  0.000  0.00

0750 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.150  1,361.000  0.000  0.000  0.00

0755 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.250  8,160.000  0.000  0.000  0.00

0760 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.650  1,116.000  0.000  0.000  0.00

0765 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  166.000  62.000  0.000  0.000  0.00

0770 06667060 000 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  320.000  10.000  0.000  0.000  0.00

0775 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  200.000  51.000  0.000  0.000  0.00

0780 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  73.000  23.000  0.000  0.000  0.00

0785 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.250  67,908.000  0.000  0.000  0.00

0790 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.900  8,069.000  0.000  0.000  0.00

0795 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.800  100,819.000  0.000  0.000  0.00

0800 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.900  5,828.000  0.000  0.000  0.00

0805 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.800  154,376.000  0.000  0.000  0.00

0820 06777006 000 ELIM EXT PM & MRKS (12") LF  2.100  155.000  0.000  0.000  0.00

0825 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.600  199.000  0.000  0.000  0.00

0830 06827001 000 VEH SIG SEC (12")LED(GRN) EA  1,100.000  38.000  0.000  0.000  0.00

0835 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  1,100.000  13.000  0.000  0.000  0.00

0840 06827003 000 VEH SIG SEC (12")LED(YEL) EA  1,100.000  38.000  0.000  0.000  0.00

0845 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  1,100.000  7.000  0.000  0.000  0.00

0850 06827005 000 VEH SIG SEC (12")LED(RED) EA  1,100.000  38.000  0.000  0.000  0.00

0855 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  1,100.000  7.000  0.000  0.000  0.00

0860 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,900.000  6.000  0.000  0.000  0.00

0865 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  185.000  39.000  0.000  0.000  0.00

0870 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  210.000  6.000  0.000  0.000  0.00

0875 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  5.500  896.000  0.000  0.000  0.00

0880 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  6.600  580.000  0.000  0.000  0.00

0885 06847042 000 TRF SIG CBL (TY A)(14 AWG)(16 CONDR) LF  12.000  843.000  0.000  0.000  0.00

0890 06867039 000 INS TRF SIG PL AM(S)1 ARM(36`)LUM EA  51,000.000  1.000  0.000  0.000  0.00

0895 06867047 000 INS TRF SIG PL AM(S)1 ARM(44`)LUM EA  54,000.000  1.000  0.000  0.000  0.00

0900 06867051 000 INS TRF SIG PL AM(S)1 ARM(48`)LUM EA  57,000.000  1.000  0.000  0.000  0.00

0905 06877001 000 PED POLE ASSEMBLY EA  11,000.000  1.000  0.000  0.000  0.00

0910 06887001 000 PED DETECT PUSH BUTTON (APS) EA  3,150.000  6.000  0.000  0.000  0.00

0915 06887003 000 PED DETECTOR CONTROLLER UNIT EA  13,000.000  2.000  0.000  0.000  0.00

0920 06907009 000 REMOVAL OF CABLES LF  2.650  2,863.000  0.000  0.000  0.00

0925 06907024 000 REMOVAL OF SIGNAL HEAD ASSM EA  285.000  45.000  0.000  0.000  0.00
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0930 06907051 000 REMOVAL OF SIGNAL POLE ASSM EA  2,850.000  3.000  0.000  0.000  0.00

0935 06907086 000 REMOVE VID IMAGE VEH DET SYS (VIVDS) EA  1,100.000  14.000  0.000  0.000  0.00

0940 06907136 000 REMOVE RADAR VEHICLE DETECTION SYSTEM EA  1,100.000  5.000  0.000  0.000  0.00

0945 07307018 000 STRIP MOWING CYC  5,000.000  8.000  0.000  0.000  0.00

0950 07607001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  5.000  3,496.000  0.000  0.000  0.00

0955 60087004 000 RVDS (PRESENCE DET)(INSTALL ONLY) EA  3,000.000  18.000  0.000  0.000  0.00

0960 60087005 000 RVDS (ADVANCE DET)(INSTALL ONLY) EA  3,000.000  12.000  0.000  0.000  0.00

0965 60137006 000 GROUND BOX (PREPARE) EA  250.000  18.000  0.000  0.000  0.00

1745 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

1750 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

1755 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

1760 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

1765 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1.000  0.000  0.000  0.00

1770 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

1775 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1780 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

1785 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1790 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1795 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1805 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

1815 96057003 RUC DAMAGE ONLY DOL -500.000  1.000  0.000  0.000  0.00

Road User Cost = $500.00 per day  (UOM:Day)

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 021270036503009 [SH 171 @ BUFFALO CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1015 04517020 000 RETROFIT RAIL (TY T631) LF  140.000  350.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 021270036503012 [SH 171 @ MARTIN CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1065 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  475.000  24.000  0.000  0.000  0.00

1070 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  670.000  172.000  0.000  0.000  0.00

 0.00Category Subtotal

036503053CM 2025(455)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1225 01007002 000 PREPARING ROW STA  2,500.000  20.000  0.000  0.000  0.00

1230 01047036 000 REMOV CONC (RAIL) LF  48.500  81.000  0.000  0.000  0.00

1240 01107001 000 EXCAV (ROADWAY) CY  40.000  128.000  0.000  0.000  0.00

1250 01327004 000 EMBANK (FNL)(DC)(TY B) CY  50.000  166.000  0.000  0.000  0.00

1255 01347002 000 BACKFILL (TY B) STA  385.000  16.000  0.000  0.000  0.00
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1260 01617002 000 COMPOST MANUF TOPSOIL (4") SY  6.000  1,228.000  0.000  0.000  0.00

1265 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.750  2,023.000  0.000  0.000  0.00

1270 01687001 000 VEGETATIVE WATERING TGL  150.000  43.000  0.000  0.000  0.00

1290 02757001 000 CEMENT TON  550.000  2.000  0.000  0.000  0.00

1295 02757018 000 CEMENT TRT (SUBGRADE) (8") SY  32.000  179.000  0.000  0.000  0.00

1310 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON  178.000  4,370.000  0.000  0.000  0.00

1315 03447077 000 TACK COAT GAL  0.010  7,601.000  0.000  0.000  0.00

1320 03517009 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  105.000  800.000  0.000  0.000  0.00

1325 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  3.000  37,047.000  0.000  0.000  0.00

1330 04007007 000 CUT & RESTORE CONC PAVING SY  700.000  6.000  0.000  0.000  0.00

1335 04007008 000 CUT & RESTORE ASPH PAVING SY  650.000  35.000 -35.000  0.000  0.00

1336 04007008 900 CUT & RESTORE ASPH PAVING SY  600.000  0.000  35.000  0.000  0.00

Added by CO#3

1340 04027001 000 TRENCH EXCAVATION PROTECTION LF  6.000  21.000  0.000  0.000  0.00

1350 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  725.000  20.000  0.000  0.000  0.00

1360 04627005 000 CONC BOX CULV (4 FT X 4 FT) LF  550.000  5.000  0.000  0.000  0.00

1365 04627006 000 CONC BOX CULV (5 FT X 2 FT) LF  600.000  5.000  0.000  0.000  0.00

1370 04627007 000 CONC BOX CULV (5 FT X 3 FT) LF  625.000  11.000  0.000  0.000  0.00

1375 04627015 000 CONC BOX CULV (7 FT X 3 FT) LF  775.000  6.000  0.000  0.000  0.00

1380 04627056 000 CONC BOX CULV (3 FT X 2 FT)(EXTEND) LF  845.000  2.000  0.000  0.000  0.00

1390 04627058 000 CONC BOX CULV (4 FT X 2 FT)(EXTEND) LF  1,450.000  1.000  0.000  0.000  0.00

1395 04627059 000 CONC BOX CULV (4 FT X 3 FT)(EXTEND) LF  1,300.000  1.000  0.000  0.000  0.00

1400 04627062 000 CONC BOX CULV (5 FT X 3 FT)(EXTEND) LF  1,000.000  3.000  0.000  0.000  0.00

1410 04627068 000 CONC BOX CULV (6 FT X 5 FT)(EXTEND) LF  1,300.000  2.000 -2.000  0.000  0.00

1415 04627069 000 CONC BOX CULV (6 FT X 6 FT)(EXTEND) LF  1,400.000  1.000  0.000  0.000  0.00

1420 04627074 000 CONC BOX CULV (7 FT X 7 FT)(EXTEND) LF  1,475.000  2.000  0.000  0.000  0.00

1425 04627075 000 CONC BOX CULV (8 FT X 3 FT)(EXTEND) LF  1,300.000  3.000  0.000  0.000  0.00

1430 04627076 000 CONC BOX CULV (8 FT X 4 FT)(EXTEND) LF  1,650.000  6.000  0.000  0.000  0.00

1435 04627078 000 CONC BOX CULV (8 FT X 6 FT)(EXTEND) LF  1,500.000  4.000  0.000  0.000  0.00

1440 04627087 000 CONC BOX CULV (10 FT X 4 FT)(EXTEND) LF  1,500.000  5.000  0.000  0.000  0.00

1445 04627088 000 CONC BOX CULV (10 FT X 5 FT)(EXTEND) LF  1,625.000  3.000  0.000  0.000  0.00

1450 04627089 000 CONC BOX CULV (10 FT X 6 FT)(EXTEND) LF  1,800.000  2.000  0.000  0.000  0.00

1460 04647003 000 RC PIPE (CL III)(18 IN) LF  80.000  3.000  0.000  0.000  0.00

1465 04647004 000 RC PIPE (CL III)(21 IN) LF  90.000  4.000  0.000  0.000  0.00

1470 04647005 000 RC PIPE (CL III)(24 IN) LF  106.000  21.000  0.000  0.000  0.00

1475 04647019 000 RC PIPE (CL IV)(18 IN) LF  85.000  5.000  0.000  0.000  0.00

1480 04807001 000 CLEAN EXIST CULVERTS EA  3,300.000  1.000  0.000  0.000  0.00

1500 04967008 000 REMOV STR (BOX CULVERT) LF  125.000  2.000  0.000  0.000  0.00

1505 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  40,000.000  3.000  0.000  0.000  0.00

1515 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  92.000  9.000  0.000  0.000  0.00

1520 05067011 000 ROCK FILTER DAMS (REMOVE) LF  14.000  198.000  0.000  0.000  0.00

1525 05067034 000 CONSTRUCTION PERIMETER FENCE LF  5.750  384.000  0.000  0.000  0.00

1535 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.250  323.000  0.000  0.000  0.00

1545 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  12.000  0.000  0.000  0.00

1550 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  105.000  36.000 -36.000  0.000  0.00

1555 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  40.000  369.000 -369.000  0.000  0.00

1560 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  40.000  36.000 -36.000  0.000  0.00

1561 05127053 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  35.000  0.000  36.000  0.000  0.00

Added by CO#4

1565 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.150  8,382.000  0.000  0.000  0.00

1570 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.150  5,775.000  0.000  0.000  0.00

1580 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  30.000  232.000  0.000  0.000  0.00
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1585 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,500.000  2.000  0.000  0.000  0.00

1590 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  9.500  300.500  0.000  0.000  0.00

1595 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  450.000  2.000  0.000  0.000  0.00

1600 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,100.000  1.000  0.000  0.000  0.00

1605 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  585.000  4.000  0.000  0.000  0.00

1615 06367001 000 ALUMINUM SIGNS (TY A) SF  122.000  3.000  0.000  0.000  0.00

1620 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  940.000  4.000  0.000  0.000  0.00

1625 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  635.000  1.000  0.000  0.000  0.00

1630 06627004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.400  14,835.000  0.000  0.000  0.00

1635 06627033 000 WK ZN PAV MRK NON-REMOV (Y)4"(BRK) LF  0.550  3,708.000  0.000  0.000  0.00

1640 06627035 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.400  14,835.000  0.000  0.000  0.00

1650 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  7.350  19.000  0.000  0.000  0.00

1665 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.150  118.000  0.000  0.000  0.00

1670 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.250  549.000  0.000  0.000  0.00

1675 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.650  74.000  0.000  0.000  0.00

1680 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  166.000  5.000  0.000  0.000  0.00

1685 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  200.000  4.000  0.000  0.000  0.00

1690 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  73.000  2.000  0.000  0.000  0.00

1695 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.250  5,746.000  0.000  0.000  0.00

1700 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.900  701.000  0.000  0.000  0.00

1705 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.800  8,888.000  0.000  0.000  0.00

1710 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.900  517.000  0.000  0.000  0.00

1715 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.800  13,233.000  0.000  0.000  0.00

1720 06727002 000 REFL PAV MRKR TY I-C EA  5.700  96.000  0.000  0.000  0.00

1725 06727004 000 REFL PAV MRKR TY II-A-A EA  5.700  315.000  0.000  0.000  0.00

1730 06777006 000 ELIM EXT PM & MRKS (12") LF  2.100  13.000  0.000  0.000  0.00

1735 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.600  17.000  0.000  0.000  0.00

1740 07607001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  5.000  304.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,011,425.31
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  2,500.000PREPARING ROW  23.000  57,500.00 908.00

01047036 000 LF  48.500REMOV CONC (RAIL)  960.000  46,560.00 939.00

01057032 000 SY  15.000RMV (12") TRT/UNTRT BASE & ASPH PAV  1,445.000  21,675.00 7,635.00

01107002 000 CY  115.000EXCAV (CHANNEL)  39.000  4,485.00 54.00

02477044 000 SY  30.000FL BS (CMP IN PLC)(TY A GR 1-2) (6")  2,275.800  68,274.00 12,802.00

02607003 000 TON  600.000LIME (QUICKLIME (SLURRY))  37.633  22,579.80 188.00

02607020 000 SY  35.000LIME TRT (SUBGRADE) (8")  2,412.000  84,420.00 11,279.00

03107004 000 GAL  8.000PRIME COAT (MC-30)  480.000  3,840.00 3,602.00

03417002 000 TON  140.000D-GR HMA TY-B SAC-B PG64-22  571.530  80,014.20 2,764.00

04007008 900 SY  600.000CUT & RESTORE ASPH PAVING  264.280  158,568.00 0.00

Added by CO#3

04007008 000 SY  650.000CUT & RESTORE ASPH PAVING  0.000  0.00 0.00

04017001 CY  220.000FLOWABLE BACKFILL  261.810  57,598.20 0.00

Added by CO#3

04027001 000 LF  6.000TRENCH EXCAVATION PROTECTION  268.000  1,608.00 247.00

04037001 000 SF  60.000TEMPORARY SPL SHORING  1,342.000  80,520.00 1,905.00

04167044 000 LF  1,300.000DRILL SHAFT (TRF SIG POLE) (36 IN)  26.000  33,800.00 39.00

04327002 000 CY  725.000RIPRAP (CONC)(5 IN)  28.000  20,300.00 107.00

04327043 000 CY  225.000RIPRAP (STONE PROTECTION)(18 IN)  220.000  49,500.00 546.00

04627005 000 LF  550.000CONC BOX CULV (4 FT X 4 FT)  73.000  40,150.00 68.00

04627006 000 LF  600.000CONC BOX CULV (5 FT X 2 FT)  74.000  44,400.00 69.00

04627007 000 LF  625.000CONC BOX CULV (5 FT X 3 FT)  148.000  92,500.00 137.00

04627015 000 LF  775.000CONC BOX CULV (7 FT X 3 FT)  75.000  58,125.00 69.00

04627056 000 LF  845.000CONC BOX CULV (3 FT X 2 FT)(EXTEND)  33.500  28,307.50 29.00

04627057 000 LF  975.000CONC BOX CULV (3 FT X 3 FT)(EXTEND)  22.000  21,450.00 1.00

04627062 000 LF  1,000.000CONC BOX CULV (5 FT X 3 FT)(EXTEND)  45.000  45,000.00 42.00

04627063 000 LF  1,400.000CONC BOX CULV (5 FT X 4 FT)(EXTEND)  38.000  53,200.00 3.00

04627076 000 LF  1,650.000CONC BOX CULV (8 FT X 4 FT)(EXTEND)  46.000  75,900.00 71.00

04627087 000 LF  1,500.000CONC BOX CULV (10 FT X 4 FT)(EXTEND)  67.000  100,500.00 62.00

04627088 000 LF  1,625.000CONC BOX CULV (10 FT X 5 FT)(EXTEND)  40.000  65,000.00 37.00

04627089 000 LF  1,800.000CONC BOX CULV (10 FT X 6 FT)(EXTEND)  28.000  50,400.00 26.00

04627112 000 LF  1,663.480CONC BOX CULV (5 FT X 6.5 FT)(EXTEND)  27.000  44,913.96 0.00

Added by CO#5

04627119 000 LF  900.000CONC BOX CULV (2FT X 2FT) (EXTEND)  14.000  12,600.00 1.00

04647003 000 LF  80.000RC PIPE (CL III)(18 IN)  106.000  8,480.00 40.00

04647005 000 LF  106.000RC PIPE (CL III)(24 IN)  110.000  11,660.00 248.00

04667173 000 EA  9,500.000WINGWALL (PW - 1) (HW=3 FT)  4.000  38,000.00 5.00

04667174 000 EA  16,250.000WINGWALL (PW - 1) (HW=4 FT)  6.000  97,500.00 8.00

04667175 000 EA  16,250.000WINGWALL (PW - 1) (HW=5 FT)  8.000  130,000.00 10.00

04667176 000 EA  37,000.000WINGWALL (PW - 1) (HW=6 FT)  2.000  74,000.00 4.00

04667177 000 EA  44,000.000WINGWALL (PW - 1) (HW=7 FT)  2.000  88,000.00 5.00

04667178 000 EA  50,000.000WINGWALL (PW - 1) (HW=8 FT)  2.000  100,000.00 3.00

04667203 000 EA  11,000.000WINGWALL (SW - 0) (HW=4 FT)  1.000  11,000.00 1.00
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04677096 000 EA  9,500.000SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1)(C)  1.000  9,500.00 1.00

04677100 000 EA  12,500.000SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1)(C)  2.000  25,000.00 2.00

04677104 000 EA  13,000.000SET (TY I)(S= 5 FT)(HW= 5 FT)(4:1)(C)  4.000  52,000.00 4.00

04677154 000 EA  12,500.000SET (TY I)(S= 7 FT)(HW= 4 FT)(4:1)(C)  1.000  12,500.00 1.00

04677184 000 EA  14,000.000SET (TY I)(S= 8 FT)(HW= 5 FT)(4:1)(C)  2.000  28,000.00 2.00

04677308 000 EA  1,500.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  4.000  6,000.00 4.00

04677328 000 EA  1,750.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  4.000  7,000.00 10.00

04967004 000 EA  650.000REMOV STR (SET)  1.000  650.00 6.00

04967005 000 EA  950.000REMOV STR (WINGWALL)  25.000  23,750.00 39.00

04967006 000 EA  1,100.000REMOV STR (HEADWALL)  15.000  16,500.00 18.00

04967007 000 LF  25.000REMOV STR (PIPE)  541.000  13,525.00 692.00

04967008 000 LF  125.000REMOV STR (BOX CULVERT)  31.000  3,875.00 29.00

05007001 000 LS  1,500,000.000MOBILIZATION  0.900  1,350,000.00 1.00

05027001 900 MO  5,398.760BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  10,797.52 31.00

Barricade Maintenance for ROE Delay

05027001 000 MO  40,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  11.000  440,000.00 31.00

05037002 000 EA  21,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  84,000.00 8.00

05057001 000 DAY  350.000TMA (STATIONARY)  28.000  9,800.00 1,364.00

05057003 000 DAY  600.000TMA (MOBILE OPERATION)  1.000  600.00 110.00

05067001 000 LF  44.000ROCK FILTER DAMS (INSTALL) (TY 1)  2,306.000  101,464.00 2,362.00

05067003 000 LF  92.000ROCK FILTER DAMS (INSTALL) (TY 3)  120.000  11,040.00 111.00

05067011 000 LF  14.000ROCK FILTER DAMS (REMOVE)  300.000  4,200.00 2,284.00

05067039 000 LF  4.650TEMP SEDMT CONT FENCE (INSTALL)  3,826.000  17,790.90 4,042.00

05067041 000 LF  1.250TEMP SEDMT CONT FENCE (REMOVE)  536.000  670.00 3,719.00

05067044 000 LF  6.000BIODEG EROSN CONT LOGS (INSTL) (12")  200.000  1,200.00 160.00

05067046 000 LF  2.000BIODEG EROSN CONT LOGS (REMOVE)  160.000  320.00 148.00

05107003 000 MO  8,000.000ONE-WAY TRAF CONT (PORT TRAF SIG)  3.500  28,000.00 3.00

05127005 000 LF  100.000PORT CTB (FUR & INST)(F-SHAPE)(TY 1)  1,440.000  144,000.00 0.00

05127029 000 LF  35.000PORT CTB (MOVE)(F-SHAPE)(TY 1)  2,490.000  87,150.00 0.00

05337006 000 LF  3.500FILL MILLED ASPH RMBL STRIP(CENTERLINE)  2,362.000  8,267.00 92,723.00

05427001 000 LF  9.500REMOVE METAL BEAM GUARD FENCE  1,187.500  11,281.25 3,462.00

05427004 000 EA  450.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  22.000  9,900.00 34.00

05447003 000 EA  585.000GUARDRAIL END TREATMENT (REMOVE)  28.000  16,380.00 56.00

05457002 000 EA  2,400.000CRASH CUSH ATTEN (MOVE & RESET)  62.000  148,800.00 80.00

05457014 000 EA  12,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  12.000  144,000.00 4.00

06187041 000 LF  106.990CONDT (PVC) (SCH 40) (4") (BORE)  92.000  9,843.08 92.00

06627051 000 EA  5.100WK ZN PAV MRK REMOV (REFL) TY II-A-A  268.000  1,366.80 868.00

06627057 000 EA  5.300WK ZN PAV MRK REMOV (TRAF BTN) TY W  1,030.000  5,459.00 0.00

Added by CO#6

06627059 EA  5.300WK ZN PAV MRK REMOV (TRAF BTN) TY Y  1,765.000  9,354.50 0.00

Added by CO#6

06627077 000 LF  7.350WK ZN PAV MRK REMOV (W)24"(SLD)  120.000  882.00 221.00

06627097 000 LF  1.000WK ZN PAV MRK REMOV (Y)4"(SLD)  19,700.000  19,700.00 34,200.00

06627114 000 EA  1.150WK ZN PAV MRK SHT TERM (TAB)TY Y-2  132.000  151.80 23,181.00

06727002 000 EA  5.700REFL PAV MRKR TY I-C  358.000  2,040.60 1,214.00

06727004 000 EA  5.700REFL PAV MRKR TY II-A-A  613.000  3,494.10 4,033.00

06777001 000 LF  1.130ELIM EXT PM & MRKS (4")  6,002.000  6,782.26 0.00

Added by CO#6

96017001 DOL  1.000MATERIAL ON HAND  32,091.000  32,091.00 1.00
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96067016 DOL  1.000FORCE ACCT 3RD PARTY DAMAGE (PART)  9,970.840  9,970.84 1.00

$5,011,425.31TOTAL ITEM EARNINGS TO DATE


