
Contract ID: 036602096

Project: F 2026(379)

Highway:

District: SAN ANTONIO

Contract: 02263202 County: GUADALUPE

Award Amount: $4,323,419.08 Area Engineer: JEB SMITH

Projected Amount $4,323,419.08 Area Number: 050

Adj Projected Amount $0.00

Contractor: CLARK CONSTRUCTION OF TEXAS, INC.

Estimate Number: 0004 Letting Date: 02/05/2026

Estimate Paid: ü Award Date: 02/26/2026

Estimate Period: 7/1/2026 to 7/31/2026 Notice To Proceed Date: 03/12/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/12/2026 Liquidated Damage Rate $1,107.00
Bid Days: 109

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 109
0

Days Charged to Date: 0 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 22

Total Period Days: 0 30 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 4 ü TIME SUSPENDED

07/02/2026 4 ü TIME SUSPENDED

07/03/2026 4 ü TIME SUSPENDED

07/04/2026 4 ü SATURDAY

07/05/2026 4 ü SUNDAY

07/06/2026 4 ü TIME SUSPENDED

07/07/2026 4 ü TIME SUSPENDED

07/08/2026 4 ü TIME SUSPENDED

07/09/2026 4 ü TIME SUSPENDED

07/10/2026 4 ü TIME SUSPENDED

07/11/2026 4 ü SATURDAY

07/12/2026 4 ü SUNDAY

07/13/2026 4 ü TIME SUSPENDED

07/14/2026 4 ü TIME SUSPENDED

07/15/2026 4 ü TIME SUSPENDED
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:17:25 PM

07/16/2026 4 ü TIME SUSPENDED

07/17/2026 4 ü TIME SUSPENDED

07/18/2026 4 ü SATURDAY

07/19/2026 4 ü SUNDAY

07/20/2026 4 ü TIME SUSPENDED

07/21/2026 4 ü TIME SUSPENDED

07/22/2026 4 ü TIME SUSPENDED

07/23/2026 4 ü TIME SUSPENDED

07/24/2026 4 ü TIME SUSPENDED

07/25/2026 4 ü SATURDAY

07/26/2026 4 ü SUNDAY

07/27/2026 4 ü TIME SUSPENDED

07/28/2026 4 ü TIME SUSPENDED

07/30/2026 4 ü TIME SUSPENDED

07/31/2026 4 ü TIME SUSPENDED
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: F 2026(379) Control 036602096

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047004 0 REMOV CONC (MOWSTRIP) CY $35.00 414.00 0.00 0.00 $0.00

0065 03417059 0 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON $96.87 4,436.00 0.00 0.00 $0.00

0070 03447031 0 SP MIXES SP-C SAC-B PG76-22 TON $92.08 25,980.00 0.00 0.00 $0.00

0075 03517007 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $49.41 4,281.00 0.00 0.00 $0.00

0080 03547051 0 PLANE ASPH CONC PAV(2") SY $0.88 225,915.00 0.00 0.00 $0.00

0085 04327001 0 RIPRAP (CONC)(4 IN) CY $600.00 92.00 0.00 0.00 $0.00

0090 04327014 0 RIPRAP (MOW STRIP)(5 IN) CY $615.00 409.00 0.00 0.00 $0.00

0095 04387001 0 CLEANING AND SEALING EXISTING JOINTS LF $50.00 434.00 0.00 0.00 $0.00

0100 05007001 0 MOBILIZATION LS $62,000.00 1.00 0.00 0.00 $0.00

0105 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,732.00 7.00 0.00 0.00 $0.00

0110 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $1,167.01 2.00 0.00 0.00 $0.00

0115 05057001 0 TMA (STATIONARY) DAY $90.00 62.00 0.00 0.00 $0.00

0120 05057003 0 TMA (MOBILE OPERATION) DAY $90.00 149.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:17:25 PM

Contract Line Items

Project: F 2026(379) Control 036602096

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.50 1,000.00 0.00 0.00 $0.00

0130 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $0.50 1,000.00 0.00 0.00 $0.00

0135 05107002 0 ONE-WAY TRAF CONT (PILOT CAR) HR $100.00 344.00 0.00 0.00 $0.00

0140 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $28.50 4,962.50 0.00 0.00 $0.00

0145 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $38.00 300.00 0.00 0.00 $0.00

0150 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,500.00 4.00 0.00 0.00 $0.00

0155 05407013 0 SHORT RADIUS (28") LF $38.00 137.50 0.00 0.00 $0.00

0160 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,200.00 3.00 0.00 0.00 $0.00

0165 05407028 0 MTL BM GD FEN TRANS (31"-28") EA $500.00 5.00 0.00 0.00 $0.00

0170 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $3.00 5,525.00 0.00 0.00 $0.00

0175 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $225.00 4.00 0.00 0.00 $0.00

0180 05427004 0 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $500.00 4.00 0.00 0.00 $0.00

0185 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $250.00 38.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:17:25 PM

Contract Line Items

Project: F 2026(379) Control 036602096

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05447006 0 GDRAIL END TRT(INST)(WOOD POST)(TY III) EA $3,200.00 37.00 0.00 0.00 $0.00

0195 06287002 0 REMOVE ELECTRICAL SERVICES EA $583.51 2.00 0.00 0.00 $0.00

0200 06367001 0 ALUMINUM SIGNS (TY A) SF $25.00 27.00 0.00 0.00 $0.00

0205 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $650.00 64.00 0.00 0.00 $0.00

0210 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $750.00 28.00 0.00 0.00 $0.00

0215 06447005 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA $810.00 7.00 0.00 0.00 $0.00

0220 06447007 0 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $885.00 6.00 0.00 0.00 $0.00

0225 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $785.00 3.00 0.00 0.00 $0.00

0230 06447029 0 IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT) EA $885.00 1.00 0.00 0.00 $0.00

0235 06447031 0 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $940.00 2.00 0.00 0.00 $0.00

0240 06447035 0 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA $1,095.00 3.00 0.00 0.00 $0.00

0245 06447049 0 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA $1,980.00 1.00 0.00 0.00 $0.00

0250 06447064 0 IN SM RD SN SUP&AM (INST SIGN ONLY) EA $145.00 3.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:17:25 PM

Contract Line Items

Project: F 2026(379) Control 036602096

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06447073 0 REMOVE SM RD SN SUP&AM EA $95.00 111.00 0.00 0.00 $0.00

0260 06447075 0 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA $30.00 3.00 0.00 0.00 $0.00

0265 06587002 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2(BI) EA $30.00 142.00 0.00 0.00 $0.00

0270 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $25.00 55.00 0.00 0.00 $0.00

0275 06587249 0 INSTL OM ASSM (OM-2Z)(WFLX)GNDHH EA $190.00 10.00 0.00 0.00 $0.00

0280 06587257 0 INSTL OM ASSM (OM-2Z)(WFLX)SRFHH EA $190.00 30.00 0.00 0.00 $0.00

0285 06587261 0 INSTL OM ASSM (OM-2Z)(WFLX)SRFHH(BI) EA $190.00 5.00 0.00 0.00 $0.00

0290 06587317 0 INSTL OM SM RD SIGN (1-OM-PW)Y EA $65.00 99.00 0.00 0.00 $0.00

0295 06587318 0 INSTL OM SM RD SIGN (1-OM-PW)R EA $65.00 17.00 0.00 0.00 $0.00

0300 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.53 2,783.00 0.00 0.00 $0.00

0305 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.53 5,718.00 0.00 0.00 $0.00

0310 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.00 39.00 0.00 0.00 $0.00

0315 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 5,175.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:17:25 PM

Contract Line Items

Project: F 2026(379) Control 036602096

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $8.00 449.00 0.00 0.00 $0.00

0325 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $150.00 20.00 0.00 0.00 $0.00

0330 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $175.00 20.00 0.00 0.00 $0.00

0335 06667090 0 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $35.00 5.00 0.00 0.00 $0.00

0340 06667111 0 REFL PAV MRK TY I (Y)6"(DOT)(100MIL) LF $1.00 30.00 0.00 0.00 $0.00

0345 06667132 0 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA $375.00 6.00 0.00 0.00 $0.00

0350 06667347 0 PAVEMENT SLER 6" LF $0.20 175,833.00 0.00 0.00 $0.00

0355 06667348 0 PAVEMENT SLER 8" LF $0.25 5,175.00 0.00 0.00 $0.00

0360 06667352 0 PAVEMENT SLER 24" LF $2.00 449.00 0.00 0.00 $0.00

0365 06667353 0 PAVEMENT SLER (ARROW) EA $75.00 20.00 0.00 0.00 $0.00

0370 06667354 0 PAVEMENT SLER (WORD) EA $75.00 20.00 0.00 0.00 $0.00

0375 06667355 0 PAVEMENT SLER (MED NOSE) EA $100.00 6.00 0.00 0.00 $0.00

0380 06667365 0 PAVEMENT SLER (YLD TRI) EA $15.00 5.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:17:25 PM

Contract Line Items

Project: F 2026(379) Control 036602096

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.52 8,410.00 0.00 0.00 $0.00

0390 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.52 74,250.00 0.00 0.00 $0.00

0395 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.52 4,080.00 0.00 0.00 $0.00

0400 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.52 89,024.00 0.00 0.00 $0.00

0405 06727002 0 REFL PAV MRKR TY I-C EA $3.75 691.00 0.00 0.00 $0.00

0410 06727004 0 REFL PAV MRKR TY II-A-A EA $3.75 2,708.00 0.00 0.00 $0.00

0415 06857003 0 REMOVE RDSD FLASH BEACON ASSEMBLY EA $583.51 2.00 0.00 0.00 $0.00

0420 07347002 0 LITTER REMOVAL CYC $1.18 14.00 0.00 0.00 $0.00

0425 07347003 0 LITTER REMOVAL (SPOT) AC $4.55 129.00 0.00 0.00 $0.00

0430 07357014 0 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) CYC $1.18 14.00 0.00 0.00 $0.00

0435 07357072 0 DEBRIS REMOVAL (SPOT DEBRIS) MI $82.20 7.10 0.00 0.00 $0.00

0440 30067001 0 UNDERSEAL COURSE GAL $0.02 52,577.00 0.00 0.00 $0.00

0445 30077001 0 BONDING COURSE GAL $3.93 856.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:17:25 PM

Contract Line Items

Project: F 2026(379) Control 036602096

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 001 SubTotal $0.00

Contract Line Items

Project: F 2026(379) Control 036602096

Category: 002 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0450 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0455 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0460 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 8,000.00 0.00 0.00

DO NOT PAY TO THIS ITEM

$0.00

0465 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

0470 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

0475 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0480 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 0.00 $0.00

0485 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 0.00 $0.00

0490 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:17:25 PM

Contract Line Items

Project: F 2026(379) Control 036602096

Category: 002 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0495 96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 0.00 $0.00

0500 96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047004 REMOV CONC (MOWSTRIP) CY $35.00 414.00 0.00 $0.00

03417059 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON $96.87 4,436.00 0.00 $0.00

03447031 SP MIXES SP-C SAC-B PG76-22 TON $92.08 25,980.00 0.00 $0.00

03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $49.41 4,281.00 0.00 $0.00

03547051 PLANE ASPH CONC PAV(2") SY $0.88 225,915.00 0.00 $0.00

04327001 RIPRAP (CONC)(4 IN) CY $600.00 92.00 0.00 $0.00

04327014 RIPRAP (MOW STRIP)(5 IN) CY $615.00 409.00 0.00 $0.00

04387001 CLEANING AND SEALING EXISTING JOINTS LF $50.00 434.00 0.00 $0.00

05007001 MOBILIZATION LS $62,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,732.00 7.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $1,167.01 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $90.00 62.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $90.00 149.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.50 1,000.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $0.50 1,000.00 0.00 $0.00

05107002 ONE-WAY TRAF CONT (PILOT CAR) HR $100.00 344.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $28.50 4,962.50 0.00 $0.00

05407002 MTL W-BEAM GD FEN (STEEL POST) LF $38.00 300.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,500.00 4.00 0.00 $0.00

05407013 SHORT RADIUS (28") LF $38.00 137.50 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,200.00 3.00 0.00 $0.00

05407028 MTL BM GD FEN TRANS (31"-28") EA $500.00 5.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $3.00 5,525.00 0.00 $0.00

05427002 REMOVE TERMINAL ANCHOR SECTION EA $225.00 4.00 0.00 $0.00

05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $500.00 4.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $250.00 38.00 0.00 $0.00

05447006 GDRAIL END TRT(INST)(WOOD POST)(TY III) EA $3,200.00 37.00 0.00 $0.00

06287002 REMOVE ELECTRICAL SERVICES EA $583.51 2.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:17:25 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06367001 ALUMINUM SIGNS (TY A) SF $25.00 27.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $650.00 64.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $750.00 28.00 0.00 $0.00

06447005 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA $810.00 7.00 0.00 $0.00

06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $885.00 6.00 0.00 $0.00

06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $785.00 3.00 0.00 $0.00

06447029 IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT) EA $885.00 1.00 0.00 $0.00

06447031 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $940.00 2.00 0.00 $0.00

06447035 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA $1,095.00 3.00 0.00 $0.00

06447049 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA $1,980.00 1.00 0.00 $0.00

06447064 IN SM RD SN SUP&AM (INST SIGN ONLY) EA $145.00 3.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $95.00 111.00 0.00 $0.00

06447075 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA $30.00 3.00 0.00 $0.00

06587002 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2(BI) EA $30.00 142.00 0.00 $0.00

06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $25.00 55.00 0.00 $0.00

06587249 INSTL OM ASSM (OM-2Z)(WFLX)GNDHH EA $190.00 10.00 0.00 $0.00

06587257 INSTL OM ASSM (OM-2Z)(WFLX)SRFHH EA $190.00 30.00 0.00 $0.00

06587261 INSTL OM ASSM (OM-2Z)(WFLX)SRFHH(BI) EA $190.00 5.00 0.00 $0.00

06587317 INSTL OM SM RD SIGN (1-OM-PW)Y EA $65.00 99.00 0.00 $0.00

06587318 INSTL OM SM RD SIGN (1-OM-PW)R EA $65.00 17.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.53 2,783.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.53 5,718.00 0.00 $0.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.00 39.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 5,175.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $8.00 449.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $150.00 20.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $175.00 20.00 0.00 $0.00

06667090 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $35.00 5.00 0.00 $0.00

06667111 REFL PAV MRK TY I (Y)6"(DOT)(100MIL) LF $1.00 30.00 0.00 $0.00

06667132 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA $375.00 6.00 0.00 $0.00
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06667347 PAVEMENT SLER 6" LF $0.20 175,833.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.25 5,175.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $2.00 449.00 0.00 $0.00

06667353 PAVEMENT SLER (ARROW) EA $75.00 20.00 0.00 $0.00

06667354 PAVEMENT SLER (WORD) EA $75.00 20.00 0.00 $0.00

06667355 PAVEMENT SLER (MED NOSE) EA $100.00 6.00 0.00 $0.00

06667365 PAVEMENT SLER (YLD TRI) EA $15.00 5.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.52 8,410.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.52 74,250.00 0.00 $0.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.52 4,080.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.52 89,024.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $3.75 691.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $3.75 2,708.00 0.00 $0.00

06857003 REMOVE RDSD FLASH BEACON ASSEMBLY EA $583.51 2.00 0.00 $0.00

07347002 LITTER REMOVAL CYC $1.18 14.00 0.00 $0.00

07347003 LITTER REMOVAL (SPOT) AC $4.55 129.00 0.00 $0.00

07357014 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) CYC $1.18 14.00 0.00 $0.00

07357072 DEBRIS REMOVAL (SPOT DEBRIS) MI $82.20 7.10 0.00 $0.00

30067001 UNDERSEAL COURSE GAL $0.02 52,577.00 0.00 $0.00

30077001 BONDING COURSE GAL $3.93 856.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 8,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 $0.00

96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 $0.00

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 $0.00
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96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $0.00
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