
 371,135.33

036604027CONTRACT ID:

PROJECT: F 2024(696)

CONTRACT:

01243203

PROJECTED AMOUNT: $39,483,857.70

CONTRACTOR:

HIGHWAY: SH 123

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

HUNTER INDUSTRIES, LTD.

Jeb Smith, P.E.

WILSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/17/2024AWARD DATE:

ESTIMATE PERIOD:

0031

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/05/2024

01/05/2024

ESTIMATE PAID:

 550
 24.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/01/2024

$39,854,993.03

CONTRACT:

09/01/2026

AWARD AMOUNT: $39,483,857.69

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 82.09

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 67.21

$851,471.43 $25,935,465.06 $26,786,936.49 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$851,471.43 $25,935,465.06 $26,786,936.49 

$0.00 $0.00 $0.00 

$851,471.43 $26,786,936.49 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $25,935,465.06 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,411.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,411.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 550

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/01/2024

05/05/2024

 646

 24

 670

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  21  9

HOLIDAY 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

F 2024(696) 036604027PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01046001 REMOVING CONC (PAV)000 SY  5.800 $60,372.20 10,409.000  90,610.81 116,289.00

0105 01606003 FURNISHING AND PLACING TOPSOIL (4")000 SY  1.770 $9,834.12 5,556.000  119,868.00 87,162.00

0140 02166001 PROOF ROLLING000 HR  96.000 $192.00 2.000  63.00 192.00

0145 02476475 FL BS (CIP)(TY D GR 1-2, OR 5)FINAL POS003 CY  62.140 $123,472.18 1,987.000  67,723.35 94,458.00

0150 03106027 PRIME COAT(MC-30 OR AE-P)000 GAL  4.960 $8,184.00 1,650.000  38,905.00 61,838.00

0170 04036001 TEMPORARY SPL SHORING000 SF  4.940 $1,610.44 326.000  12,991.00 13,596.00

0175 04326001 RIPRAP (CONC)(4 IN)000 CY  604.800 $1,366.85 2.260  61.06 11.80

0185 04326045 RIPRAP (MOW STRIP)(4 IN)000 CY  669.600 $38,481.91 57.470  321.21 450.60

0205 04626006 CONC BOX CULV (5 FT X 2 FT)002 LF  842.400 $20,217.60 24.000  51.00 43.00

0210 04626045 CONC BOX CULV (3 FT X 2 FT)(EXTEND)002 LF  617.760 $4,324.32 7.000  57.00 29.00

0250 04646030 RC PIPE (ARCH)(CL III)(DES 1)001 LF  300.240 $52,241.76 174.000  484.00 474.00

0260 04666179 WINGWALL (PW - 1) (HW=4 FT)000 EA  10,470.560 $10,470.56 1.000  6.00 6.00

0330 04676519 SET (TY II) (DES 1) (RCP) (6: 1) (P)000 EA  2,807.990 $16,847.94 6.000  24.00 30.00

0350 04966004 REMOV STR (SET)000 EA  972.000 $1,944.00 2.000  27.00 16.00

0355 04966005 REMOV STR (WINGWALL)000 EA  1,350.000 $1,350.00 1.000  31.00 33.00

0360 04966007 REMOV STR (PIPE)000 LF  31.320 $1,691.28 54.000  415.00 347.00

0370 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  3,861.490 $3,861.49 1.000  30.00 41.00

0375 05066001 ROCK FILTER DAMS (INSTALL) (TY 1)005 LF  26.040 $4,609.08 177.000  864.00 975.00

0380 05066002 ROCK FILTER DAMS (INSTALL) (TY 2)005 LF  30.070 $3,307.70 110.000  180.00 508.00

0385 05066003 ROCK FILTER DAMS (INSTALL) (TY 3)005 LF  73.250 $7,471.50 102.000  187.00 349.00

0425 05126025 PORT CTB (MOVE)(SGL SLP)(TY 1)000 LF  10.000 $44,000.00 4,400.000  46,200.00 85,240.00

0445 05306002 INTERSECTIONS (ACP)000 SY  75.000 $17,490.00 233.200  858.92 3,510.00

0540 05456003 CRASH CUSH ATTEN (MOVE & RESET)000 EA  725.000 $5,800.00 8.000  88.00 141.00

0555 05456019 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)000 EA  8,150.000 $32,600.00 4.000  22.00 18.00

0795 07386010 CLEANING / SWEEPING (SPOT)000 MI  238.280 $714.84 3.000  20.00 30.00

0800 30766001 D-GR HMA TY-B PG64-22000 TON  94.400 $308,999.52 3,273.300  82,283.32 123,712.00

0810 30766043 D-GR HMA TY-D PG70-22 (LEVEL-UP)000 TON  105.400 $66,339.81 629.410  3,311.61 11,968.00

0815 30766066 TACK COAT000 GAL  3.100 $3,720.00 1,200.000  17,950.00 63,290.00

CATEGORY 009 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1400 96016001 MATERIAL ON HAND DOL  1.000 -$15,175.12-15,175.120  82,192.40 1,000.00

1415 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $2,274.77 2,274.770  122,585.90 1,000.00

1450 96066063 FORCE ACCOUNT - CRASH CUSHION REPAIR #1 DOL  1.000 $12,856.68 12,856.680  323,880.73 1,000.00

$851,471.43TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

036604027PROJECT CONTROLF 2024(696)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  789.200  523.180  0.000  470.86  371,602.71

0065 01046001 000 REMOVING CONC (PAV) SY  5.800  116,289.000  0.000  90,610.81  525,542.70

0070 01046017 000 REMOVING CONC (DRIVEWAYS) SY  17.500  385.000  0.000  755.33  13,218.28

0075 01046028 000 REMOVING CONC (MISC) SY  7.000  2,723.000  0.000  1,212.22  8,485.54

0080 01056026 000 REMOVE STAB BASE & ASPH PAV (13"-18") SY  6.180  141,604.000  0.000  110,127.94  680,590.67

0085 01056046 000 REMOVING STAB BASE & ASPH PAV (0"-10") SY  3.600  116,289.000  0.000  80,396.55  289,427.58

0090 01106001 000 EXCAVATION (ROADWAY) CY  17.500  28,580.000  0.000  17,661.50  309,076.25

0095 01326001 000 EMBANKMENT (FINAL)(ORD COMP)(TY A) CY  17.500  16,849.000  0.000  6,245.50  109,296.25

0100 01506002 000 BLADING HR  108.000  192.000  0.000  227.00  24,516.00

0105 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  1.770  87,162.000  0.000  119,868.00  212,166.36

0115 01646035 000 DRILL SEEDING (PERM) (RURAL) (CLAY) SY  0.180  43,581.000  0.000  89,470.11  16,104.62

0120 01646041 000 DRILL SEEDING (TEMP) (WARM) SY  0.130  43,581.000  0.000  34,737.00  4,515.81

0125 01646043 000 DRILL SEEDING (TEMP) (COOL) SY  0.130  43,581.000  0.000  21,111.00  2,744.43

0130 01686001 000 VEGETATIVE WATERING MG  21.000  2,722.000  0.000  889.00  18,669.00

0135 01696001 000 SOIL RETENTION BLANKETS (CL 1) (TY A) SY  0.860  87,162.000  0.000  28,665.00  24,651.90

0140 02166001 000 PROOF ROLLING HR  96.000  192.000  0.000  63.00  6,048.00

0145 02476475 003 FL BS (CIP)(TY D GR 1-2, OR 5)FINAL POS CY  62.140  94,458.000  0.000  67,723.35  4,208,328.98

0147 02756001 CEMENT TON  282.000  0.000  50.000  1,171.42  330,340.44

- added by CO#1

0148 02756019 CEMENT TREAT (SUBGRADE)(6") SY  5.840  0.000  9,564.000  123,704.70  722,435.45

- added by CO#1

0150 03106027 000 PRIME COAT(MC-30 OR AE-P) GAL  4.960  61,838.000  0.000  38,905.00  192,968.80

0155 03166410 002 ASPH(AC-15P,AC-20-5TR,AC-20XP,AC10-2TR) GAL  4.470  124,488.000  0.000  30,075.00  134,435.25

0160 03166431 002 AGGR (TY-PB GR-4) CY  143.150  3,458.000  0.000  838.00  119,959.70

0165 04016001 000 FLOWABLE BACKFILL CY  275.400  292.000  0.000  70.62  19,448.75

0170 04036001 000 TEMPORARY SPL SHORING SF  4.940  13,596.000  0.000  12,991.00  64,175.54

0175 04326001 000 RIPRAP (CONC)(4 IN) CY  604.800  11.800  0.000  61.06  36,929.09

0180 04326002 000 RIPRAP (CONC)(5 IN) CY  604.800  11.000  0.000  12.09  7,312.03

0185 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  669.600  450.600  0.000  321.21  215,082.22

0195 04626001 002 CONC BOX CULV (3 FT X 2 FT) LF  568.080  114.000  0.000  25.00  14,202.00

0205 04626006 002 CONC BOX CULV (5 FT X 2 FT) LF  842.400  43.000  0.000  51.00  42,962.40

0210 04626045 002 CONC BOX CULV (3 FT X 2 FT)(EXTEND) LF  617.760  29.000  0.000  57.00  35,212.32

0215 04626046 002 CONC BOX CULV (3 FT X 3 FT)(EXTEND) LF  542.160  121.000  0.000  121.00  65,601.36

0220 04626048 002 CONC BOX CULV (4 FT X 3 FT)(EXTEND) LF  718.200  43.000  0.000  43.00  30,882.60

0225 04626049 002 CONC BOX CULV (4 FT X 4 FT)(EXTEND) LF  696.600  67.000  0.000  76.00  52,941.60

0230 04626052 002 CONC BOX CULV (5 FT X 4 FT)(EXTEND) LF  756.000  22.000  0.000  13.00  9,828.00

0235 04626147 002 CONC BOX CULV (4 FT X 2.5 FT) (EXTEND) LF  810.000  30.000  0.000  30.00  24,300.00

0240 04646005 001 RC PIPE (CL III)(24 IN) LF  113.400  154.000  0.000  148.00  16,783.20

0245 04646017 001 RC PIPE (CL IV)(18 IN) LF  113.400  293.000  0.000  418.00  47,401.20

0250 04646030 001 RC PIPE (ARCH)(CL III)(DES 1) LF  300.240  474.000  0.000  484.00  145,316.16

0255 04646046 001 RC PIPE (ARCH)(CL IV)(DES 3) LF  373.680  134.000  0.000  208.00  77,725.44

0260 04666179 000 WINGWALL (PW - 1) (HW=4 FT) EA  10,470.560  6.000  0.000  6.00  62,823.36

0265 04666180 000 WINGWALL (PW - 1) (HW=5 FT) EA  12,052.760  7.000  0.000  7.00  84,369.32
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0270 04666181 000 WINGWALL (PW - 1) (HW=6 FT) EA  17,945.220  2.000  0.000  2.00  35,890.44

0275 04666182 000 WINGWALL (PW - 1) (HW=7 FT) EA  23,889.520  1.000  0.000  1.00  23,889.52

0280 04666183 000 WINGWALL (PW - 1) (HW=8 FT) EA  27,215.910  1.000  0.000  1.00  27,215.91

0285 04676111 000 SET (TY I)(S=3 FT)(HW= 4 FT)(3:1)(C) EA  6,695.980  4.000  0.000  4.00  26,783.92

0290 04676116 000 SET (TY I)(S=3 FT)(HW= 4 FT)(6:1)(P) EA  6,793.180  9.000  0.000  7.00  47,552.26

0300 04676148 000 SET (TY I)(S= 4 FT)(HW= 5 FT)(3:1) (C) EA  7,451.970  1.000  0.000  1.00  7,451.97

0305 04676174 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1) (P) EA  8,099.970  4.000  0.000  2.00  16,199.94

0320 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,684.790  15.000  0.000  22.00  37,065.38

0325 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,943.990  10.000  0.000  8.00  15,551.92

0330 04676519 000 SET (TY II) (DES 1) (RCP) (6: 1) (P) EA  2,807.990  30.000  0.000  24.00  67,391.76

0335 04676545 000 SET (TY II) (DES 3) (RCP) (6: 1) (P) EA  5,831.980  6.000  0.000  12.00  69,983.76

0340 04796001 000 ADJUSTING MANHOLES EA  3,499.620  5.000  0.000  6.00  20,997.72

0350 04966004 000 REMOV STR (SET) EA  972.000  16.000  0.000  27.00  26,244.00

0355 04966005 000 REMOV STR (WINGWALL) EA  1,350.000  33.000  0.000  31.00  41,850.00

0360 04966007 000 REMOV STR (PIPE) LF  31.320  347.000  0.000  415.00  12,997.80

0365 05006001 000 MOBILIZATION LS  3,922,753.650  1.000  0.000  0.90  3,530,478.29

0370 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,861.490  40.000  1.000  30.00  115,844.70

0375 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  26.040  975.000  0.000  864.00  22,498.56

0380 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  30.070  508.000  0.000  180.00  5,412.60

0385 05066003 005 ROCK FILTER DAMS (INSTALL) (TY 3) LF  73.250  349.000  0.000  187.00  13,697.75

0405 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  2.360  21,246.000  0.000  13,227.00  31,215.72

0410 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.370  21,246.000  0.000  1,543.00  2,113.91

0415 05086001 000 CONSTRUCTING DETOURS SY  79.810  3,045.000  0.000  1,733.00  138,310.73

0420 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  70.000  9,220.000  0.000  9,220.00  645,400.00

0425 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  10.000  85,240.000  0.000  46,200.00  462,000.00

0430 05126037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  10.000  11,820.000  0.000  24,060.00  240,600.00

0440 05296002 000 CONC CURB (TY II) LF  59.400  73.000  0.000  122.00  7,246.80

0445 05306002 000 INTERSECTIONS (ACP) SY  75.000  3,510.000  0.000  858.92  64,418.63

0450 05306004 000 DRIVEWAYS (CONC) SY  113.400  537.000  0.000  755.01  85,618.13

0455 05306005 000 DRIVEWAYS (ACP) SY  69.000  4,635.000  0.000  1,763.23  121,662.87

0460 05306008 000 TURNOUTS (ACP) SY  71.200  198.000  0.000  59.00  4,200.80

0465 05316001 000 CONC SIDEWALKS (4") SY  86.400  30.000  0.000  30.11  2,601.50

0470 05316010 000 CURB RAMPS (TY 7) EA  2,699.990  1.000  0.000  1.00  2,699.99

0475 05316017 000 CURB RAMPS (TY 22) EA  3,239.990  1.000  0.000  1.00  3,239.99

0490 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  23.900  2,419.000  0.000  1,292.00  30,878.80

0500 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,975.000  1.000  0.000  1.00  1,975.00

0505 05406017 001 MTL BM GD FEN (LONG SPAN SYSTEM) LF  26.550  300.000  0.000  300.00  7,965.00

0510 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  96.600  442.000  0.000  214.00  20,672.40

0520 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.750  5,519.000  0.000  3,455.00  12,956.25

0525 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  225.000  6.000  0.000  4.00  900.00

0530 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,195.000  55.000  0.000  37.00  118,215.00

0535 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  225.000  48.000  0.000  26.00  5,850.00

0540 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  725.000  141.000  0.000  88.00  63,800.00

0545 05456004 000 CRASH CUSH ATTEN (STKPL) EA  725.000  32.000  0.000  30.00  21,750.00

0555 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,150.000  18.000  0.000  22.00  179,300.00

0580 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  575.000  83.000  0.000  22.00  12,650.00

0585 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  700.000  45.000  0.000  13.00  9,100.00

0590 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  875.000  1.000  0.000  1.00  875.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0595 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  975.000  4.000  0.000  3.00  2,925.00

0605 06446076 000 REMOVE SM RD SN SUP&AM EA  75.000  124.000  0.000  37.00  2,775.00

0615 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  30.000  82.000  0.000  37.00  1,110.00

0625 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.500  770.000  0.000  1,245.00  622.50

0630 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.400  212,059.000  0.000  162,711.00  65,084.40

0640 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.400  224,675.000  0.000  231,364.00  92,545.60

0645 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.350  9,027.000  0.000  360.00  486.00

0650 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.900  104,197.000  0.000  56,758.00  51,082.20

0655 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.900  108,892.000  0.000  45,354.00  40,818.60

0660 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.630  6,772.000  0.000  4,690.00  7,644.70

0665 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.600  1,296.000  0.000  244.00  390.40

0745 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.700  7,122.000  0.000  1,430.00  1,001.00

0750 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.650  105,011.000  0.000  46,382.00  30,148.30

0755 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.700  3,807.000  0.000  2,440.00  1,708.00

0760 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.650  123,156.000  0.000  46,766.00  30,397.90

0770 06726009 000 REFL PAV MRKR TY II-A-A EA  4.500  3,204.000  0.000  241.00  1,084.50

0775 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.350  120,144.000  0.000  108,045.00  37,815.75

0780 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  50.000  4.000  0.000  6.00  300.00

0785 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  50.000  4.000  0.000  6.00  300.00

0790 07306107 003 FULL - WIDTH MOWING CYC  9,000.000  14.000  0.000  1.00  9,000.00

0795 07386010 000 CLEANING / SWEEPING (SPOT) MI  238.280  30.000  0.000  20.00  4,765.60

0800 30766001 000 D-GR HMA TY-B PG64-22 TON  94.400  123,712.000  0.000  82,283.32  7,767,545.42

0805 30766003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  96.800  1,326.000  0.000  1,819.98  176,174.06

0810 30766043 000 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  105.400  11,968.000  0.000  3,311.61  349,043.69

0811 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  86,243.83  86,243.83

D-GR HMA TY-D PG70-22 (LEVEL-UP) -  Bonus

0812 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  6,025.14 -6,025.14

D-GR HMA TY-D PG70-22 (LEVEL-UP) -  Penalty

0813 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  68,854.61  68,854.61

D-GR HMA TY-D PG70-22 (LEVEL-UP) -  Bonus

0814 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  15,395.64 -15,395.64

D-GR HMA TY-D PG70-22 (LEVEL-UP) -  Penalty

0815 30766066 000 TACK COAT GAL  3.100  63,290.000  0.000  17,950.00  55,645.00

0825 50036006 000 RETROFIT DET WARN SURF(SURF APP OR CIP) EA  1,793.320  1.000  0.000  1.00  1,793.32

0830 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,598.120  4.000  0.000  4.00  42,392.48

0835 61856002 002 TMA (STATIONARY) DAY  292.710  1,212.000  0.000  52.00  15,220.92

0841 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  287,778.080  0.000  1.000  1.00  287,778.08

- placing bull rock to stabilize the subgrade & the

1456 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  9,542.000  0.000  1.000  1.00  9,542.00

- Pipe runners for DWYs 5-1, 41-1, 41-2

Category Subtotal $25,062,454.11

002 BRIDGE: 152470036604017 [SH 123 @ ECLETO CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0895 04626067 002 CONC BOX CULV (8 FT X 8 FT)(EXTEND) LF  1,177.200  81.000  0.000  81.00  95,353.20

0900 04666184 000 WINGWALL (PW - 1) (HW=9 FT) EA  39,065.620  2.000  0.000  2.00  78,131.24
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Category Subtotal $173,484.44

003 BRIDGE: 152470036604018 [SH 123 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0960 04016001 000 FLOWABLE BACKFILL CY  275.400  163.000  0.000  17.47  4,811.24

0965 04626053 002 CONC BOX CULV (5 FT X 5 FT)(EXTEND) LF  783.000  90.000  0.000  40.00  31,320.00

0970 04666182 000 WINGWALL (PW - 1) (HW=7 FT) EA  23,889.520  2.000  0.000  2.00  47,779.04

Category Subtotal $83,910.28

004 BRIDGE: 152470036604019 [SH 123 @ ALUM CRK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1030 04626067 002 CONC BOX CULV (8 FT X 8 FT)(EXTEND) LF  1,177.200  108.000  0.000  108.00  127,137.60

1035 04666171 000 WINGWALL (PW - 1) (HW=10 FT) EA  62,936.780  1.000  0.000  1.00  62,936.78

1040 04666184 000 WINGWALL (PW - 1) (HW=9 FT) EA  39,065.620  1.000  0.000  1.00  39,065.62

Category Subtotal $229,140.00

005 BRIDGE: 152470036604020 [SH 123 @ S BRANCH ALUM CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1100 04326002 000 RIPRAP (CONC)(5 IN) CY  604.800  15.000  0.000  15.96  9,652.61

1105 04626067 002 CONC BOX CULV (8 FT X 8 FT)(EXTEND) LF  1,177.200  81.000  0.000  81.00  95,353.20

1110 04666184 000 WINGWALL (PW - 1) (HW=9 FT) EA  39,065.620  1.000  0.000  1.00  39,065.62

1115 04676288 000 SET (TY I)(S= 8 FT)(HW= 9 FT)(3:1) (C) EA  22,679.920  3.000  0.000  3.00  68,039.76

Category Subtotal $212,111.19

006 BRIDGE: 152470036604021 [SH 123 @ CLIFTON BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1175 04016001 000 FLOWABLE BACKFILL CY  275.400  134.000  0.000  53.00  14,596.20

1180 04326002 000 RIPRAP (CONC)(5 IN) CY  604.800  9.000  0.000  9.00  5,443.20

1185 04596007 000 GABION MATTRESSES (GALV)(12 IN) SY  82.770  114.000  0.000  114.00  9,435.78

1190 04626053 002 CONC BOX CULV (5 FT X 5 FT)(EXTEND) LF  783.000  132.000  0.000  182.00  142,506.00

1195 04666181 000 WINGWALL (PW - 1) (HW=6 FT) EA  17,945.220  1.000  0.000  1.00  17,945.22

1200 04676185 000 SET (TY I)(S= 5 FT)(HW= 6 FT)(3:1) (C) EA  10,205.960  6.000  0.000  6.00  61,235.76

Category Subtotal $251,162.16

007 BRIDGE: 152470036604022 [SH 123 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1260 04016001 000 FLOWABLE BACKFILL CY  275.400  88.000  0.000  92.98  25,606.69

1265 04326002 000 RIPRAP (CONC)(5 IN) CY  604.800  7.000  0.000  7.00  4,233.60

1270 04596007 000 GABION MATTRESSES (GALV)(12 IN) SY  82.770  9.000  0.000  9.00  744.93

1275 04626049 002 CONC BOX CULV (4 FT X 4 FT)(EXTEND) LF  696.600  85.000  0.000  85.00  59,211.00

1280 04666181 000 WINGWALL (PW - 1) (HW=6 FT) EA  17,945.220  1.000  0.000  1.00  17,945.22

1285 04676148 000 SET (TY I)(S= 4 FT)(HW= 5 FT)(3:1) (C) EA  7,451.970  5.000  0.000  5.00  37,259.85
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Category Subtotal $145,001.29

008 BRIDGE: 152470036604023 [SH 123 @ STOCKDALE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1345 04596007 000 GABION MATTRESSES (GALV)(12 IN) SY  82.770  95.000  0.000  95.00  7,863.15

Category Subtotal $7,863.15

009 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1400 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  82,192.40  82,192.40

1415 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  122,585.90  122,585.90

1425 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  93,150.84  93,150.84

1450 96066063 FORCE ACCOUNT - CRASH CUSHION REPAIR #1 DOL  1.000  1,000.000  0.000  323,880.73  323,880.73

Category Subtotal $621,809.87

036604027F 2024(696)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 01646033 000 DRILL SEEDING (PERM) (RURAL) (SANDY) SY  0.170  43,581.000  0.000  0.000  0.00

0190 04596007 000 GABION MATTRESSES (GALV)(12 IN) SY  82.770  68.000  0.000  0.000  0.00

0200 04626003 002 CONC BOX CULV (4 FT X 2 FT) LF  636.120  31.000  0.000  0.000  0.00

0295 04676142 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1) (P) EA  7,127.980  4.000  0.000  0.000  0.00

0310 04676181 000 SET (TY I)(S= 5 FT)(HW= 5 FT)(3:1) (C) EA  8,747.970  1.000  0.000  0.000  0.00

0315 04676357 000 SET (TY II) (18 IN) (RCP) (3: 1) (P) EA  1,296.000  1.000  0.000  0.000  0.00

0345 04806001 000 CLEAN EXIST CULVERTS EA  2,699.990  12.000  0.000  0.000  0.00

0390 05066011 005 ROCK FILTER DAMS (REMOVE) LF  15.800  1,832.000  0.000  0.000  0.00

0395 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  23.160  480.000  0.000  0.000  0.00

0400 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  15.800  480.000  0.000  0.000  0.00

0435 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  12.000  9,220.000  0.000  0.000  0.00

0480 05336003 000 RUMBLE STRIPS (SHOULDER) ASPHALT LF  0.080  96,413.000  0.000  0.000  0.00

0485 05336004 000 RUMBLE STRIPS (CENTERLINE) ASPHALT LF  0.080  38,685.000  0.000  0.000  0.00

0495 05406014 001 SHORT RADIUS LF  29.100  100.000  0.000  0.000  0.00

0515 05406035 001 MTL BM GD FEN TRANS (31"-28") EA  731.000  1.000  0.000  0.000  0.00

0550 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  850.000  18.000  0.000  0.000  0.00

0560 05526002 000 WIRE FENCE (TY B) LF  40.720  33.000  0.000  0.000  0.00

0565 05606011 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  200.000  26.000  0.000  0.000  0.00

0570 05606012 000 MAILBOX INSTALL-D (TWW-POST) TY 4 EA  240.000  3.000  0.000  0.000  0.00

0575 05606013 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  575.000  1.000  0.000  0.000  0.00

0600 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,100.000  1.000  0.000  0.000  0.00

0610 06586047 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  55.000  21.000  0.000  0.000  0.00

0620 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  32.000  6.000  0.000  0.000  0.00

0635 06626030 000 WK ZN PAV MRK NON-REMOV(W)18"(YLD TRI) EA  80.000  92.000  0.000  0.000  0.00

0670 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  4,760.000  0.000  0.000  0.00

0675 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.000  853.000  0.000  0.000  0.00

0680 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  130.000  22.000  0.000  0.000  0.00
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0685 06666072 007 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  250.000  6.000  0.000  0.000  0.00

0690 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  150.000  20.000  0.000  0.000  0.00

0695 06666099 007 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  55.000  10.000  0.000  0.000  0.00

0700 06666156 007 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  175.000  4.000  0.000  0.000  0.00

0705 06666225 007 PAVEMENT SEALER 6" LF  0.200  240,393.000  0.000  0.000  0.00

0710 06666226 007 PAVEMENT SEALER 8" LF  0.250  4,760.000  0.000  0.000  0.00

0715 06666230 007 PAVEMENT SEALER 24" LF  1.250  811.000  0.000  0.000  0.00

0720 06666231 007 PAVEMENT SEALER (ARROW) EA  25.000  18.000  0.000  0.000  0.00

0725 06666232 007 PAVEMENT SEALER (WORD) EA  30.000  16.000  0.000  0.000  0.00

0730 06666233 007 PAVEMENT SEALER (MED NOSE) EA  35.000  4.000  0.000  0.000  0.00

0735 06666237 007 PAVEMENT SEALER (LNDP ARROW) EA  50.000  6.000  0.000  0.000  0.00

0740 06666243 007 PAVEMENT SEALER (YLD TRI) EA  10.000  10.000  0.000  0.000  0.00

0765 06726007 000 REFL PAV MRKR TY I-C EA  4.500  603.000  0.000  0.000  0.00

0820 30776023 000 SP MIXES SP-C SAC-B PG70-22 TON  105.400  34,097.000  0.000  0.000  0.00

0821 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-B PG70-22 - Bonus

0822 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-B PG70-22 - Penalty

0823 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-B PG70-22 - Bonus

0824 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-B PG70-22 - Penalty

0840 61856005 002 TMA (MOBILE OPERATION) DAY  696.450  105.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 152470036604017 [SH 123 @ ECLETO CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0890 04596007 000 GABION MATTRESSES (GALV)(12 IN) SY  82.770  91.000  0.000  0.000  0.00

0905 04806001 000 CLEAN EXIST CULVERTS EA  2,699.990  1.000  0.000  0.000  0.00

0910 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  305.580  2.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 152470036604018 [SH 123 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0975 04806001 000 CLEAN EXIST CULVERTS EA  2,699.990  1.000  0.000  0.000  0.00

0980 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  305.580  2.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 152470036604019 [SH 123 @ ALUM CRK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1045 04806001 000 CLEAN EXIST CULVERTS EA  2,699.990  1.000  0.000  0.000  0.00

1050 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  305.580  2.000  0.000  0.000  0.00

 0.00Category Subtotal
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005CATEGORY DESCRIPTION BRIDGE: 152470036604020 [SH 123 @ S BRANCH ALUM CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1120 04806001 000 CLEAN EXIST CULVERTS EA  2,699.990  1.000  0.000  0.000  0.00

1125 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  305.580  2.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 152470036604021 [SH 123 @ CLIFTON BRANCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1205 04806001 000 CLEAN EXIST CULVERTS EA  2,699.990  1.000  0.000  0.000  0.00

1210 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  305.580  2.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 152470036604022 [SH 123 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1290 04806001 000 CLEAN EXIST CULVERTS EA  2,699.990  1.000  0.000  0.000  0.00

1295 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  305.580  2.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 152470036604023 [SH 123 @ STOCKDALE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1350 04806001 000 CLEAN EXIST CULVERTS EA  2,699.990  1.000  0.000  0.000  0.00

1355 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  305.580  2.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1405 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1410 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  9,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

1420 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1430 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

1435 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1,000.000  0.000  0.000  0.00

1440 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

1445 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

1455 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $26,786,936.49
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  789.200PREPARING ROW  470.860  371,602.71 523.18

01046001 000 SY  5.800REMOVING CONC (PAV)  90,610.810  525,542.70 116,289.00

01046017 000 SY  17.500REMOVING CONC (DRIVEWAYS)  755.330  13,218.28 385.00

01046028 000 SY  7.000REMOVING CONC (MISC)  1,212.220  8,485.54 2,723.00

01056026 000 SY  6.180REMOVE STAB BASE & ASPH PAV (13"-18")  110,127.940  680,590.67 141,604.00

01056046 000 SY  3.600REMOVING STAB BASE & ASPH PAV (0"-10")  80,396.550  289,427.58 116,289.00

01106001 000 CY  17.500EXCAVATION (ROADWAY)  17,661.500  309,076.25 28,580.00

01326001 000 CY  17.500EMBANKMENT (FINAL)(ORD COMP)(TY A)  6,245.500  109,296.25 16,849.00

01506002 000 HR  108.000BLADING  227.000  24,516.00 192.00

01606003 000 SY  1.770FURNISHING AND PLACING TOPSOIL (4")  119,868.000  212,166.36 87,162.00

01646035 000 SY  0.180DRILL SEEDING (PERM) (RURAL) (CLAY)  89,470.110  16,104.62 43,581.00

01646041 000 SY  0.130DRILL SEEDING (TEMP) (WARM)  34,737.000  4,515.81 43,581.00

01646043 000 SY  0.130DRILL SEEDING (TEMP) (COOL)  21,111.000  2,744.43 43,581.00

01686001 000 MG  21.000VEGETATIVE WATERING  889.000  18,669.00 2,722.00

01696001 000 SY  0.860SOIL RETENTION BLANKETS (CL 1) (TY A)  28,665.000  24,651.90 87,162.00

02166001 000 HR  96.000PROOF ROLLING  63.000  6,048.00 192.00

02476475 003 CY  62.140FL BS (CIP)(TY D GR 1-2, OR 5)FINAL POS  67,723.350  4,208,328.98 94,458.00

02756001 TON  282.000CEMENT  1,171.420  330,340.44 0.00

02756019 SY  5.840CEMENT TREAT (SUBGRADE)(6")  123,704.700  722,435.45 0.00

03106027 000 GAL  4.960PRIME COAT(MC-30 OR AE-P)  38,905.000  192,968.80 61,838.00

03166410 002 GAL  4.470ASPH(AC-15P,AC-20-5TR,AC-20XP,AC10-2TR)  30,075.000  134,435.25 124,488.00

03166431 002 CY  143.150AGGR (TY-PB GR-4)  838.000  119,959.70 3,458.00

04016001 000 CY  275.400FLOWABLE BACKFILL  234.070  64,462.88 677.00

04036001 000 SF  4.940TEMPORARY SPL SHORING  12,991.000  64,175.54 13,596.00

04326001 000 CY  604.800RIPRAP (CONC)(4 IN)  61.060  36,929.09 11.80

04326002 000 CY  604.800RIPRAP (CONC)(5 IN)  44.050  26,641.44 42.00

04326045 000 CY  669.600RIPRAP (MOW STRIP)(4 IN)  321.210  215,082.22 450.60

04596007 000 SY  82.770GABION MATTRESSES (GALV)(12 IN)  218.000  18,043.86 218.00

04626001 002 LF  568.080CONC BOX CULV (3 FT X 2 FT)  25.000  14,202.00 114.00

04626006 002 LF  842.400CONC BOX CULV (5 FT X 2 FT)  51.000  42,962.40 43.00

04626045 002 LF  617.760CONC BOX CULV (3 FT X 2 FT)(EXTEND)  57.000  35,212.32 29.00

04626046 002 LF  542.160CONC BOX CULV (3 FT X 3 FT)(EXTEND)  121.000  65,601.36 121.00

04626048 002 LF  718.200CONC BOX CULV (4 FT X 3 FT)(EXTEND)  43.000  30,882.60 43.00

04626049 002 LF  696.600CONC BOX CULV (4 FT X 4 FT)(EXTEND)  161.000  112,152.60 152.00

04626052 002 LF  756.000CONC BOX CULV (5 FT X 4 FT)(EXTEND)  13.000  9,828.00 22.00

04626053 002 LF  783.000CONC BOX CULV (5 FT X 5 FT)(EXTEND)  222.000  173,826.00 222.00

04626067 002 LF  1,177.200CONC BOX CULV (8 FT X 8 FT)(EXTEND)  270.000  317,844.00 270.00

04626147 002 LF  810.000CONC BOX CULV (4 FT X 2.5 FT) (EXTEND)  30.000  24,300.00 30.00

04646005 001 LF  113.400RC PIPE (CL III)(24 IN)  148.000  16,783.20 154.00

04646017 001 LF  113.400RC PIPE (CL IV)(18 IN)  418.000  47,401.20 293.00

04646030 001 LF  300.240RC PIPE (ARCH)(CL III)(DES 1)  484.000  145,316.16 474.00

04646046 001 LF  373.680RC PIPE (ARCH)(CL IV)(DES 3)  208.000  77,725.44 134.00

04666171 000 EA  62,936.780WINGWALL (PW - 1) (HW=10 FT)  1.000  62,936.78 1.00
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04666179 000 EA  10,470.560WINGWALL (PW - 1) (HW=4 FT)  6.000  62,823.36 6.00

04666180 000 EA  12,052.760WINGWALL (PW - 1) (HW=5 FT)  7.000  84,369.32 7.00

04666181 000 EA  17,945.220WINGWALL (PW - 1) (HW=6 FT)  4.000  71,780.88 4.00

04666182 000 EA  23,889.520WINGWALL (PW - 1) (HW=7 FT)  3.000  71,668.56 3.00

04666183 000 EA  27,215.910WINGWALL (PW - 1) (HW=8 FT)  1.000  27,215.91 1.00

04666184 000 EA  39,065.620WINGWALL (PW - 1) (HW=9 FT)  4.000  156,262.48 4.00

04676111 000 EA  6,695.980SET (TY I)(S=3 FT)(HW= 4 FT)(3:1)(C)  4.000  26,783.92 4.00

04676116 000 EA  6,793.180SET (TY I)(S=3 FT)(HW= 4 FT)(6:1)(P)  7.000  47,552.26 9.00

04676148 000 EA  7,451.970SET (TY I)(S= 4 FT)(HW= 5 FT)(3:1) (C)  6.000  44,711.82 6.00

04676174 000 EA  8,099.970SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1) (P)  2.000  16,199.94 4.00

04676185 000 EA  10,205.960SET (TY I)(S= 5 FT)(HW= 6 FT)(3:1) (C)  6.000  61,235.76 6.00

04676288 000 EA  22,679.920SET (TY I)(S= 8 FT)(HW= 9 FT)(3:1) (C)  3.000  68,039.76 3.00

04676363 000 EA  1,684.790SET (TY II) (18 IN) (RCP) (6: 1) (P)  22.000  37,065.38 15.00

04676395 000 EA  1,943.990SET (TY II) (24 IN) (RCP) (6: 1) (P)  8.000  15,551.92 10.00

04676519 000 EA  2,807.990SET (TY II) (DES 1) (RCP) (6: 1) (P)  24.000  67,391.76 30.00

04676545 000 EA  5,831.980SET (TY II) (DES 3) (RCP) (6: 1) (P)  12.000  69,983.76 6.00

04796001 000 EA  3,499.620ADJUSTING MANHOLES  6.000  20,997.72 5.00

04966004 000 EA  972.000REMOV STR (SET)  27.000  26,244.00 16.00

04966005 000 EA  1,350.000REMOV STR (WINGWALL)  31.000  41,850.00 33.00

04966007 000 LF  31.320REMOV STR (PIPE)  415.000  12,997.80 347.00

05006001 000 LS  3,922,753.650MOBILIZATION  0.900  3,530,478.29 1.00

05026001 008 MO  3,861.490BARRICADES, SIGNS AND TRAFFIC HANDLING  30.000  115,844.70 40.00

05066001 005 LF  26.040ROCK FILTER DAMS (INSTALL) (TY 1)  864.000  22,498.56 975.00

05066002 005 LF  30.070ROCK FILTER DAMS (INSTALL) (TY 2)  180.000  5,412.60 508.00

05066003 005 LF  73.250ROCK FILTER DAMS (INSTALL) (TY 3)  187.000  13,697.75 349.00

05066038 005 LF  2.360TEMP SEDMT CONT FENCE (INSTALL)  13,227.000  31,215.72 21,246.00

05066039 005 LF  1.370TEMP SEDMT CONT FENCE (REMOVE)  1,543.000  2,113.91 21,246.00

05086001 000 SY  79.810CONSTRUCTING DETOURS  1,733.000  138,310.73 3,045.00

05126001 000 LF  70.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  9,220.000  645,400.00 9,220.00

05126025 000 LF  10.000PORT CTB (MOVE)(SGL SLP)(TY 1)  46,200.000  462,000.00 85,240.00

05126037 000 LF  10.000PORT CTB (STKPL)(SGL SLP)(TY 1)  24,060.000  240,600.00 11,820.00

05296002 000 LF  59.400CONC CURB (TY II)  122.000  7,246.80 73.00

05306002 000 SY  75.000INTERSECTIONS (ACP)  858.915  64,418.63 3,510.00

05306004 000 SY  113.400DRIVEWAYS (CONC)  755.010  85,618.13 537.00

05306005 000 SY  69.000DRIVEWAYS (ACP)  1,763.230  121,662.87 4,635.00

05306008 000 SY  71.200TURNOUTS (ACP)  59.000  4,200.80 198.00

05316001 000 SY  86.400CONC SIDEWALKS (4")  30.110  2,601.50 30.00

05316010 000 EA  2,699.990CURB RAMPS (TY 7)  1.000  2,699.99 1.00

05316017 000 EA  3,239.990CURB RAMPS (TY 22)  1.000  3,239.99 1.00

05406001 001 LF  23.900MTL W-BEAM GD FEN (TIM POST)  1,292.000  30,878.80 2,419.00

05406016 001 EA  1,975.000DOWNSTREAM ANCHOR TERMINAL SECTION  1.000  1,975.00 1.00

05406017 001 LF  26.550MTL BM GD FEN (LONG SPAN SYSTEM)  300.000  7,965.00 300.00

05406020 001 LF  96.600MTL W - BEAM GD FEN (LOW FILL CULVERT)  214.000  20,672.40 442.00

05426001 000 LF  3.750REMOVE METAL BEAM GUARD FENCE  3,455.000  12,956.25 5,519.00

05426002 000 EA  225.000REMOVE TERMINAL ANCHOR SECTION  4.000  900.00 6.00

05446001 000 EA  3,195.000GUARDRAIL END TREATMENT (INSTALL)  37.000  118,215.00 55.00

05446003 000 EA  225.000GUARDRAIL END TREATMENT (REMOVE)  26.000  5,850.00 48.00

05456003 000 EA  725.000CRASH CUSH ATTEN (MOVE & RESET)  88.000  63,800.00 141.00

05456004 000 EA  725.000CRASH CUSH ATTEN (STKPL)  30.000  21,750.00 32.00
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05456019 000 EA  8,150.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  22.000  179,300.00 18.00

06446001 000 EA  575.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  22.000  12,650.00 83.00

06446004 000 EA  700.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  13.000  9,100.00 45.00

06446007 000 EA  875.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  1.000  875.00 1.00

06446030 000 EA  975.000IN SM RD SN SUP&AM TYS80(1)SA(T)  3.000  2,925.00 4.00

06446076 000 EA  75.000REMOVE SM RD SN SUP&AM  37.000  2,775.00 124.00

06586061 000 EA  30.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  37.000  1,110.00 82.00

06626005 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)6"(BRK)  1,245.000  622.50 770.00

06626008 000 LF  0.400WK ZN PAV MRK NON-REMOV (W)6"(SLD)  162,711.000  65,084.40 212,059.00

06626037 000 LF  0.400WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  231,364.000  92,545.60 224,675.00

06626064 000 LF  1.350WK ZN PAV MRK REMOV (W)6"(BRK)  360.000  486.00 9,027.00

06626067 000 LF  0.900WK ZN PAV MRK REMOV (W)6"(SLD)  56,758.000  51,082.20 104,197.00

06626098 000 LF  0.900WK ZN PAV MRK REMOV (Y)6"(SLD)  45,354.000  40,818.60 108,892.00

06626111 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y-2  4,690.000  7,644.70 6,772.00

06666018 007 LF  1.600REFL PAV MRK TY I (W)6"(DOT)(100MIL)  244.000  390.40 1,296.00

06666306 007 LF  0.700RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  1,430.000  1,001.00 7,122.00

06666309 007 LF  0.650RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  46,382.000  30,148.30 105,011.00

06666318 007 LF  0.700RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  2,440.000  1,708.00 3,807.00

06666321 007 LF  0.650RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  46,766.000  30,397.90 123,156.00

06726009 000 EA  4.500REFL PAV MRKR TY II-A-A  241.000  1,084.50 3,204.00

06776001 000 LF  0.350ELIM EXT PAV MRK & MRKS (4")  108,045.000  37,815.75 120,144.00

06776008 000 EA  50.000ELIM EXT PAV MRK & MRKS (ARROW)  6.000  300.00 4.00

06776012 000 EA  50.000ELIM EXT PAV MRK & MRKS (WORD)  6.000  300.00 4.00

07306107 003 CYC  9,000.000FULL - WIDTH MOWING  1.000  9,000.00 14.00

07386010 000 MI  238.280CLEANING / SWEEPING (SPOT)  20.000  4,765.60 30.00

30766001 000 TON  94.400D-GR HMA TY-B PG64-22  82,283.320  7,767,545.42 123,712.00

30766003 000 TON  96.800D-GR HMA TY-B PG64-22 (EXEMPT)  1,819.980  176,174.06 1,326.00

30766043 000 TON  105.400D-GR HMA TY-D PG70-22 (LEVEL-UP)  3,311.610  349,043.69 11,968.00

30766064 DOL -1.000PRODUCTION PAYMENT ADJUSTMENT  6,025.140 -6,025.14 2,000.00

D-GR HMA TY-D PG70-22 (LEVEL-UP) -  Penalty

30766064 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  86,243.830  86,243.83 2,000.00

D-GR HMA TY-D PG70-22 (LEVEL-UP) -  Bonus

30766065 DOL -1.000PLACEMENT PAYMENT ADJUSTMENT  15,395.640 -15,395.64 2,000.00

D-GR HMA TY-D PG70-22 (LEVEL-UP) -  Penalty

30766065 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  68,854.610  68,854.61 2,000.00

D-GR HMA TY-D PG70-22 (LEVEL-UP) -  Bonus

30766066 000 GAL  3.100TACK COAT  17,950.000  55,645.00 63,290.00

50036006 000 EA  1,793.320RETROFIT DET WARN SURF(SURF APP OR CIP)  1.000  1,793.32 1.00

60016002 000 EA  10,598.120PORTABLE CHANGEABLE MESSAGE SIGN  4.000  42,392.48 4.00

61856002 002 DAY  292.710TMA (STATIONARY)  52.000  15,220.92 1,212.00

96016001 DOL  1.000MATERIAL ON HAND  82,192.400  82,192.40 1,000.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  122,585.900  122,585.90 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  93,150.840  93,150.84 1,000.00

96066063 DOL  1.000FORCE ACCOUNT - CRASH CUSHION REPAIR #1  323,880.730  323,880.73 1,000.00

96086001 DOL  9,542.000UNIQUE CHANGE ORDER ITEM 1  1.000  9,542.00 0.00

96086001 DOL  287,778.080UNIQUE CHANGE ORDER ITEM 1  1.000  287,778.08 0.00

- placing bull rock to stabilize the subgrade & the

$26,786,936.49TOTAL ITEM EARNINGS TO DATE


