
 82,228.12

036706067CONTRACT ID:

PROJECT: F 2025(384)

CONTRACT:

01253010

PROJECTED AMOUNT: $7,698,376.25

CONTRACTOR:

HIGHWAY: SH 87

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 060

TEXAS MATERIALS GROUP, INC.

David R. Lazaro, P.E.

GALVESTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0017

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/27/2025

01/07/2025

ESTIMATE PAID:

 107
 3.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/29/2025

$7,780,604.37

CONTRACT:

07/26/2026

AWARD AMOUNT: $7,342,374.25

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 69.93

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 93.90

$15,300.00 $7,290,460.35 $7,305,760.35 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$15,300.00 $7,290,460.35 $7,305,760.35 

$0.00 $0.00 $0.00 

$15,300.00 $7,305,760.35 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,290,460.35 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 107

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/29/2025

04/29/2025

 150

 3

 153

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

SATURDAY 5

SUNDAY 6

TIME SUSPENDED 26

07/26/2026  1 SUNDAY

07/27/2026  1 TIME SUSPENDED

07/28/2026  1 TIME SUSPENDED

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

F 2025(384) 036706067PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0425 06807004 REMOVING TRAFFIC SIGNALS000 EA  5,100.000 $15,300.00 3.000  3.00 4.00

$15,300.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

036706067PROJECT CONTROLF 2025(384)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047011 000 REMOV CONC (DRIVEWAYS) SY  22.000  175.000  0.000  40.00  880.00

0065 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  22.000  113.000  0.000  89.33  1,965.33

0075 01107001 000 EXCAV (ROADWAY) CY  50.000  889.000  0.000  889.00  44,450.00

0080 01627002 000 BLOCK SODDING SY  5.000  1,143.000  0.000  1,000.00  5,000.00

0085 01667001 000 FERTILIZER AC  1,100.000  2.000  0.000  0.61  675.40

0090 01687001 000 VEGETATIVE WATERING TGL  140.000  51.000  0.000  72.57  10,159.80

0100 03417051 000 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  231.000  5,414.000 -128.290  5,285.71  1,220,999.01

0105 03417057 000 D-GR HMA TY-D SAC-A PG76-22 TON  244.000  5,414.000  0.000  5,950.84  1,452,004.96

0110 03517013 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(14") SY  149.000  13,000.000 -440.662  12,559.34  1,871,341.37

0115 03547052 000 PLANE ASPH CONC PAV(3") SY  0.250  65,626.000  0.000  64,775.73  16,193.93

0117 04007008 CUT & RESTORE ASPH PAVING SY  1,672.250  0.000  28.000  42.00  70,234.50

ADDED BY CO 02

0120 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  429.000  185.000  0.000  192.00  82,368.00

0124 04657309 INLET (COMPL)(CURB)(TY C1)(NONE)(HOU) EA  6,474.500  0.000  21.000  21.00  135,964.50

ADDED BY CO 02 FOR MOD TO INLETS

0130 04797001 000 ADJUSTING MANHOLES EA  1,100.000  32.000 -28.000  4.00  4,400.00

0135 04797004 000 ADJUSTING MANHOLES (UTILITY BOX) EA  1,100.000  27.000  0.000  27.00  29,700.00

0141 04967002 REMOV STR (INLET) EA  961.420  0.000  21.000  21.00  20,189.82

ADDED BY CO 02

0145 05007001 000 MOBILIZATION LS  613,000.000  1.000  0.000  0.90  551,700.00

0150 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,800.000  10.000  4.000  12.00  45,600.00

0155 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  45.000  600.000  0.000  372.00  16,740.00

0160 05057001 000 TMA (STATIONARY) DAY  132.000  350.000  0.000  208.00  27,456.00

0165 05057003 000 TMA (MOBILE OPERATION) DAY  286.000  150.000  0.000  11.00  3,146.00

0170 05067035 000 SANDBAGS FOR EROSION CONTROL EA  44.000  248.000  0.000  248.00  10,912.00

0175 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.500  5,142.000  0.000  5,142.00  28,281.00

0180 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  5,142.000  0.000  5,142.00  5,142.00

0185 05297002 000 CONC CURB (TY II) LF  9.000  2,267.000  0.000  2,468.00  22,212.00

0190 05297013 000 CONC CURB (SLOTTED) LF  9.000  3,193.000  0.000  3,280.00  29,520.00

0195 05307007 000 DRIVEWAYS (CONC) (HES) SY  88.000  169.000  0.000  83.44  7,343.07

0200 05307010 000 DRIVEWAYS (ACP) SY  29.000  2,447.000  0.000  2,317.98  67,221.27

0205 05317002 000 CONC SIDEWALKS (5") SY  82.500  3,472.000  0.000  2,988.00  246,510.09

0210 05317011 000 CURB RAMPS (TY 10) EA  2,000.000  41.000  0.000  42.00  84,000.00

0215 05367004 000 CONC DIRECTIONAL ISLAND SY  68.000  1,301.000  0.000  1,301.00  88,468.00

0220 05367007 000 CONC DIRECTIONAL ISLAND (12") LF  22.000  531.000  0.000  77.00  1,694.00

0225 06187054 000 CONDT (PVC) (SCH 80) (2") LF  11.120  385.000  0.000  375.00  4,170.00

0230 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  15.000  345.000  0.000  360.00  5,400.00

0235 06187060 000 CONDT (PVC) (SCH 80) (3") LF  31.000  285.000  0.000  265.00  8,215.00

0240 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  35.000  535.000  0.000  815.00  28,525.00

0245 06187064 000 CONDT (PVC) (SCH 80) (4") LF  42.000  110.000  0.000  95.00  3,990.00

0250 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  46.000  190.000  0.000  195.00  8,970.00

0255 06187082 000 CONDT (RM) (3") LF  121.000  30.000  0.000  15.00  1,815.00

0265 06207007 000 ELEC CONDR (NO.8) BARE LF  3.000  1,755.000  0.000  1,755.00  5,265.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0270 06207012 000 ELEC CONDR (NO.4) INSULATED LF  6.000  430.000  0.000  430.00  2,580.00

0275 06217002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  4.000  2,165.000  0.000  2,165.00  8,660.00

0280 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  4.000  2,530.000  0.000  2,530.00  10,120.00

0285 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,100.000  23.000  0.000  23.00  25,300.00

0290 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  10,400.000  4.000  0.000  4.00  41,600.00

0325 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.600  3,925.000  0.000  4,565.00  2,739.00

0330 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.500  21,049.000  0.000  13,264.00  6,632.00

0335 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  1.200  1,847.000  0.000  3,081.00  3,697.20

0340 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  1,641.000  0.000  445.00  2,225.00

0345 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  105.000  35.000  0.000  14.00  1,470.00

0350 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  115.000  10.000  0.000  7.00  805.00

0355 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.500  20,562.000  0.000  14,520.00  7,260.00

0360 06627042 000 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF  5.000  1,006.000  0.000  180.00  900.00

0365 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  1,847.000  0.000  2,226.00  4,452.00

0370 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  1,641.000  0.000  1,529.00  13,761.00

0375 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  187.000  35.000  0.000  18.00  3,366.00

0380 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  192.000  10.000  0.000  7.00  1,344.00

0385 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  45.000  8.000  0.000  4.00  180.00

0390 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  9.000  1,006.000  0.000  572.00  5,148.00

0400 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.850  21,049.000  0.000  1,485.00  1,262.25

0405 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.850  20,562.000  0.000  1,740.00  1,479.00

0410 06727004 000 REFL PAV MRKR TY II-A-A EA  6.000  512.000  0.000  512.00  3,072.00

0415 06727006 000 REFL PAV MRKR TY II-C-R EA  6.000  240.000  0.000  240.00  1,440.00

0420 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  35,200.000  4.000  0.000  4.00  140,800.00

0425 06807004 000 REMOVING TRAFFIC SIGNALS EA  5,100.000  4.000  0.000  3.00  15,300.00

0430 06827001 000 VEH SIG SEC (12")LED(GRN) EA  308.000  28.000  0.000  28.00  8,624.00

0435 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  308.000  5.000  0.000  5.00  1,540.00

0440 06827003 000 VEH SIG SEC (12")LED(YEL) EA  308.000  32.000  0.000  32.00  9,856.00

0445 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  308.000  3.000  0.000  3.00  924.00

0450 06827005 000 VEH SIG SEC (12")LED(RED) EA  308.000  30.000  0.000  30.00  9,240.00

0455 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  308.000  4.000  0.000  4.00  1,232.00

0465 06827037 000 BACKPLATE W/REFL BRDR(4 SEC) EA  265.000  5.000  0.000  5.00  1,325.00

0470 06827048 000 BACKPLATE W/REFL BRDR (1SEC) EA  200.000  2.000  0.000  2.00  400.00

0475 06827054 000 BACKPLATE W/REFL BRDR(3 SEC) EA  242.000  28.000  0.000  28.00  6,776.00

0480 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  2.500  2,620.000  0.000  2,620.00  6,550.00

0485 06847009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.780  2,585.000  0.000  2,585.00  7,186.30

0490 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.000  5,585.000  0.000  5,585.00  16,755.00

0495 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  12,000.000  1.000  0.000  1.00  12,000.00

0505 06867022 000 INS TRF SIG PL AM (S)1 ARM(20`)ILSN EA  14,700.000  1.000  0.000  1.00  14,700.00

0510 06867024 000 INS TRF SIG PL AM(S)1 ARM(20`)LUM&ILSN EA  16,200.000  2.000  0.000  2.00  32,400.00

0515 06867028 000 INS TRF SIG PL AM(S)1 ARM(24`)LUM&ILSN EA  17,500.000  1.000  0.000  1.00  17,500.00

0520 06867036 000 INS TRF SIG PL AM(S)1 ARM(32`)LUM&ILSN EA  18,500.000  5.000  0.000  5.00  92,500.00

0525 06867040 000 INS TRF SIG PL AM(S)1 ARM(36`)LUM&ILSN EA  19,000.000  2.000  0.000  2.00  38,000.00

0530 06867044 000 INS TRF SIG PL AM(S)1 ARM(40`)LUM&ILSN EA  20,100.000  1.000  0.000  1.00  20,100.00

0535 06867048 000 INS TRF SIG PL AM(S)1 ARM(44`)LUM&ILSN EA  21,000.000  2.000  0.000  2.00  42,000.00

0540 06877001 000 PED POLE ASSEMBLY EA  2,400.000  13.000  0.000  13.00  31,200.00

0545 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,050.000  13.000  0.000  13.00  13,650.00

0550 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,200.000  3.000  0.000  3.00  12,600.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0560 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  2,500.000  2.000  0.000  10.00  25,000.00

0565 30067001 000 UNDERSEAL COURSE GAL  4.000  21,000.000 -785.000  19,541.00  78,164.00

0570 60067009 000 VIVDS PROSR SYS (INSTALL ONLY) EA  220.000  4.000  0.000  4.00  880.00

0575 60067010 000 VIVDS CAM ASSY (INSTALL ONLY) EA  660.000  13.000  0.000  14.00  9,240.00

0580 60067012 000 VIVDS CABLING (INSTALL ONLY) LF  2.780  2,450.000  0.000  2,450.00  6,811.00

0585 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  9,500.000  5.000  0.000  4.00  38,000.00

0705 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  7,441.490  0.000  1.000  1.00  7,441.49

ADDED BY CO 02 FOR EQUIP MOB & PORT CANS SUB BY LS

Category Subtotal $7,137,009.29

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0602 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  40,000.000  0.000  108,217.18  108,217.18

0612 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  6,600.00  6,600.00

0614 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  100,000.000  0.000  24,655.40  24,655.40

0615 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  100,000.000  0.000  29,278.48  29,278.48

Category Subtotal $168,751.06

036706067F 2025(384)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  11.120  25.000  0.000  0.000  0.00

0095 03057016 000 SALV, HAUL & STKPL RCL APH PV (3") SY  0.250  13,000.000  0.000  0.000  0.00

0119 04007011 CEMENT STAB BACKFILL (INLET OR MH) CY  509.530  0.000  9.340  0.000  0.00

ADDED BY CO 02 FOR INLETS MODIFICATION

0125 04657348 000 INLET(COMPL)(TY C1)(STAGE II) EA  3,400.000  13.000 -13.000  0.000  0.00

0140 04967002 000 REMOV STR (INLET) EA  330.000  13.000 -13.000  0.000  0.00

0260 06207006 000 ELEC CONDR (NO.10) INSULATED LF  2.000  2,540.000  0.000  0.000  0.00

0295 06367001 000 ALUMINUM SIGNS (TY A) SF  31.000  11.000  0.000  0.000  0.00

0300 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  500.000  14.000  0.000  0.000  0.00

0305 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  760.000  1.000  0.000  0.000  0.00

0310 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  680.000  126.000  0.000  0.000  0.00

0315 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  520.000  11.000  0.000  0.000  0.00

0318 06447073 REMOVE SM RD SN SUP&AM EA  116.270  0.000  141.000  0.000  0.00

CO 01 ADDS ITEM

0320 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  39.000  3.000  0.000  0.000  0.00

0395 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.000  3,925.000  0.000  0.000  0.00

0460 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  935.000  10.000  0.000  0.000  0.00

0500 06867021 000 INS TRF SIG PL AM (S)1 ARM(20`) EA  13,000.000  1.000  0.000  0.000  0.00

0555 07307019 000 FULL - WIDTH MOWING CYC  3,100.000  10.000  0.000  0.000  0.00

0710 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  13,179.860  0.000  1.000  0.000  0.00

CO 03 ADDS ITEM FOR MAST ARM MODIFICATIONS BY LS
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 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0601 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0603 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0604 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0605 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0606 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0607 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0608 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0609 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0610 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0611 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  11,000.000  0.000  0.000  0.00

0613 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  100,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,305,760.35
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047011 000 SY  22.000REMOV CONC (DRIVEWAYS)  40.000  880.00 175.00

01047013 000 SY  22.000REMOV CONC (SIDEWALK, RAMP OR SUP)  89.333  1,965.33 113.00

01107001 000 CY  50.000EXCAV (ROADWAY)  889.000  44,450.00 889.00

01627002 000 SY  5.000BLOCK SODDING  1,000.000  5,000.00 1,143.00

01667001 000 AC  1,100.000FERTILIZER  0.614  675.40 2.00

01687001 000 TGL  140.000VEGETATIVE WATERING  72.570  10,159.80 51.00

03417051 000 TON  231.000D-GR HMA TY-D PG70-22 (LEVEL-UP)  5,285.710  1,220,999.01 5,414.00

03417057 000 TON  244.000D-GR HMA TY-D SAC-A PG76-22  5,950.840  1,452,004.96 5,414.00

03417080 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  24,655.400  24,655.40 100,000.00

03417081 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  29,278.480  29,278.48 100,000.00

03517013 000 SY  149.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(14")  12,559.338  1,871,341.37 13,000.00

03547052 000 SY  0.250PLANE ASPH CONC PAV(3")  64,775.732  16,193.93 65,626.00

04007008 SY  1,672.250CUT & RESTORE ASPH PAVING  42.000  70,234.50 0.00

ADDED BY CO 02

04167044 000 LF  429.000DRILL SHAFT (TRF SIG POLE) (36 IN)  192.000  82,368.00 185.00

04657309 EA  6,474.500INLET (COMPL)(CURB)(TY C1)(NONE)(HOU)  21.000  135,964.50 0.00

ADDED BY CO 02 FOR MOD TO INLETS

04797001 000 EA  1,100.000ADJUSTING MANHOLES  4.000  4,400.00 32.00

04797004 000 EA  1,100.000ADJUSTING MANHOLES (UTILITY BOX)  27.000  29,700.00 27.00

04967002 EA  961.420REMOV STR (INLET)  21.000  20,189.82 0.00

ADDED BY CO 02

05007001 000 LS  613,000.000MOBILIZATION  0.900  551,700.00 1.00

05027001 000 MO  3,800.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  45,600.00 10.00

05037001 000 DAY  45.000PORTABLE CHANGEABLE MESSAGE SIGN  372.000  16,740.00 600.00

05057001 000 DAY  132.000TMA (STATIONARY)  208.000  27,456.00 350.00

05057003 000 DAY  286.000TMA (MOBILE OPERATION)  11.000  3,146.00 150.00

05067035 000 EA  44.000SANDBAGS FOR EROSION CONTROL  248.000  10,912.00 248.00

05067044 000 LF  5.500BIODEG EROSN CONT LOGS (INSTL) (12")  5,142.000  28,281.00 5,142.00

05067046 000 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  5,142.000  5,142.00 5,142.00

05297002 000 LF  9.000CONC CURB (TY II)  2,468.000  22,212.00 2,267.00

05297013 000 LF  9.000CONC CURB (SLOTTED)  3,280.000  29,520.00 3,193.00

05307007 000 SY  88.000DRIVEWAYS (CONC) (HES)  83.444  7,343.07 169.00

05307010 000 SY  29.000DRIVEWAYS (ACP)  2,317.975  67,221.27 2,447.00

05317002 000 SY  82.500CONC SIDEWALKS (5")  2,988.001  246,510.09 3,472.00

05317011 000 EA  2,000.000CURB RAMPS (TY 10)  42.000  84,000.00 41.00

05367004 000 SY  68.000CONC DIRECTIONAL ISLAND  1,301.000  88,468.00 1,301.00

05367007 000 LF  22.000CONC DIRECTIONAL ISLAND (12")  77.000  1,694.00 531.00

06187054 000 LF  11.120CONDT (PVC) (SCH 80) (2")  375.000  4,170.00 385.00

06187055 000 LF  15.000CONDT (PVC) (SCH 80) (2") (BORE)  360.000  5,400.00 345.00

06187060 000 LF  31.000CONDT (PVC) (SCH 80) (3")  265.000  8,215.00 285.00

06187061 000 LF  35.000CONDT (PVC) (SCH 80) (3") (BORE)  815.000  28,525.00 535.00

06187064 000 LF  42.000CONDT (PVC) (SCH 80) (4")  95.000  3,990.00 110.00

06187065 000 LF  46.000CONDT (PVC) (SCH 80) (4") (BORE)  195.000  8,970.00 190.00
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06187082 000 LF  121.000CONDT (RM) (3")  15.000  1,815.00 30.00

06207007 000 LF  3.000ELEC CONDR (NO.8) BARE  1,755.000  5,265.00 1,755.00

06207012 000 LF  6.000ELEC CONDR (NO.4) INSULATED  430.000  2,580.00 430.00

06217002 000 LF  4.000TRAY CABLE (3 CONDR) (12 AWG)  2,165.000  8,660.00 2,165.00

06217006 000 LF  4.000TRAY CABLE (4 CONDR) (12 AWG)  2,530.000  10,120.00 2,530.00

06247008 000 EA  1,100.000GROUND BOX TY D (162922)W/APRON  23.000  25,300.00 23.00

06287148 000 EA  10,400.000ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  4.000  41,600.00 4.00

06627005 000 LF  0.600WK ZN PAV MRK NON-REMOV (W)6"(BRK)  4,565.000  2,739.00 3,925.00

06627008 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)6"(SLD)  13,264.000  6,632.00 21,049.00

06627012 000 LF  1.200WK ZN PAV MRK NON-REMOV (W)8"(SLD)  3,081.000  3,697.20 1,847.00

06627017 000 LF  5.000WK ZN PAV MRK NON-REMOV (W)24"(SLD)  445.000  2,225.00 1,641.00

06627018 000 EA  105.000WK ZN PAV MRK NON-REMOV (W)(ARROW)  14.000  1,470.00 35.00

06627030 000 EA  115.000WK ZN PAV MRK NON-REMOV(W)(WORD)  7.000  805.00 10.00

06627038 000 LF  0.500WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  14,520.000  7,260.00 20,562.00

06627042 000 LF  5.000WK ZN PAV MRK NON-REMOV (Y)24"(SLD)  180.000  900.00 1,006.00

06667024 000 LF  2.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  2,226.000  4,452.00 1,847.00

06667036 000 LF  9.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  1,529.000  13,761.00 1,641.00

06667042 000 EA  187.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  18.000  3,366.00 35.00

06667066 000 EA  192.000REFL PAV MRK TY I (W)(WORD)(100MIL)  7.000  1,344.00 10.00

06667090 000 EA  45.000REF PAV MRK TY I(W)36"(YLD TRI)(100MIL)  4.000  180.00 8.00

06667123 000 LF  9.000REFL PAV MRK TY I (Y)24"(SLD)(100MIL)  572.000  5,148.00 1,006.00

06667411 000 LF  0.850REFL PAV MRK TY I (W)6"(SLD)(100MIL)  1,485.000  1,262.25 21,049.00

06667423 000 LF  0.850REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  1,740.000  1,479.00 20,562.00

06727004 000 EA  6.000REFL PAV MRKR TY II-A-A  512.000  3,072.00 512.00

06727006 000 EA  6.000REFL PAV MRKR TY II-C-R  240.000  1,440.00 240.00

06807003 000 EA  35,200.000INSTALL HWY TRF SIG (SYSTEM)  4.000  140,800.00 4.00

06807004 000 EA  5,100.000REMOVING TRAFFIC SIGNALS  3.000  15,300.00 4.00

06827001 000 EA  308.000VEH SIG SEC (12")LED(GRN)  28.000  8,624.00 28.00

06827002 000 EA  308.000VEH SIG SEC (12")LED(GRN ARW)  5.000  1,540.00 5.00

06827003 000 EA  308.000VEH SIG SEC (12")LED(YEL)  32.000  9,856.00 32.00

06827004 000 EA  308.000VEH SIG SEC (12")LED(YEL ARW)  3.000  924.00 3.00

06827005 000 EA  308.000VEH SIG SEC (12")LED(RED)  30.000  9,240.00 30.00

06827006 000 EA  308.000VEH SIG SEC (12")LED(RED ARW)  4.000  1,232.00 4.00

06827037 000 EA  265.000BACKPLATE W/REFL BRDR(4 SEC)  5.000  1,325.00 5.00

06827048 000 EA  200.000BACKPLATE W/REFL BRDR (1SEC)  2.000  400.00 2.00

06827054 000 EA  242.000BACKPLATE W/REFL BRDR(3 SEC)  28.000  6,776.00 28.00

06847007 000 LF  2.500TRF SIG CBL (TY A)(12 AWG)(2 CONDR)  2,620.000  6,550.00 2,620.00

06847009 000 LF  2.780TRF SIG CBL (TY A)(12 AWG)(4 CONDR)  2,585.000  7,186.30 2,585.00

06847012 000 LF  3.000TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  5,585.000  16,755.00 5,585.00

06857004 000 EA  12,000.000INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  1.000  12,000.00 1.00

06867022 000 EA  14,700.000INS TRF SIG PL AM (S)1 ARM(20`)ILSN  1.000  14,700.00 1.00

06867024 000 EA  16,200.000INS TRF SIG PL AM(S)1 ARM(20`)LUM&ILSN  2.000  32,400.00 2.00

06867028 000 EA  17,500.000INS TRF SIG PL AM(S)1 ARM(24`)LUM&ILSN  1.000  17,500.00 1.00

06867036 000 EA  18,500.000INS TRF SIG PL AM(S)1 ARM(32`)LUM&ILSN  5.000  92,500.00 5.00

06867040 000 EA  19,000.000INS TRF SIG PL AM(S)1 ARM(36`)LUM&ILSN  2.000  38,000.00 2.00

06867044 000 EA  20,100.000INS TRF SIG PL AM(S)1 ARM(40`)LUM&ILSN  1.000  20,100.00 1.00

06867048 000 EA  21,000.000INS TRF SIG PL AM(S)1 ARM(44`)LUM&ILSN  2.000  42,000.00 2.00

06877001 000 EA  2,400.000PED POLE ASSEMBLY  13.000  31,200.00 13.00

06887001 000 EA  1,050.000PED DETECT PUSH BUTTON (APS)  13.000  13,650.00 13.00
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06887003 000 EA  4,200.000PED DETECTOR CONTROLLER UNIT  3.000  12,600.00 3.00

07527008 000 EA  2,500.000TREE REMOVAL (24" - 30" DIA)  10.000  25,000.00 2.00

30067001 000 GAL  4.000UNDERSEAL COURSE  19,541.000  78,164.00 21,000.00

60067009 000 EA  220.000VIVDS PROSR SYS (INSTALL ONLY)  4.000  880.00 4.00

60067010 000 EA  660.000VIVDS CAM ASSY (INSTALL ONLY)  14.000  9,240.00 13.00

60067012 000 LF  2.780VIVDS CABLING (INSTALL ONLY)  2,450.000  6,811.00 2,450.00

60077001 000 EA  9,500.000BBU SYSTEM (EXTERNAL BATTERY CABINET)  4.000  38,000.00 5.00

96017001 DOL  1.000MATERIAL ON HAND  6,600.000  6,600.00 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  108,217.180  108,217.18 40,000.00

96087002 DOL  7,441.490UNIQUE CHANGE ORDER ITEM 2  1.000  7,441.49 0.00

ADDED BY CO 02 FOR EQUIP MOB & PORT CANS SUB BY LS

$7,305,760.35TOTAL ITEM EARNINGS TO DATE


