
-302,254.17

037101090CONTRACT ID:

PROJECT: F 2024(643)

CONTRACT:

01243009

PROJECTED AMOUNT: $11,845,803.33

CONTRACTOR:

HIGHWAY: US 77

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

HUNTER INDUSTRIES, LTD.

James Janak, P.E.

VICTORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/17/2024AWARD DATE:

ESTIMATE PERIOD:

0027

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/05/2024

01/04/2024

ESTIMATE PAID:

 151
-2.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 08/27/2024

$11,543,549.16

CONTRACT:

06/26/2026

AWARD AMOUNT: $11,515,798.33

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/09/2026

07/31/2026

 100.00

$93,430.49 $11,879,268.36 $11,972,698.85 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$93,430.49 $11,879,268.36 $11,972,698.85 

$0.00 $0.00 $0.00 

$93,430.49 $11,972,698.85 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $11,879,268.36 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 149

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 07/31/2026

08/27/2024

05/05/2024

 150

 0

 150

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 36  0  36

AWAITING FINAL DOCU 25

HOLIDAY 1

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 5

06/26/2026  1 AWAITING FINAL DOCUMENTATION

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1 AWAITING FINAL DOCUMENTATION

06/30/2026  1 AWAITING FINAL DOCUMENTATION

07/01/2026  1 AWAITING FINAL DOCUMENTATION

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION

07/08/2026  1 AWAITING FINAL DOCUMENTATION

07/09/2026  1 AWAITING FINAL DOCUMENTATION

07/10/2026  1 AWAITING FINAL DOCUMENTATION

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 AWAITING FINAL DOCUMENTATION

07/14/2026  1 AWAITING FINAL DOCUMENTATION

07/15/2026  1 AWAITING FINAL DOCUMENTATION

07/16/2026  1 AWAITING FINAL DOCUMENTATION

07/17/2026  1 AWAITING FINAL DOCUMENTATION

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1 AWAITING FINAL DOCUMENTATION

07/21/2026  1 AWAITING FINAL DOCUMENTATION

07/22/2026  1 AWAITING FINAL DOCUMENTATION

07/23/2026  1 AWAITING FINAL DOCUMENTATION

07/24/2026  1 AWAITING FINAL DOCUMENTATION

07/25/2026  1 SATURDAY

07/26/2026  1 SUNDAY

07/27/2026  1 AWAITING FINAL DOCUMENTATION

07/28/2026  1 AWAITING FINAL DOCUMENTATION

07/29/2026  1 AWAITING FINAL DOCUMENTATION

07/30/2026  1 AWAITING FINAL DOCUMENTATION

07/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2024(643) 037101090PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0066 01346001 BACKFILL (TY A) STA  29.220 $8,578.99 293.600  293.60 293.60

Item 0134-6001 Price Adjustment due to Qty Underrun (1.15)SUPP DESCR

0115 05006001 MOBILIZATION000 LS  1,155,771.360 $34,673.14 0.030  1.00 1.00

0121 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,190.750 $11,312.13 9.500  9.50 9.50

added by CO#3SUPP DESCR

0256 30766042 D-GR HMA TY-D SAC-B PG70-22 TON  6.500 $38,866.23 5,979.420  5,979.42 5,979.42

Item 3076-6042 Price Adjustment due to Qty Underrun (1.05)SUPP DESCR

$93,430.49TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

037101090PROJECT CONTROLF 2024(643)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) CY  50.600  95.000  0.000  95.00  4,807.00

0065 01346001 000 BACKFILL (TY A) STA  194.800  665.000 -371.400  293.60  57,193.28

0066 01346001 BACKFILL (TY A) STA  29.220  0.000  293.600  293.60  8,578.99

Item 0134-6001 Price Adjustment due to Qty Underrun (1.15)

0075 02476370 003 FL BS (CMP IN PLC)(TY E GR 5)(FNL POS) CY  134.200  380.000  0.000  380.00  50,996.00

0080 03166017 002 ASPH (AC-20-5TR) GAL  4.470  218,725.000  0.000  205,545.00  918,786.15

0085 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  171.370  4,949.000  0.000  5,032.00  862,333.84

0090 03516004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  90.370  2,118.000  0.000  2,373.29  214,474.21

0095 03516019 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  92.940  187.000  0.000  175.70  16,329.56

0096 03516019 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  354.660  0.000  110.000  142.67  50,599.34

ADDED BY CHANGE ORDER #1

0110 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  20.000  5,698.000  0.000  4,682.00  93,640.00

0115 05006001 000 MOBILIZATION LS  1,155,771.360  1.000  0.000  1.00  1,155,771.36

0120 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,362.370  10.000  0.000  10.00  83,623.70

0121 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,190.750  0.000  9.500  9.50  11,312.13

added by CO#3

0135 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.140  265,980.000  0.000  234,300.50  32,802.07

0140 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  26.250  2,725.000  0.000  2,725.00  71,531.25

0145 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,460.000  16.000  0.000  16.00  39,360.00

0150 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.400  3,125.000  0.000  3,125.00  10,625.00

0155 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,045.000  22.000  0.000  22.00  66,990.00

0160 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  470.000  19.000  0.000  19.00  8,930.00

0165 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  24.000  36.000  0.000  36.00  864.00

0170 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  24.000  36.000  0.000  36.00  864.00

0175 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  33.500  45.000  0.000  45.00  1,507.50

0180 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  33.500  40.000  0.000  40.00  1,340.00

0185 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.340  66,798.000  0.000  74,157.00  25,213.38

0190 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.340  267,182.000  0.000  287,687.00  97,813.58

0200 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.520  23,608.000  0.000  31,899.00  16,587.48

0205 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  8.000  1,072.000  0.000  100.00  800.00

0215 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.340  269,648.000  0.000  269,648.00  91,680.32

0220 06666030 007 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.200  234.000  0.000  3,500.00  4,200.00

0225 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.840  11,804.000  0.000  13,047.00  10,959.48

0230 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  16.000  560.000  0.000  227.00  3,632.00

0235 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  200.000  3.000  0.000  3.00  600.00

0240 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  350.000  2.000  0.000  2.00  700.00

0245 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  25.000  216.000  0.000  216.00  5,400.00

0250 06726010 000 REFL PAV MRKR TY II-C-R EA  5.000  2,284.000  0.000  2,506.00  12,530.00

0255 30766042 000 D-GR HMA TY-D SAC-B PG70-22 TON  130.000  8,500.000 -2,520.580  5,979.42  777,324.60

0256 30766042 D-GR HMA TY-D SAC-B PG70-22 TON  6.500  0.000  5,979.420  5,979.42  38,866.23

Item 3076-6042 Price Adjustment due to Qty Underrun (1.05)

0260 30796007 000 PFC-C (PG76 MIX) SAC-A TON  168.500  35,499.000  0.000  38,874.64  6,550,376.86

0265 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  9,742.500  2.000  0.000  2.00  19,485.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0270 61856002 002 TMA (STATIONARY) DAY  324.750  20.000  0.000  27.00  8,768.25

0275 61856005 002 TMA (MOBILE OPERATION) DAY  119.070  20.000  0.000  11.00  1,309.77

0280 64396006 000 HPPM-RIB W/RET REQ TYI(W)6"(BRK)100MIL LF  0.760  33,399.000  0.000  33,399.00  25,383.24

0285 64396008 000 HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL LF  0.680  133,591.000  0.000  133,591.00  90,841.88

0295 64396016 000 HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL LF  0.680  136,131.000  0.000  136,131.00  92,569.08

0299 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  33,000.000  0.000  11,571.31  11,571.31

0306 05856003 RIDE PAYMENT ADJUSTMENT (ITEM 342) DOL  1.000  179,000.000  0.000  168,332.00  168,332.00

0307 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  50,000.000  0.000  154,495.01  154,495.01

Category Subtotal $11,972,698.85

037101090F 2024(643)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01506002 000 BLADING HR  156.000  20.000  0.000  0.000  0.00

0100 03616002 000 FULL - DEPTH REPAIR CRCP (8") SY  498.550  150.000  0.000  0.000  0.00

0105 04296004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  350.000  100.000  0.000  0.000  0.00

0125 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  10.000  100.000  0.000  0.000  0.00

0130 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  5.000  100.000  0.000  0.000  0.00

0195 06626010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  0.520  468.000  0.000  0.000  0.00

0210 06626035 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.340  30.000  0.000  0.000  0.00

0290 64396014 000 HPPM-RIB W/RET REQ TYI(Y)6"(BRK)100MIL LF  100.000  15.000  0.000  0.000  0.00

0296 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0297 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0298 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0301 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  33,000.000  0.000  0.000  0.00

0302 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  33,000.000  0.000  0.000  0.00

0308 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0309 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

66 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  29.220  0.000  0.000  0.000  0.00

Item 134-6001 Price Adjustment due to Qty Underrun (1.15)

67 01346001 BACKFILL (TY A) STA  29.220  0.000  0.000  0.000  0.00

Item 134-6001 Price Adjustment due to Qty Underrun (1.15)

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0311 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0312 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,500.000  0.000  0.000  0.00

0313 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1.000  0.000  0.000  0.00

0314 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0316 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0317 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00



CONTRACT ID 037101090 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 9ESTIMATE 0027

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $11,972,698.85
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01326021 000 CY  50.600EMBANKMENT (VEHICLE)(ORD COMP)(TY C)  95.000  4,807.00 95.00

01346001 STA  29.220BACKFILL (TY A)  293.600  8,578.99 665.00

Item 0134-6001 Price Adjustment due to Qty Underrun (1.15)

01346001 000 STA  194.800BACKFILL (TY A)  293.600  57,193.28 665.00

02476370 003 CY  134.200FL BS (CMP IN PLC)(TY E GR 5)(FNL POS)  380.000  50,996.00 380.00

03166017 002 GAL  4.470ASPH (AC-20-5TR)  205,545.000  918,786.15 218,725.00

03166249 002 CY  171.370AGGR(TY-PE GR-4 SAC-B)  5,032.000  862,333.84 4,949.00

03516004 000 SY  90.370FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  2,373.290  214,474.21 2,118.00

03516019 000 SY  92.940FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  175.700  16,329.56 187.00

03516019 SY  354.660FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  142.670  50,599.34 187.00

ADDED BY CHANGE ORDER #1

04386001 000 LF  20.000CLEANING AND SEALING EXISTING JOINTS  4,682.000  93,640.00 5,698.00

05006001 000 LS  1,155,771.360MOBILIZATION  1.000  1,155,771.36 1.00

05026001 MO  1,190.750BARRICADES, SIGNS AND TRAFFIC HANDLING  9.500  11,312.13 10.00

added by CO#3

05026001 008 MO  8,362.370BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  83,623.70 10.00

05336001 000 LF  0.140RUMBLE STRIPS (SHOULDER)  234,300.500  32,802.07 265,980.00

05406001 001 LF  26.250MTL W-BEAM GD FEN (TIM POST)  2,725.000  71,531.25 2,725.00

05406006 001 EA  2,460.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  16.000  39,360.00 16.00

05426001 000 LF  3.400REMOVE METAL BEAM GUARD FENCE  3,125.000  10,625.00 3,125.00

05446001 000 EA  3,045.000GUARDRAIL END TREATMENT (INSTALL)  22.000  66,990.00 22.00

05446003 000 EA  470.000GUARDRAIL END TREATMENT (REMOVE)  19.000  8,930.00 19.00

05856003 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 342)  168,332.000  168,332.00 179,000.00

06586013 000 EA  24.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB  36.000  864.00 36.00

06586026 000 EA  24.000INSTL DEL ASSM (D-SY)SZ (BRF)CTB  36.000  864.00 36.00

06586061 000 EA  33.500INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  45.000  1,507.50 45.00

06586064 000 EA  33.500INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  40.000  1,340.00 40.00

06626005 000 LF  0.340WK ZN PAV MRK NON-REMOV (W)6"(BRK)  74,157.000  25,213.38 66,798.00

06626008 000 LF  0.340WK ZN PAV MRK NON-REMOV (W)6"(SLD)  287,687.000  97,813.58 267,182.00

06626012 000 LF  0.520WK ZN PAV MRK NON-REMOV (W)8"(SLD)  31,899.000  16,587.48 23,608.00

06626016 000 LF  8.000WK ZN PAV MRK NON-REMOV (W)24"(SLD)  100.000  800.00 1,072.00

06626037 000 LF  0.340WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  269,648.000  91,680.32 269,648.00

06666030 007 LF  1.200REFL PAV MRK TY I (W)8"(DOT)(100MIL)  3,500.000  4,200.00 234.00

06666036 007 LF  0.840REFL PAV MRK TY I (W)8"(SLD)(100MIL)  13,047.000  10,959.48 11,804.00

06686076 000 LF  16.000PREFAB PAV MRK TY C (W) (24") (SLD)  227.000  3,632.00 560.00

06686077 000 EA  200.000PREFAB PAV MRK TY C (W) (ARROW)  3.000  600.00 3.00

06686085 000 EA  350.000PREFAB PAV MRK TY C (W) (WORD)  2.000  700.00 2.00

06686092 000 EA  25.000PREFAB PAV MRK TY C (W) (36")(YLD TRI)  216.000  5,400.00 216.00

06726010 000 EA  5.000REFL PAV MRKR TY II-C-R  2,506.000  12,530.00 2,284.00

30766042 TON  6.500D-GR HMA TY-D SAC-B PG70-22  5,979.420  38,866.23 8,500.00

Item 3076-6042 Price Adjustment due to Qty Underrun (1.05)

30766042 000 TON  130.000D-GR HMA TY-D SAC-B PG70-22  5,979.420  777,324.60 8,500.00

30766064 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  11,571.310  11,571.31 33,000.00

30796007 000 TON  168.500PFC-C (PG76 MIX) SAC-A  38,874.640  6,550,376.86 35,499.00
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60016002 000 EA  9,742.500PORTABLE CHANGEABLE MESSAGE SIGN  2.000  19,485.00 2.00

61856002 002 DAY  324.750TMA (STATIONARY)  27.000  8,768.25 20.00

61856005 002 DAY  119.070TMA (MOBILE OPERATION)  11.000  1,309.77 20.00

64396006 000 LF  0.760HPPM-RIB W/RET REQ TYI(W)6"(BRK)100MIL  33,399.000  25,383.24 33,399.00

64396008 000 LF  0.680HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL  133,591.000  90,841.88 133,591.00

64396016 000 LF  0.680HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL  136,131.000  92,569.08 136,131.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  154,495.010  154,495.01 50,000.00

$11,972,698.85TOTAL ITEM EARNINGS TO DATE


