
 2,889.04

037103137CONTRACT ID:

PROJECT: STP 2B24(151)HES

CONTRACT:

06243223

PROJECTED AMOUNT: $2,270,268.00

CONTRACTOR:

HIGHWAY: US 77

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

SCR CIVIL CONSTRUCTION, LLC

Rene Zavala, Jr., P.E.

REFUGIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0018

01/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/14/2024

06/06/2024

ESTIMATE PAID:

 119

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/06/2025

$2,273,157.04

CONTRACT:

12/29/2025

AWARD AMOUNT: $2,270,268.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 99.17

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 95.66

$0.00 $2,305,554.81 $2,305,554.81 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $131,108.82 $131,108.82 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $217,444.59 $217,444.59 

$0.00 $1,957,001.40 $1,957,001.40 

$0.00 $2,174,445.99 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,174,445.99 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 119

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/06/2025

09/13/2024

 120

 0

 120

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAITING AE ACCEPTA 22

HOLIDAY 1

SATURDAY 4

SUNDAY 4

12/29/2025  1 AWAITING AE ACCEPTANCE

12/30/2025  1 AWAITING AE ACCEPTANCE

12/31/2025  1 AWAITING AE ACCEPTANCE

01/01/2026  1 HOLIDAY

01/02/2026  1 AWAITING AE ACCEPTANCE

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1 AWAITING AE ACCEPTANCE

01/06/2026  1 AWAITING AE ACCEPTANCE

01/07/2026  1 AWAITING AE ACCEPTANCE

01/08/2026  1 AWAITING AE ACCEPTANCE

01/09/2026  1 AWAITING AE ACCEPTANCE

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1 AWAITING AE ACCEPTANCE

01/13/2026  1 AWAITING AE ACCEPTANCE

01/14/2026  1 AWAITING AE ACCEPTANCE

01/15/2026  1 AWAITING AE ACCEPTANCE

01/16/2026  1 AWAITING AE ACCEPTANCE

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1 AWAITING AE ACCEPTANCE

01/20/2026  1 AWAITING AE ACCEPTANCE

01/21/2026  1 AWAITING AE ACCEPTANCE

01/22/2026  1 AWAITING AE ACCEPTANCE

01/23/2026  1 AWAITING AE ACCEPTANCE

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY

01/26/2026  1 AWAITING AE ACCEPTANCE

01/27/2026  1 AWAITING AE ACCEPTANCE

01/28/2026  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

037103137PROJECT CONTROLSTP 2B24(151)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01346004 000 BACKFILL (TY A OR B) STA  145.000  431.000  0.000  455.92  66,108.40

0065 01646036 000 DRILL SEEDING (PERM) (RURAL) (CLAY) AC  1,940.000  10.000  0.000  10.00  19,400.00

0070 01666001 000 FERTILIZER AC  850.000  10.000  0.000  10.00  8,500.00

0080 04326046 000 RIPRAP (MOW STRIP)(5 IN) CY  488.000  2,060.000  0.000  2,125.85  1,037,414.80

0085 05006001 000 MOBILIZATION LS  122,000.000  1.000  0.000  0.90  109,800.00

0090 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  7.000  0.000  7.00  28,000.00

0095 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  5.150  1,120.000  0.000  1,125.00  5,793.75

0100 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  2.300  1,120.000  0.000  1,120.00  2,576.00

0105 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  13.000  3,430.000  0.000  2,720.00  35,360.00

0110 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  3.400  3,430.000  0.000  2,720.00  9,248.00

0115 05146017 000 PERM CONC TRF BARR (SGL SLP) (TY 1 SPL) LF  139.000  1,290.000  0.000  1,287.00  178,893.00

0120 05436002 000 CABLE BARRIER SYSTEM (TL-4) LF  11.560  40,325.000  0.000  40,831.00  472,006.36

0125 05436020 000 CABLE BARRIER TERMINAL SECTION (TL-4) EA  2,000.000  54.000  0.000  54.00  108,000.00

0130 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  10,000.000  1.000  0.000  1.00  10,000.00

0135 06586027 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB (BI) EA  45.000  14.000  0.000  14.00  630.00

0140 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  120.000  120.000  0.000  50.00  6,000.00

0145 61856002 002 TMA (STATIONARY) DAY  200.000  240.000  0.000  206.00  41,200.00

0150 61856005 002 TMA (MOBILE OPERATION) DAY  400.000  120.000  0.000  72.00  28,800.00

0165 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  3,826.64  3,826.64

0169 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  2,889.040  0.000  1.000  1.00  2,889.04

CO#1 CABLE BARRIER SECTION REPAIR CERTIFIED INVOICE

Category Subtotal $2,174,445.99

037103137STP 2B24(151)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01686001 000 VEGETATIVE WATERING MG  45.000  1,900.000  0.000  0.000  0.00

0160 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0161 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,001.000  0.000  0.000  0.00

0162 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,005.000  0.000  0.000  0.00

0163 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0164 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0166 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0167 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0168 96056003 RUC DAMAGE ONLY DOL -1.000  1.000  0.000  0.000  0.00

Lane Rental

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $2,174,445.99
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01346004 000 STA  145.000BACKFILL (TY A OR B)  455.920  66,108.40 431.00

01646036 000 AC  1,940.000DRILL SEEDING (PERM) (RURAL) (CLAY)  10.000  19,400.00 10.00

01666001 000 AC  850.000FERTILIZER  10.000  8,500.00 10.00

04326046 000 CY  488.000RIPRAP (MOW STRIP)(5 IN)  2,125.850  1,037,414.80 2,060.00

05006001 000 LS  122,000.000MOBILIZATION  0.900  109,800.00 1.00

05026001 008 MO  4,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  28,000.00 7.00

05066038 005 LF  5.150TEMP SEDMT CONT FENCE (INSTALL)  1,125.000  5,793.75 1,120.00

05066039 005 LF  2.300TEMP SEDMT CONT FENCE (REMOVE)  1,120.000  2,576.00 1,120.00

05066041 005 LF  13.000BIODEG EROSN CONT LOGS (INSTL) (12")  2,720.000  35,360.00 3,430.00

05066043 005 LF  3.400BIODEG EROSN CONT LOGS (REMOVE)  2,720.000  9,248.00 3,430.00

05146017 000 LF  139.000PERM CONC TRF BARR (SGL SLP) (TY 1 SPL)  1,287.000  178,893.00 1,290.00

05436002 000 LF  11.560CABLE BARRIER SYSTEM (TL-4)  40,831.000  472,006.36 40,325.00

05436020 000 EA  2,000.000CABLE BARRIER TERMINAL SECTION (TL-4)  54.000  108,000.00 54.00

05456003 000 EA  10,000.000CRASH CUSH ATTEN (MOVE & RESET)  1.000  10,000.00 1.00

06586027 000 EA  45.000INSTL DEL ASSM (D-SY)SZ (BRF)CTB (BI)  14.000  630.00 14.00

60016001 000 DAY  120.000PORTABLE CHANGEABLE MESSAGE SIGN  50.000  6,000.00 120.00

61856002 002 DAY  200.000TMA (STATIONARY)  206.000  41,200.00 240.00

61856005 002 DAY  400.000TMA (MOBILE OPERATION)  72.000  28,800.00 120.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  3,826.640  3,826.64 1.00

96086001 DOL  2,889.040UNIQUE CHANGE ORDER ITEM 1  1.000  2,889.04 0.00

$2,174,445.99TOTAL ITEM EARNINGS TO DATE


