
037503017CONTRACT ID:

PROJECT: STP 2B24(153)HES

CONTRACT:

06243029

PROJECTED AMOUNT: $1,757,673.61

CONTRACTOR:

HIGHWAY: SH 131

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

J. CARROLL WEAVER, INC.

Roberto Moya III, P.E.

MAVERICK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0015

10/27/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 07/10/2024

06/05/2024

ESTIMATE PAID:

 125

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/24/2024

$1,757,673.61

CONTRACT:

09/27/2025

AWARD AMOUNT: $1,757,673.58

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 102.46

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 81.23

$99,671.34 $1,325,659.42 $1,425,330.76 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($2,496.00)($2,496.00)

$0.00 $0.00 $0.00 

$99,671.34 $1,328,155.42 $1,427,826.76 

$0.00 $0.00 $0.00 

$99,671.34 $1,427,826.76 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,328,155.42 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$2,496.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 3

 3

C. O. ADJUSTED DAYS:

 125

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/24/2024

00/00/0000

 122

 0

 122

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 21

SATURDAY 5

SUNDAY 5

09/27/2025  1 SATURDAY

09/28/2025  1 SUNDAY

09/29/2025  1 Work Substantially Complete

09/30/2025  1 Work Substantially Complete

10/01/2025  1 Work Substantially Complete

10/02/2025  1 Work Substantially Complete

10/03/2025  1 Work Substantially Complete

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1 Work Substantially Complete

10/07/2025  1 Work Substantially Complete

10/08/2025  1 Work Substantially Complete

10/09/2025  1 Work Substantially Complete

10/10/2025  1 Work Substantially Complete

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1 Work Substantially Complete

10/14/2025  1 Work Substantially Complete

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1
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WORK PERFORMED THIS PERIOD

STP 2B24(153)HES 037503017PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0130 04806001 CLEAN EXIST CULVERTS000 EA  1,554.000 $3,108.00 2.000  2.00 4.00

0245 06726009 REFL PAV MRKR TY II-A-A000 EA  11.100 $2,963.70 267.000  267.00 273.00

0250 06726016 TRAFFIC BUTTON TY W000 EA  6.660 $48,604.68 7,298.000  7,298.00 6,336.00

0255 06726017 TRAFFIC BUTTON TY Y000 EA  6.660 $8,937.72 1,342.000  1,342.00 2,153.00

0260 06726018 TRAFFIC BUTTON TY B000 EA  6.660 $35,757.54 5,369.000  5,369.00 1,093.00

0280 61856005 TMA (MOBILE OPERATION)002 DAY  49.950 $299.70 6.000  10.00 26.00

$99,671.34TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

037503017PROJECT CONTROLSTP 2B24(153)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  444.000  162.200  0.000  145.98  64,815.12

0065 01126002 000 SUBGRADE WIDENING (DENS CONT) STA  283.390  162.200  0.000  162.24  45,975.78

0070 01326001 000 EMBANKMENT (FINAL)(ORD COMP)(TY A) CY  23.310  8,934.000  0.000  8,934.00  208,251.54

0075 01506002 000 BLADING HR  49.950  70.000  0.000  70.00  3,496.50

0080 01646036 000 DRILL SEEDING (PERM) (RURAL) (CLAY) AC  1,960.260  11.200  0.000  11.20  21,954.91

0090 02476041 005 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  50.150  6,509.200  0.000  6,923.55  347,216.13

0095 03106009 000 PRIME COAT (MC-30) GAL  5.010  4,686.600  0.000  4,810.00  24,098.10

0100 03166001 002 ASPH (MULTI OPTION) GAL  4.210  27,840.300  0.000  28,340.00  119,311.40

0105 03166222 002 AGGR(TY-PB GR-3 SAC-B) CY  207.120  260.400  0.000  315.00  65,242.80

0110 03166224 002 AGGR(TY-PB GR-4 SAC-B) CY  104.500  528.000  0.000  525.00  54,862.50

0115 04016001 000 FLOWABLE BACKFILL CY  333.000  6.950  0.000  8.72  2,904.43

0120 04606003 000 CMP (GAL STL 24 IN) LF  199.420  32.000  0.000  30.50  6,082.31

0125 04676379 000 SET (TY II) (24 IN) (CMP) (6: 1) (C) EA  3,552.000  8.000  0.000  8.00  28,416.00

0130 04806001 000 CLEAN EXIST CULVERTS EA  1,554.000  4.000  0.000  2.00  3,108.00

0135 05006001 000 MOBILIZATION LS  455,000.000  1.000  0.000  0.39  175,630.00

0140 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,775.000  7.000  0.000  7.00  19,425.00

0155 05066030 005 BACKHOE WORK (EROSION & SEDMT CONT) HR  38.850  36.200  0.000  36.20  1,406.37

0160 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  7.770  1,448.000  0.000  1,448.00  11,250.96

0165 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.110  1,448.000  0.000  1,448.00  1,607.28

0175 05106002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  114.570  440.000  0.000  358.50  41,073.35

0180 05306004 000 DRIVEWAYS (CONC) SY  166.500  55.000  0.000  38.00  6,327.00

0185 05306016 000 DRIVEWAYS (BASE) SY  48.210  93.000  0.000  46.50  2,241.77

0195 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  971.250  3.000  0.000  3.00  2,913.75

0200 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,276.500  3.000  0.000  3.00  3,829.50

0205 06446076 000 REMOVE SM RD SN SUP&AM EA  166.500  6.000  0.000  6.00  999.00

0210 06586060 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  11.100  4.000  0.000  4.00  44.40

0215 06586081 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI) EA  216.450  4.000  0.000  4.00  865.80

0220 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.110  1,457.000  0.000  541.00  600.51

0225 06666225 007 PAVEMENT SEALER 6" LF  0.440  43,015.000  0.000  43,015.00  18,926.60

0230 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.110  32,446.000  0.000  24,334.50  27,011.30

0235 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  1.170  3,707.000  0.000  2,780.25  3,252.89

0240 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.110  6,862.000  0.000  5,146.50  5,712.62

0245 06726009 000 REFL PAV MRKR TY II-A-A EA  11.100  273.000  0.000  267.00  2,963.70

0250 06726016 000 TRAFFIC BUTTON TY W EA  6.660  6,336.000  0.000  7,298.00  48,604.68

0255 06726017 000 TRAFFIC BUTTON TY Y EA  6.660  2,153.000  0.000  1,342.00  8,937.72

0260 06726018 000 TRAFFIC BUTTON TY B EA  6.660  1,093.000  0.000  5,369.00  35,757.54

0265 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  6,105.000  2.000  0.000  2.00  12,210.00

0280 61856005 002 TMA (MOBILE OPERATION) DAY  49.950  26.000  0.000  10.00  499.50

Category Subtotal $1,427,826.76

037503017STP 2B24(153)HESPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01646042 000 DRILL SEEDING (TEMP) (WARM) AC  888.000  11.200  0.000  0.000  0.00

0145 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  19.980  784.000  0.000  0.000  0.00

0150 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  5.550  784.000  0.000  0.000  0.00

0170 05106001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  43.620  264.000  0.000  0.000  0.00

0190 06366001 001 ALUMINUM SIGNS (TY A) SF  27.750  50.000  0.000  0.000  0.00

0270 61586001 000 TMSP RADAR SPEED CONTROL MONITOR EA  13,597.500  2.000  0.000  0.000  0.00

0275 61856002 002 TMA (STATIONARY) DAY  138.750  44.000  0.000  0.000  0.00

0285 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

Material on Hand

0290 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

Payment Adjustment-Pos

0295 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  5,000.000  0.000  0.000  0.00

Payment Adjustment-Neg

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

Law Enforcement Personnel

0305 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

Erosion Control Maintenance

0310 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

Safety Contingency

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,427,826.76
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  444.000PREPARING ROW  145.980  64,815.12 162.20

01126002 000 STA  283.390SUBGRADE WIDENING (DENS CONT)  162.235  45,975.78 162.20

01326001 000 CY  23.310EMBANKMENT (FINAL)(ORD COMP)(TY A)  8,934.000  208,251.54 8,934.00

01506002 000 HR  49.950BLADING  70.000  3,496.50 70.00

01646036 000 AC  1,960.260DRILL SEEDING (PERM) (RURAL) (CLAY)  11.200  21,954.91 11.20

02476041 005 CY  50.150FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  6,923.552  347,216.13 6,509.20

03106009 000 GAL  5.010PRIME COAT (MC-30)  4,810.000  24,098.10 4,686.60

03166001 002 GAL  4.210ASPH (MULTI OPTION)  28,340.000  119,311.40 27,840.30

03166222 002 CY  207.120AGGR(TY-PB GR-3 SAC-B)  315.000  65,242.80 260.40

03166224 002 CY  104.500AGGR(TY-PB GR-4 SAC-B)  525.000  54,862.50 528.00

04016001 000 CY  333.000FLOWABLE BACKFILL  8.722  2,904.43 6.95

04606003 000 LF  199.420CMP (GAL STL 24 IN)  30.500  6,082.31 32.00

04676379 000 EA  3,552.000SET (TY II) (24 IN) (CMP) (6: 1) (C)  8.000  28,416.00 8.00

04806001 000 EA  1,554.000CLEAN EXIST CULVERTS  2.000  3,108.00 4.00

05006001 000 LS  455,000.000MOBILIZATION  0.386  175,630.00 1.00

05026001 008 MO  2,775.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  19,425.00 7.00

05066030 005 HR  38.850BACKHOE WORK (EROSION & SEDMT CONT)  36.200  1,406.37 36.20

05066038 005 LF  7.770TEMP SEDMT CONT FENCE (INSTALL)  1,448.000  11,250.96 1,448.00

05066039 005 LF  1.110TEMP SEDMT CONT FENCE (REMOVE)  1,448.000  1,607.28 1,448.00

05106002 000 HR  114.570ONE-WAY TRAF CONT (PILOT CAR)  358.500  41,073.35 440.00

05306004 000 SY  166.500DRIVEWAYS (CONC)  38.000  6,327.00 55.00

05306016 000 SY  48.210DRIVEWAYS (BASE)  46.500  2,241.77 93.00

06446001 000 EA  971.250IN SM RD SN SUP&AM TY10BWG(1)SA(P)  3.000  2,913.75 3.00

06446004 000 EA  1,276.500IN SM RD SN SUP&AM TY10BWG(1)SA(T)  3.000  3,829.50 3.00

06446076 000 EA  166.500REMOVE SM RD SN SUP&AM  6.000  999.00 6.00

06586060 000 EA  11.100REMOVE DELIN & OBJECT MARKER ASSMS  4.000  44.40 4.00

06586081 000 EA  216.450INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI)  4.000  865.80 4.00

06626111 000 EA  1.110WK ZN PAV MRK SHT TERM (TAB)TY Y-2  541.000  600.51 1,457.00

06666225 007 LF  0.440PAVEMENT SEALER 6"  43,015.000  18,926.60 43,015.00

06666309 007 LF  1.110RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  24,334.500  27,011.30 32,446.00

06666318 007 LF  1.170RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  2,780.250  3,252.89 3,707.00

06666321 007 LF  1.110RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  5,146.500  5,712.62 6,862.00

06726009 000 EA  11.100REFL PAV MRKR TY II-A-A  267.000  2,963.70 273.00

06726016 000 EA  6.660TRAFFIC BUTTON TY W  7,298.000  48,604.68 6,336.00

06726017 000 EA  6.660TRAFFIC BUTTON TY Y  1,342.000  8,937.72 2,153.00

06726018 000 EA  6.660TRAFFIC BUTTON TY B  5,369.000  35,757.54 1,093.00

60016002 000 EA  6,105.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  12,210.00 2.00

61856005 002 DAY  49.950TMA (MOBILE OPERATION)  10.000  499.50 26.00

$1,427,826.76TOTAL ITEM EARNINGS TO DATE


