
 528,125.30

038001094CONTRACT ID:

PROJECT: STP 2025(930)HES

CONTRACT:

08253210

PROJECTED AMOUNT: $2,739,509.00

CONTRACTOR:

HIGHWAY: US 62

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

MASSANA CONSTRUCTION INC.

Joe Villalobos, P.E

LUBBOCK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/16/2025

08/08/2025

ESTIMATE PAID:

 44

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/05/2026

$3,267,634.30

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,699,559.00

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 21.78

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 77.15

$8,000.00 $2,513,013.34 $2,521,013.34 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$8,000.00 $2,513,013.34 $2,521,013.34 

$0.00 $0.00 $0.00 

$8,000.00 $2,521,013.34 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,513,013.34 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 44

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/05/2026

11/15/2025

 202

 0

 202

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

TIME SUSPENDED 28

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 TIME SUSPENDED

09/13/2026  1 TIME SUSPENDED

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 TIME SUSPENDED

09/20/2026  1 TIME SUSPENDED

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 TIME SUSPENDED

09/27/2026  1 TIME SUSPENDED

09/28/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

STP 2025(930)HES 038002027PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0320 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  8,000.000 $8,000.00 1.000  5.00 6.00

$8,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

038001094PROJECT CONTROLSTP 2025(930)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01347002 000 BACKFILL (TY B) STA  85.000  346.790  0.000  346.79  29,477.15

0065 01507001 000 BLADING STA  70.000  346.790  0.000  326.30  22,841.00

0070 03147011 000 EMULS ASPH (EROSN CONT)(CSS-1H) GAL  6.000  2,505.000  0.000  4,283.00  25,698.00

0075 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  350.000  1,579.000  0.000  1,895.89  663,561.15

0080 05007001 000 MOBILIZATION LS  321,422.250  1.000  0.000  0.84  269,994.69

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,000.000  6.000 -1.000  5.00  40,000.00

0090 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  13.000  250.000  0.000  118.00  1,534.00

0095 05057001 000 TMA (STATIONARY) DAY  85.000  222.000  0.000  138.00  11,730.00

0110 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  16.000  240.000  0.000  327.00  5,232.00

0115 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  120.000  0.000  327.00  981.00

0120 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  13.000  34,100.000  0.000  36,005.50  468,071.50

0125 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  2,800.000  26.000  0.000  6.00  16,800.00

0130 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  1,200.000  3.000  0.000  1.00  1,200.00

0135 07307019 000 FULL - WIDTH MOWING CYC  15,500.000  2.000  0.000  1.00  15,500.00

0140 07347002 000 LITTER REMOVAL CYC  12,750.000  2.000  0.000  1.00  12,750.00

Category Subtotal $1,585,370.49

038002027PROJECT CONTROLSTP 2025(930)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0295 01067001 000 OBLITERATING ABANDONED ROAD STA  2,200.000  8.350  0.000  8.35  18,370.00

0300 01347002 000 BACKFILL (TY B) STA  85.000  286.840  0.000  266.35  22,639.75

0305 01507001 000 BLADING STA  70.000  286.840  0.000  286.84  20,078.80

0310 03147011 000 EMULS ASPH (EROSN CONT)(CSS-1H) GAL  6.000  2,888.000  0.000  3,417.00  20,502.00

0315 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  350.000  1,302.000  0.000  943.75  330,313.20

0320 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,000.000  6.000  0.000  5.00  40,000.00

0325 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  13.000  182.000  0.000  57.00  741.00

0330 05057001 000 TMA (STATIONARY) DAY  85.000  182.000  0.000  60.00  5,100.00

0335 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  16.000  40.000  0.000  141.00  2,256.00

0340 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  20.000  0.000  141.00  423.00

0345 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  13.000  28,120.000  0.000  24,038.00  312,494.00

0350 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  2,800.000  26.000  0.000  46.00  128,800.00

0355 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  1,200.000  3.000  0.000  4.00  4,800.00

0360 06447073 000 REMOVE SM RD SN SUP&AM EA  250.050  2.000  0.000  2.00  500.10

0365 06777001 000 ELIM EXT PM & MRKS (4") LF  1.500  250.000  0.000  250.00  375.00

0375 07307019 000 FULL - WIDTH MOWING CYC  15,500.000  2.000  0.000  1.00  15,500.00

0380 07347002 000 LITTER REMOVAL CYC  12,750.000  2.000  0.000  1.00  12,750.00

Category Subtotal $935,642.85

038001094STP 2025(930)HESPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  21.000  111.000  0.000  0.000  0.00

0105 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  9.000  111.000  0.000  0.000  0.00

0400 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0405 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0410 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  3,800.000  0.000  0.000  0.00

0505 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  35,150.000  0.000  0.000  0.00

 0.00Category Subtotal

038002027STP 2025(930)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0061 01347002 000 BACKFILL (TY B) STA  1,060.000  0.000  15.000  0.000  0.00

Added by CO#1

0062 01127004 000 SUBGR WIDEN (DC) SY  47.700  0.000  1,898.000  0.000  0.00

Added by CO#1

0071 03417001 000 D-GR HMA TY-B PG64-22 TON  197.500  0.000  633.000  0.000  0.00

Added by CO#1

0072 03417048 000 D-GR HMA TY-D PG70-22 TON  275.200  0.000  158.000  0.000  0.00

Added by CO#1

0073 03417082 000 TACK COAT GAL  19.080  0.000  455.000  0.000  0.00

Added by CO#1

0074 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  6.890  0.000  1,455.000  0.000  0.00

Added by CO#1

0081 05007001 000 MOBILIZATION LS  170,559.950  0.000  1.000  0.000  0.00

Added by CO#1

0086 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  30,740.000  0.000  1.000  0.000  0.00

Added by CO#1

0131 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  2,120.000  0.000  6.000  0.000  0.00

Added by CO#1

0132 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  159.000  0.000  2.000  0.000  0.00

Added by CO#1

0141 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  7.630  0.000  1,130.000  0.000  0.00

Added by CO#1

0142 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  8.630  0.000  300.000  0.000  0.00

Added by CO#1

0143 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  6.360  0.000  1,440.000  0.000  0.00
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Added by CO#1

0144 06687091 000 PREFAB PM TY C (W)(ARROW) EA  445.200  0.000  4.000  0.000  0.00

Added by CO#1

0145 06687103 000 PREFAB PM TY C (W)(WORD) EA  572.400  0.000  4.000  0.000  0.00

Added by CO#1

0146 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  95.400  0.000  10.000  0.000  0.00

Added by CO#1

0147 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.570  0.000  1,440.000  0.000  0.00

Added by CO#1

0148 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.640  0.000  1,430.000  0.000  0.00

Added by CO#1

0149 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  25.440  0.000  10.000  0.000  0.00

Added by CO#1

0150 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  95.400  0.000  4.000  0.000  0.00

Added by CO#1

0151 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  95.400  0.000  4.000  0.000  0.00

Added by CO#1

0370 06777004 000 ELIM EXT PM & MRKS (8") LF  3.000  375.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,521,013.34
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01067001 000 STA  2,200.000OBLITERATING ABANDONED ROAD  8.350  18,370.00 8.35

01347002 000 STA  85.000BACKFILL (TY B)  613.140  52,116.90 633.63

01507001 000 STA  70.000BLADING  613.140  42,919.80 633.63

03147011 000 GAL  6.000EMULS ASPH (EROSN CONT)(CSS-1H)  7,700.000  46,200.00 5,393.00

04327014 000 CY  350.000RIPRAP (MOW STRIP)(5 IN)  2,839.641  993,874.35 2,881.00

05007001 000 LS  321,422.250MOBILIZATION  0.840  269,994.69 1.00

05027001 000 MO  8,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  80,000.00 12.00

05037001 000 DAY  13.000PORTABLE CHANGEABLE MESSAGE SIGN  175.000  2,275.00 432.00

05057001 000 DAY  85.000TMA (STATIONARY)  198.000  16,830.00 404.00

05067045 000 LF  16.000BIODEG EROSN CONT LOGS (INSTL) (18")  468.000  7,488.00 280.00

05067046 000 LF  3.000BIODEG EROSN CONT LOGS (REMOVE)  468.000  1,404.00 140.00

05437002 000 LF  13.000CABLE BARRIER SYSTEM (INSTALL)(TL-4)  60,043.500  780,565.50 62,220.00

05437018 000 EA  2,800.000CABLE BARRIER TERM SEC (INSTL)(TL-4)  52.000  145,600.00 52.00

06447065 000 EA  1,200.000RELOCATE SM RD SN SUP&AM TY 10BWG  5.000  6,000.00 6.00

06447073 000 EA  250.050REMOVE SM RD SN SUP&AM  2.000  500.10 2.00

06777001 000 LF  1.500ELIM EXT PM & MRKS (4")  250.000  375.00 250.00

07307019 000 CYC  15,500.000FULL - WIDTH MOWING  2.000  31,000.00 4.00

07347002 000 CYC  12,750.000LITTER REMOVAL  2.000  25,500.00 4.00

$2,521,013.34TOTAL ITEM EARNINGS TO DATE


