
 208,082.70

038004025CONTRACT ID:

PROJECT: C 380-4-25

CONTRACT:

10253202

PROJECTED AMOUNT: $22,563,653.16

CONTRACTOR:

HIGHWAY: SH 137

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

A. L. HELMCAMP, INC.

Severiano Sisneros, P.E.

TERRY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/17/2025

10/09/2025

ESTIMATE PAID:

 157
 3.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/19/2026

$22,771,735.86

CONTRACT:

09/01/2026

AWARD AMOUNT: $22,303,962.17

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 79.29

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 26.94

$886,314.75 $5,247,780.34 $6,134,095.09 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$886,314.75 $5,247,780.34 $6,134,095.09 

$0.00 $0.00 $0.00 

$886,314.75 $6,134,095.09 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,247,780.34 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 038004025 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 7ESTIMATE 0010

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,758.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,758.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 157

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/19/2026

12/17/2025

 195

 3

 198

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  15  13

RAIN 1

SATURDAY 2

SUNDAY 3

TIME SUSPENDED 5

TOO WET 2

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1 TOO WET

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1 RAIN

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 TOO WET
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WORK PERFORMED THIS PERIOD

C 380-4-25 038004025PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 03107004 PRIME COAT (MC-30)000 GAL  5.750 $15,381.25 2,675.000  8,778.00 11,433.33

0095 03157004 FOG SEAL (CSS-1H)000 GAL  4.000 $21,492.00 5,373.000  5,373.00 26,435.10

0110 03417083 D-GR HMA TY-B SAC-B PG70-28000 TON  130.000 $819,601.90 6,304.630  12,418.41 15,284.94

0200 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,500.000 $5,500.00 1.000  9.00 12.00

0205 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  22.000 $2,332.00 106.000  560.00 682.00

0210 05057001 TMA (STATIONARY)000 DAY  260.000 $9,360.00 36.000  311.00 382.00

0215 05057003 TMA (MOBILE OPERATION)000 DAY  200.000 $200.00 1.000  7.00 40.00

0335 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  0.200 $2,696.00 13,480.000  79,219.00 329,758.00

0345 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.200 $9,751.60 48,758.000  115,110.00 412,760.00

$886,314.75TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

038004025PROJECT CONTROLC 380-4-25

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0001 07007002 000 POTHOLE REPAIR(STANDARD)(5"-10" DEEP) SY  13.630  0.000  9,217.136  9,217.14  125,629.56

Added by CO #1

0060 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  2.500  39,522.230  0.000  15,022.22  37,555.55

0065 01127004 000 SUBGR WIDEN (DC) SY  2.000  60,025.000  0.000  46,725.00  93,450.00

0080 02477046 000 FL BS (CMP IN PLC)(TY A GR 4) (6") SY  14.000  57,166.670  0.000  44,499.55  622,993.70

0085 03107004 000 PRIME COAT (MC-30) GAL  5.750  11,433.330  0.000  8,778.00  50,473.50

0095 03157004 000 FOG SEAL (CSS-1H) GAL  4.000  26,435.100  0.000  5,373.00  21,492.00

0105 03417082 000 TACK COAT GAL  1.000  67,769.970  0.000  1,125.00  1,125.00

0110 03417083 000 D-GR HMA TY-B SAC-B PG70-28 TON  130.000  15,284.940  0.000  12,418.41  1,614,393.30

0125 03517002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  25.000  12,233.200  21,249.000  33,482.20  837,055.00

0135 03547033 000 PLANE ASPH CONC PAV(0" TO 3") SY  3.000  26,025.000  0.000  18,999.99  56,999.97

0140 04007008 000 CUT & RESTORE ASPH PAVING SY  220.000  551.020  0.000  631.67  138,967.40

0145 04007010 000 CEM STABIL BKFL CY  270.000  380.180  0.000  435.84  117,676.80

0150 04647003 000 RC PIPE (CL III)(18 IN) LF  100.000  32.000  0.000  64.00  6,400.00

0155 04647005 000 RC PIPE (CL III)(24 IN) LF  100.000  1,854.000  200.000  2,054.00  205,400.00

0160 04647009 000 RC PIPE (CL III)(36 IN) LF  240.000  48.000  0.000  72.00  17,280.00

0165 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,700.000  2.000  0.000  4.00  6,800.00

0170 04677327 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  1,800.000  68.000  4.000  72.00  129,600.00

0175 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,000.000  4.000  0.000  4.00  8,000.00

0180 04677366 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  2,600.000  4.000  0.000  4.00  10,400.00

0185 04807001 000 CLEAN EXIST CULVERTS EA  2,800.000  7.000  0.000  7.00  19,600.00

0190 04967037 000 REMOV STR (PIPE) EA  1,600.000  20.000  0.000  20.00  32,000.00

0195 05007001 000 MOBILIZATION LS  1,800,000.000  1.000  0.000  0.90  1,620,000.00

0200 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,500.000  12.000  0.000  9.00  49,500.00

0205 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  22.000  682.000  0.000  560.00  12,320.00

0210 05057001 000 TMA (STATIONARY) DAY  260.000  382.000  0.000  311.00  80,860.00

0215 05057003 000 TMA (MOBILE OPERATION) DAY  200.000  40.000  0.000  7.00  1,400.00

0230 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  9.000  7,340.000  0.000  3,240.00  29,160.00

0310 06447073 000 REMOVE SM RD SN SUP&AM EA  110.000  89.000  0.000  1.00  110.00

0320 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.200  64,225.000  0.000  4,450.00  890.00

0335 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.200  329,758.000  0.000  79,219.00  15,843.80

0345 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.200  412,760.000  0.000  115,110.00  23,022.00

0420 06777001 000 ELIM EXT PM & MRKS (4") LF  0.600  528,160.000  0.000  83,624.00  50,174.40

0445 06817001 000 TEMP TRAF SIGNALS EA  16,300.000  2.000  0.000  2.00  32,600.00

0500 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  60,160.00  60,160.00

Category Subtotal $6,129,331.98

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0610 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  139,000.000  0.000  4,763.11  4,763.11

Category Subtotal $4,763.11
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038004025C 380-4-25PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01347002 000 BACKFILL (TY B) STA  115.000  873.800  0.000  0.000  0.00

0075 01507001 000 BLADING STA  115.000  873.800  0.000  0.000  0.00

0090 03147011 000 EMULS ASPH (EROSN CONT)(CSS-1H) GAL  2.500  186,582.930  0.000  0.000  0.00

0100 03417054 000 D-GR HMA TY-D SAC-B PG70-28 TON  134.000  27,811.640  0.000  0.000  0.00

0115 03467010 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-28 TON  159.750  46,271.320  0.000  0.000  0.00

0120 03467028 000 TACK COAT GAL  3.500  17,331.530  0.000  0.000  0.00

0130 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  62.000  8,155.470 -8,000.000  0.000  0.00

0146 04007010 000 CEM STABIL BKFL CY  359.830  0.000  55.660  0.000  0.00

Added by CO #3

0220 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  46.000  222.000  0.000  0.000  0.00

0225 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  19.000  222.000  0.000  0.000  0.00

0235 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  3,630.000  0.000  0.000  0.00

0240 05307002 000 INTERSECTIONS (ACP) SY  31.000  6,852.000  0.000  0.000  0.00

0245 05307006 000 DRIVEWAYS (CONC) SY  120.000  509.170  0.000  0.000  0.00

0250 05307010 000 DRIVEWAYS (ACP) SY  35.000  542.480  0.000  0.000  0.00

0255 05307018 000 TURNOUTS (ACP) SY  170.000  688.400  0.000  0.000  0.00

0260 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.200  174,760.000  0.000  0.000  0.00

0265 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.200  87,380.000  0.000  0.000  0.00

0270 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  250.000  17.000  0.000  0.000  0.00

0275 05607009 000 MAILBOX INSTALL-D (TWW-POST) TY 4 EA  290.000  13.000  0.000  0.000  0.00

0280 05607010 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  580.000  7.000  0.000  0.000  0.00

0285 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  740.000  23.000  0.000  0.000  0.00

0290 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  840.000  19.000  0.000  0.000  0.00

0295 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  840.000  47.000  0.000  0.000  0.00

0300 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  930.000  11.000  0.000  0.000  0.00

0305 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  930.000  3.000  0.000  0.000  0.00

0315 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  84.000  40.000  0.000  0.000  0.00

0325 06627006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  0.300  1,800.000  0.000  0.000  0.00

0330 06627007 000 WK ZN PAV MRK NON-REMOV (W)6"(LNDP) LF  0.300  4,500.000  0.000  0.000  0.00

0340 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  11.000  240.000  0.000  0.000  0.00

0350 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  19,708.000  0.000  0.000  0.00

0355 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.000  20,638.000  0.000  0.000  0.00

0360 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.000  653.000  0.000  0.000  0.00

0365 06667012 000 REFL PAV MRK TY I (W)6"(LNDP)(100MIL) LF  1.000  1,655.000  0.000  0.000  0.00

0370 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.700  10,830.000  0.000  0.000  0.00

0375 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.600  171,076.000  0.000  0.000  0.00

0380 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.600  174,328.000  0.000  0.000  0.00

0385 06687010 000 PREFAB PM TY B (W)(6")(DOT) LF  11.000  9.000  0.000  0.000  0.00

0390 06687021 000 PREFAB PM TY B (W)(24")(SLD) LF  37.000  26.000  0.000  0.000  0.00

0395 06687051 000 PREFAB PM TY B (Y)(6")(SLD) LF  11.000  354.000  0.000  0.000  0.00

0400 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  14.000  525.000  0.000  0.000  0.00

0405 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  630.000  10.000  0.000  0.000  0.00

0410 06727002 000 REFL PAV MRKR TY I-C EA  5.000  556.000  0.000  0.000  0.00

0415 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  2,180.000  0.000  0.000  0.00

0425 06777002 000 ELIM EXT PM & MRKS (6") LF  1.000  389.000  0.000  0.000  0.00
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0430 06777008 000 ELIM EXT PM & MRKS (24") LF  1.000  273.000  0.000  0.000  0.00

0435 06787002 000 PAV SURF PREP FOR MRK (6") LF  2.000  389.000  0.000  0.000  0.00

0440 06787008 000 PAV SURF PREP FOR MRK (24") LF  5.000  26.000  0.000  0.000  0.00

0450 06827003 000 VEH SIG SEC (12")LED(YEL) EA  420.000  2.000  0.000  0.000  0.00

0455 06827005 000 VEH SIG SEC (12")LED(RED) EA  420.000  2.000  0.000  0.000  0.00

0460 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  10,400.000  2.000  0.000  0.000  0.00

0465 06857006 000 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA  790.000  2.000  0.000  0.000  0.00

0470 07307019 000 FULL - WIDTH MOWING CYC  8,500.000  2.000  0.000  0.000  0.00

0475 07347002 000 LITTER REMOVAL CYC  8,900.000  2.000  0.000  0.000  0.00

0480 30027001 000 REINFORCED FAB FOR ASPH PVMNT OVERLAYS SY  6.000  325,381.670  0.000  0.000  0.00

0485 30027002 000 ASPH FOR REINF FAB (PG76-28) GAL  4.250  48,807.250  0.000  0.000  0.00

0490 60167001 000 TEMP SPEED MONITOR SYS EA  15,300.000  2.000  0.000  0.000  0.00

0550 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0560 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0565 03417080 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  10,000.000  0.000  0.00

Ty-B HMA

0570 03417081 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  10,000.000  0.000  0.00

Ty-B HMA

0575 03417080 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  10,000.000  0.000  0.00

Ty-D HMA

0580 03417081 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  10,000.000  0.000  0.00

Ty-D HMA

0585 03467026 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  10,000.000  0.000  0.00

SMA-D

0590 03467027 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  10,000.000  0.000  0.00

SMA-D

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 05857004 000 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  105,691.000  0.000  0.000  0.00

0605 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  14,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $6,134,095.09
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01057052 000 SY  2.500RMV (0"-12") TRT/UNTRT BASE & ASPH PAV  15,022.220  37,555.55 39,522.23

01127004 000 SY  2.000SUBGR WIDEN (DC)  46,725.000  93,450.00 60,025.00

02477046 000 SY  14.000FL BS (CMP IN PLC)(TY A GR 4) (6")  44,499.550  622,993.70 57,166.67

03107004 000 GAL  5.750PRIME COAT (MC-30)  8,778.000  50,473.50 11,433.33

03157004 000 GAL  4.000FOG SEAL (CSS-1H)  5,373.000  21,492.00 26,435.10

03417082 000 GAL  1.000TACK COAT  1,125.000  1,125.00 67,769.97

03417083 000 TON  130.000D-GR HMA TY-B SAC-B PG70-28  12,418.410  1,614,393.30 15,284.94

03517002 000 SY  25.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  33,482.200  837,055.00 12,233.20

03547033 000 SY  3.000PLANE ASPH CONC PAV(0" TO 3")  18,999.990  56,999.97 26,025.00

04007008 000 SY  220.000CUT & RESTORE ASPH PAVING  631.670  138,967.40 551.02

04007010 000 CY  270.000CEM STABIL BKFL  435.840  117,676.80 380.18

04647003 000 LF  100.000RC PIPE (CL III)(18 IN)  64.000  6,400.00 32.00

04647005 000 LF  100.000RC PIPE (CL III)(24 IN)  2,054.000  205,400.00 1,854.00

04647009 000 LF  240.000RC PIPE (CL III)(36 IN)  72.000  17,280.00 48.00

04677308 000 EA  1,700.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  4.000  6,800.00 2.00

04677327 000 EA  1,800.000SET (TY II) (24 IN) (RCP) (6: 1) (C)  72.000  129,600.00 68.00

04677328 000 EA  2,000.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  4.000  8,000.00 4.00

04677366 000 EA  2,600.000SET (TY II) (36 IN) (RCP) (4: 1) (C)  4.000  10,400.00 4.00

04807001 000 EA  2,800.000CLEAN EXIST CULVERTS  7.000  19,600.00 7.00

04967037 000 EA  1,600.000REMOV STR (PIPE)  20.000  32,000.00 20.00

05007001 000 LS  1,800,000.000MOBILIZATION  0.900  1,620,000.00 1.00

05027001 000 MO  5,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  49,500.00 12.00

05037001 000 DAY  22.000PORTABLE CHANGEABLE MESSAGE SIGN  560.000  12,320.00 682.00

05057001 000 DAY  260.000TMA (STATIONARY)  311.000  80,860.00 382.00

05057003 000 DAY  200.000TMA (MOBILE OPERATION)  7.000  1,400.00 40.00

05067045 000 LF  9.000BIODEG EROSN CONT LOGS (INSTL) (18")  3,240.000  29,160.00 7,340.00

06447073 000 EA  110.000REMOVE SM RD SN SUP&AM  1.000  110.00 89.00

06627005 000 LF  0.200WK ZN PAV MRK NON-REMOV (W)6"(BRK)  4,450.000  890.00 64,225.00

06627008 000 LF  0.200WK ZN PAV MRK NON-REMOV (W)6"(SLD)  79,219.000  15,843.80 329,758.00

06627038 000 LF  0.200WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  115,110.000  23,022.00 412,760.00

06777001 000 LF  0.600ELIM EXT PM & MRKS (4")  83,624.000  50,174.40 528,160.00

06817001 000 EA  16,300.000TEMP TRAF SIGNALS  2.000  32,600.00 2.00

07007002 000 SY  13.630POTHOLE REPAIR(STANDARD)(5"-10" DEEP)  9,217.136  125,629.56 0.00

Added by CO #1

96027001 000 DOL  1.000PAYMENT ADJUSTMENT-POS  60,160.000  60,160.00 1,000.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  4,763.110  4,763.11 139,000.00

$6,134,095.09TOTAL ITEM EARNINGS TO DATE


