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038006019CONTRACT ID:

PROJECT: F 2026(037)

CONTRACT:

09253238

PROJECTED AMOUNT: $18,376,448.02

CONTRACTOR:

HIGHWAY: SH 349

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

RK HALL, LLC

Severiano Sisneros, P.E.

DAWSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/08/2025

09/05/2025

ESTIMATE PAID:

 113

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/01/2026

$18,376,448.02

CONTRACT:

09/01/2026

AWARD AMOUNT: $17,135,619.03

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 76.35

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 70.68

$3,878,275.47 $9,109,370.06 $12,987,645.53 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,878,275.47 $9,109,370.06 $12,987,645.53 

$0.00 $0.00 $0.00 

$3,878,275.47 $12,987,645.53 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $9,109,370.06 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$4,327.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$4,327.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 113

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/01/2026

11/07/2025

 148

 0

 148

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  17  11

RAIN 1

SATURDAY 1

SUNDAY 3

TIME SUSPENDED 5

TOO WET 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1 RAIN

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 TOO WET
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WORK PERFORMED THIS PERIOD

F 2026(037) 038006019PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01347002 BACKFILL (TY B)000 STA  108.890 $31,578.10 290.000  409.56 659.00

0105 03417054 D-GR HMA TY-D SAC-B PG70-28000 TON  112.120 $27,921.24 249.030  16,640.46 17,263.90

0115 03467010 STONE-MTRX-ASPH SMA-D SAC-A PG76-28000 TON  147.190 $2,688,092.70 18,262.740  47,688.56 58,741.90

0120 03467028 TACK COAT000 GAL  7.750 $35,650.00 4,600.000  10,500.00 16,389.70

0145 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  14,380.000 $14,380.00 1.000  6.00 9.00

0150 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  107.090 $4,069.42 38.000  296.00 296.00

0155 05057001 TMA (STATIONARY)000 DAY  237.080 $7,823.64 33.000  104.00 296.00

0185 05307002 INTERSECTIONS (ACP)000 SY  19.220 $18,239.78 949.000  949.00 4,970.80

0190 05307010 DRIVEWAYS (ACP)000 SY  23.320 $19,472.20 835.000  835.00 2,000.40

0280 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  3.100 $12,617.00 4,070.000  19,157.00 29,745.00

0285 06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y000 EA  3.100 $6,293.00 2,030.000  9,760.00 39,530.00

0360 30027001 REINFORCED FAB FOR ASPH PVMNT OVERLAYS000 SY  6.320 $685,359.76 108,443.000  303,155.00 387,459.20

0365 30027002 ASPH FOR REINF FAB (PG76-28)000 GAL  6.090 $84,042.00 13,800.000  40,050.00 58,118.90

0420 03417080 PRODUCTION PAYMENT ADJUSTMENT000 DOL  1.000 -$753.91-753.910  32,619.27 48,391.00

TY-D Production AdjustmentSUPP DESCR

0430 03467026 PRODUCTION PAYMENT ADJUSTMENT000 DOL  1.000 $128,620.69 128,620.690  224,998.90 432,312.00

SMA Production AdjustmentSUPP DESCR

0435 03467027 PLACEMENT PAYMENT ADJUSTMENT000 DOL  1.000 $114,869.85 114,869.850  211,021.83 432,312.00

SMA Placement AdjustmentSUPP DESCR

$3,878,275.47TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

038006019PROJECT CONTROLF 2026(037)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01057026 000 RMV (6") TRT/UNTRT BASE & ASPH PAV SY  11.860  353.900  0.000  2.00  23.72

0070 01347002 000 BACKFILL (TY B) STA  108.890  659.000  0.000  409.56  44,596.99

0075 01507001 000 BLADING STA  139.000  659.000  0.000  119.56  16,618.84

0105 03417054 000 D-GR HMA TY-D SAC-B PG70-28 TON  112.120  17,263.900  0.000  16,640.46  1,865,728.37

0110 03417082 000 TACK COAT GAL  3.540  69,780.000  0.000  29,100.00  103,014.00

0115 03467010 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-28 TON  147.190  58,741.900  0.000  47,688.56  7,019,279.15

0120 03467028 000 TACK COAT GAL  7.750  16,389.700  0.000  10,500.00  81,375.00

0125 03517001 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY  28.700  4,978.100  0.000  5,059.00  145,193.30

0135 03547033 000 PLANE ASPH CONC PAV(0" TO 3") SY  13.680  1,511.100  0.000  1,512.00  20,684.16

0140 05007001 000 MOBILIZATION LS  750,253.680  1.000  0.000  0.90  675,228.31

0145 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  14,380.000  9.000  0.000  6.00  86,280.00

0150 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  107.090  296.000  0.000  296.00  31,698.64

0155 05057001 000 TMA (STATIONARY) DAY  237.080  296.000  0.000  104.00  24,656.32

0160 05057003 000 TMA (MOBILE OPERATION) DAY  506.940  50.000  0.000  7.00  3,548.58

0185 05307002 000 INTERSECTIONS (ACP) SY  19.220  4,970.800  0.000  949.00  18,239.78

0190 05307010 000 DRIVEWAYS (ACP) SY  23.320  2,000.400  0.000  835.00  19,472.20

0260 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.190  64,620.000  0.000  33,260.00  6,319.40

0265 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.180  259,596.000  0.000  127,906.00  23,023.08

0275 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.170  507,042.000  0.000  255,789.00  43,484.13

0280 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  3.100  29,745.000  0.000  19,157.00  59,386.70

0285 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  3.100  39,530.000  0.000  9,760.00  30,256.00

0350 07307019 000 FULL - WIDTH MOWING CYC  19,080.000  2.000  0.000  1.00  19,080.00

0360 30027001 000 REINFORCED FAB FOR ASPH PVMNT OVERLAYS SY  6.320  387,459.200  0.000  303,155.00  1,915,939.60

0365 30027002 000 ASPH FOR REINF FAB (PG76-28) GAL  6.090  58,118.900  0.000  40,050.00  243,904.50

0370 60167001 000 TEMP SPEED MONITOR SYS EA  10,987.380  2.000  0.000  2.00  21,974.76

0420 03417080 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  48,391.000  0.000  32,619.27  32,619.27

TY-D Production Adjustment

0430 03467026 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  432,312.000  0.000  224,998.90  224,998.90

SMA Production Adjustment

0435 03467027 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  432,312.000  0.000  211,021.83  211,021.83

SMA Placement Adjustment

Category Subtotal $12,987,645.53

038006019F 2026(037)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01127004 000 SUBGR WIDEN (DC) SY  27.850  261.500  0.000  0.000  0.00

0080 02517050 000 REWORK BS MTL (TY C)(6")(DENS CONT) SY  19.110  353.900  0.000  0.000  0.00

0085 03107004 000 PRIME COAT (MC-30) GAL  24.360  123.100  0.000  0.000  0.00

0090 03147011 000 EMULS ASPH (EROSN CONT)(CSS-1H) GAL  3.210  97,472.300  0.000  0.000  0.00
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0095 03157004 000 FOG SEAL (CSS-1H) GAL  3.680  7,906.400  0.000  0.000  0.00

0100 03417036 000 D-GR HMA TY-C PG 70-28 (EXEMPT) TON  243.440  283.100  0.000  0.000  0.00

0130 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  69.990  4,978.100  0.000  0.000  0.00

0165 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  55.120  378.000  0.000  0.000  0.00

0170 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  24.380  378.000  0.000  0.000  0.00

0175 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  6.770  5,990.000  0.000  0.000  0.00

0180 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.160  3,210.000  0.000  0.000  0.00

0195 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.190  131,774.000  0.000  0.000  0.00

0200 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.220  65,887.000  0.000  0.000  0.00

0205 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  636.000  73.000  0.000  0.000  0.00

0210 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  689.000  36.000  0.000  0.000  0.00

0215 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  742.000  30.000  0.000  0.000  0.00

0220 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  901.000  10.000  0.000  0.000  0.00

0225 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  636.000  1.000  0.000  0.000  0.00

0230 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  954.000  6.000  0.000  0.000  0.00

0235 06447048 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  1,590.000  13.000  0.000  0.000  0.00

0240 06447073 000 REMOVE SM RD SN SUP&AM EA  106.000  150.000  0.000  0.000  0.00

0245 06477003 000 REMOVE LRSA EA  1,060.000  1.000  0.000  0.000  0.00

0250 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  106.000  40.000  0.000  0.000  0.00

0255 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  15.900  40.000  0.000  0.000  0.00

0270 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  2.120  792.000  0.000  0.000  0.00

0290 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  3.180  70.000  0.000  0.000  0.00

0295 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.120  396.000  0.000  0.000  0.00

0300 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  159.000  1.000  0.000  0.000  0.00

0305 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.690  32,310.000  0.000  0.000  0.00

0310 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.650  129,798.000  0.000  0.000  0.00

0315 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.690  253,521.000  0.000  0.000  0.00

0320 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  13.780  651.000  0.000  0.000  0.00

0325 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  53.000  12.000  0.000  0.000  0.00

0330 06727002 000 REFL PAV MRKR TY I-C EA  4.240  1,617.000  0.000  0.000  0.00

0335 06727004 000 REFL PAV MRKR TY II-A-A EA  4.240  6,390.000  0.000  0.000  0.00

0340 06777002 000 ELIM EXT PM & MRKS (6") LF  0.800  81,054.000  0.000  0.000  0.00

0345 06777004 000 ELIM EXT PM & MRKS (8") LF  2.120  198.000  0.000  0.000  0.00

0355 07347002 000 LITTER REMOVAL CYC  20,935.000  2.000  0.000  0.000  0.00

0390 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0395 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0400 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0410 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,722.000  0.000  0.000  0.00

TY-C Production Adjustment

0425 03417081 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  48,391.000  0.000  0.000  0.00

TY_D Placement Adjustment

0440 05857004 000 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  211,701.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  11,000.000  0.000  0.000  0.00

0510 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  54,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $12,987,645.53
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01057026 000 SY  11.860RMV (6") TRT/UNTRT BASE & ASPH PAV  2.000  23.72 353.90

01347002 000 STA  108.890BACKFILL (TY B)  409.560  44,596.99 659.00

01507001 000 STA  139.000BLADING  119.560  16,618.84 659.00

03417054 000 TON  112.120D-GR HMA TY-D SAC-B PG70-28  16,640.460  1,865,728.37 17,263.90

03417080 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  32,619.270  32,619.27 48,391.00

TY-D Production Adjustment

03417082 000 GAL  3.540TACK COAT  29,100.000  103,014.00 69,780.00

03467010 000 TON  147.190STONE-MTRX-ASPH SMA-D SAC-A PG76-28  47,688.560  7,019,279.15 58,741.90

03467026 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  224,998.900  224,998.90 432,312.00

SMA Production Adjustment

03467027 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  211,021.830  211,021.83 432,312.00

SMA Placement Adjustment

03467028 000 GAL  7.750TACK COAT  10,500.000  81,375.00 16,389.70

03517001 000 SY  28.700FLEXIBLE PAVEMENT STRUCTURE REPAIR(2")  5,059.000  145,193.30 4,978.10

03547033 000 SY  13.680PLANE ASPH CONC PAV(0" TO 3")  1,512.000  20,684.16 1,511.10

05007001 000 LS  750,253.680MOBILIZATION  0.900  675,228.31 1.00

05027001 000 MO  14,380.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  86,280.00 9.00

05037001 000 DAY  107.090PORTABLE CHANGEABLE MESSAGE SIGN  296.000  31,698.64 296.00

05057001 000 DAY  237.080TMA (STATIONARY)  104.000  24,656.32 296.00

05057003 000 DAY  506.940TMA (MOBILE OPERATION)  7.000  3,548.58 50.00

05307002 000 SY  19.220INTERSECTIONS (ACP)  949.000  18,239.78 4,970.80

05307010 000 SY  23.320DRIVEWAYS (ACP)  835.000  19,472.20 2,000.40

06627005 000 LF  0.190WK ZN PAV MRK NON-REMOV (W)6"(BRK)  33,260.000  6,319.40 64,620.00

06627008 000 LF  0.180WK ZN PAV MRK NON-REMOV (W)6"(SLD)  127,906.000  23,023.08 259,596.00

06627038 000 LF  0.170WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  255,789.000  43,484.13 507,042.00

06627112 000 EA  3.100WK ZN PAV MRK SHT TERM (TAB)TY W  19,157.000  59,386.70 29,745.00

06627113 000 EA  3.100WK ZN PAV MRK SHT TERM (TAB)TY Y  9,760.000  30,256.00 39,530.00

07307019 000 CYC  19,080.000FULL - WIDTH MOWING  1.000  19,080.00 2.00

30027001 000 SY  6.320REINFORCED FAB FOR ASPH PVMNT OVERLAYS  303,155.000  1,915,939.60 387,459.20

30027002 000 GAL  6.090ASPH FOR REINF FAB (PG76-28)  40,050.000  243,904.50 58,118.90

60167001 000 EA  10,987.380TEMP SPEED MONITOR SYS  2.000  21,974.76 2.00

$12,987,645.53TOTAL ITEM EARNINGS TO DATE


