
 1,803,055.32

038009104CONTRACT ID:

PROJECT: F 2025(722)

CONTRACT:

09253212

PROJECTED AMOUNT: $5,820,538.92

CONTRACTOR:

HIGHWAY: SH 349

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Jennifer Chavarria, P.E.

MIDLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0009

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/08/2025

09/05/2025

ESTIMATE PAID:

 74
 40.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/23/2026

$7,623,594.24

CONTRACT:

07/29/2026

AWARD AMOUNT: $5,391,294.92

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 55.64

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 74.96

$561,024.39 $5,153,893.34 $5,714,917.73 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$561,024.39 $5,153,893.34 $5,714,917.73 

$0.00 $0.00 $0.00 

$561,024.39 $5,714,917.73 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,153,893.34 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 74

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/23/2026

01/07/2026

 93

 40

 133

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  26  8

SATURDAY 3

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1 SUNDAY

08/31/2026  1



CONTRACT ID 038009104 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 6ESTIMATE 0009

WORK PERFORMED THIS PERIOD

F 2025(722) 038009104PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01347002 BACKFILL (TY B)000 STA  635.000 $169,545.00 267.000  267.00 234.00

0070 03517005 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")000 SY  63.700 $82,491.50 1,295.000  17,454.00 31,261.00

0085 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  13,600.000 $13,600.00 1.000  5.50 7.00

0090 05037002 PORTABLE CHANGEABLE MESSAGE SIGN000 EA  15,000.000 $105,000.00 7.000  7.00 4.00

0095 05057001 TMA (STATIONARY)000 DAY  165.000 $3,465.00 21.000  70.00 236.00

0100 05057003 TMA (MOBILE OPERATION)000 DAY  935.000 $11,220.00 12.000  12.00 60.00

0115 05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR)000 LF  0.190 $22,670.04 119,316.000  119,316.00 92,516.00

0190 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  0.190 $11,488.92 60,468.000  60,468.00 92,516.00

0195 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.190 $13,303.04 70,016.000  70,016.00 92,516.00

0199 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000 $150.00 75.000  4,358.00 11,616.00

Added by CO #2SUPP DESCR

0210 06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL)000 LF  2.310 $1,178.10 510.000  510.00 725.00

0215 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  0.890 $9,322.75 10,475.000  10,475.00 10,694.00

0225 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL)000 LF  0.680 $12,008.80 17,660.000  17,660.00 20,186.00

0230 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  0.610 $44,004.18 72,138.000  72,138.00 80,742.00

0240 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  0.640 $48,150.40 75,235.000  75,235.00 79,317.00

0270 06727006 REFL PAV MRKR TY II-C-R000 EA  5.250 $7,260.75 1,383.000  1,383.00 562.00

0310 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY000 DOL  1.000 $6,165.91 6,165.910  36,193.63 100,000.00

$561,024.39TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

038009104PROJECT CONTROLF 2025(722)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01347002 000 BACKFILL (TY B) STA  635.000  234.000  0.000  267.00  169,545.00

0065 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  136.270  27,904.000  1,230.000  24,888.03  3,391,491.85

0066 03467026 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  139,520.000  0.000  140,910.19  140,910.19

0068 03467027 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  111,616.000  0.000  118,744.16  118,744.16

0070 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  63.700  6,764.000  24,497.000  17,454.00  1,111,819.80

0075 03547073 000 PLANE ASPH CONC PAV (0" TO 1.5") SY  2.590  84,646.000  5,505.000  38,049.00  98,546.91

0080 05007001 000 MOBILIZATION LS  166,135.000  1.000  0.000  0.90  149,521.51

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  13,600.000  5.000  2.000  5.50  74,800.00

0090 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,000.000  4.000  0.000  7.00  105,000.00

0095 05057001 000 TMA (STATIONARY) DAY  165.000  236.000  0.000  70.00  11,550.00

0100 05057003 000 TMA (MOBILE OPERATION) DAY  935.000  60.000  0.000  12.00  11,220.00

0105 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  6.340  1,300.000  0.000  1,300.00  8,242.00

0115 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.190  92,516.000  0.000  119,316.00  22,670.04

0190 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.190  92,516.000  0.000  60,468.00  11,488.92

0195 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.190  92,516.000  0.000  70,016.00  13,303.04

0199 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  0.000  11,616.000  4,358.00  8,716.00

Added by CO #2

0210 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.310  725.000  0.000  510.00  1,178.10

0215 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.890  5,850.000  4,844.000  10,475.00  9,322.75

0225 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.680  20,186.000  0.000  17,660.00  12,008.80

0230 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.610  80,742.000  0.000  72,138.00  44,004.18

0240 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.640  79,317.000  0.000  75,235.00  48,150.40

0270 06727006 000 REFL PAV MRKR TY II-C-R EA  5.250  562.000  0.000  1,383.00  7,260.75

0275 30077001 000 BONDING COURSE GAL  2.670  27,060.000  0.000  40,910.00  109,229.70

0310 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  100,000.000  0.000  36,193.63  36,193.63

Category Subtotal $5,714,917.73

038009104F 2025(722)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0067 05857004 000 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  77,558.000  0.000  0.000  0.00

0110 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.500  1,300.000  0.000  0.000  0.00

0120 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  722.400  48.000  0.000  0.000  0.00

0125 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  960.750  17.000  0.000  0.000  0.00

0130 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,155.000  4.000  0.000  0.000  0.00

0135 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,494.150  5.000  0.000  0.000  0.00

0140 06447033 000 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  992.250  1.000  0.000  0.000  0.00

0145 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,564.500  1.000  0.000  0.000  0.00

0150 06447064 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  567.000  3.000  0.000  0.000  0.00

0155 06447073 000 REMOVE SM RD SN SUP&AM EA  105.000  78.000  0.000  0.000  0.00
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0160 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  250.000  3.000  0.000  0.000  0.00

0165 06587003 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  46.200  64.000  0.000  0.000  0.00

0170 06587004 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI) EA  47.250  66.000  0.000  0.000  0.00

0172 06587012 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  33.920  0.000  25.000  0.000  0.00

Added by CO #2

0173 06587031 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  33.920  0.000  25.000  0.000  0.00

Added by CO #2

0175 06587045 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  47.250  63.000  55.000  0.000  0.00

0180 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  56.700  2.000  0.000  0.000  0.00

0185 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  20.000  195.000  0.000  0.000  0.00

0200 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.750  4,752.000  0.000  0.000  0.00

0205 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.260  900.000  0.000  0.000  0.00

0220 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.630  875.000  642.000  0.000  0.00

0235 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.680  6,500.000  0.000  0.000  0.00

0245 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  14.700  72.000  0.000  0.000  0.00

0250 06687091 000 PREFAB PM TY C (W)(ARROW) EA  241.500  38.000  0.000  0.000  0.00

0255 06687103 000 PREFAB PM TY C (W)(WORD) EA  304.500  38.000  0.000  0.000  0.00

0260 06727002 000 REFL PAV MRKR TY I-C EA  5.250  150.000  0.000  0.000  0.00

0265 06727004 000 REFL PAV MRKR TY II-A-A EA  4.440  3,170.000  0.000  0.000  0.00

0305 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0315 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0280 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0285 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0290 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0295 96097002 000 DBE GOAL SHORTFALL DOL -1.000  1,000.000  0.000  0.000  0.00

0300 96107001 000 ON THE JOB TRAINING DOL  0.800  1,250.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,714,917.73
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01347002 000 STA  635.000BACKFILL (TY B)  267.000  169,545.00 234.00

03467009 000 TON  136.270STONE-MTRX-ASPH SMA-D SAC-A PG76-22  24,888.030  3,391,491.85 27,904.00

03467026 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  140,910.190  140,910.19 139,520.00

03467027 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  118,744.160  118,744.16 111,616.00

03517005 000 SY  63.700FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  17,454.000  1,111,819.80 6,764.00

03547073 000 SY  2.590PLANE ASPH CONC PAV (0" TO 1.5")  38,049.000  98,546.91 84,646.00

05007001 000 LS  166,135.000MOBILIZATION  0.900  149,521.51 1.00

05027001 000 MO  13,600.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.500  74,800.00 5.00

05037002 000 EA  15,000.000PORTABLE CHANGEABLE MESSAGE SIGN  7.000  105,000.00 4.00

05057001 000 DAY  165.000TMA (STATIONARY)  70.000  11,550.00 236.00

05057003 000 DAY  935.000TMA (MOBILE OPERATION)  12.000  11,220.00 60.00

05067045 000 LF  6.340BIODEG EROSN CONT LOGS (INSTL) (18")  1,300.000  8,242.00 1,300.00

05337001 000 LF  0.190MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  119,316.000  22,670.04 92,516.00

06627008 000 LF  0.190WK ZN PAV MRK NON-REMOV (W)6"(SLD)  60,468.000  11,488.92 92,516.00

06627038 000 LF  0.190WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  70,016.000  13,303.04 92,516.00

06627112 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY W  4,358.000  8,716.00 0.00

Added by CO #2

06667018 000 LF  2.310REFL PAV MRK TY I (W)8"(DOT)(100MIL)  510.000  1,178.10 725.00

06667024 000 LF  0.890REFL PAV MRK TY I (W)8"(SLD)(100MIL)  10,475.000  9,322.75 5,850.00

06667408 000 LF  0.680REFL PAV MRK TY I (W)6"(BRK)(100MIL)  17,660.000  12,008.80 20,186.00

06667411 000 LF  0.610REFL PAV MRK TY I (W)6"(SLD)(100MIL)  72,138.000  44,004.18 80,742.00

06667423 000 LF  0.640REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  75,235.000  48,150.40 79,317.00

06727006 000 EA  5.250REFL PAV MRKR TY II-C-R  1,383.000  7,260.75 562.00

30077001 000 GAL  2.670BONDING COURSE  40,910.000  109,229.70 27,060.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  36,193.630  36,193.63 100,000.00

$5,714,917.73TOTAL ITEM EARNINGS TO DATE


