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038018013CONTRACT ID:

PROJECT: BR 2B25(102)

CONTRACT:

11253016

PROJECTED AMOUNT: $1,948,844.00

CONTRACTOR:

HIGHWAY: SH 349

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

RAGLE CONSTRUCTION, INC.

Jennifer Chavarria, P.E.

MIDLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/16/2025

11/05/2025

ESTIMATE PAID:

 122
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/16/2026

$1,948,844.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,829,294.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 66.30

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 92.95

$64,410.13 $1,769,165.17 $1,833,575.30 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $22,140.00 $22,140.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$64,410.13 $1,747,025.17 $1,811,435.30 

$0.00 $0.00 $0.00 

$64,410.13 $1,811,435.30 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,747,025.17 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 122

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/16/2026

02/20/2026

 184

 0

 184

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  18  10

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1
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WORK PERFORMED THIS PERIOD

BR 2B25(102) 038018013PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  25,000.000 $25,000.00 1.000  7.00 10.00

0150 96027001 PAYMENT ADJUSTMENT-POS000 DOL  1.000 $25,566.93 25,566.930  352,577.39 1,000.00

CATEGORY 002 DESCRIPTION BRIDGE: 061650171807234 [SH 349 @ JAL DRAW]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0195 04287001 PENETRATING CONCRETE SURFACE TREATMENT000 SY  8.000 $13,843.20 1,730.400  1,730.40 1,682.00

$64,410.13TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

038018013PROJECT CONTROLBR 2B25(102)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  180,000.000  1.000  0.000  0.90  162,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  25,000.000  10.000  0.000  7.00  175,000.00

0070 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  25,000.000  4.000  0.000  4.00  100,000.00

0075 05057001 000 TMA (STATIONARY) DAY  975.000  70.000  0.000  30.00  29,250.00

0080 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  28.000  400.000  0.000  400.00  11,200.00

0085 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,000.000  4.000  0.000  4.00  8,000.00

0090 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  400.000  0.000  400.00  1,200.00

0095 05427005 000 RM MTL BM GD FEN TRANS (T101) EA  150.000  4.000  0.000  4.00  600.00

0100 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,200.000  4.000  0.000  4.00  12,800.00

0105 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  200.000  4.000  0.000  4.00  800.00

0150 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  352,577.39  352,577.39

Category Subtotal $853,427.39

002 BRIDGE: 061650171807234 [SH 349 @ JAL DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0190 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  9.000  733.000  0.000  733.00  6,597.00

0195 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  8.000  1,682.000  0.000  1,730.40  13,843.20

0200 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  140.000  1,140.000  0.000  1,140.00  159,600.00

0205 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  58.000  0.000  37.20  5,580.00

0220 04507025 000 RAIL (TY SSTR)(HPC) LF  98.000  570.000  0.000  570.00  55,860.00

0225 04517025 000 RETROFIT RAIL (TY SSTR)(HPC) LF  40.000  56.000  0.000  56.00  2,240.00

0230 04837012 000 HYDRO-DEMOLITION (3 IN) SY  105.000  1,394.000  0.000  1,330.00  139,650.00

0235 04967017 000 REMOVE STR (RAIL) LF  7.000  570.000  0.000  570.00  3,990.00

Category Subtotal $387,360.20

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0170 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  100,000.000  0.000  49,093.33  49,093.33

Category Subtotal $49,093.33

046302095PROJECT CONTROLBR 2026(109)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0395 06687009 000 PREFAB PM TY B (W)(6")(SLD) LF  8.500  685.000  0.000  685.00  5,822.50

0400 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  15.000  180.000  0.000  180.00  2,700.00

0405 06687051 000 PREFAB PM TY B (Y)(6")(SLD) LF  8.500  685.000  0.000  685.00  5,822.50

0415 06787002 000 PAV SURF PREP FOR MRK (6") LF  3.000  1,550.000  0.000  1,550.00  4,650.00
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Category Subtotal $18,995.00

002 BRIDGE: 061650046302012 [LP 250 SB @ SH 158]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0470 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  8.000  733.000  0.000  420.72  3,365.76

0475 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  175.000  24.000  0.000  106.60  18,655.00

0480 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  58.000  0.000  77.59  11,638.50

0485 04297009 000 CONC STR REPAIR (STANDARD) SF  150.000  64.000  0.000  10.00  1,500.00

0495 04397014 000 MULTI-LAYER POLYMER OVERLAY SY  45.000  2,892.000  0.000  2,854.16  128,437.20

0500 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  35.000  90.000  0.000  92.00  3,220.00

0505 07857011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  350.000  80.000  0.000  76.00  26,600.00

Category Subtotal $193,416.46

046302096PROJECT CONTROLBR 2026(109)

002 BRIDGE: 061650046302016 [LP 250 NBFR @ SH 158]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0675 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  8.000  894.000  0.000  733.33  5,866.64

0685 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  50.000  0.000  49.95  7,492.50

0695 04387009 000 RESIZING AND SEALING JOINTS LF  65.000  80.000  0.000  80.00  5,200.00

0700 07887002 000 CONCRETE BEAM REPAIR (CFRP) EA  4,500.000  3.000  0.000  3.00  13,500.00

Category Subtotal $32,059.14

046302097PROJECT CONTROLBR 2026(109)

002 BRIDGE: 061650046302017 [LP 250 SBFR @ SH 158]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0860 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  8.000  894.000  0.000  323.58  2,588.64

0865 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  33.000  0.000  29.85  4,477.50

0870 04387008 000 CLEANING EXISTING JOINTS LF  23.000  84.000  0.000  30.00  690.00

0875 04387009 000 RESIZING AND SEALING JOINTS LF  65.000  80.000  0.000  80.00  5,200.00

0880 07887002 000 CONCRETE BEAM REPAIR (CFRP) EA  4,500.000  1.000  0.000  1.00  4,500.00

Category Subtotal $17,456.14

118802127PROJECT CONTROLBR 2026(109)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0985 06687009 000 PREFAB PM TY B (W)(6")(SLD) LF  8.500  305.000  0.000  265.00  2,252.50

0990 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  15.000  80.000  0.000  80.00  1,200.00

0995 06687051 000 PREFAB PM TY B (Y)(6")(SLD) LF  8.500  305.000  0.000  265.00  2,252.50

1000 06727002 000 REFL PAV MRKR TY I-C EA  20.000  4.000  0.000  3.00  60.00

1005 06777002 000 ELIM EXT PM & MRKS (6") LF  4.000  640.000  0.000  610.00  2,440.00

1010 06787002 000 PAV SURF PREP FOR MRK (6") LF  3.000  690.000  0.000  610.00  1,830.00

Category Subtotal $10,035.00

002 BRIDGE: 061650118802018 [LP 250 WB @ MIDKIFF RD]CATEGORY DESCRIPTION
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002 BRIDGE: 061650118802018 [LP 250 WB @ MIDKIFF RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1060 04017002 000 FLOWABLE FILL (EMBANKMENT) CY  280.000  8.000  0.000  8.00  2,240.00

1065 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  9.000  710.000  0.000  710.00  6,390.00

1070 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  8.000  1,597.000  0.000  1,295.50  10,364.00

1075 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  250.000  4.000  0.000  3.00  750.00

1080 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  50.000  0.000  46.65  6,997.50

1085 04327012 000 RIPRAP (CONC)(FLUME) CY  650.000  1.000  0.000  1.00  650.00

1090 04387006 000 CLEANING AND SEALING EXIST JOINTS (CL5) LF  30.000  76.000  0.000  45.00  1,350.00

1095 04387008 000 CLEANING EXISTING JOINTS LF  23.000  80.000  0.000  80.00  1,840.00

1100 04397004 000 CONCRETE OVERLAY (3 IN) SY  150.000  85.000  0.000  127.50  19,125.00

1105 04837012 000 HYDRO-DEMOLITION (3 IN) SY  105.000  85.000  0.000  85.00  8,925.00

1110 07807004 000 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF  35.000  40.000  0.000  20.00  700.00

Category Subtotal $59,331.50

118802128PROJECT CONTROLBR 2026(109)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1220 06687009 000 PREFAB PM TY B (W)(6")(SLD) LF  8.500  295.000  0.000  255.00  2,167.50

1225 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  15.000  80.000  0.000  68.00  1,020.00

1230 06687051 000 PREFAB PM TY B (Y)(6")(SLD) LF  8.500  295.000  0.000  255.00  2,167.50

1235 06727002 000 REFL PAV MRKR TY I-C EA  20.000  4.000  0.000  3.00  60.00

1240 06777002 000 ELIM EXT PM & MRKS (6") LF  4.000  570.000  0.000  582.00  2,328.00

1245 06787002 000 PAV SURF PREP FOR MRK (6") LF  3.000  670.000  0.000  582.00  1,746.00

Category Subtotal $9,489.00

002 BRIDGE: 061650118802020 [SL 250 NB @ WADLEY AVE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1295 04017002 000 FLOWABLE FILL (EMBANKMENT) CY  280.000  6.000  0.000  4.00  1,120.00

1300 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  9.000  710.000  0.000  738.44  6,645.96

1305 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  8.000  1,375.000  0.000  1,241.87  9,934.96

1315 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  9.000  0.000  66.25  9,937.50

1320 04327012 000 RIPRAP (CONC)(FLUME) CY  650.000  6.000  0.000  7.50  4,875.00

1325 04387006 000 CLEANING AND SEALING EXIST JOINTS (CL5) LF  30.000  76.000  0.000  38.00  1,140.00

1330 04387008 000 CLEANING EXISTING JOINTS LF  23.000  80.000  0.000  80.00  1,840.00

1335 04397021 000 POLYESTER POLYMER CONC OVERLAY (1") SY  225.000  170.000  0.000  170.00  38,250.00

1340 04837022 000 MICROMILLING CONCRETE SLAB (1 IN) SY  60.000  170.000  0.000  170.00  10,200.00

1345 07807004 000 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF  35.000  3.000  0.000  4.58  160.30

Category Subtotal $84,103.72

118802129PROJECT CONTROLBR 2026(109)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1455 06687009 000 PREFAB PM TY B (W)(6")(SLD) LF  8.500  276.000  0.000  236.00  2,006.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1460 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  15.000  80.000  0.000  60.00  900.00

1465 06687051 000 PREFAB PM TY B (Y)(6")(SLD) LF  8.500  276.000  0.000  236.00  2,006.00

1470 06727002 000 REFL PAV MRKR TY I-C EA  20.000  4.000  0.000  3.00  60.00

1475 06777002 000 ELIM EXT PM & MRKS (6") LF  4.000  536.000  0.000  532.00  2,128.00

1480 06787002 000 PAV SURF PREP FOR MRK (6") LF  3.000  632.000  0.000  532.00  1,596.00

1485 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  16.000  50.000  0.000  25.00  400.00

Category Subtotal $9,096.00

002 BRIDGE: 061650118802021 [SL 250 NB @ HOLIDAY HILL RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1540 04017002 000 FLOWABLE FILL (EMBANKMENT) CY  280.000  10.000  0.000  6.00  1,680.00

1545 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  9.000  720.000  0.000  748.04  6,732.36

1550 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  8.000  1,275.000  0.000  1,153.77  9,230.16

1555 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  250.000  5.000  0.000  1.00  250.00

1560 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  10.000  0.000  56.17  8,424.90

1565 04297009 000 CONC STR REPAIR (STANDARD) SF  150.000  12.000  0.000  12.00  1,800.00

1570 04327012 000 RIPRAP (CONC)(FLUME) CY  650.000  6.000  0.000  6.50  4,225.00

1575 04387006 000 CLEANING AND SEALING EXIST JOINTS (CL5) LF  30.000  76.000  0.000  76.00  2,280.00

1585 04397021 000 POLYESTER POLYMER CONC OVERLAY (1") SY  225.000  170.000  0.000  170.00  38,250.00

1590 04837022 000 MICROMILLING CONCRETE SLAB (1 IN) SY  60.000  170.000  0.000  170.00  10,200.00

1600 07887002 000 CONCRETE BEAM REPAIR (CFRP) EA  4,500.000  1.000  0.000  1.00  4,500.00

Category Subtotal $87,572.42

038018013BR 2B25(102)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  45.000  6.000  0.000  0.000  0.00

0115 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  45.000  12.000  0.000  0.000  0.00

0120 06667347 000 PAVEMENT SLER 6" LF  2.500  1,300.000  0.000  0.000  0.00

0125 06687009 000 PREFAB PM TY B (W)(6")(SLD) LF  8.500  650.000  0.000  0.000  0.00

0130 06687051 000 PREFAB PM TY B (Y)(6")(SLD) LF  8.500  650.000  0.000  0.000  0.00

0135 06727004 000 REFL PAV MRKR TY II-A-A EA  20.000  9.000  0.000  0.000  0.00

0140 06787002 000 PAV SURF PREP FOR MRK (6") LF  3.000  1,300.000  0.000  0.000  0.00

0145 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0155 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0175 03477001 TOM-C PG76-22 SAC-A TON  673.710  0.000  0.000  0.000  0.00

Added by CO#2

0180 03547031 PLANE ASPH CONC PAV(0" TO 1") SY  19.070  0.000  0.000  0.000  0.00

Added by CO#2

0185 30077001 BONDING COURSE GAL  35.160  0.000  0.000  0.000  0.00

Added by CO#2

 0.00Category Subtotal
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002CATEGORY DESCRIPTION BRIDGE: 061650171807234 [SH 349 @ JAL DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0210 04387008 000 CLEANING EXISTING JOINTS LF  23.000  92.000  0.000  0.000  0.00

0215 04397004 000 CONCRETE OVERLAY (3 IN) SY  150.000  1,394.000  0.000  0.000  0.00

0216 04397004 CONCRETE OVERLAY (3 IN) SY  187.380  0.000  0.000  0.000  0.00

Added by CO#2 with revised unit price

0240 04837022 MICROMILLING CONCRETE SLAB (1 IN) SY  83.430  0.000  0.000  0.000  0.00

Added by CO#2 with revised unit price

0245 04397002 CONCRETE OVERLAY (2 IN) SY  130.740  0.000  0.000  0.000  0.00

Added by CO#2

0250 04547002 ARMOR JOINT LF  350.000  0.000  0.000  0.000  0.00

Added by CO#2

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0160 96067014 000 FORCE ACCOUNT DOL  1.000  10,000.000  0.000  0.000  0.00

Environmental Contractor

0165 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

017 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

046302095BR 2026(109)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0390 06667347 000 PAVEMENT SLER 6" LF  2.500  1,550.000  0.000  0.000  0.00

0410 06727002 000 REFL PAV MRKR TY I-C EA  20.000  9.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 061650046302012 [LP 250 SB @ SH 158]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0465 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  9.000  1,750.000  0.000  0.000  0.00

0476 04297004 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  140.000  0.000  0.000  0.000  0.00

Added by CO#2 with revised unit price

0490 04387006 000 CLEANING AND SEALING EXIST JOINTS (CL5) LF  30.000  38.000  0.000  0.000  0.00

 0.00Category Subtotal

046302096BR 2026(109)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0605 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  45.000  3.000  0.000  0.000  0.00

0610 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  45.000  3.000  0.000  0.000  0.00

0615 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  16.000  100.000  0.000  0.000  0.00

0620 07707007 000 REPLACE STEEL POST W/O CONC FND EA  80.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 061650046302016 [LP 250 NBFR @ SH 158]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0670 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  9.000  790.000  0.000  0.000  0.00

0680 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  175.000  15.000  0.000  0.000  0.00

0690 04387008 000 CLEANING EXISTING JOINTS LF  23.000  84.000  0.000  0.000  0.00

0705 70217001 REP ULTRA-THIN AND THIN WHITE TOPPING SY  604.270  0.000  0.000  0.000  0.00

Added by CO#3

 0.00Category Subtotal

046302097BR 2026(109)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0800 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  45.000  3.000  0.000  0.000  0.00

0805 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  45.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 061650046302017 [LP 250 SBFR @ SH 158]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0855 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  9.000  790.000  0.000  0.000  0.00

 0.00Category Subtotal

118802127BR 2026(109)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0980 06667347 000 PAVEMENT SLER 6" LF  2.500  690.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION BRIDGE: 061650118802018 [LP 250 WB @ MIDKIFF RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1115 04297004 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  140.000  0.000  0.000  0.000  0.00

Added by CO#2

1120 07787001 CONCRETE RAIL REPAIR (IN-KIND) LF  600.000  0.000  0.000  0.000  0.00

Added by CO#3

1125 07887002 CONCRETE BEAM REPAIR (CFRP) EA  4,500.000  0.000  0.000  0.000  0.00

Added by CO#3

 0.00Category Subtotal

118802128BR 2026(109)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1210 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  45.000  3.000  0.000  0.000  0.00

1215 06667347 000 PAVEMENT SLER 6" LF  2.500  670.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 061650118802020 [SL 250 NB @ WADLEY AVE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1310 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  250.000  2.000  0.000  0.000  0.00

1350 04297004 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  140.000  0.000  0.000  0.000  0.00

Added by CO#2

 0.00Category Subtotal

118802129BR 2026(109)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1445 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  45.000  3.000  0.000  0.000  0.00

1450 06667347 000 PAVEMENT SLER 6" LF  2.500  632.000  0.000  0.000  0.00

1490 07707007 000 REPLACE STEEL POST W/O CONC FND EA  80.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 061650118802021 [SL 250 NB @ HOLIDAY HILL RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1580 04387008 000 CLEANING EXISTING JOINTS LF  23.000  80.000  0.000  0.000  0.00

1595 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  600.000  5.000  0.000  0.000  0.00

1605 04297004 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  140.000  0.000  0.000  0.000  0.00
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Added by CO#2

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,811,435.30
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04017002 000 CY  280.000FLOWABLE FILL (EMBANKMENT)  18.000  5,040.00 24.00

04277005 000 SF  9.000EPOXY WATERPROOF FINISH (TY X)  2,929.480  26,365.32 2,873.00

04287001 000 SY  8.000PENETRATING CONCRETE SURFACE TREATMENT  6,899.170  55,193.36 8,450.00

04297002 000 SF  250.000CONC STR REPAIR (EPOXY MORTAR)  4.000  1,000.00 9.00

04297004 000 SF  175.000CONC STR REPAIR(RAPID DECK REP(PRT DPT)  106.600  18,655.00 24.00

04297005 000 SF  140.000CONC STR REPAIR(DECK REP (FULL DEPTH))  1,140.000  159,600.00 1,140.00

04297007 000 SF  150.000CONC STR REPAIR (VERTICAL & OVERHEAD)  363.656  54,548.40 268.00

04297009 000 SF  150.000CONC STR REPAIR (STANDARD)  22.000  3,300.00 76.00

04327012 000 CY  650.000RIPRAP (CONC)(FLUME)  15.000  9,750.00 13.00

04387006 000 LF  30.000CLEANING AND SEALING EXIST JOINTS (CL5)  159.000  4,770.00 228.00

04387008 000 LF  23.000CLEANING EXISTING JOINTS  190.000  4,370.00 244.00

04387009 000 LF  65.000RESIZING AND SEALING JOINTS  160.000  10,400.00 160.00

04397004 000 SY  150.000CONCRETE OVERLAY (3 IN)  127.500  19,125.00 85.00

04397014 000 SY  45.000MULTI-LAYER POLYMER OVERLAY  2,854.160  128,437.20 2,892.00

04397021 000 SY  225.000POLYESTER POLYMER CONC OVERLAY (1")  340.000  76,500.00 340.00

04507025 000 LF  98.000RAIL (TY SSTR)(HPC)  570.000  55,860.00 570.00

04517025 000 LF  40.000RETROFIT RAIL (TY SSTR)(HPC)  56.000  2,240.00 56.00

04837012 000 SY  105.000HYDRO-DEMOLITION (3 IN)  1,415.000  148,575.00 1,479.00

04837022 000 SY  60.000MICROMILLING CONCRETE SLAB (1 IN)  340.000  20,400.00 340.00

04967017 000 LF  7.000REMOVE STR (RAIL)  570.000  3,990.00 570.00

05007001 000 LS  180,000.000MOBILIZATION  0.900  162,000.00 1.00

05027001 000 MO  25,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  175,000.00 10.00

05037002 000 EA  25,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  100,000.00 4.00

05057001 000 DAY  975.000TMA (STATIONARY)  30.000  29,250.00 70.00

05407002 000 LF  28.000MTL W-BEAM GD FEN (STEEL POST)  400.000  11,200.00 400.00

05407005 000 EA  2,000.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  8,000.00 4.00

05427001 000 LF  3.000REMOVE METAL BEAM GUARD FENCE  400.000  1,200.00 400.00

05427005 000 EA  150.000RM MTL BM GD FEN TRANS (T101)  4.000  600.00 4.00

05447001 000 EA  3,200.000GUARDRAIL END TREATMENT (INSTALL)  4.000  12,800.00 4.00

05447003 000 EA  200.000GUARDRAIL END TREATMENT (REMOVE)  4.000  800.00 4.00

06687009 000 LF  8.500PREFAB PM TY B (W)(6")(SLD)  1,441.000  12,248.50 1,561.00

06687012 000 LF  15.000PREFAB PM TY B (W)(6")(BRK)CONTRAST  388.000  5,820.00 420.00

06687051 000 LF  8.500PREFAB PM TY B (Y)(6")(SLD)  1,441.000  12,248.50 1,561.00

06727002 000 EA  20.000REFL PAV MRKR TY I-C  9.000  180.00 12.00

06777002 000 LF  4.000ELIM EXT PM & MRKS (6")  1,724.000  6,896.00 1,746.00

06787002 000 LF  3.000PAV SURF PREP FOR MRK (6")  3,274.000  9,822.00 3,542.00

07707001 000 LF  16.000REPLACE RAIL ELEMENT (W-BEAM)  25.000  400.00 50.00

07807003 000 LF  35.000CONC CRCK REPR(DISCRETE)(ROUT AND SEAL)  92.000  3,220.00 90.00

07807004 000 LF  35.000CNC CRACK REPAIR (DISCRETE)(SURF SEAL)  24.580  860.30 43.00

07857011 000 LF  350.000BRIDGE JOINT REPLACEMENT (SEJ)  76.000  26,600.00 80.00

07887002 000 EA  4,500.000CONCRETE BEAM REPAIR (CFRP)  5.000  22,500.00 5.00

96027001 000 DOL  1.000PAYMENT ADJUSTMENT-POS  352,577.390  352,577.39 1,000.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  49,093.330  49,093.33 100,000.00
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$1,811,435.30TOTAL ITEM EARNINGS TO DATE


