
 32,466.14

038203038CONTRACT ID:

PROJECT: C 382-3-38

CONTRACT:

10253205

PROJECTED AMOUNT: $13,941,159.05

CONTRACTOR:

HIGHWAY: SH 7

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

BIG CREEK CONSTRUCTION, LTD.

Josh Voiles, P.E.

LIMESTONE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/19/2025

10/09/2025

ESTIMATE PAID:

 129
-1.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/02/2026

$13,973,625.19

CONTRACT:

09/01/2026

AWARD AMOUNT: $13,941,159.05

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 77.58

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 79.05

$2,758,294.20 $8,288,314.81 $11,046,609.01 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,758,294.20 $8,288,314.81 $11,046,609.01 

$0.00 $0.00 $0.00 

$2,758,294.20 $11,046,609.01 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,288,314.81 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 128

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/02/2026

12/19/2025

 165

 0

 165

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  20  10

HOLIDAY 1

SATURDAY 3

SUNDAY 4

WEATHER 2

09/01/2026  1

09/02/2026  1

09/03/2026  1 WEATHER

09/04/2026  1 WEATHER

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

C 382-3-38 038203038PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01047005 REMOV CONC (MOWSTRIP)000 LF  15.000 $8,400.00 560.000  2,558.00 2,558.00

0080 01347002 BACKFILL (TY B)000 STA  225.000 $18,225.00 81.000  240.50 491.00

0085 01507001 BLADING000 STA  500.000 $2,000.00 4.000  10.00 10.00

0140 03447001 SP MIXES SP-B PG64-22000 TON  88.500 $1,071,755.36 12,110.230  40,007.91 42,789.00

0145 03447031 SP MIXES SP-C SAC-B PG76-22000 TON  94.000 $1,563,028.24 16,627.960  16,627.96 28,322.00

0150 03447077 TACK COAT000 GAL  1.000 $11,190.00 11,190.000  16,350.00 49,016.00

0160 03547084 PLANE ASPH CONC PAV (3" TO 5")000 SY  5.000 $5,255.00 1,051.000  1,051.00 6,608.00

0190 04667177 WINGWALL (PW - 1) (HW=7 FT)000 EA  45,000.000 $45,000.00 1.000  2.00 2.00

0200 04967005 REMOV STR (WINGWALL)000 EA  3,500.000 $3,500.00 1.000  4.00 4.00

0210 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  7.00 11.00

0225 05057001 TMA (STATIONARY)000 DAY  150.000 $1,200.00 8.000  92.00 394.00

0230 05057003 TMA (MOBILE OPERATION)000 DAY  250.000 $250.00 1.000  9.00 66.00

0255 05307002 INTERSECTIONS (ACP)000 SY  30.000 $1,380.00 46.000  46.00 193.00

0260 05307010 DRIVEWAYS (ACP)000 SY  25.000 $10,725.00 429.000  429.00 4,913.00

0350 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.200 $7,815.60 39,078.000  63,736.00 95,594.00

0355 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  1.500 $3,570.00 2,380.000  6,275.00 10,555.00

$2,758,294.20TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

038203038PROJECT CONTROLC 382-3-38

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047001 000 REMOV CONC (PAV) SY  25.000  510.000  0.000  255.00  6,375.00

0065 01047005 000 REMOV CONC (MOWSTRIP) LF  15.000  2,558.000  0.000  2,558.00  38,370.00

0075 01127003 000 SUBGR WIDEN (OC) SY  15.000  342.000  0.000  342.00  5,130.00

0080 01347002 000 BACKFILL (TY B) STA  225.000  491.000  0.000  240.50  54,112.50

0085 01507001 000 BLADING STA  500.000  10.000  0.000  10.00  5,000.00

0102 02757001 CEMENT TON  250.000  0.000  377.330  377.33  94,332.50

CO3 Adds item

0103 02757004 CEMENT TRT (EXIST MATL)(10") SY  3.000  0.000  24,544.000  24,544.00  73,632.00

CO3 Adds item

0105 02477234 000 FL BS (RDWY DEL) (TY D GR 5) (IN VEH) CY  100.000  241.000  0.000  156.00  15,600.00

0110 02917001 000 CEMENT TON  250.000  1,311.000 -56.000  1,402.48  350,620.25

0115 02917003 000 ASPHALT BINDER (PG 64-22) TON  550.000  4,109.000 -246.000  2,953.91  1,624,648.30

0120 02917010 000 FOAM ASPH TRT (EXIST MATL) (10") SY  3.000  261,830.000 -14,075.000  248,917.00  746,751.00

0125 03157004 000 FOG SEAL (CSS-1H) GAL  5.000  26,218.000  0.000  41,500.00  207,500.00

0130 03167012 000 ASPH (CRS-2P) GAL  2.000  157,110.000  0.000  88,001.00  176,002.00

0135 03167253 000 AGGR (TY-D OR L, GR-4) CY  117.000  2,767.000  0.000  1,982.00  231,894.00

0140 03447001 000 SP MIXES SP-B PG64-22 TON  88.500  42,789.000  0.000  40,007.91  3,540,700.05

0145 03447031 000 SP MIXES SP-C SAC-B PG76-22 TON  94.000  28,322.000  0.000  16,627.96  1,563,028.24

0150 03447077 000 TACK COAT GAL  1.000  49,016.000  0.000  16,350.00  16,350.00

0155 03547052 000 PLANE ASPH CONC PAV(3") SY  2.500  244,651.000  0.000  246,049.50  615,123.75

0160 03547084 000 PLANE ASPH CONC PAV (3" TO 5") SY  5.000  6,608.000  0.000  1,051.00  5,255.00

0165 04037001 000 TEMPORARY SPL SHORING SF  50.000  1,306.000  0.000  1,140.00  57,000.00

0180 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  20,000.000  1.000  0.000  1.00  20,000.00

0185 04667176 000 WINGWALL (PW - 1) (HW=6 FT) EA  25,000.000  1.000  0.000  1.00  25,000.00

0190 04667177 000 WINGWALL (PW - 1) (HW=7 FT) EA  45,000.000  2.000  0.000  2.00  90,000.00

0200 04967005 000 REMOV STR (WINGWALL) EA  3,500.000  4.000  0.000  4.00  14,000.00

0205 05007001 000 MOBILIZATION LS  1,387,000.000  1.000  0.000  0.90  1,248,300.00

0210 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  11.000  0.000  7.00  35,000.00

0220 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,000.000  2.000  0.000  2.00  20,000.00

0225 05057001 000 TMA (STATIONARY) DAY  150.000  394.000  0.000  92.00  13,800.00

0230 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  66.000  0.000  9.00  2,250.00

0245 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  5,805.000  0.000  163.00  652.00

0255 05307002 000 INTERSECTIONS (ACP) SY  30.000  193.000  0.000  46.00  1,380.00

0260 05307010 000 DRIVEWAYS (ACP) SY  25.000  4,913.000  0.000  429.00  10,725.00

0275 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  35.000  1,450.000  0.000  750.00  26,250.00

0285 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  1,392.000  0.000  1,092.00  4,368.00

0295 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,000.000  16.000  0.000  8.00  24,000.00

0300 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  250.000  16.000  0.000  12.00  3,000.00

0319 06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF  26.510  0.000  108.000  108.00  2,863.08

CO4 Adds item.

0325 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  50.000  30.000  0.000  12.00  600.00

0350 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.200  95,594.000  0.000  63,736.00  12,747.20

0355 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.500  10,555.000  0.000  6,275.00  9,412.50
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0445 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  33,029.44  33,029.44

0460 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  21,807.200  0.000  1.000  1.00  21,807.20

CO 3 Adds item (FAILED AREA PATCHING MATERIAL) BY LS

Category Subtotal $11,046,609.01

038203038C 382-3-38PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01057001 000 RMV (0"-4") TRT/UNTRT BASE & ASPH PAV SY  10.000  5,245.000  0.000  0.000  0.00

0090 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  1.500  1,493.000  0.000  0.000  0.00

0095 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  1.500  1,493.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  25.000  24.400  0.000  0.000  0.00

0141 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-B PG64-22

0142 03447076 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-B PG64-22

0146 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-B PG76-22

0147 03447076 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-B PG76-22

0148 05857003 000 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1,000.000  0.000  0.000  0.00

TYPE B-PAY TABLE 1 OR 2- ADJUSTMENT TABLE 2-

0170 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  650.000  148.000  0.000  0.000  0.00

0175 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  150.000  82.000  0.000  0.000  0.00

0195 04807001 000 CLEAN EXIST CULVERTS EA  3,500.000  2.000  0.000  0.000  0.00

0215 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  120.000  0.000  0.000  0.00

0235 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  35.000  368.000  0.000  0.000  0.00

0240 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.000  368.000  0.000  0.000  0.00

0250 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  5,805.000  0.000  0.000  0.00

0265 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.250  83,728.000  0.000  0.000  0.00

0270 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.250  41,186.000  0.000  0.000  0.00

0280 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,900.000  4.000  0.000  0.000  0.00

0290 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  250.000  4.000  0.000  0.000  0.00

0305 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  705.000  3.000  0.000  0.000  0.00

0310 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  375.000  17.000 -17.000  0.000  0.00

0315 05607003 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  400.000  3.000 -3.000  0.000  0.00

0316 05607004 MAILBOX INSTALL-S (WC-POST) TY 3 EA  375.000  0.000  17.000  0.000  0.00

CO1 Adds item

0317 05607005 MAILBOX INSTALL-D (WC-POST) TY 3 EA  400.000  0.000  3.000  0.000  0.00

CO1 Adds item

0318 06187030 CONDT (PVC) (SCH 40) (2") LF  15.910  0.000  264.000  0.000  0.00

CO4 Adds item

0320 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  510.000  1.000  0.000  0.000  0.00

0321 06207002 ELEC CONDR (NO.14) INSULATED LF  1.590  0.000  450.000  0.000  0.00
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CO4 Adds item.

0322 06247002 GROUND BOX TY A (122311)W/APRON EA  2,121.000  0.000  2.000  0.000  0.00

CO4 Adds item.

0330 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.200  191,666.000  0.000  0.000  0.00

0335 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.600  914.000  0.000  0.000  0.00

0340 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  3.000  648.000  0.000  0.000  0.00

0345 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.250  19,280.000  0.000  0.000  0.00

0360 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.250  282.000  0.000  0.000  0.00

0365 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  457.000  0.000  0.000  0.00

0370 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  276.000  0.000  0.000  0.00

0375 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.550  96,493.000  0.000  0.000  0.00

0380 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.650  9,610.000  0.000  0.000  0.00

0385 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.550  48,610.000  0.000  0.000  0.00

0390 06687091 000 PREFAB PM TY C (W)(ARROW) EA  250.000  4.000  0.000  0.000  0.00

0395 06687103 000 PREFAB PM TY C (W)(WORD) EA  250.000  4.000  0.000  0.000  0.00

0400 06687108 000 PREFAB PM TY C (W)(RR XING) EA  400.000  2.000  0.000  0.000  0.00

0405 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  75.000  5.000  0.000  0.000  0.00

0410 06727002 000 REFL PAV MRKR TY I-C EA  4.000  24.000  0.000  0.000  0.00

0415 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,498.000  0.000  0.000  0.00

0420 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  25.000  5.000  0.000  0.000  0.00

0421 06847080 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  2.120  0.000  216.000  0.000  0.00

CO4 Adds item.

0422 60417001 LOOP INSTALLATION LF  19.090  0.000  450.000  0.000  0.00

CO4 Adds item.

0423 60417002 SENSOR INSTALLATION EA  6,575.100  0.000  2.000  0.000  0.00

CO4 Adds item.

0450 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0455 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  58,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0480 96067017 000 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0485 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  0.000  0.00

0490 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0495 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  20,000.000  0.000  0.000  0.00

0500 96067008 000 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $11,046,609.01
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047001 000 SY  25.000REMOV CONC (PAV)  255.000  6,375.00 510.00

01047005 000 LF  15.000REMOV CONC (MOWSTRIP)  2,558.000  38,370.00 2,558.00

01127003 000 SY  15.000SUBGR WIDEN (OC)  342.000  5,130.00 342.00

01347002 000 STA  225.000BACKFILL (TY B)  240.500  54,112.50 491.00

01507001 000 STA  500.000BLADING  10.000  5,000.00 10.00

02477234 000 CY  100.000FL BS (RDWY DEL) (TY D GR 5) (IN VEH)  156.000  15,600.00 241.00

02757001 TON  250.000CEMENT  377.330  94,332.50 0.00

CO3 Adds item

02757004 SY  3.000CEMENT TRT (EXIST MATL)(10")  24,544.000  73,632.00 0.00

CO3 Adds item

02917001 000 TON  250.000CEMENT  1,402.481  350,620.25 1,311.00

02917003 000 TON  550.000ASPHALT BINDER (PG 64-22)  2,953.906  1,624,648.30 4,109.00

02917010 000 SY  3.000FOAM ASPH TRT (EXIST MATL) (10")  248,917.000  746,751.00 261,830.00

03157004 000 GAL  5.000FOG SEAL (CSS-1H)  41,500.000  207,500.00 26,218.00

03167012 000 GAL  2.000ASPH (CRS-2P)  88,001.000  176,002.00 157,110.00

03167253 000 CY  117.000AGGR (TY-D OR L, GR-4)  1,982.000  231,894.00 2,767.00

03447001 000 TON  88.500SP MIXES SP-B PG64-22  40,007.910  3,540,700.05 42,789.00

03447031 000 TON  94.000SP MIXES SP-C SAC-B PG76-22  16,627.960  1,563,028.24 28,322.00

03447077 000 GAL  1.000TACK COAT  16,350.000  16,350.00 49,016.00

03547052 000 SY  2.500PLANE ASPH CONC PAV(3")  246,049.500  615,123.75 244,651.00

03547084 000 SY  5.000PLANE ASPH CONC PAV (3" TO 5")  1,051.000  5,255.00 6,608.00

04037001 000 SF  50.000TEMPORARY SPL SHORING  1,140.000  57,000.00 1,306.00

04667175 000 EA  20,000.000WINGWALL (PW - 1) (HW=5 FT)  1.000  20,000.00 1.00

04667176 000 EA  25,000.000WINGWALL (PW - 1) (HW=6 FT)  1.000  25,000.00 1.00

04667177 000 EA  45,000.000WINGWALL (PW - 1) (HW=7 FT)  2.000  90,000.00 2.00

04967005 000 EA  3,500.000REMOV STR (WINGWALL)  4.000  14,000.00 4.00

05007001 000 LS  1,387,000.000MOBILIZATION  0.900  1,248,300.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  35,000.00 11.00

05037002 000 EA  10,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  20,000.00 2.00

05057001 000 DAY  150.000TMA (STATIONARY)  92.000  13,800.00 394.00

05057003 000 DAY  250.000TMA (MOBILE OPERATION)  9.000  2,250.00 66.00

05067039 000 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  163.000  652.00 5,805.00

05307002 000 SY  30.000INTERSECTIONS (ACP)  46.000  1,380.00 193.00

05307010 000 SY  25.000DRIVEWAYS (ACP)  429.000  10,725.00 4,913.00

05407002 000 LF  35.000MTL W-BEAM GD FEN (STEEL POST)  750.000  26,250.00 1,450.00

05427001 000 LF  4.000REMOVE METAL BEAM GUARD FENCE  1,092.000  4,368.00 1,392.00

05447001 000 EA  3,000.000GUARDRAIL END TREATMENT (INSTALL)  8.000  24,000.00 16.00

05447003 000 EA  250.000GUARDRAIL END TREATMENT (REMOVE)  12.000  3,000.00 16.00

06187055 LF  26.510CONDT (PVC) (SCH 80) (2") (BORE)  108.000  2,863.08 0.00

CO4 Adds item.

06587019 000 EA  50.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  12.000  600.00 30.00

06627038 000 LF  0.200WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  63,736.000  12,747.20 95,594.00

06627114 000 EA  1.500WK ZN PAV MRK SHT TERM (TAB)TY Y-2  6,275.000  9,412.50 10,555.00
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96017001 000 DOL  1.000MATERIAL ON HAND  33,029.440  33,029.44 1,000.00

96087001 DOL  21,807.200UNIQUE CHANGE ORDER ITEM 1  1.000  21,807.20 0.00

CO 3 Adds item (FAILED AREA PATCHING MATERIAL) BY LS

$11,046,609.01TOTAL ITEM EARNINGS TO DATE


