
 766,814.36

038204022CONTRACT ID:

PROJECT: BR 2023(763)

CONTRACT:

06233222

PROJECTED AMOUNT: $5,011,138.86

CONTRACTOR:

HIGHWAY: SH 7

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

R CONSTRUCTION CIVIL, LLC

James Robbins, P.E.

ROBERTSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/29/2023AWARD DATE:

ESTIMATE PERIOD:

0035

08/29/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/19/2023

06/02/2023

ESTIMATE PAID:

 299
-25.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/10/2024

$5,777,953.22

CONTRACT:

08/01/2026

AWARD AMOUNT: $4,998,006.86

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 98.21

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/10/2026

00/00/0000

 100.00

$56,370.75 $5,690,652.52 $5,747,023.27 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $125,850.00 $125,850.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$56,370.75 $5,564,802.52 $5,621,173.27 

$0.00 $0.00 $0.00 

$56,370.75 $5,621,173.27 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,564,802.52 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 274

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/10/2024

10/17/2023

 279

 0

 279

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

AWAIT FINAL ACCEPT 5

AWAITING FINAL DOCU 10

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 4

WORK COMPL &  ACCE 1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 AWAIT FINAL ACCEPT

08/04/2026  1 AWAIT FINAL ACCEPT

08/05/2026  1 AWAIT FINAL ACCEPT

08/06/2026  1 AWAIT FINAL ACCEPT

08/07/2026  1 AWAIT FINAL ACCEPT

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 WORK COMPL &  ACCEP

08/11/2026  1 AWAITING FINAL DOCUMENTATION

08/12/2026  1 AWAITING FINAL DOCUMENTATION

08/13/2026  1 AWAITING FINAL DOCUMENTATION

08/14/2026  1 AWAITING FINAL DOCUMENTATION

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 AWAITING FINAL DOCUMENTATION

08/18/2026  1 AWAITING FINAL DOCUMENTATION

08/19/2026  1 AWAITING FINAL DOCUMENTATION

08/20/2026  1 AWAITING FINAL DOCUMENTATION

08/21/2026  1 AWAITING FINAL DOCUMENTATION

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 AWAITING FINAL DOCUMENTATION

08/25/2026  1
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WORK PERFORMED THIS PERIOD

BR 2023(763) 038204022PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0185 05006001 MOBILIZATION000 LS  495,000.000 $49,500.00 0.100  1.00 1.00

0330 06626037 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  1.000 $19.00 19.000  2,519.00 2,519.00

0335 06626067 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  2.000 $18.00 9.000  1,599.00 1,599.00

CATEGORY 003 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0576 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $6,833.75 6,833.750  6,833.75 3,900.00

Per TxDOT ConnectSUPP DESCR

$56,370.75TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

038204022PROJECT CONTROLBR 2023(763)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  5,000.000  11.000  0.000  11.00  55,000.00

0065 01046010 000 REMOVING CONC (RIPRAP) CY  7.000  98.000  0.000  98.00  686.00

0068 01056019 REMOVING STAB BASE & ASPH PAV(14") SY  37.160  0.000  965.000  970.00  36,045.20

Added by CO #5

0070 01056026 000 REMOVE STAB BASE & ASPH PAV (13"-18") SY  20.000  1,152.000  0.000  1,216.00  24,320.00

0075 01106001 000 EXCAVATION (ROADWAY) CY  15.000  549.000  0.000  549.00  8,235.00

0080 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  16.000  2,018.000  0.000  2,018.00  32,288.00

0085 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  4.000  7,177.000  0.000  7,224.61  28,898.44

0090 01646023 000 CELL FBR MLCH SEED(PERM)(RURAL)(CLAY) SY  0.900  7,177.000  0.000  7,272.22  6,545.00

0110 01696001 000 SOIL RETENTION BLANKETS (CL 1) (TY A) SY  4.000  2,824.000  0.000  2,536.97  10,147.88

0115 02476233 003 FL BS (CMP IN PLACE)(TY A GR 1-2)(12") SY  46.000  1,731.000  0.000  1,731.00  79,626.00

0120 02756001 000 CEMENT TON  312.000  32.000  0.000  32.10  10,015.20

0125 02756035 000 CEMENT TREAT (NEW BASE)(12") SY  8.000  1,731.000  0.000  1,748.93  13,991.44

0126 02766077 CM TRT(PT MX)(CL M)(TYA)(GR1-2)(FN POS) CY  228.210  0.000  322.000  323.33  73,787.14

Added by CO #5

0128 03106027 PRIME COAT(MC-30 OR AE-P) GAL  19.880  0.000  193.000  195.00  3,876.60

Added by CO #5

0135 03166029 002 ASPH (RC-250) GAL  24.500  433.000  0.000  400.00  9,800.00

0145 03166403 002 AGGR (TY-B GR-5 OR TY-L GR-5) CY  1,500.000  13.000  0.000  13.00  19,500.00

0150 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  11.000  1,496.000  0.000  1,433.34  15,766.74

0155 03546045 000 PLANE ASPH CONC PAV (2") SY  20.000  253.000  0.000  253.00  5,060.00

0170 04226015 000 APPROACH SLAB CY  876.000  84.000  0.000  84.00  73,584.00

0175 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  450.000  53.000  0.000  53.70  24,165.00

0180 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  165,421.000  1.000  0.000  1.00  165,421.00

0185 05006001 000 MOBILIZATION LS  495,000.000  1.000  0.000  1.00  495,000.00

0190 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  15.000  1.000  16.00  56,000.00

0191 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,510.160  0.000  11.000  11.00  16,611.76

Added by CO #4 - Monthly Maintenance

0215 05066034 005 CONSTRUCTION PERIMETER FENCE LF  3.000  551.000  0.000  675.00  2,025.00

0220 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  2,038.000  0.000  2,427.00  9,708.00

0225 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  2,038.000  0.000  2,427.00  2,427.00

0230 05106003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  3,705.000  9.000  0.000  8.00  29,640.00

0235 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  96.000  1,170.000  0.000  1,170.00  112,320.00

0240 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  3.000  1,110.000  0.000  450.00  1,350.00

0245 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  9.000  1,170.000  0.000  1,170.00  10,530.00

0250 05336001 000 RUMBLE STRIPS (SHOULDER) LF  7.000  1,070.000  0.000  1,075.00  7,525.00

0255 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  7.000  535.000  0.000  545.00  3,815.00

0260 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  26.000  1,025.000  0.000  1,025.00  26,650.00

0265 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,284.000  4.000  0.000  4.00  9,136.00

0270 05406035 001 MTL BM GD FEN TRANS (31"-28") EA  1,031.000  2.000  0.000  2.00  2,062.00

0275 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  1,225.000  0.000  1,225.00  3,675.00

0280 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,120.000  2.000  0.000  2.00  6,240.00

0285 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  223.000  2.000  0.000  2.00  446.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0290 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,061.000  4.000  0.000  2.00  4,122.00

0295 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,003.000  2.000  0.000  2.00  2,006.00

0300 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,805.000  2.000  0.000  2.00  19,610.00

0305 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  656.710  1.000  0.000  1.00  656.71

0310 06446076 000 REMOVE SM RD SN SUP&AM EA  111.000  1.000  0.000  1.00  111.00

0315 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  35.000  10.000  0.000  21.00  735.00

0320 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  7.000  12.000  0.000  17.00  119.00

0325 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  1.000  3,112.000  0.000  2,940.00  2,940.00

0330 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  1.000  2,519.000  0.000  2,519.00  2,519.00

0335 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  2.000  1,599.000  0.000  1,599.00  3,198.00

0340 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  17.000  24.000  0.000  24.00  408.00

0345 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.000  8,750.000  0.000  8,127.00  16,254.00

0350 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  104.000  0.000  92.00  184.00

0360 06666225 007 PAVEMENT SEALER 6" LF  1.000  3,515.000  0.000  1,200.00  1,200.00

0365 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  2.000  3,807.000  0.000  2,200.00  4,400.00

0370 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  2.000  2,006.000  0.000  360.00  720.00

0380 06726009 000 REFL PAV MRKR TY II-A-A EA  6.000  317.000  0.000  248.00  1,488.00

0385 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  1.000  2,513.000  0.000  1,775.00  1,775.00

0390 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.050  3,515.000  0.000  1,200.00  60.00

0400 30776012 000 SP MIXES SP-C SAC-A PG64-22 TON  350.000  386.000  155.190  541.19  189,416.50

0405 30776013 000 SP MIXES SP-C SAC-B PG64-22 TON  380.000  231.000  106.000  410.33  155,925.40

0410 30846001 000 BONDING COURSE GAL  21.500  525.000  0.000  550.00  11,825.00

0415 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  16,000.000  2.000  0.000  2.00  32,000.00

0420 61856002 002 TMA (STATIONARY) DAY  300.000  267.000  0.000  20.00  6,000.00

0435 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  521,750.240  521,750.24  521,750.24

CO #2 - COMPENSATION FOR USACE WETLAND PERMIT DELAY  (LS)

0436 60566001 PREFORMED IN-LANE(TRANS) RUMBLE STRIP LF  59.440  0.000  160.000  108.00  6,419.52

Added by CO #3

0437 06776028 ELIM EXT PV MRK & MRKS (RUMBLE STRIP) LF  47.910  0.000  160.000  108.00  5,174.28

Added by CO #3

Category Subtotal $2,482,936.05

002 BRIDGE: 171980038204125 [SH7NAVASOTARELIEF#2]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0475 04006005 001 CEM STABIL BKFL CY  272.000  285.000  0.000  285.00  77,520.00

0480 04166001 000 DRILL SHAFT (18 IN) LF  90.000  120.000  0.000  120.00  10,800.00

0485 04166004 000 DRILL SHAFT (36 IN) LF  340.000  1,627.000  0.000  1,627.00  553,180.00

0490 04206013 001 CL C CONC (ABUT) CY  1,535.000  77.600  0.000  77.60  119,116.00

0495 04206029 001 CL C CONC (CAP) CY  1,999.000  129.000  0.000  129.00  257,871.00

0500 04206037 001 CL C CONC (COLUMN) CY  2,762.000  76.500  0.000  76.50  211,293.00

0505 04226001 000 REINF CONC SLAB SF  25.000  26,970.000  0.000  26,970.00  674,250.00

0510 04256036 001 PRESTR CONC GIRDER (TX34) LF  204.000  3,234.000  0.000  3,234.00  659,736.00

0515 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  190.000  2,125.000  0.000  2,152.90  409,051.00

0520 04506006 001 RAIL (TY T223) LF  117.000  1,010.000  0.000  1,010.00  118,170.00

0525 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  169.000  174.000  0.000  174.00  29,406.00

0530 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  387.000  2.000  0.000  2.00  774.00
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Category Subtotal $3,121,167.00

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0576 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  3,900.000  0.000  6,833.75  6,833.75

Per TxDOT Connect

0577 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  3,900.000  0.000  10,236.47  10,236.47

Per TxDOT Connect

Category Subtotal $17,070.22

038204022BR 2023(763)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  3.000  3,589.000  0.000  0.000  0.00

0100 01646031 000 CELL FBR MLCH SEED(TEMP)(COOL) SY  4.000  3,589.000  0.000  0.000  0.00

0105 01686001 000 VEGETATIVE WATERING MG  42.000  215.300  0.000  0.000  0.00

0130 03166014 002 ASPH (AC-10-2TR) GAL  9.500  953.000  0.000  0.000  0.00

0140 03166224 002 AGGR(TY-PB GR-4 SAC-B) CY  565.000  20.000  0.000  0.000  0.00

0160 04026001 000 TRENCH EXCAVATION PROTECTION LF  2.000  476.000  0.000  0.000  0.00

0165 04036001 000 TEMPORARY SPL SHORING SF  10.000  408.000  0.000  0.000  0.00

0195 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  40.000  52.000  0.000  0.000  0.00

0200 05066011 005 ROCK FILTER DAMS (REMOVE) LF  2.000  52.000  0.000  0.000  0.00

0205 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  30.000  240.000  0.000  0.000  0.00

0210 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  2.000  240.000  0.000  0.000  0.00

0355 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  28.000  19.000  0.000  0.000  0.00

0375 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  2.000  1,457.000  0.000  0.000  0.00

0395 30766018 000 D-GR HMA TY-C PG64-22 (LEVEL-UP) TON  404.000  28.000  0.000  0.000  0.00

0425 61856005 002 TMA (MOBILE OPERATION) DAY  500.000  24.000  0.000  0.000  0.00

0430 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0431 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0432 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 171980038204125 [SH7NAVASOTARELIEF#2]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0067 01056019 REMOVING STAB BASE & ASPH PAV(14") SY  37.160  0.000  0.000  0.000  0.00

Added by CO #5

0481 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  103.500  1.000  0.000  0.000  0.00

Item 416

0482 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  112.500  1.000  0.000  0.000  0.00

Item 416

0486 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  391.000  1.000  0.000  0.000  0.00

Item 416

0487 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  425.000  1.000  0.000  0.000  0.00
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Item 416

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0575 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  4,300.000  0.000  0.000  0.00

Per TxDOT Connect

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,621,173.27
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  5,000.000PREPARING ROW  11.000  55,000.00 11.00

01046010 000 CY  7.000REMOVING CONC (RIPRAP)  98.000  686.00 98.00

01056019 SY  37.160REMOVING STAB BASE & ASPH PAV(14")  970.000  36,045.20 0.00

01056026 000 SY  20.000REMOVE STAB BASE & ASPH PAV (13"-18")  1,216.000  24,320.00 1,152.00

01106001 000 CY  15.000EXCAVATION (ROADWAY)  549.000  8,235.00 549.00

01326006 000 CY  16.000EMBANKMENT (FINAL)(DENS CONT)(TY C)  2,018.000  32,288.00 2,018.00

01606003 000 SY  4.000FURNISHING AND PLACING TOPSOIL (4")  7,224.610  28,898.44 7,177.00

01646023 000 SY  0.900CELL FBR MLCH SEED(PERM)(RURAL)(CLAY)  7,272.220  6,545.00 7,177.00

01696001 000 SY  4.000SOIL RETENTION BLANKETS (CL 1) (TY A)  2,536.970  10,147.88 2,824.00

02476233 003 SY  46.000FL BS (CMP IN PLACE)(TY A GR 1-2)(12")  1,731.000  79,626.00 1,731.00

02756001 000 TON  312.000CEMENT  32.100  10,015.20 32.00

02756035 000 SY  8.000CEMENT TREAT (NEW BASE)(12")  1,748.930  13,991.44 1,731.00

02766077 CY  228.210CM TRT(PT MX)(CL M)(TYA)(GR1-2)(FN POS)  323.330  73,787.14 0.00

03106027 GAL  19.880PRIME COAT(MC-30 OR AE-P)  195.000  3,876.60 0.00

03166029 002 GAL  24.500ASPH (RC-250)  400.000  9,800.00 433.00

03166403 002 CY  1,500.000AGGR (TY-B GR-5 OR TY-L GR-5)  13.000  19,500.00 13.00

03546021 000 SY  11.000PLANE ASPH CONC PAV(0" TO 2")  1,433.340  15,766.74 1,496.00

03546045 000 SY  20.000PLANE ASPH CONC PAV (2")  253.000  5,060.00 253.00

04006005 001 CY  272.000CEM STABIL BKFL  285.000  77,520.00 285.00

04166001 000 LF  90.000DRILL SHAFT (18 IN)  120.000  10,800.00 120.00

04166004 000 LF  340.000DRILL SHAFT (36 IN)  1,627.000  553,180.00 1,627.00

04206013 001 CY  1,535.000CL C CONC (ABUT)  77.600  119,116.00 77.60

04206029 001 CY  1,999.000CL C CONC (CAP)  129.000  257,871.00 129.00

04206037 001 CY  2,762.000CL C CONC (COLUMN)  76.500  211,293.00 76.50

04226001 000 SF  25.000REINF CONC SLAB  26,970.000  674,250.00 26,970.00

04226015 000 CY  876.000APPROACH SLAB  84.000  73,584.00 84.00

04256036 001 LF  204.000PRESTR CONC GIRDER (TX34)  3,234.000  659,736.00 3,234.00

04326033 000 CY  190.000RIPRAP (STONE PROTECTION)(18 IN)  2,152.900  409,051.00 2,125.00

04326045 000 CY  450.000RIPRAP (MOW STRIP)(4 IN)  53.700  24,165.00 53.00

04506006 001 LF  117.000RAIL (TY T223)  1,010.000  118,170.00 1,010.00

04546018 000 LF  169.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  174.000  29,406.00 174.00

04966010 000 EA  165,421.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  165,421.00 1.00

05006001 000 LS  495,000.000MOBILIZATION  1.000  495,000.00 1.00

05026001 MO  1,510.160BARRICADES, SIGNS AND TRAFFIC HANDLING  11.000  16,611.76 15.00

Added by CO #4 - Monthly Maintenance

05026001 008 MO  3,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  16.000  56,000.00 15.00

05066034 005 LF  3.000CONSTRUCTION PERIMETER FENCE  675.000  2,025.00 551.00

05066038 005 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  2,427.000  9,708.00 2,038.00

05066039 005 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  2,427.000  2,427.00 2,038.00

05106003 000 MO  3,705.000ONE-WAY TRAF CONT (PORT TRAF SIG)  8.000  29,640.00 9.00

05126001 000 LF  96.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  1,170.000  112,320.00 1,170.00

05126025 000 LF  3.000PORT CTB (MOVE)(SGL SLP)(TY 1)  450.000  1,350.00 1,110.00

05126049 000 LF  9.000PORT CTB (REMOVE)(SGL SLP)(TY 1)  1,170.000  10,530.00 1,170.00
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05336001 000 LF  7.000RUMBLE STRIPS (SHOULDER)  1,075.000  7,525.00 1,070.00

05336002 000 LF  7.000RUMBLE STRIPS (CENTERLINE)  545.000  3,815.00 535.00

05406001 001 LF  26.000MTL W-BEAM GD FEN (TIM POST)  1,025.000  26,650.00 1,025.00

05406006 001 EA  2,284.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  9,136.00 4.00

05406035 001 EA  1,031.000MTL BM GD FEN TRANS (31"-28")  2.000  2,062.00 2.00

05426001 000 LF  3.000REMOVE METAL BEAM GUARD FENCE  1,225.000  3,675.00 1,225.00

05446001 000 EA  3,120.000GUARDRAIL END TREATMENT (INSTALL)  2.000  6,240.00 2.00

05446003 000 EA  223.000GUARDRAIL END TREATMENT (REMOVE)  2.000  446.00 2.00

05456003 000 EA  2,061.000CRASH CUSH ATTEN (MOVE & RESET)  2.000  4,122.00 4.00

05456005 000 EA  1,003.000CRASH CUSH ATTEN (REMOVE)  2.000  2,006.00 2.00

05456019 000 EA  9,805.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  19,610.00 2.00

06446001 000 EA  656.710IN SM RD SN SUP&AM TY10BWG(1)SA(P)  1.000  656.71 1.00

06446076 000 EA  111.000REMOVE SM RD SN SUP&AM  1.000  111.00 1.00

06586014 000 EA  35.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  21.000  735.00 10.00

06586062 000 EA  7.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  17.000  119.00 12.00

06626008 000 LF  1.000WK ZN PAV MRK NON-REMOV (W)6"(SLD)  2,940.000  2,940.00 3,112.00

06626037 000 LF  1.000WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  2,519.000  2,519.00 2,519.00

06626067 000 LF  2.000WK ZN PAV MRK REMOV (W)6"(SLD)  1,599.000  3,198.00 1,599.00

06626075 000 LF  17.000WK ZN PAV MRK REMOV (W)24"(SLD)  24.000  408.00 24.00

06626098 000 LF  2.000WK ZN PAV MRK REMOV (Y)6"(SLD)  8,127.000  16,254.00 8,750.00

06626111 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  92.000  184.00 104.00

06666225 007 LF  1.000PAVEMENT SEALER 6"  1,200.000  1,200.00 3,515.00

06666309 007 LF  2.000RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  2,200.000  4,400.00 3,807.00

06666318 007 LF  2.000RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  360.000  720.00 2,006.00

06726009 000 EA  6.000REFL PAV MRKR TY II-A-A  248.000  1,488.00 317.00

06776001 000 LF  1.000ELIM EXT PAV MRK & MRKS (4")  1,775.000  1,775.00 2,513.00

06776028 LF  47.910ELIM EXT PV MRK & MRKS (RUMBLE STRIP)  108.000  5,174.28 0.00

Added by CO #3

06786002 000 LF  0.050PAV SURF PREP FOR MRK (6")  1,200.000  60.00 3,515.00

30776012 000 TON  350.000SP MIXES SP-C SAC-A PG64-22  541.190  189,416.50 386.00

30776013 000 TON  380.000SP MIXES SP-C SAC-B PG64-22  410.330  155,925.40 231.00

30846001 000 GAL  21.500BONDING COURSE  550.000  11,825.00 525.00

41716001 000 EA  387.000INSTALL BRIDGE IDENTIFICATION NUMBERS  2.000  774.00 2.00

60016002 000 EA  16,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  32,000.00 2.00

60566001 LF  59.440PREFORMED IN-LANE(TRANS) RUMBLE STRIP  108.000  6,419.52 0.00

Added by CO #3

61856002 002 DAY  300.000TMA (STATIONARY)  20.000  6,000.00 267.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  10,236.470  10,236.47 3,900.00

Per TxDOT Connect

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  6,833.750  6,833.75 3,900.00

Per TxDOT Connect

96086001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  521,750.240  521,750.24 0.00

CO #2 - COMPENSATION FOR USACE WETLAND PERMIT DELAY  

(LS)

$5,621,173.27TOTAL ITEM EARNINGS TO DATE


