
038401024CONTRACT ID:

PROJECT: F 2025(950)

CONTRACT:

08253014

PROJECTED AMOUNT: $1,841,626.17

CONTRACTOR:

HIGHWAY: SH 142

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

HUNTER INDUSTRIES, LTD.

Matthew Kelly, P.E.

CALDWELL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/16/2025

08/07/2025

ESTIMATE PAID:

 52

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/07/2026

$1,841,626.17

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,719,623.17

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 65.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 78.30

$257,946.14 $1,184,098.39 $1,442,044.53 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$257,946.14 $1,184,098.39 $1,442,044.53 

$0.00 $0.00 $0.00 

$257,946.14 $1,442,044.53 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,184,098.39 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 52

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/07/2026

10/16/2025

 80

 0

 80

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  17  8

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(950) 038401024PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 03477002 TOM-C PG76-22 SAC-B000 TON  124.900 $53,730.73 430.190  2,435.62 2,300.00

0090 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,224.330 $3,224.33 1.000  4.00 5.00

0100 05057001 TMA (STATIONARY)000 DAY  216.500 $433.00 2.000  5.00 30.00

0105 05057003 TMA (MOBILE OPERATION)000 DAY  324.750 $1,299.00 4.000  4.00 2.00

0115 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  0.250 $1,531.25 6,125.000  6,794.00 7,702.00

0120 06627010 WK ZN PAV MRK NON-REMOV (W)8"(DOT)000 LF  0.520 $81.12 156.000  156.00 665.00

0125 06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD)000 LF  0.520 $1,354.60 2,605.000  3,574.00 3,395.00

0150 06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK)000 LF  0.250 $52.50 210.000  380.00 800.00

0155 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.250 $4,043.75 16,175.000  35,045.00 17,087.00

0165 06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL)000 LF  0.770 $77.00 100.000  100.00 605.00

0170 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  0.770 $2,075.15 2,695.000  2,695.00 3,086.00

0175 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL)000 LF  7.770 $8,228.43 1,059.000  1,059.00 926.00

0180 06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL)000 EA  176.000 $1,936.00 11.000  11.00 21.00

0185 06667066 REFL PAV MRK TY I (W)(WORD)(100MIL)000 EA  250.000 $2,250.00 9.000  9.00 13.00

0190 06667087 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL)000 EA  34.000 $170.00 5.000  5.00 112.00

0195 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  0.520 $3,356.60 6,455.000  6,455.00 7,002.00

0200 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL)000 LF  0.520 $114.40 220.000  220.00 800.00

0205 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  0.520 $8,326.76 16,013.000  16,013.00 15,533.00

0210 06727002 REFL PAV MRKR TY I-C000 EA  4.300 $1,195.40 278.000  278.00 155.00

0215 06727004 REFL PAV MRKR TY II-A-A000 EA  4.300 $2,403.70 559.000  559.00 1,976.00

0220 30077001 BONDING COURSE000 GAL  3.540 $2,301.00 650.000  3,608.00 3,571.00

0250 96017001 MATERIAL ON HAND DOL  1.000 -$29,835.00-29,835.000  3,474.64 1.00

0255 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 $33,656.95 33,656.950  35,627.87 1.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0300 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $2,301.29 2,301.290  30,568.92 17,000.00

F 2B25(160) 038401027PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0435 03477002 TOM-C PG76-22 SAC-B000 TON  124.900 $43,340.30 347.000  517.66 64.00

0455 04677425 SET (TY II) (DES 2) (RCP) (6: 1) (C)000 EA  3,131.490 $3,131.49 1.000  14.00 16.00

0465 04967004 REMOV STR (SET)000 EA  648.670 $648.67 1.000  9.00 16.00

0480 05057003 TMA (MOBILE OPERATION)000 DAY  324.750 $649.50 2.000  2.00 1.00

0525 05317002 CONC SIDEWALKS (5")000 SY  87.230 $9,813.38 112.500  112.50 2,455.00

0530 05317005 CURB RAMPS (TY 1)000 EA  2,795.970 $2,795.97 1.000  1.00 1.00

0535 05317009 CURB RAMPS (TY 6)000 EA  2,795.970 $2,795.97 1.000  1.00 1.00

0560 06207007 ELEC CONDR (NO.8) BARE000 LF  2.700 $1,134.00 420.000  420.00 390.00

0565 06207008 ELEC CONDR (NO.8) INSULATED000 LF  2.700 $2,268.00 840.000  840.00 960.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0570 06207009 ELEC CONDR (NO.6) BARE000 LF  3.400 $306.00 90.000  90.00 65.00

0575 06207010 ELEC CONDR (NO.6) INSULATED000 LF  3.400 $544.00 160.000  160.00 130.00

0590 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  0.250 $373.75 1,495.000  1,495.00 3,520.00

0600 06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD)000 LF  0.520 $527.80 1,015.000  1,015.00 990.00

0620 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.250 $383.75 1,535.000  3,735.00 1,217.00

0635 06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL)000 LF  0.770 $34.65 45.000  45.00 103.00

0640 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  0.770 $781.55 1,015.000  1,015.00 900.00

0645 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL)000 LF  7.770 $1,554.00 200.000  200.00 148.00

0650 06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL)000 EA  176.000 $1,408.00 8.000  8.00 4.00

0655 06667066 REFL PAV MRK TY I (W)(WORD)(100MIL)000 EA  250.000 $1,500.00 6.000  6.00 4.00

0660 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  0.520 $777.40 1,495.000  1,495.00 3,200.00

0665 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  0.520 $819.00 1,575.000  1,575.00 1,106.00

0680 06807011 INSTALL HWY TRF SIG (UPGRADE)000 EA  23,000.000 $23,000.00 1.000  1.00 1.00

0685 06827001 VEH SIG SEC (12")LED(GRN)000 EA  480.000 $480.00 1.000  1.00 2.00

0695 06827003 VEH SIG SEC (12")LED(YEL)000 EA  480.000 $480.00 1.000  1.00 2.00

0705 06827005 VEH SIG SEC (12")LED(RED)000 EA  480.000 $480.00 1.000  1.00 2.00

0715 06827018 PED SIG SEC (LED)(COUNTDOWN)000 EA  1,100.000 $4,400.00 4.000  4.00 4.00

0730 06827054 BACKPLATE W/REFL BRDR(3 SEC)000 EA  220.000 $220.00 1.000  1.00 2.00

0735 06847028 TRF SIG CBL (TY A)(14 AWG)(2 CONDR)000 LF  2.200 $990.00 450.000  450.00 640.00

0740 06847031 TRF SIG CBL (TY A)(14 AWG)(5 CONDR)000 LF  3.200 $5,360.00 1,675.000  1,675.00 2,405.00

0745 06847033 TRF SIG CBL (TY A)(14 AWG)(7 CONDR)000 LF  3.800 $1,178.00 310.000  310.00 430.00

0750 06867007 INS TRF SIG PL AM (S)STR(TY B)000 EA  9,700.000 $9,700.00 1.000  1.00 1.00

0755 06867313 REMOVE TRF SIG PL000 EA  570.000 $570.00 1.000  1.00 1.00

0760 06877001 PED POLE ASSEMBLY000 EA  4,600.000 $9,200.00 2.000  2.00 2.00

0765 06877002 PEDESTRIAN PUSH BUTTON POLE000 EA  4,300.000 $4,300.00 1.000  1.00 1.00

0770 06887001 PED DETECT PUSH BUTTON (APS)000 EA  1,300.000 $5,200.00 4.000  4.00 4.00

0775 30077001 BONDING COURSE000 GAL  3.540 $1,593.00 450.000  968.00 458.00

0795 60077001 BBU SYSTEM (EXTERNAL BATTERY CABINET)000 EA  10,900.000 $10,900.00 1.000  1.00 1.00

$257,946.14TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

038401024PROJECT CONTROLF 2025(950)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 03477002 000 TOM-C PG76-22 SAC-B TON  124.900  2,300.000  0.000  2,435.62  304,208.94

0075 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  41.770  6,690.000  0.000  6,780.31  283,213.55

0080 03547049 000 PLANE ASPH CONC PAV (0"- 1" EDGE MILL) SY  1.880  8,933.000  0.000  44,948.88  84,503.89

0085 05007001 000 MOBILIZATION LS  105,308.370  1.000  0.000  0.90  94,777.53

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,224.330  5.000  0.000  4.00  12,897.32

0095 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  9,201.250  2.000  0.000  2.00  18,402.50

0100 05057001 000 TMA (STATIONARY) DAY  216.500  30.000  0.000  5.00  1,082.50

0105 05057003 000 TMA (MOBILE OPERATION) DAY  324.750  2.000  0.000  4.00  1,299.00

0115 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.250  7,702.000  0.000  6,794.00  1,698.50

0120 06627010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  0.520  665.000  0.000  156.00  81.12

0125 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.520  3,395.000  0.000  3,574.00  1,858.48

0150 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.250  800.000  0.000  380.00  95.00

0155 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.250  17,087.000  0.000  35,045.00  8,761.25

0160 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.630  2,592.000  0.000  620.00  1,010.60

0165 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  0.770  605.000  0.000  100.00  77.00

0170 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.770  3,086.000  0.000  2,695.00  2,075.15

0175 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.770  926.000  0.000  1,059.00  8,228.43

0180 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  176.000  21.000  0.000  11.00  1,936.00

0185 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  250.000  13.000  0.000  9.00  2,250.00

0190 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  34.000  112.000  0.000  5.00  170.00

0195 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.520  7,002.000  0.000  6,455.00  3,356.60

0200 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.520  800.000  0.000  220.00  114.40

0205 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.520  15,533.000  0.000  16,013.00  8,326.76

0210 06727002 000 REFL PAV MRKR TY I-C EA  4.300  155.000  0.000  278.00  1,195.40

0215 06727004 000 REFL PAV MRKR TY II-A-A EA  4.300  1,976.000  0.000  559.00  2,403.70

0220 30077001 000 BONDING COURSE GAL  3.540  3,571.000  0.000  3,608.00  12,772.32

0250 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  3,474.64  3,474.64

0255 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  35,627.87  35,627.87

Category Subtotal $895,898.45

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0300 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  17,000.000  0.000  30,568.92  30,568.92

Category Subtotal $30,568.92

038401027PROJECT CONTROLF 2B25(160)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0375 01007002 000 PREPARING ROW STA  1,148.850  16.000  0.000  12.00  13,786.20

0380 01047011 000 REMOV CONC (DRIVEWAYS) SY  27.600  100.000  0.000  323.33  8,923.91
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0385 01047017 000 REMOV CONC (CURB & GUTTER) LF  13.800  210.000  0.000  210.00  2,898.00

0390 01057002 000 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY  13.800  332.000  0.000  214.77  2,963.83

0395 01107001 000 EXCAV (ROADWAY) CY  25.400  971.000  0.000  971.00  24,663.40

0400 01327003 000 EMBANK (FNL)(OC)(TY B) CY  27.600  75.000  0.000  75.00  2,070.00

0420 03417001 000 D-GR HMA TY-B PG64-22 TON  91.450  668.000  0.000  1,027.40  93,955.73

0430 03417065 000 D-GR HMA TY-D PG 76-22 (EXEMPT) TON  99.600  160.000  0.000  284.55  28,341.18

0435 03477002 000 TOM-C PG76-22 SAC-B TON  124.900  64.000  0.000  517.66  64,655.73

0440 04007010 000 CEM STABIL BKFL CY  223.680  281.000  0.000  11.00  2,460.48

0445 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  590.000  13.000  0.000  13.00  7,670.00

0450 04647041 000 RC PIPE (ARCH)(CL III)(DES 2) LF  251.640  300.000  0.000  174.00  43,785.36

0455 04677425 000 SET (TY II) (DES 2) (RCP) (6: 1) (C) EA  3,131.490  16.000  0.000  14.00  43,840.86

0465 04967004 000 REMOV STR (SET) EA  648.670  16.000  0.000  9.00  5,838.03

0470 04967007 000 REMOV STR (PIPE) LF  42.500  300.000  0.000  204.00  8,670.00

0475 05057001 000 TMA (STATIONARY) DAY  216.500  50.000  0.000  7.00  1,515.50

0480 05057003 000 TMA (MOBILE OPERATION) DAY  324.750  1.000  0.000  2.00  649.50

0505 05297009 000 CONC CURB & GUTTER (TY II) LF  42.500  210.000  0.000  223.00  9,477.50

0510 05297013 000 CONC CURB (SLOTTED) LF  74.930  20.000  0.000  20.00  1,498.60

0515 05307006 000 DRIVEWAYS (CONC) SY  134.210  55.000  0.000  126.49  16,976.22

0520 05307013 000 DRIVEWAYS (ACP) (TY 3) SY  45.500  375.000  0.000  251.31  11,434.61

0525 05317002 000 CONC SIDEWALKS (5") SY  87.230  2,455.000  0.000  112.50  9,813.38

0530 05317005 000 CURB RAMPS (TY 1) EA  2,795.970  1.000  0.000  1.00  2,795.97

0535 05317009 000 CURB RAMPS (TY 6) EA  2,795.970  1.000  0.000  1.00  2,795.97

0550 06187030 000 CONDT (PVC) (SCH 40) (2") LF  33.000  215.000  0.000  215.00  7,095.00

0555 06187036 000 CONDT (PVC) (SCH 40) (3") LF  37.000  105.000  0.000  105.00  3,885.00

0560 06207007 000 ELEC CONDR (NO.8) BARE LF  2.700  390.000  0.000  420.00  1,134.00

0565 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.700  960.000  0.000  840.00  2,268.00

0570 06207009 000 ELEC CONDR (NO.6) BARE LF  3.400  65.000  0.000  90.00  306.00

0575 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.400  130.000  0.000  160.00  544.00

0590 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.250  3,520.000  0.000  1,495.00  373.75

0600 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.520  990.000  0.000  1,015.00  527.80

0620 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.250  1,217.000  0.000  3,735.00  933.75

0625 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.630  45.000  0.000  14.00  22.82

0630 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.630  111.000  0.000  152.00  247.76

0635 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  0.770  103.000  0.000  45.00  34.65

0640 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.770  900.000  0.000  1,015.00  781.55

0645 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.770  148.000  0.000  200.00  1,554.00

0650 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  176.000  4.000  0.000  8.00  1,408.00

0655 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  250.000  4.000  0.000  6.00  1,500.00

0660 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.520  3,200.000  0.000  1,495.00  777.40

0665 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.520  1,106.000  0.000  1,575.00  819.00

0680 06807011 000 INSTALL HWY TRF SIG (UPGRADE) EA  23,000.000  1.000  0.000  1.00  23,000.00

0685 06827001 000 VEH SIG SEC (12")LED(GRN) EA  480.000  2.000  0.000  1.00  480.00

0695 06827003 000 VEH SIG SEC (12")LED(YEL) EA  480.000  2.000  0.000  1.00  480.00

0705 06827005 000 VEH SIG SEC (12")LED(RED) EA  480.000  2.000  0.000  1.00  480.00

0715 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,100.000  4.000  0.000  4.00  4,400.00

0730 06827054 000 BACKPLATE W/REFL BRDR(3 SEC) EA  220.000  2.000  0.000  1.00  220.00

0735 06847028 000 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF  2.200  640.000  0.000  450.00  990.00

0740 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.200  2,405.000  0.000  1,675.00  5,360.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0745 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.800  430.000  0.000  310.00  1,178.00

0750 06867007 000 INS TRF SIG PL AM (S)STR(TY B) EA  9,700.000  1.000  0.000  1.00  9,700.00

0755 06867313 000 REMOVE TRF SIG PL EA  570.000  1.000  0.000  1.00  570.00

0760 06877001 000 PED POLE ASSEMBLY EA  4,600.000  2.000  0.000  2.00  9,200.00

0765 06877002 000 PEDESTRIAN PUSH BUTTON POLE EA  4,300.000  1.000  0.000  1.00  4,300.00

0770 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,300.000  4.000  0.000  4.00  5,200.00

0775 30077001 000 BONDING COURSE GAL  3.540  458.000  0.000  968.00  3,426.72

0795 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  10,900.000  1.000  0.000  1.00  10,900.00

Category Subtotal $515,577.16

038401024F 2025(950)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01347001 000 BACKFILL (TY A) STA  159.250  33.000  0.000  0.000  0.00

0065 03417046 000 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON  88.400  1,301.000  0.000  0.000  0.00

0110 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,060.000  6.000  0.000  0.000  0.00

0130 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  3.740  1,019.000  0.000  0.000  0.00

0135 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  70.000  21.000  0.000  0.000  0.00

0140 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  70.000  13.000  0.000  0.000  0.00

0145 06627031 000 WK ZN PAV MRK NON-REMOV(W)18"(YLD TRI) EA  16.000  112.000  0.000  0.000  0.00

0225 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0230 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0235 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0240 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0245 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0305 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0310 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0315 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0320 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

038401027F 2B25(160)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0405 01647004 000 BROADCAST SEED (PERM_URBAN_CLAY) SY  0.500  911.000  0.000  0.000  0.00

0410 01687001 000 VEGETATIVE WATERING TGL  31.050  5.000  0.000  0.000  0.00

0415 01697002 000 SOIL RET BLKT(SL_MOD_CLAY_LONG) SY  3.250  911.000  0.000  0.000  0.00

0425 03417046 000 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON  88.400  150.000  0.000  0.000  0.00

0460 04797001 000 ADJUSTING MANHOLES EA  8,947.110  1.000  0.000  0.000  0.00

0485 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.750  1,000.000  0.000  0.000  0.00

0490 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  1,000.000  0.000  0.000  0.00

0495 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  4.850  1,000.000  0.000  0.000  0.00

0500 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  1,000.000  0.000  0.000  0.00

0540 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  374.000  4.000  0.000  0.000  0.00

0545 05607003 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  473.000  2.000  0.000  0.000  0.00

0580 06367001 000 ALUMINUM SIGNS (TY A) SF  86.000  10.500  0.000  0.000  0.00

0585 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,060.000  2.000  0.000  0.000  0.00

0595 06627010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  0.520  113.000  0.000  0.000  0.00

0605 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  3.740  163.000  0.000  0.000  0.00

0610 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  70.000  4.000  0.000  0.000  0.00

0615 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  70.000  4.000  0.000  0.000  0.00

0670 06727002 000 REFL PAV MRKR TY I-C EA  4.300  45.000  0.000  0.000  0.00

0675 06727004 000 REFL PAV MRKR TY II-A-A EA  4.300  56.000  0.000  0.000  0.00

0690 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  480.000  2.000  0.000  0.000  0.00

0700 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  480.000  4.000  0.000  0.000  0.00

0710 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  480.000  2.000  0.000  0.000  0.00

0720 06827037 000 BACKPLATE W/REFL BRDR(4 SEC) EA  310.000  2.000  0.000  0.000  0.00

0725 06827045 000 RETROFIT REFL BRDR SHEETING (3 SEC) EA  25.000  6.000  0.000  0.000  0.00

0780 60057001 000 ITS COM CBL (ETHERNET) LF  2.050  210.000  0.000  0.000  0.00

0785 60067002 000 VIVDS CAM ASSY FXD LNS EA  4,700.000  1.000  0.000  0.000  0.00

0790 60067027 000 VIVDS MULTI CON COM CAX CBL(3COND16AWG) LF  3.750  770.000  0.000  0.000  0.00

0800 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0805 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0810 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  0.000  0.00

0815 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0876 06247008 GROUND BOX TY D (162922)W/APRON EA  1,970.910  0.000  0.000  0.000  0.00

CO-01 Force Account Signal Equipment

0921 96067012 FORCE ACCT SIGNAL EQUIPMENT DOL  1.000  0.000  0.000  0.000  0.00

CO-01 Force Account Signal Equipment

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE
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($)
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0900 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0905 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0910 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0915 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0920 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  16,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,442,044.53
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,148.850PREPARING ROW  12.000  13,786.20 16.00

01047011 000 SY  27.600REMOV CONC (DRIVEWAYS)  323.330  8,923.91 100.00

01047017 000 LF  13.800REMOV CONC (CURB & GUTTER)  210.000  2,898.00 210.00

01057002 000 SY  13.800RMV (2"-6") TRT/UNTRT BASE & ASPH PAV  214.770  2,963.83 332.00

01107001 000 CY  25.400EXCAV (ROADWAY)  971.000  24,663.40 971.00

01327003 000 CY  27.600EMBANK (FNL)(OC)(TY B)  75.000  2,070.00 75.00

03417001 000 TON  91.450D-GR HMA TY-B PG64-22  1,027.400  93,955.73 668.00

03417065 000 TON  99.600D-GR HMA TY-D PG 76-22 (EXEMPT)  284.550  28,341.18 160.00

03477002 000 TON  124.900TOM-C PG76-22 SAC-B  2,953.280  368,864.67 2,364.00

03517005 000 SY  41.770FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  6,780.310  283,213.55 6,690.00

03547049 000 SY  1.880PLANE ASPH CONC PAV (0"- 1" EDGE MILL)  44,948.880  84,503.89 8,933.00

04007010 000 CY  223.680CEM STABIL BKFL  11.000  2,460.48 281.00

04167044 000 LF  590.000DRILL SHAFT (TRF SIG POLE) (36 IN)  13.000  7,670.00 13.00

04647041 000 LF  251.640RC PIPE (ARCH)(CL III)(DES 2)  174.000  43,785.36 300.00

04677425 000 EA  3,131.490SET (TY II) (DES 2) (RCP) (6: 1) (C)  14.000  43,840.86 16.00

04967004 000 EA  648.670REMOV STR (SET)  9.000  5,838.03 16.00

04967007 000 LF  42.500REMOV STR (PIPE)  204.000  8,670.00 300.00

05007001 000 LS  105,308.370MOBILIZATION  0.900  94,777.53 1.00

05027001 000 MO  3,224.330BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  12,897.32 5.00

05037002 000 EA  9,201.250PORTABLE CHANGEABLE MESSAGE SIGN  2.000  18,402.50 2.00

05057001 000 DAY  216.500TMA (STATIONARY)  12.000  2,598.00 80.00

05057003 000 DAY  324.750TMA (MOBILE OPERATION)  6.000  1,948.50 3.00

05297009 000 LF  42.500CONC CURB & GUTTER (TY II)  223.000  9,477.50 210.00

05297013 000 LF  74.930CONC CURB (SLOTTED)  20.000  1,498.60 20.00

05307006 000 SY  134.210DRIVEWAYS (CONC)  126.490  16,976.22 55.00

05307013 000 SY  45.500DRIVEWAYS (ACP) (TY 3)  251.310  11,434.61 375.00

05317002 000 SY  87.230CONC SIDEWALKS (5")  112.500  9,813.38 2,455.00

05317005 000 EA  2,795.970CURB RAMPS (TY 1)  1.000  2,795.97 1.00

05317009 000 EA  2,795.970CURB RAMPS (TY 6)  1.000  2,795.97 1.00

06187030 000 LF  33.000CONDT (PVC) (SCH 40) (2")  215.000  7,095.00 215.00

06187036 000 LF  37.000CONDT (PVC) (SCH 40) (3")  105.000  3,885.00 105.00

06207007 000 LF  2.700ELEC CONDR (NO.8) BARE  420.000  1,134.00 390.00

06207008 000 LF  2.700ELEC CONDR (NO.8) INSULATED  840.000  2,268.00 960.00

06207009 000 LF  3.400ELEC CONDR (NO.6) BARE  90.000  306.00 65.00

06207010 000 LF  3.400ELEC CONDR (NO.6) INSULATED  160.000  544.00 130.00

06627008 000 LF  0.250WK ZN PAV MRK NON-REMOV (W)6"(SLD)  8,289.000  2,072.25 11,222.00

06627010 000 LF  0.520WK ZN PAV MRK NON-REMOV (W)8"(DOT)  156.000  81.12 665.00

06627012 000 LF  0.520WK ZN PAV MRK NON-REMOV (W)8"(SLD)  4,589.000  2,386.28 4,385.00

06627036 000 LF  0.250WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  380.000  95.00 800.00

06627038 000 LF  0.250WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  38,780.000  9,695.00 18,304.00

06627112 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY W  14.000  22.82 45.00

06627114 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y-2  772.000  1,258.36 2,703.00

06667018 000 LF  0.770REFL PAV MRK TY I (W)8"(DOT)(100MIL)  145.000  111.65 708.00
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06667024 000 LF  0.770REFL PAV MRK TY I (W)8"(SLD)(100MIL)  3,710.000  2,856.70 3,986.00

06667036 000 LF  7.770REFL PAV MRK TY I (W)24"(SLD)(100MIL)  1,259.000  9,782.43 1,074.00

06667042 000 EA  176.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  19.000  3,344.00 25.00

06667066 000 EA  250.000REFL PAV MRK TY I (W)(WORD)(100MIL)  15.000  3,750.00 17.00

06667087 000 EA  34.000REF PAV MRK TY I(W)18"(YLD TRI)(100MIL)  5.000  170.00 112.00

06667411 000 LF  0.520REFL PAV MRK TY I (W)6"(SLD)(100MIL)  7,950.000  4,134.00 10,202.00

06667420 000 LF  0.520REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  220.000  114.40 800.00

06667423 000 LF  0.520REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  17,588.000  9,145.76 16,639.00

06727002 000 EA  4.300REFL PAV MRKR TY I-C  278.000  1,195.40 155.00

06727004 000 EA  4.300REFL PAV MRKR TY II-A-A  559.000  2,403.70 1,976.00

06807011 000 EA  23,000.000INSTALL HWY TRF SIG (UPGRADE)  1.000  23,000.00 1.00

06827001 000 EA  480.000VEH SIG SEC (12")LED(GRN)  1.000  480.00 2.00

06827003 000 EA  480.000VEH SIG SEC (12")LED(YEL)  1.000  480.00 2.00

06827005 000 EA  480.000VEH SIG SEC (12")LED(RED)  1.000  480.00 2.00

06827018 000 EA  1,100.000PED SIG SEC (LED)(COUNTDOWN)  4.000  4,400.00 4.00

06827054 000 EA  220.000BACKPLATE W/REFL BRDR(3 SEC)  1.000  220.00 2.00

06847028 000 LF  2.200TRF SIG CBL (TY A)(14 AWG)(2 CONDR)  450.000  990.00 640.00

06847031 000 LF  3.200TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  1,675.000  5,360.00 2,405.00

06847033 000 LF  3.800TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  310.000  1,178.00 430.00

06867007 000 EA  9,700.000INS TRF SIG PL AM (S)STR(TY B)  1.000  9,700.00 1.00

06867313 000 EA  570.000REMOVE TRF SIG PL  1.000  570.00 1.00

06877001 000 EA  4,600.000PED POLE ASSEMBLY  2.000  9,200.00 2.00

06877002 000 EA  4,300.000PEDESTRIAN PUSH BUTTON POLE  1.000  4,300.00 1.00

06887001 000 EA  1,300.000PED DETECT PUSH BUTTON (APS)  4.000  5,200.00 4.00

30077001 000 GAL  3.540BONDING COURSE  4,576.000  16,199.04 4,029.00

60077001 000 EA  10,900.000BBU SYSTEM (EXTERNAL BATTERY CABINET)  1.000  10,900.00 1.00

96017001 DOL  1.000MATERIAL ON HAND  3,474.640  3,474.64 1.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  35,627.870  35,627.87 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  30,568.920  30,568.92 17,000.00

$1,442,044.53TOTAL ITEM EARNINGS TO DATE


