
038502030CONTRACT ID:

PROJECT: BR 2025(819)

CONTRACT:

06253020

PROJECTED AMOUNT: $2,382,302.20

CONTRACTOR:

HIGHWAY: FM 4

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

STX CIVIL

Sarah Horner, P.E.

HOOD

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0006

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/08/2025

06/04/2025

ESTIMATE PAID:

 62

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/09/2025

$2,382,302.20

CONTRACT:

12/26/2025

AWARD AMOUNT: $2,382,295.20

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 46.97

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 29.72

$120,742.83 $587,174.74 $707,917.57 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$120,742.83 $587,174.74 $707,917.57 

$0.00 $0.00 $0.00 

$120,742.83 $707,917.57 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $587,174.74 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 038502030 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 7ESTIMATE 0006

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 62

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/09/2025

00/00/0000

 132

 0

 132

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  13  18

HOLIDAY 2

RAIN 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 4

TOO COLD 1

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1 TIME SUSPENDED

12/30/2025  1 TIME SUSPENDED

12/31/2025  1 TIME SUSPENDED

01/01/2026  1 HOLIDAY

01/02/2026  1 TIME SUSPENDED

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1 TOO COLD

01/23/2026  1 RAIN

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

BR 2025(819) 038502030PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0180 04327045 RIPRAP (STONE PROTECTION)(24 IN)000 CY  190.000 $7,917.30 41.670  41.67 1,295.00

0245 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,000.000 $3,000.00 1.000  4.00 9.00

0305 05107003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  4,000.000 $4,000.00 1.000  3.00 8.00

0635 96017001 MATERIAL ON HAND DOL  1.000 $24,771.53 24,771.530  79,558.59 1.00

CATEGORY 002 DESCRIPTION BRIDGE: 021120038502056 [FM 4 OVER WEAVER BRANCH]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0585 04257003 PRESTR CONC GIRDER (TX40)000 LF  300.000 $81,054.00 270.180  270.18 447.36

$120,742.83TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

038502030PROJECT CONTROLBR 2025(819)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  3,500.000  9.000  0.000  9.00  31,500.00

0070 01057053 000 RMV (2"-8") TRT/UNTRT BASE & ASPH PAV SY  8.000  3,939.000  0.000  1,819.11  14,552.88

0085 01327004 000 EMBANK (FNL)(DC)(TY B) CY  35.000  6,428.000  0.000  1,440.00  50,400.00

0130 03057042 000 SALV, HAUL & STKPL RCL APH PV(2"-15.6") SY  10.000  3,939.000  0.000  1,819.11  18,191.10

0180 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  190.000  1,295.000  0.000  41.67  7,917.30

0240 05007001 000 MOBILIZATION LS  180,000.000  1.000  0.000  0.90  162,000.00

0245 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  9.000  0.000  4.00  12,000.00

0250 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  7,500.000  2.000  0.000  3.00  22,500.00

0255 05057001 000 TMA (STATIONARY) DAY  400.000  2.000  0.000  7.00  2,800.00

0275 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  30.000  78.000  0.000  88.89  2,666.70

0285 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  893.000  0.000  1,303.00  5,212.00

0295 05087001 000 CONSTRUCTING DETOURS SY  200.000  357.000  0.000  357.00  71,400.00

0305 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  4,000.000  8.000  0.000  3.00  12,000.00

0310 05127005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  65.000  90.000  0.000  90.00  5,850.00

0315 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  45.000  860.000  0.000  860.00  38,700.00

0320 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  10.000  40.000  0.000  40.00  400.00

0380 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  500.000  0.000  200.00  400.00

0385 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  400.000  3.000  0.000  1.00  400.00

0395 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  350.000  1.000  0.000  1.00  350.00

0450 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.500  4,737.000  0.000  2,390.00  3,585.00

0455 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  15.000  34.000  0.000  22.00  330.00

0460 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.250  800.000  0.000  1,240.00  1,550.00

0500 06777001 000 ELIM EXT PM & MRKS (4") LF  1.250  2,006.000  0.000  544.00  680.00

0635 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  79,558.59  79,558.59

Category Subtotal $544,943.57

002 BRIDGE: 021120038502056 [FM 4 OVER WEAVER BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0565 04167002 000 DRILL SHAFT (18 IN) LF  220.000  136.000  0.000  68.00  14,960.00

0570 04167006 000 DRILL SHAFT (36 IN) LF  270.000  272.000  0.000  136.00  36,720.00

0575 04207013 000 CL C CONC (ABUT)(HPC) CY  1,200.000  50.400  0.000  25.20  30,240.00

0585 04257003 000 PRESTR CONC GIRDER (TX40) LF  300.000  447.360  0.000  270.18  81,054.00

Category Subtotal $162,974.00

038502030BR 2025(819)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  20.000  65.000  0.000  0.000  0.00
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0075 01107001 000 EXCAV (ROADWAY) CY  30.000  276.000  0.000  0.000  0.00

0080 01107002 000 EXCAV (CHANNEL) CY  35.000  352.000  0.000  0.000  0.00

0090 01507002 000 BLADING HR  100.000  40.000  0.000  0.000  0.00

0095 01617002 000 COMPOST MANUF TOPSOIL (4") SY  3.000  7,911.000  0.000  0.000  0.00

0100 01647004 000 BROADCAST SEED (PERM_URBAN_CLAY) SY  1.000  7,911.000  0.000  0.000  0.00

0105 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  7,911.000  0.000  0.000  0.00

0110 01687001 000 VEGETATIVE WATERING TGL  50.000  554.000  0.000  0.000  0.00

0115 01697001 000 SOIL RET BLKT(SL_MOD_CLAY_SHORT) SY  1.500  6,337.000  0.000  0.000  0.00

0120 02167001 000 PROOF ROLLING HR  105.000  40.000  0.000  0.000  0.00

0125 02477044 000 FL BS (CMP IN PLC)(TY A GR 1-2) (6") SY  25.000  3,439.000  0.000  0.000  0.00

0135 03107006 000 PRIME COAT (RC-250) GAL  25.000  757.000  0.000  0.000  0.00

0140 03417001 000 D-GR HMA TY-B PG64-22 TON  175.000  1,126.000  0.000  0.000  0.00

0145 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON  250.000  365.000  0.000  0.000  0.00

0150 03447077 000 TACK COAT GAL  10.000  636.000  0.000  0.000  0.00

0155 04007010 000 CEM STABIL BKFL CY  220.000  164.000  0.000  0.000  0.00

0160 04027001 000 TRENCH EXCAVATION PROTECTION LF  15.000  179.000  0.000  0.000  0.00

0165 04227013 000 APPROACH SLAB CY  750.000  51.400  0.000  0.000  0.00

0170 04237012 000 RETAINING WALL (TEMP WALL) SF  25.000  1,958.000  0.000  0.000  0.00

0175 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  675.000  29.600  0.000  0.000  0.00

0185 04647005 000 RC PIPE (CL III)(24 IN) LF  130.000  37.000  0.000  0.000  0.00

0190 04647010 000 RC PIPE (CL III)(42 IN) LF  200.000  54.000  0.000  0.000  0.00

0195 04647011 000 RC PIPE (CL III)(48 IN) LF  300.000  281.000  0.000  0.000  0.00

0200 04657154 000 INLET (COMPL)(PAZD)(RC)(5FTX5FT) EA  6,000.000  2.000  0.000  0.000  0.00

0205 04667122 000 HEADWALL (CH - PW - S) (DIA= 48 IN) EA  18,000.000  1.000  0.000  0.000  0.00

0210 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,800.000  2.000  0.000  0.000  0.00

0215 04677380 000 SET (TY II) (42 IN) (RCP) (6: 1) (P) EA  7,000.000  1.000  0.000  0.000  0.00

0220 04967004 000 REMOV STR (SET) EA  100.000  2.000  0.000  0.000  0.00

0225 04967006 000 REMOV STR (HEADWALL) EA  500.000  4.000  0.000  0.000  0.00

0230 04967007 000 REMOV STR (PIPE) LF  10.000  157.000  0.000  0.000  0.00

0235 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  25,000.000  1.000  0.000  0.000  0.00

0260 05057002 000 TMA (MOBILE OPERATION) HR  200.000  16.000  0.000  0.000  0.00

0265 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  109.000  24.000  0.000  0.000  0.00

0270 05067011 000 ROCK FILTER DAMS (REMOVE) LF  25.000  24.000  0.000  0.000  0.00

0280 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  78.000  0.000  0.000  0.00

0290 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  893.000  0.000  0.000  0.00

0300 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  65.000  24.000  0.000  0.000  0.00

0325 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  15.000  760.000  0.000  0.000  0.00

0330 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  15.000  40.000  0.000  0.000  0.00

0335 05127053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  15.000  90.000  0.000  0.000  0.00

0340 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  15.000  860.000  0.000  0.000  0.00

0345 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  15.000  40.000  0.000  0.000  0.00

0350 05127066 000 PORT CTB(FUR & INSTL)(F-SHAPE)(TY T) LF  25.000  20.000  0.000  0.000  0.00

0355 05127069 000 PORT CTB(REMOVE)(F-SHAPE)(TY T) LF  15.000  20.000  0.000  0.000  0.00

0360 05307006 000 DRIVEWAYS (CONC) SY  120.000  59.000  0.000  0.000  0.00

0365 05307010 000 DRIVEWAYS (ACP) SY  65.000  927.000  0.000  0.000  0.00

0370 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  25.000  175.000  0.000  0.000  0.00

0375 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,100.000  4.000  0.000  0.000  0.00

0390 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  4.000  0.000  0.000  0.00

0400 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  840.000  11.000  0.000  0.000  0.00

0405 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  1,050.000  1.000  0.000  0.000  0.00

0410 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,060.000  1.000  0.000  0.000  0.00

0415 06447034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,550.000  1.000  0.000  0.000  0.00
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0420 06447073 000 REMOVE SM RD SN SUP&AM EA  140.000  15.000  0.000  0.000  0.00

0425 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  25.000  6.000  0.000  0.000  0.00

0430 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  28.000  6.000  0.000  0.000  0.00

0435 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  119.000  4.000  0.000  0.000  0.00

0440 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  124.000  2.000  0.000  0.000  0.00

0445 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  6.000  20.000  0.000  0.000  0.00

0465 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  32.000  0.000  0.000  0.00

0470 06667347 000 PAVEMENT SLER 6" LF  0.500  2,744.000  0.000  0.000  0.00

0475 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  1.000  1,084.000  0.000  0.000  0.00

0480 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.100  1,974.000  0.000  0.000  0.00

0485 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  1.000  1,084.000  0.000  0.000  0.00

0490 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.150  1,822.000  0.000  0.000  0.00

0495 06727004 000 REFL PAV MRKR TY II-A-A EA  6.000  29.000  0.000  0.000  0.00

0505 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.250  5,964.000  0.000  0.000  0.00

0510 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.000  32.000  0.000  0.000  0.00

0600 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0605 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0610 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0615 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0620 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0625 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

0630 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

0640 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 021120038502056 [FM 4 OVER WEAVER BRANCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0560 04027001 000 TRENCH EXCAVATION PROTECTION LF  15.000  289.000  0.000  0.000  0.00

0580 04227002 000 REINF CONC SLAB (HPC) SF  28.000  3,060.000  0.000  0.000  0.00

0590 04507025 000 RAIL (TY SSTR)(HPC) LF  170.000  240.000  0.000  0.000  0.00

0595 04547003 000 ARMOR JOINT (SEALED) LF  150.000  60.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $707,917.57
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  3,500.000PREPARING ROW  9.000  31,500.00 9.00

01057053 000 SY  8.000RMV (2"-8") TRT/UNTRT BASE & ASPH PAV  1,819.110  14,552.88 3,939.00

01327004 000 CY  35.000EMBANK (FNL)(DC)(TY B)  1,440.000  50,400.00 6,428.00

03057042 000 SY  10.000SALV, HAUL & STKPL RCL APH PV(2"-15.6")  1,819.110  18,191.10 3,939.00

04167002 000 LF  220.000DRILL SHAFT (18 IN)  68.000  14,960.00 136.00

04167006 000 LF  270.000DRILL SHAFT (36 IN)  136.000  36,720.00 272.00

04207013 000 CY  1,200.000CL C CONC (ABUT)(HPC)  25.200  30,240.00 50.40

04257003 000 LF  300.000PRESTR CONC GIRDER (TX40)  270.180  81,054.00 447.36

04327045 000 CY  190.000RIPRAP (STONE PROTECTION)(24 IN)  41.670  7,917.30 1,295.00

05007001 000 LS  180,000.000MOBILIZATION  0.900  162,000.00 1.00

05027001 000 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  12,000.00 9.00

05037002 000 EA  7,500.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  22,500.00 2.00

05057001 000 DAY  400.000TMA (STATIONARY)  7.000  2,800.00 2.00

05067020 000 SY  30.000CONSTRUCTION EXITS (INSTALL) (TY 1)  88.890  2,666.70 78.00

05067039 000 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  1,303.000  5,212.00 893.00

05087001 000 SY  200.000CONSTRUCTING DETOURS  357.000  71,400.00 357.00

05107003 000 MO  4,000.000ONE-WAY TRAF CONT (PORT TRAF SIG)  3.000  12,000.00 8.00

05127005 000 LF  65.000PORT CTB (FUR & INST)(F-SHAPE)(TY 1)  90.000  5,850.00 90.00

05127009 000 LF  45.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  860.000  38,700.00 860.00

05127010 000 LF  10.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  40.000  400.00 40.00

05427001 000 LF  2.000REMOVE METAL BEAM GUARD FENCE  200.000  400.00 500.00

05427002 000 EA  400.000REMOVE TERMINAL ANCHOR SECTION  1.000  400.00 3.00

05447003 000 EA  350.000GUARDRAIL END TREATMENT (REMOVE)  1.000  350.00 1.00

06627068 000 LF  1.500WK ZN PAV MRK REMOV (W)6"(SLD)  2,390.000  3,585.00 4,737.00

06627077 000 LF  15.000WK ZN PAV MRK REMOV (W)24"(SLD)  22.000  330.00 34.00

06627100 000 LF  1.250WK ZN PAV MRK REMOV (Y)6"(SLD)  1,240.000  1,550.00 800.00

06777001 000 LF  1.250ELIM EXT PM & MRKS (4")  544.000  680.00 2,006.00

96017001 DOL  1.000MATERIAL ON HAND  79,558.590  79,558.59 1.00

$707,917.57TOTAL ITEM EARNINGS TO DATE


