
 555,819.86

038604014CONTRACT ID:

PROJECT: C 386-4-14

CONTRACT:

09253218

PROJECTED AMOUNT: $4,972,194.16

CONTRACTOR:

HIGHWAY: FM 1991

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 510

CLARK CONSTRUCTION OF TEXAS, INC.

Mark Davis, P.E.

BOSQUE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/20/2025

09/05/2025

ESTIMATE PAID:

 89

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/13/2026

$5,528,014.02

CONTRACT:

07/26/2026

AWARD AMOUNT: $4,972,194.16

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 70.08

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 82.06

$0.00 $4,536,519.39 $4,536,519.39 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $4,536,519.39 $4,536,519.39 

$0.00 $0.00 $0.00 

$0.00 $4,536,519.39 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,536,519.39 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 89

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/13/2026

04/01/2026

 127

 0

 127

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

038604014PROJECT CONTROLC 386-4-14

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.950  650,834.000  86,556.000  697,350.00  2,057,182.50

0065 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  118.520  12,059.000  1,601.000  14,078.00  1,668,524.56

0070 05007001 000 MOBILIZATION LS  915,000.000  1.000  0.000  0.54  496,845.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,250.000  6.000  1.000  2.00  30,500.00

0090 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.180  333.000  320.000  320.00  57.60

0095 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.180  989,314.000  81,082.000  586,378.00  105,548.04

0100 06627010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  0.300  762.000  936.000  1,542.00  462.60

0105 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.350  1,700.000  210.000  5,363.00  1,877.05

0115 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.180  65,434.000  19,230.000  79,438.00  14,298.84

0120 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.180  641,177.000  79,226.000  720,403.00  129,672.54

0130 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  213.000  429.000  642.00  6.42

0135 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  33,692.000  9,731.000  43,424.00  434.24

0175 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  250.000  2.540  0.000  2.54  635.00

0200 05007001 MOBILIZATION LS  30,475.000  0.000  1.000  1.00  30,475.00

Added by CO#1

Category Subtotal $4,536,519.39

038604014C 386-4-14PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  2,500.000  4.000  4.000  0.000  0.00

0085 05057002 000 TMA (MOBILE OPERATION) HR  0.010  309.000  280.000  0.000  0.00

0110 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  6.000  353.000  456.000  0.000  0.00

0125 06627042 000 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF  6.000  440.000  0.000  0.000  0.00

0140 06687001 000 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  22.000  800.000  0.000  0.000  0.00

0145 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  2.000  98,938.000  0.000  0.000  0.00

0150 06687091 000 PREFAB PM TY C (W)(ARROW) EA  225.000  8.000  19.000  0.000  0.00

0155 06687103 000 PREFAB PM TY C (W)(WORD) EA  250.000  11.000  19.000  0.000  0.00

0160 06687108 000 PREFAB PM TY C (W)(RR XING) EA  700.000  4.000  2.000  0.000  0.00

0165 06727002 000 REFL PAV MRKR TY I-C EA  10.000  113.000  115.000  0.000  0.00

0170 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  17,665.000  1,965.000  0.000  0.00

0186 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0187 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0188 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  29,832.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0189 96067017 000 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0190 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0191 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0192 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0193 96067008 000 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  10,000.000  0.000  0.000  0.00

0194 96107001 000 ON THE JOB TRAINING DOL  0.800  1,040.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,536,519.39
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167067 000 GAL  2.950ASPH (AC-20-5TR OR AC-20XP)  697,350.000  2,057,182.50 650,834.00

03167246 000 CY  118.520AGGR (TY-PD OR PL, GR-4)(SAC-B)  14,078.000  1,668,524.56 12,059.00

05007001 LS  30,475.000MOBILIZATION  1.000  30,475.00 1.00

Added by CO#1

05007001 000 LS  915,000.000MOBILIZATION  0.543  496,845.00 1.00

05027001 000 MO  15,250.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  30,500.00 6.00

06627005 000 LF  0.180WK ZN PAV MRK NON-REMOV (W)6"(BRK)  320.000  57.60 333.00

06627008 000 LF  0.180WK ZN PAV MRK NON-REMOV (W)6"(SLD)  586,378.000  105,548.04 989,314.00

06627010 000 LF  0.300WK ZN PAV MRK NON-REMOV (W)8"(DOT)  1,542.000  462.60 762.00

06627012 000 LF  0.350WK ZN PAV MRK NON-REMOV (W)8"(SLD)  5,363.000  1,877.05 1,700.00

06627036 000 LF  0.180WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  79,438.000  14,298.84 65,434.00

06627038 000 LF  0.180WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  720,403.000  129,672.54 641,177.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  642.000  6.42 213.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  43,424.000  434.24 33,692.00

07387103 000 MI  250.000CLEANING / SWEEPING (AGGREGATE REMOVAL)  2.540  635.00 2.54

$4,536,519.39TOTAL ITEM EARNINGS TO DATE


