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038803083CONTRACT ID:

PROJECT: F 2024(850)

CONTRACT:

04243010

PROJECTED AMOUNT: $6,277,671.95

CONTRACTOR:

HIGHWAY: SH 146

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

TEXAS MATERIALS GROUP, INC.

Roberto Rodriguez, P.E.

LIBERTY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/25/2024AWARD DATE:

ESTIMATE PERIOD:

0023

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/16/2024

04/04/2024

ESTIMATE PAID:

 267
-48.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: SUPP WORK BEGIN DATE: 07/15/2024

$6,499,698.72

CONTRACT:

03/24/2026

AWARD AMOUNT: $6,277,671.95

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00 

 93.99

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/19/2026

00/00/0000

 100.00

$3,506.01 $7,158,705.23 $7,162,211.24 

RECAPITULATION

PAID TO CONTRACTOR

$3,506.01 $0.00 $3,506.01 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $7,158,705.23 $7,158,705.23 

$0.00 $0.00 $0.00 

$0.00 $7,158,705.23 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,158,705.23 

CONTRACT ADJUSTMENTS THIS ESTIMATE

-1.00

ADJUSTMENT DESCRIPTION: OTHER

ADJUSTMENT AMOUNT:

REMARKS:

3,506.01

ADJUSTMENT DESCRIPTION: OTHER

ADJUSTMENT AMOUNT:

REMARKS:

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 219

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/15/2024

07/15/2024

 233

 0

 233

CONTRACT TIME STATEMENT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

038803083PROJECT CONTROLF 2024(850)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0055 01046017 REMOVING CONC (DRIVEWAYS) SY  23.650  0.000  1,194.000  1,239.05  29,303.57

Added by CO#08

0060 01346004 000 BACKFILL (TY A OR B) STA  380.000  76.780  0.000  143.09  54,374.20

0080 03166017 002 ASPH (AC-20-5TR) GAL  3.600  9,368.000  0.000  6,606.00  23,781.60

0085 03166404 002 AGGR (TY-PB GR-4 OR TY-PL GR-4 SAC-A) CY  362.000  186.000  0.000  228.79  82,821.98

0090 03516006 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  110.000  326.000  0.000  451.56  49,671.60

0095 03546041 000 PLANE ASPH CONC PAV (1.5") SY  3.000  17,062.000  0.000  19,200.89  57,602.66

0100 03616046 000 FULL - DEPTH REPAIR CPJR (11") SY  1,000.000  24.000  0.000  49.80  49,800.00

0105 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  2.900  54,256.000 -19,385.000  34,871.00  101,125.90

0110 05006001 000 MOBILIZATION LS  357,000.000  1.000  0.000  1.00  357,000.00

0115 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,100.000  16.000  0.000  16.00  17,600.00

0116 05026025 BARR, SIGNS, TRAFFIC HANDLING EA  1.000  0.000  2,290.630  2,290.63  2,290.63

Added by CO#10; UoM=DOL; item to be tracked by force account

0120 05306004 000 DRIVEWAYS (CONC) SY  124.000  300.000  0.000  300.00  37,200.00

0125 05306005 000 DRIVEWAYS (ACP) SY  67.500  992.000  1,986.770  2,978.77  201,066.99

0130 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.050  15,356.000  0.000  12,876.00  643.80

0135 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.100  7,678.000  0.000  4,718.00  471.80

0145 06626009 000 WK ZN PAV MRK NON-REMOV (W)8"(BRK) LF  0.500  15,466.000  0.000  712.00  356.00

0170 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  2.000  2,159.000  0.000  6,035.00  12,070.00

0175 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  1.000  610.000  0.000  460.00  460.00

0180 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  0.850  15,466.000  0.000  16,404.00  13,943.40

0185 06666317 007 RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL) LF  1.000  1,320.000  0.000  1,760.00  1,760.00

0190 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  0.850  10,832.000  0.000  9,770.00  8,304.50

0195 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  13.000  300.000  0.000  373.00  4,849.00

0200 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  270.000  12.000  0.000  12.00  3,240.00

0205 06686089 000 PREFAB PAV MRK TY C (W) (RR XING) EA  650.000  2.000  0.000  2.00  1,300.00

0210 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  83.000  5.000  0.000  5.00  415.00

0215 06686108 000 PREFAB PAV MRK TY C (Y) (24") (SLD) LF  13.000  128.000  0.000  158.00  2,054.00

0220 06726007 000 REFL PAV MRKR TY I-C EA  5.000  34.000  0.000  34.00  170.00

0225 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  213.000  0.000  214.00  1,070.00

0230 07206001 000 SPALLING REPAIR (HYDRAULIC CEMENT) CF  295.000  200.000  0.000  918.71  271,019.45

0239 30766038 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON  166.000  0.000  1,408.000  1,544.69  256,418.54

Added by CO#05

0245 30766066 000 TACK COAT GAL  3.500  1,024.000  0.000  1,251.56  4,380.46

0250 30776033 000 SP MIXES SP-C SAC-A PG76-22 TON  156.000  4,755.000  0.000  5,811.10  906,531.60

0251 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  21,489.27  21,489.27

SP MIXES SP-C SAC-A PG76-22 - BONUS

0253 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  12,423.95  12,423.95

SP MIXES SP-C SAC-A PG76-22 - BONUS

0255 30776075 000 TACK COAT GAL  3.500  2,593.000  0.000  896.11  3,136.39

0260 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  31,500.000  2.000  0.000  2.00  63,000.00

0265 61856002 002 TMA (STATIONARY) DAY  275.000  12.000  0.000  27.00  7,425.00

0270 61856005 002 TMA (MOBILE OPERATION) DAY  1,300.000  8.000  0.000  8.00  10,400.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0301 65066003 SENSOR INSTALLATION EA  19,978.470  0.000  1.000  1.00  19,978.47

Added by CO#07

0305 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  12,045.680  0.000  1.000  1.00  12,045.68

Added by CO#02; UoM=DOL

0771 06446076 REMOVE SM RD SN SUP&AM EA  167.430  0.000  54.000  56.00  9,376.08

Added by CO#10

1500 01106003 EXCAVATION (SPECIAL) CY  201.810  0.000  95.000  95.00  19,171.95

Added by CO#03

1501 04006015 CEM STABIL BKFL (SPL) CY  225.150  0.000  95.000  95.00  21,389.25

Added by CO#03

1502 70866015 SANITARY SEWER(POINT REPAIR)(ALL SIZES) EA  3,645.080  0.000  1.000  1.00  3,645.08

Added by CO#03

Category Subtotal $2,756,577.80

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1025 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  162,129.26  162,129.26

1035 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  0.000  9,730.088  25,636.26  25,636.26

Added by CO#09

Category Subtotal $187,765.52

038803084PROJECT CONTROLSTP 2024(851)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0430 01006002 000 PREPARING ROW STA  3,200.000  74.400  0.000  74.00  236,800.00

0435 01126002 000 SUBGRADE WIDENING (DENS CONT) STA  1,300.000  74.400  0.000  76.00  98,800.00

0440 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  31.000  2,295.000  0.000  2,295.00  71,145.00

0460 02476041 005 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  143.000  3,474.000  0.000  3,549.48  507,575.64

0475 02756001 000 CEMENT TON  300.000  6.000  0.000  155.00  46,500.00

0480 02756019 000 CEMENT TREAT (SUBGRADE)(6") SY  5.750  11,812.000  0.000  11,812.00  67,919.01

0481 03106005 PRIME COAT (AE-P) GAL  5.380  0.000  6,000.000  1,695.00  9,119.10

Added by CO#04

0485 03166017 002 ASPH (AC-20-5TR) GAL  3.600  16,070.000  0.000  16,311.69  58,722.08

0490 03166404 002 AGGR (TY-PB GR-4 OR TY-PL GR-4 SAC-A) CY  362.000  319.000  0.000  265.22  96,011.09

0495 03516006 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  110.000  24.000  0.000  25.89  2,847.79

0500 03546024 000 PLANE ASPH CONC PAV(2" TO 4") SY  12.000  1,212.000  0.000  3,254.44  39,053.30

0505 04006005 000 CEM STABIL BKFL CY  72.000  114.000  0.000  212.79  15,320.88

0510 04006006 000 CUT & RESTORING PAV SY  50.000  575.000  0.000  461.33  23,066.65

0515 04036001 000 TEMPORARY SPL SHORING SF  63.000  1,500.000  0.000  750.00  47,250.00

0520 04206076 001 CL E CONC (SEAL SLAB) CY  275.000  18.000  0.000  18.00  4,950.00

0525 04326001 000 RIPRAP (CONC)(4 IN) CY  3,300.000  14.000  0.000  45.52  150,199.50

0530 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  545.000  88.000  0.000  16.00  8,720.00

0535 04506006 001 RAIL (TY T223) LF  178.000  112.000  0.000  286.70  51,032.60
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0540 04626009 002 CONC BOX CULV (5 FT X 5 FT) LF  630.000  122.000  0.000  122.00  76,860.00

0545 04626011 002 CONC BOX CULV (6 FT X 4 FT) LF  850.000  37.000  0.000  37.00  31,450.00

0550 04626045 002 CONC BOX CULV (3 FT X 2 FT)(EXTEND) LF  1,300.000  8.000  0.000  8.00  10,400.00

0555 04626047 002 CONC BOX CULV (4 FT X 2 FT)(EXTEND) LF  1,400.000  16.000  0.000  16.00  22,400.00

0560 04626053 002 CONC BOX CULV (5 FT X 5 FT)(EXTEND) LF  1,700.000  33.000  0.000  33.00  56,100.00

0565 04646005 001 RC PIPE (CL III)(24 IN) LF  175.000  1,191.000  0.000  1,191.00  208,425.00

0570 04656158 001 INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT) EA  9,200.000  1.000  0.000  1.00  9,200.00

0580 04666182 000 WINGWALL (PW - 1) (HW=7 FT) EA  23,250.000  3.000 -1.000  2.00  46,500.00

0585 04676106 000 SET (TY I)(S=3 FT)(HW=3FT)(4:1)(C) EA  5,500.000  2.000  0.000  2.00  11,000.00

0590 04676139 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1) (C) EA  6,300.000  4.000  0.000  4.00  25,200.00

0595 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,150.000  1.000  0.000  1.00  1,150.00

0600 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,575.000  67.000  0.000  68.00  107,100.00

0615 04966006 000 REMOV STR (HEADWALL) EA  5,000.000  10.000  0.000  11.00  55,000.00

0620 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  57.000  80.000  0.000  115.00  6,555.00

0625 05066011 005 ROCK FILTER DAMS (REMOVE) LF  13.000  80.000  0.000  115.00  1,495.00

0630 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  720.000  0.000  60.00  360.00

0635 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.250  720.000  0.000  60.00  135.00

0640 05126005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  150.000  420.000  0.000  420.00  63,000.00

0645 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  39.000  360.000  0.000  360.00  14,040.00

0650 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  26.500  40.000  0.000  40.00  1,060.00

0655 05126053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  31.000  420.000  0.000  420.00  13,020.00

0660 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  39.000  360.000  0.000  360.00  14,040.00

0665 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  26.500  40.000  0.000  40.00  1,060.00

0670 05306004 000 DRIVEWAYS (CONC) SY  124.000  894.000  0.000  959.64  118,994.87

0675 05306005 000 DRIVEWAYS (ACP) SY  67.500  1,354.000  0.000  1,354.00  91,395.00

0680 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.050  14,880.000  0.000  11,301.00  565.05

0685 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  26.000  225.000  0.000  137.50  3,575.00

0690 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,300.000  4.000  0.000  2.00  4,600.00

0700 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.500  1,075.000  0.000  1,075.00  3,762.50

0705 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,300.000  5.000  0.000  2.00  6,600.00

0710 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  165.000  6.000  0.000  7.00  1,155.00

0715 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  34,000.000  1.000  0.000  2.50  85,000.00

0716 05456019 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  11,152.770  0.000  2.000  2.00  22,305.54

Added by CO#01

0717 05456005 CRASH CUSH ATTEN (REMOVE) EA  1,472.990  0.000  2.000  2.00  2,945.98

Added by CO#01

0720 05606011 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  300.000  17.000  0.000  17.00  5,100.00

0725 05606012 000 MAILBOX INSTALL-D (TWW-POST) TY 4 EA  375.000  5.000  0.000  5.00  1,875.00

0730 05606013 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  530.000  9.000  0.000  9.00  4,770.00

0735 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  500.000  33.000  0.000  33.00  16,500.00

0740 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  670.000  1.000  0.000  1.00  670.00

0745 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  750.000  1.000  0.000  1.00  750.00

0750 06446009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  445.000  1.000  0.000  1.00  445.00

0755 06446012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  630.000  2.000  0.000  2.00  1,260.00

0760 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  700.000  1.000  0.000  1.00  700.00

0765 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  970.000  15.000  0.000  16.00  15,520.00

0770 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,050.000  1.000  0.000  1.00  1,050.00

0775 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  28.000  6.000  0.000  30.00  840.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0780 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  39.000  11.000  0.000  6.00  234.00

0785 06586100 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  85.000  2.000  0.000  8.00  680.00

0790 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  1.000  160.000  0.000  1,838.00  1,838.00

0795 06626009 000 WK ZN PAV MRK NON-REMOV (W)8"(BRK) LF  0.500  14,162.000  0.000  15,447.00  7,723.50

0800 06626035 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.500  1,180.000  0.000  3,850.00  1,925.00

0805 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.500  7,399.000  0.000  19,349.00  9,674.50

0815 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.500  725.000  0.000  401.00  200.50

0820 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  1.000  160.000  0.000  770.00  770.00

0825 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  0.850  14,162.000  0.000  29,628.00  25,183.80

0830 06666317 007 RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL) LF  1.000  1,180.000  0.000  2,500.00  2,500.00

0835 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  0.850  7,399.000  0.000  18,231.00  15,496.35

0840 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  13.000  127.000  0.000  427.00  5,551.00

0845 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  270.000  2.000  0.000  14.00  3,780.00

0850 06726007 000 REFL PAV MRKR TY I-C EA  5.000  10.000  0.000  44.00  220.00

0855 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  161.000  0.000  374.00  1,870.00

0860 30766001 000 D-GR HMA TY-B PG64-22 TON  133.500  3,439.000  0.000  3,657.43  488,266.91

0865 30766066 000 TACK COAT GAL  3.500  834.000  0.000  165.00  577.50

0870 30776033 000 SP MIXES SP-C SAC-A PG76-22 TON  156.000  4,910.000  0.000  4,940.47  770,712.85

0875 30776075 000 TACK COAT GAL  3.500  2,678.000  0.000  2,273.73  7,958.07

0880 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  31,500.000  2.000  0.000  2.00  63,000.00

0885 61856002 002 TMA (STATIONARY) DAY  275.000  202.000  0.000  83.00  22,825.00

0890 61856005 002 TMA (MOBILE OPERATION) DAY  1,300.000  11.000  0.000  11.00  14,300.00

2000 04646005 RC PIPE (CL III)(24 IN) LF  838.530  0.000  6.000  12.00  10,062.36

Added by CO#06

2001 04666181 WINGWALL (PW - 1) (HW=6 FT) EA  33,189.690  0.000  1.000  1.00  33,189.69

Added by CO#06

2004 04966007 REMOV STR (PIPE) LF  75.820  0.000  109.500  117.50  8,908.85

Added by CO#06

2005 05006001 MOBILIZATION LS  3,499.650  0.000  1.000  1.00  3,499.65

Added by CO#06

2006 05126021 PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF  77.830  0.000  80.000  80.00  6,226.40

Added by CO#06

2007 05126057 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  77.830  0.000  80.000  80.00  6,226.40

Added by CO#06

Category Subtotal $4,214,361.91

038803083F 2024(850)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01646023 000 CELL FBR MLCH SEED(PERM)(RURAL)(CLAY) SY  0.450  8,531.000  0.000  0.000  0.00

0070 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  0.450  8,531.000  0.000  0.000  0.00

0075 01686001 000 VEGETATIVE WATERING MG  31.000  72.000  0.000  0.000  0.00

0140 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  1.000  610.000  0.000  0.000  0.00
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0150 06626035 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.500  1,320.000  0.000  0.000  0.00

0155 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.500  10,832.000  0.000  0.000  0.00

0160 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.500  183.000  0.000  0.000  0.00

0165 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.500  938.000  0.000  0.000  0.00

0235 07206003 000 SPALLING REPAIR (POLYMERIC) (SEMIRIGID) GAL  165.000  500.000  0.000  0.000  0.00

0240 30766001 000 D-GR HMA TY-B PG64-22 TON  133.500  1,408.000 -1,408.000  0.000  0.00

0241 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - BONUS

0242 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - PENALTY

0243 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - BONUS

0244 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - PENALTY

0252 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 - PENALTY

0254 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 - PENALTY

0300 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1011 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  8,000.000  0.000  0.000  0.00

1015 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1020 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1030 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

038803084STP 2024(851)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0445 01646023 000 CELL FBR MLCH SEED(PERM)(RURAL)(CLAY) SY  0.450  16,533.000  0.000  0.000  0.00

0450 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  0.450  16,533.000  0.000  0.000  0.00

0455 01686001 000 VEGETATIVE WATERING MG  31.000  139.000  0.000  0.000  0.00

0465 02606043 000 LIME (HYD, COM OR QK)(SLURRY) TON  370.000  1.000  0.000  0.000  0.00

0470 02606079 000 LIME TRT (SUBGRADE)(6") SY  11.750  2,084.000  0.000  0.000  0.00

0575 04666181 000 WINGWALL (PW - 1) (HW=6 FT) EA  15,250.000  1.000 -1.000  0.000  0.00

0605 04796001 000 ADJUSTING MANHOLES EA  600.000  10.000  0.000  0.000  0.00

0610 04796002 000 ADJUSTING INLETS EA  1,350.000  11.000  0.000  0.000  0.00

0695 05406014 001 SHORT RADIUS LF  525.000  300.000 -300.000  0.000  0.00

0810 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.500  48.000  0.000  0.000  0.00

0861 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - BONUS
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0862 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - PENALTY

0863 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - BONUS

0864 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - PENALTY

0871 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 - BONUS

0872 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 - PENALTY

0873 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 - BONUS

0874 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 - PENALTY

0900 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  1,000.000  0.000  0.000  0.00

2002 04676229 SET (TY I)(S= 6 FT)(HW= 7 FT)(6:1) (P) EA  47,934.010  0.000  1.000  0.000  0.00

Added by CO#06

2003 04966004 REMOV STR (SET) EA  904.690  0.000  1.000  0.000  0.00

Added by CO#06

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,158,705.23
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  3,200.000PREPARING ROW  74.000  236,800.00 74.40

01046017 SY  23.650REMOVING CONC (DRIVEWAYS)  1,239.052  29,303.57 0.00

Added by CO#08

01106003 CY  201.810EXCAVATION (SPECIAL)  95.000  19,171.95 0.00

Added by CO#03

01126002 000 STA  1,300.000SUBGRADE WIDENING (DENS CONT)  76.000  98,800.00 74.40

01326006 000 CY  31.000EMBANKMENT (FINAL)(DENS CONT)(TY C)  2,295.000  71,145.00 2,295.00

01346004 000 STA  380.000BACKFILL (TY A OR B)  143.090  54,374.20 76.78

02476041 005 CY  143.000FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  3,549.480  507,575.64 3,474.00

02756001 000 TON  300.000CEMENT  155.000  46,500.00 6.00

02756019 000 SY  5.750CEMENT TREAT (SUBGRADE)(6")  11,812.000  67,919.01 11,812.00

03106005 GAL  5.380PRIME COAT (AE-P)  1,695.000  9,119.10 0.00

Added by CO#04

03166017 002 GAL  3.600ASPH (AC-20-5TR)  22,917.689  82,503.68 25,438.00

03166404 002 CY  362.000AGGR (TY-PB GR-4 OR TY-PL GR-4 SAC-A)  494.014  178,833.07 505.00

03516006 000 SY  110.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(10")  477.449  52,519.39 350.00

03546024 000 SY  12.000PLANE ASPH CONC PAV(2" TO 4")  3,254.442  39,053.30 1,212.00

03546041 000 SY  3.000PLANE ASPH CONC PAV (1.5")  19,200.886  57,602.66 17,062.00

03616046 000 SY  1,000.000FULL - DEPTH REPAIR CPJR (11")  49.800  49,800.00 24.00

04006005 000 CY  72.000CEM STABIL BKFL  212.790  15,320.88 114.00

04006006 000 SY  50.000CUT & RESTORING PAV  461.333  23,066.65 575.00

04006015 CY  225.150CEM STABIL BKFL (SPL)  95.000  21,389.25 0.00

Added by CO#03

04036001 000 SF  63.000TEMPORARY SPL SHORING  750.000  47,250.00 1,500.00

04206076 001 CY  275.000CL E CONC (SEAL SLAB)  18.000  4,950.00 18.00

04326001 000 CY  3,300.000RIPRAP (CONC)(4 IN)  45.515  150,199.50 14.00

04326045 000 CY  545.000RIPRAP (MOW STRIP)(4 IN)  16.000  8,720.00 88.00

04386001 000 LF  2.900CLEANING AND SEALING EXISTING JOINTS  34,871.000  101,125.90 54,256.00

04506006 001 LF  178.000RAIL (TY T223)  286.700  51,032.60 112.00

04626009 002 LF  630.000CONC BOX CULV (5 FT X 5 FT)  122.000  76,860.00 122.00

04626011 002 LF  850.000CONC BOX CULV (6 FT X 4 FT)  37.000  31,450.00 37.00

04626045 002 LF  1,300.000CONC BOX CULV (3 FT X 2 FT)(EXTEND)  8.000  10,400.00 8.00

04626047 002 LF  1,400.000CONC BOX CULV (4 FT X 2 FT)(EXTEND)  16.000  22,400.00 16.00

04626053 002 LF  1,700.000CONC BOX CULV (5 FT X 5 FT)(EXTEND)  33.000  56,100.00 33.00

04646005 001 LF  175.000RC PIPE (CL III)(24 IN)  1,191.000  208,425.00 1,191.00

04646005 LF  838.530RC PIPE (CL III)(24 IN)  12.000  10,062.36 1,191.00

Added by CO#06

04656158 001 EA  9,200.000INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT)  1.000  9,200.00 1.00

04666181 EA  33,189.690WINGWALL (PW - 1) (HW=6 FT)  1.000  33,189.69 0.00

Added by CO#06

04666182 000 EA  23,250.000WINGWALL (PW - 1) (HW=7 FT)  2.000  46,500.00 3.00

04676106 000 EA  5,500.000SET (TY I)(S=3 FT)(HW=3FT)(4:1)(C)  2.000  11,000.00 2.00

04676139 000 EA  6,300.000SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1) (C)  4.000  25,200.00 4.00

04676363 000 EA  1,150.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  1.000  1,150.00 1.00
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04676395 000 EA  1,575.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  68.000  107,100.00 67.00

04966006 000 EA  5,000.000REMOV STR (HEADWALL)  11.000  55,000.00 10.00

04966007 LF  75.820REMOV STR (PIPE)  117.500  8,908.85 0.00

Added by CO#06

05006001 LS  3,499.650MOBILIZATION  1.000  3,499.65 1.00

Added by CO#06

05006001 000 LS  357,000.000MOBILIZATION  1.000  357,000.00 1.00

05026001 008 MO  1,100.000BARRICADES, SIGNS AND TRAFFIC HANDLING  16.000  17,600.00 16.00

05026025 EA  1.000BARR, SIGNS, TRAFFIC HANDLING  2,290.630  2,290.63 0.00

Added by CO#10; UoM=DOL; item to be tracked by force 

account

05066002 005 LF  57.000ROCK FILTER DAMS (INSTALL) (TY 2)  115.000  6,555.00 80.00

05066011 005 LF  13.000ROCK FILTER DAMS (REMOVE)  115.000  1,495.00 80.00

05066041 005 LF  6.000BIODEG EROSN CONT LOGS (INSTL) (12")  60.000  360.00 720.00

05066043 005 LF  2.250BIODEG EROSN CONT LOGS (REMOVE)  60.000  135.00 720.00

05126005 000 LF  150.000PORT CTB (FUR & INST)(F-SHAPE)(TY 1)  420.000  63,000.00 420.00

05126009 000 LF  39.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  360.000  14,040.00 360.00

05126010 000 LF  26.500PORT CTB (FUR & INST)(LOW PROF)(TY 2)  40.000  1,060.00 40.00

05126021 LF  77.830PORT CTB (DES SOURCE)(LOW PROF)(TY 1)  80.000  6,226.40 0.00

Added by CO#06

05126053 000 LF  31.000PORT CTB (REMOVE)(F-SHAPE)(TY 1)  420.000  13,020.00 420.00

05126057 000 LF  39.000PORT CTB (REMOVE)(LOW PROF)(TY 1)  360.000  14,040.00 360.00

05126057 LF  77.830PORT CTB (REMOVE)(LOW PROF)(TY 1)  80.000  6,226.40 360.00

Added by CO#06

05126058 000 LF  26.500PORT CTB (REMOVE)(LOW PROF)(TY 2)  40.000  1,060.00 40.00

05306004 000 SY  124.000DRIVEWAYS (CONC)  1,259.636  156,194.87 1,194.00

05306005 000 SY  67.500DRIVEWAYS (ACP)  4,332.770  292,461.99 2,346.00

05336001 000 LF  0.050RUMBLE STRIPS (SHOULDER)  24,177.000  1,208.85 30,236.00

05336002 000 LF  0.100RUMBLE STRIPS (CENTERLINE)  4,718.000  471.80 7,678.00

05406001 001 LF  26.000MTL W-BEAM GD FEN (TIM POST)  137.500  3,575.00 225.00

05406006 001 EA  2,300.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  4,600.00 4.00

05426001 000 LF  3.500REMOVE METAL BEAM GUARD FENCE  1,075.000  3,762.50 1,075.00

05446001 000 EA  3,300.000GUARDRAIL END TREATMENT (INSTALL)  2.000  6,600.00 5.00

05446003 000 EA  165.000GUARDRAIL END TREATMENT (REMOVE)  7.000  1,155.00 6.00

05456005 EA  1,472.990CRASH CUSH ATTEN (REMOVE)  2.000  2,945.98 0.00

Added by CO#01

05456007 000 EA  34,000.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  2.500  85,000.00 1.00

05456019 EA  11,152.770CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  22,305.54 0.00

Added by CO#01

05606011 000 EA  300.000MAILBOX INSTALL-S (TWW-POST) TY 4  17.000  5,100.00 17.00

05606012 000 EA  375.000MAILBOX INSTALL-D (TWW-POST) TY 4  5.000  1,875.00 5.00

05606013 000 EA  530.000MAILBOX INSTALL-M (TWW-POST) TY 4  9.000  4,770.00 9.00

06446001 000 EA  500.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  33.000  16,500.00 33.00

06446004 000 EA  670.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  1.000  670.00 1.00

06446007 000 EA  750.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  1.000  750.00 1.00

06446009 000 EA  445.000IN SM RD SN SUP&AM TY10BWG(1)SB(P)  1.000  445.00 1.00

06446012 000 EA  630.000IN SM RD SN SUP&AM TY10BWG(1)SB(T)  2.000  1,260.00 2.00

06446027 000 EA  700.000IN SM RD SN SUP&AM TYS80(1)SA(P)  1.000  700.00 1.00

06446033 000 EA  970.000IN SM RD SN SUP&AM TYS80(1)SA(U)  16.000  15,520.00 15.00
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06446034 000 EA  1,050.000IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)  1.000  1,050.00 1.00

06446076 EA  167.430REMOVE SM RD SN SUP&AM  56.000  9,376.08 0.00

Added by CO#10

06586014 000 EA  28.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  30.000  840.00 6.00

06586062 000 EA  39.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  6.000  234.00 11.00

06586100 000 EA  85.000INSTL OM ASSM (OM-2Z)(WFLX)GND(BI)  8.000  680.00 2.00

06626005 000 LF  1.000WK ZN PAV MRK NON-REMOV (W)6"(BRK)  1,838.000  1,838.00 160.00

06626009 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)8"(BRK)  16,159.000  8,079.50 29,628.00

06626035 000 LF  0.500WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  3,850.000  1,925.00 1,180.00

06626037 000 LF  0.500WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  19,349.000  9,674.50 7,399.00

06626111 000 EA  0.500WK ZN PAV MRK SHT TERM (TAB)TY Y-2  401.000  200.50 725.00

06666035 007 LF  2.000REFL PAV MRK TY I (W)8"(SLD)(090MIL)  6,035.000  12,070.00 2,159.00

06666305 007 LF  1.000RE PM W/RET REQ TY I (W)6"(BRK)(090MIL)  1,230.000  1,230.00 770.00

06666308 007 LF  0.850RE PM W/RET REQ TY I (W)6"(SLD)(090MIL)  46,032.000  39,127.20 29,628.00

06666317 007 LF  1.000RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL)  4,260.000  4,260.00 2,500.00

06666320 007 LF  0.850RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL)  28,001.000  23,800.85 18,231.00

06686076 000 LF  13.000PREFAB PAV MRK TY C (W) (24") (SLD)  800.000  10,400.00 427.00

06686077 000 EA  270.000PREFAB PAV MRK TY C (W) (ARROW)  26.000  7,020.00 14.00

06686089 000 EA  650.000PREFAB PAV MRK TY C (W) (RR XING)  2.000  1,300.00 2.00

06686092 000 EA  83.000PREFAB PAV MRK TY C (W) (36")(YLD TRI)  5.000  415.00 5.00

06686108 000 LF  13.000PREFAB PAV MRK TY C (Y) (24") (SLD)  158.000  2,054.00 128.00

06726007 000 EA  5.000REFL PAV MRKR TY I-C  78.000  390.00 44.00

06726009 000 EA  5.000REFL PAV MRKR TY II-A-A  588.000  2,940.00 374.00

07206001 000 CF  295.000SPALLING REPAIR (HYDRAULIC CEMENT)  918.710  271,019.45 200.00

30766001 000 TON  133.500D-GR HMA TY-B PG64-22  3,657.430  488,266.91 3,439.00

30766038 TON  166.000D-GR HMA TY-D PG64-22 (LEVEL-UP)  1,544.690  256,418.54 0.00

Added by CO#05

30766066 000 GAL  3.500TACK COAT  1,416.560  4,957.96 1,858.00

30776033 000 TON  156.000SP MIXES SP-C SAC-A PG76-22  10,751.567  1,677,244.45 9,665.00

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  21,489.270  21,489.27 1,000.00

SP MIXES SP-C SAC-A PG76-22 - BONUS

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  12,423.950  12,423.95 1,000.00

SP MIXES SP-C SAC-A PG76-22 - BONUS

30776075 000 GAL  3.500TACK COAT  3,169.843  11,094.46 5,271.00

60016002 000 EA  31,500.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  126,000.00 4.00

61856002 002 DAY  275.000TMA (STATIONARY)  110.000  30,250.00 214.00

61856005 002 DAY  1,300.000TMA (MOBILE OPERATION)  19.000  24,700.00 19.00

65066003 EA  19,978.470SENSOR INSTALLATION  1.000  19,978.47 0.00

Added by CO#07

70866015 EA  3,645.080SANITARY SEWER(POINT REPAIR)(ALL SIZES)  1.000  3,645.08 0.00

Added by CO#03

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  162,129.260  162,129.26 1,000.00

96066068 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  25,636.260  25,636.26 0.00

Added by CO#09

96086001 DOL  12,045.680UNIQUE CHANGE ORDER ITEM 1  1.000  12,045.68 0.00

Added by CO#02; UoM=DOL

$7,158,705.23TOTAL ITEM EARNINGS TO DATE


