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Department
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:57:37 PM

Contract ID: 038902059 Highway:
Project:  CM 2026(567) District: BEAUMONT
Contract: 05263016 County: CHAMBERS
Award Amount: $4,355,659.22 Area Engineer: BRYAN LUTZ
Projected Amount  $4,361,659.22 Area Number: 054
Adj Projected Amount ~ $0.00
Contractor: R CONSTRUCTION CIVIL, LLC
Estimate Number: 0003 Letting Date:  05/06/2026
Estimate Paid: [ ] Award Date:  05/21/2026
Estimate Period: ~ 9/1/2026 to  9/25/2026 Notice To Proceed Date: 06/18/2026
Estimate Type: Progress Work Begin Date:  08/17/2026
% Complete 11.92 Accepted Date:
% Time Used:  5.88
Recapitulation
Total To Date Prev To Date This Estimate
Item Earnings $519,949.49 $423,619.00 $96,330.49
Participating $519,949.49 $423,619.00 $96,330.49
Non-Participating $0.00 $0.00 $0.00
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $519,949.49 $423,619.00 I $96,330.49|

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

Page: 1 of 28

Contract: 038902059 Payment Estimate: 0003
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Contractor's Estimate Package

Contract Time Statement
Work Begin Date: 08/17/2026 Assessed Liq Damages (Days): 0 Estimate Summary Charge Credit Total Adjusted
Time Charges Begin: ~ 07/18/2026  Liquidated Damage Rate $1,107.00 | Charged Working Day 8
Bid Days: HOLIDAY 1
C.0. Adjusted Days: 538 TOTAL LIQUIDATED DAMAGES: SATURDAY 3
Current Days: 238 O | sUNDAY 3
Days Charged to Date: 14 X $1,107.00 | TIME SUSPENDED 10
Total Period Days: 8 17 25 0
$0.00
Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS
09/01/2026 3 v TIME SUSPENDED
09/02/2026 3 v TIME SUSPENDED
09/03/2026 3 v TIME SUSPENDED
09/04/2026 3 v TIME SUSPENDED
09/05/2026 3 v SATURDAY
09/06/2026 3 v SUNDAY
09/07/2026 3 v HOLIDAY
09/08/2026 3 v TIME SUSPENDED
09/09/2026 3 v TIME SUSPENDED
09/10/2026 3 v TIME SUSPENDED
09/11/2026 3 v TIME SUSPENDED
09/12/2026 3 v SATURDAY
09/13/2026 3 v SUNDAY
09/14/2026 3 v TIME SUSPENDED
09/15/2026 3 v TIME SUSPENDED
Contract: 038902059 Payment Estimate: 0003 Page: 2 of 28
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Worked Performed This Period

Project: CM 2026(567) Control 038902059

Category: 001 Description: SH 146 CONSTRUCTION OF SH 146 NB DUAL LEFT TURN LANES AT IH 10 E. /
REGIONAL GOODS MOVEMENT PROGRAM

Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid

NBR Code NBR Price Estimate This Estimate Quantity To Date

0060 01047008 000 REMOV CONC (MEDIANS) sY $11.00 297.22 $3,269.42 1,758.00 297.22
0120 02607003 000 LIME (QUICKLIME (SLURRY)) TON $355.00 19.79 $7,025.45 114.00 19.79
0125 02607024 000 LIME TRT(SUBGRADE)(6") SY $8.40 943 $7,921.20 7,036.00 943.00
0130 02767057 000 CM TRT(PT MX)(CL L)(TYA)(GR1-2)(FN POS) CcY $235.00 157.1670 $36,934.25 1,172.00 157.17
0900 06907006 000 REMOVAL OF GROUND BOXES EA $350.00 1 $350.00 8.00 1.00
0905 06907007 000 REPLACE OF GROUND BOXES EA $1,200.00 1 $1,200.00 8.00 1.00
0070 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $12.00 10 $120.00 268.00 10.00
0075 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF $8.00 50 $400.00 4,954.00 50.00
0315 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,400.00 1 $9,400.00 16.00 2.00
0090 01127001 000 SUBGR WIDEN (OC) STA $650.00 3.74 $2,431.00 36.91 3.74

Total Iltem Earnings This Estimate W

Contract: 038902059 Payment Estimate: 0003 Page: 4 of 28



Report Generation Date: 10/01/2026 02:57:37 PM

¢

le;‘;’ﬁf;em Contractor's Estimate Package
of Transportation

Project: CM 2026(567) Control 038902059

Category: 002 Description: SH 146 CONSTRUCTION OF SH 146 NB DUAL LEFT TURN LANES ATIH10E. /

REGIONAL GOODS MOVEMENT PROGRAM
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
2000 96017001 MATERIAL ON HAND DOL $1.00 27279.17 $27,279.17 1,000.00 27,279.17
Total Item Earnings This Estimate $27,279.17

Contract: 038902059 Payment Estimate: 0003 Page: 5 of 28
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Project:

Category: 001

Contractor's Estimate Package

CM 2026(567) Control

038902059

REGIONAL GOODS MOVEMENT PROGRAM

Report Generation Date: 10/01/2026 02:57:37 PM

Description: SH 146 CONSTRUCTION OF SH 146 NB DUAL LEFT TURN LANES AT IH 10 E. /

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 01047008 0O REMOV CONC (MEDIANS) SY $11.00 1,758.00 0.00 297.22 $3,269.42
0065 01047011 0O REMOV CONC (DRIVEWAYS) SY $11.00 2,139.00 0.00 0.00 $0.00
0070 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $12.00 268.00 0.00 10.00 $120.00
0075 01047018 0O REMOV CONC (CURB OR CURB & GUTTER) LF $8.00 4,954.00 0.00 50.00 $400.00
0080 01047037 0O REMOV CONC (RAIL W/ METAL ELEMENT) LF $95.00 153.00 0.00 0.00 $0.00
0085 01057044 0 RMV (24") TRT/UNTRT BASE & ASPH PAV SY $55.00 615.00 0.00 0.00 $0.00
0090 01127001 O SUBGR WIDEN (OC) STA $650.00 36.91 0.00 3.74 $2,431.00
0095 01327005 0O EMBANK (FNL)(OC)(TY C) CcY $90.00 85.00 0.00 0.00 $0.00
0100 01347004 0 BACKEFILL (TY A OR B) STA $1,125.00 36.91 0.00 0.00 $0.00
0105 01647017 0O HYDRO MULCH SEED (PERM_RURAL_SANDY) SY $0.65 6,964.00 0.00 0.00 $0.00
0110 01647021 0 HYDRO MULCH SEED (TEMP_WARM) SY $0.30 6,964.00 0.00 0.00 $0.00
0115 01687001 0O VEGETATIVE WATERING TGL $272.00 59.00 0.00 0.00 $0.00
0120 02607003 0 LIME (QUICKLIME (SLURRY)) TON $355.00 114.00 0.00 19.79 $7,025.45
Contract: 038902059 Payment Estimate: 0003 Page: 6 of 28
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Contract Line Items

Project:

Category: 001

CM 2026(567) Control

038902059
Description: SH 146 CONSTRUCTION OF SH 146 NB DUAL LEFT TURN LANES AT IH 10 E. /

REGIONAL GOODS MOVEMENT PROGRAM

Report Generation Date: 10/01/2026 02:57:37 PM

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid

NBR Code NBR Price Quantity Quantity To Date to Date ($)

0125 02607024 0 LIME TRT(SUBGRADE)(6") SY $8.40 7,036.00 0.00 943.00 $7,921.20

0130 02767057 0 CM TRT(PT MX)(CL L)(TYA)(GR1-2)(FN POS) CcY $235.00 1,172.00 0.00 157.17 $36,934.25

0135 03107001 O PRIME COAT (AE-P) GAL $9.00 1,200.00 0.00 0.00 $0.00

0140 03417064 0 D-GR HMA TY-D PG 64-22 (EXEMPT) TON $350.00 330.00 0.00 0.00 $0.00

0141 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00 $0.00
D-GR HMA TY-D PG 64-22 BONUS

0142 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00 $0.00
D-GR HMA TY-D PG 64-22 PENALTY

0143 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00 $0.00
D-GR HMA TY-D PG 64-22 BONUS

0144 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00 $0.00
D-GR HMA TY-D PG 64-22 PENALTY

0145 03417082 0 TACK COAT GAL $7.00 360.00 0.00 0.00 $0.00

0146 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 0.00 $0.00

0150 03607022 0 CONC PVMT (CPCD) (12") SY $125.00 5,999.00 0.00 0.00 $0.00

0151 05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL $1.00 1,000.00 0.00 0.00 $0.00

Contract: 038902059 Payment Estimate: 0003 Page: 7 of 28
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Contract Line ltems
Project: CM 2026(567) Control 038902059
Category: 001 Description: SH 146 CONSTRUCTION OF SH 146 NB DUAL LEFT TURN LANES AT IH10E. /

REGIONAL GOODS MOVEMENT PROGRAM

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0155 03607099 0 CONC PVMT (CPCD)(FAST TRK)(15") SY $185.00 547.00 0.00 0.00 $0.00
0160 03617023 0O FULL - DEPTH REPAIR CPCD (12") CY $860.00 21.00 0.00 0.00 $0.00
0165 04007010 O CEM STABIL BKFL CY $95.00 65.00 0.00 0.00 $0.00
0170 04027001 O TRENCH EXCAVATION PROTECTION LF $15.00 162.00 0.00 0.00 $0.00
0175 04037001 0 TEMPORARY SPL SHORING SF $71.00 1,812.00 0.00 0.00 $0.00
0180 04207061 O CL C CONC (COLLAR) EA $1,800.00 2.00 0.00 0.00 $0.00
0185 04207070 0 CL E CONC (SEAL SLAB)(NON-REINF) CY $525.00 108.00 0.00 0.00 $0.00
0190 04327002 0O RIPRAP (CONC)(5 IN) CY $670.00 9.00 0.00 0.00 $0.00
0195 04327033 0 RIPRAP (STONE COMMON)(DRY)(18 IN) CY $222.00 40.00 0.00 0.00 $0.00
0200 04507062 0 RAIL (HANDRAIL)TY E) LF $305.00 139.00 0.00 0.00 $0.00
0205 04627066 0 CONC BOX CULV (6 FT X 3 FT)(EXTEND) LF $1,300.00 36.00 0.00 0.00 $0.00
0210 04627071 0 CONC BOX CULV (7 FT X 4 FT)(EXTEND) LF $1,600.00 34.00 0.00 0.00 $0.00
0215 04647003 0 RC PIPE (CL 1l1)(18 IN) LF $310.00 129.00 0.00 0.00 $0.00

Contract: 038902059 Payment Estimate: 0003 Page: 8 of 28
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Contract Line ltems
Project: CM 2026(567) Control 038902059
Category: 001 Description: SH 146 CONSTRUCTION OF SH 146 NB DUAL LEFT TURN LANES AT IH10E. /

REGIONAL GOODS MOVEMENT PROGRAM

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0220 04647007 O RC PIPE (CL I11)(30 IN) LF $510.00 9.00 0.00 0.00 $0.00
0225 04647010 O RC PIPE (CL Il1)(42 IN) LF $520.00 12.00 0.00 0.00 $0.00
0230 04647011 0 RC PIPE (CL I11)(48 IN) LF $410.00 32.00 0.00 0.00 $0.00
0235 04657021 0 INLET (COMPL)(PCO)(5F T)(NONE) EA $5,750.00 6.00 0.00 0.00 $0.00
0240 04657022 0 INLET (COMPL)(PCO)(5FT)(LEFT) EA $6,700.00 2.00 0.00 0.00 $0.00
0245 04657037 0 INLET (COMPL)(PCU)(5FT)(NONE) EA $5,600.00 1.00 0.00 0.00 $0.00
0250 04657039 0 INLET (COMPL)(PCU)(5FT)(RIGHT) EA $7,000.00 1.00 0.00 0.00 $0.00
0255 04667176 0O WINGWALL (PW - 1) (HW=6 FT) EA $33,000.00 1.00 0.00 0.00 $0.00
0260 04677157 0 SET (TY 1)(S= 7 FT)(HW= 5 FT)(3:1)(C) EA $4,600.00 1.00 0.00 0.00 $0.00
0265 04677158 0 SET (TY 1)(S= 7 FT)(HW= 5 FT)(4:1)(C) EA $4,900.00 1.00 0.00 0.00 $0.00
0270 04677389 0 SET (TY II) (48 IN) (RCP) (3: 1) (C) EA $5,300.00 1.00 0.00 0.00 $0.00
0275 04677390 0 SET (TY II) (48 IN) (RCP) (4: 1) (C) EA $5,600.00 1.00 0.00 0.00 $0.00

Contract: 038902059 Payment Estimate: 0003 Page: 9 of 28
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CM 2026(567) Control
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REGIONAL GOODS MOVEMENT PROGRAM

Report Generation Date: 10/01/2026 02:57:37 PM

Description: SH 146 CONSTRUCTION OF SH 146 NB DUAL LEFT TURN LANES AT IH 10 E. /

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0280 04747005 O SLOT DRAIN (GAL STL) (18 IN) LF $627.00 22.00 0.00 0.00 $0.00
0285 04797006 0O ADJUSTING INLETS (CAP) EA $550.00 19.00 0.00 0.00 $0.00
0290 04807001 0 CLEAN EXIST CULVERTS EA $885.00 2.00 0.00 0.00 $0.00
0295 04967004 0 REMOV STR (SET) EA $605.00 5.00 0.00 0.00 $0.00
0300 04967005 0 REMOV STR (WINGWALL) EA $3,700.00 2.00 0.00 0.00 $0.00
0305 04967038 0 REMOVE STR (DRIVEWAY CULVERT) EA $3,300.00 3.00 0.00 0.00 $0.00
0310 05007001 O MOBILIZATION LS $150,000.00 1.00 0.00 0.75  $112,500.00
0315 05027001 0O BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,400.00 16.00 0.00 2.00 $18,800.00
0320 05037002 0O PORTABLE CHANGEABLE MESSAGE SIGN EA $40,000.00 6.00 0.00 4.00  $160,000.00
0325 05057001 0O TMA (STATIONARY) DAY $775.00 214.00 0.00 0.00 $0.00
0330 05057003 0O TMA (MOBILE OPERATION) DAY $275.00 24.00 0.00 1.00 $275.00
0335 05067002 0O ROCK FILTER DAMS (INSTALL) (TY 2) LF $90.00 180.00 0.00 0.00 $0.00
0340 05067011 0 ROCK FILTER DAMS (REMOVE) LF $20.00 180.00 0.00 0.00 $0.00
Contract: 038902059 Payment Estimate: 0003 Page: 10 of 28
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Contract Line ltems
Project: CM 2026(567) Control 038902059
Category: 001 Description: SH 146 CONSTRUCTION OF SH 146 NB DUAL LEFT TURN LANES AT IH10E. /

REGIONAL GOODS MOVEMENT PROGRAM

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0345 05067040 0 TEMP SDMT CONT FENCE (INLET PROTECTION) LF $13.00 406.00 0.00 0.00 $0.00
0350 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $3.00 406.00 0.00 0.00 $0.00
0355 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $9.00 218.00 0.00 0.00 $0.00
0360 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 218.00 0.00 0.00 $0.00
0365 05127009 0 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $105.00 1,160.00 0.00 1,160.00 $121,800.00
0370 05127010 O PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $100.00 360.00 0.00 80.00 $8,000.00
0375 05127033 0 PORT CTB (MOVE)(LOW PROF)(TY 1) LF $14.00 4,300.00 0.00 0.00 $0.00
0380 05127034 0 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $14.00 520.00 0.00 0.00 $0.00
0385 05127045 0 PORT CTB (STKPL)(LOW PROF)(TY 1) LF $8.00 1,720.00 0.00 0.00 $0.00
0390 05127046 0 PORT CTB (STKPL)(LOW PROF)(TY 2) LF $14.00 200.00 0.00 0.00 $0.00
0395 05127057 0O PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $6.00 1,160.00 0.00 0.00 $0.00
0400 05127058 0 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $7.00 360.00 0.00 0.00 $0.00

Contract: 038902059 Payment Estimate: 0003 Page: 11 of 28
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Contract Line ltems
Project: CM 2026(567) Control 038902059
Category: 001 Description: SH 146 CONSTRUCTION OF SH 146 NB DUAL LEFT TURN LANES AT IH10E. /

REGIONAL GOODS MOVEMENT PROGRAM

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0405 05147001 0 PERM CTB (SGL SLOPE) (TY 1) (42) LF $205.00 253.00 0.00 0.00 $0.00
0410 05297002 0O CONC CURB (TY 1I) LF $19.00 136.00 0.00 0.00 $0.00
0415 05297009 0 CONC CURB & GUTTER (TY 1I) LF $16.00 2,958.00 0.00 0.00 $0.00
0420 05297013 0O CONC CURB (SLOTTED) LF $17.00 2,604.00 0.00 0.00 $0.00
0425 05307006 0 DRIVEWAYS (CONC) SY $90.00 1,604.00 0.00 0.00 $0.00
0430 05317001 O CONC SIDEWALKS (4") SY $58.00 293.00 0.00 0.00 $0.00
0435 05317005 0 CURB RAMPS (TY 1) EA $2,400.00 5.00 0.00 0.00 $0.00
0440 05317023 0O CURB RAMPS (TY 21) SY $1,800.00 2.00 0.00 0.00 $0.00
0445 05317024 0 CURB RAMPS (TY 22) SY $1,800.00 4.00 0.00 0.00 $0.00
0450 05317025 0 CONC SIDEWALKS (SPECIAL) SY $485.00 6.00 0.00 0.00 $0.00
0455 05367002 0 CONC MEDIAN SY $65.00 418.00 0.00 0.00 $0.00
0460 05367004 0O CONC DIRECTIONAL ISLAND SY $107.00 66.00 0.00 0.00 $0.00
0465 05457006 0 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA $30,000.00 2.00 0.00 0.00 $0.00

Contract: 038902059 Payment Estimate: 0003 Page: 12 of 28
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Contract Line ltems
Project: CM 2026(567) Control 038902059
Category: 001 Description: SH 146 CONSTRUCTION OF SH 146 NB DUAL LEFT TURN LANES AT IH10E. /

REGIONAL GOODS MOVEMENT PROGRAM

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0470 06187030 0 CONDT (PVC) (SCH 40) (2") LF $15.00 1,190.00 0.00 0.00 $0.00
0475 06187038 0 CONDT (PVC) (SCH 40) (3") (CONC ENCSE) LF $13.00 4,790.00 0.00 0.00 $0.00
0480 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $41.00 359.00 0.00 0.00 $0.00
0485 06187061 0 CONDT (PVC) (SCH 80) (3") (BORE) LF $50.00 280.00 0.00 0.00 $0.00
0490 06187065 0 CONDT (PVC) (SCH 80) (4") (BORE) LF $44.00 29.00 0.00 0.00 $0.00
0495 06197001 0 ITS MULTI-DUCT CND (PVC-40) LF $22.00 3,130.00 0.00 0.00 $0.00
0500 06207002 0 ELEC CONDR (NO.14) INSULATED LF $1.00 3,820.00 0.00 0.00 $0.00
0505 06207007 0 ELEC CONDR (NO.8) BARE LF $1.80 315.00 0.00 0.00 $0.00
0510 06207011 0 ELEC CONDR (NO.4) BARE LF $3.00 2,205.00 0.00 0.00 $0.00
0515 06237002 0 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA $4,400.00 2.00 0.00 0.00 $0.00
0520 06247001 0 GROUND BOX TY A (122311) EA $1,200.00 1.00 0.00 0.00 $0.00
0525 06447001 O IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $600.00 18.00 0.00 0.00 $0.00

Contract: 038902059 Payment Estimate: 0003 Page: 13 of 28
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Contract Line ltems
Project: CM 2026(567) Control 038902059
Category: 001 Description: SH 146 CONSTRUCTION OF SH 146 NB DUAL LEFT TURN LANES AT IH10E. /

REGIONAL GOODS MOVEMENT PROGRAM

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0530 06447004 0O IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $600.00 10.00 0.00 0.00 $0.00
0535 06447009 0 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA $600.00 7.00 0.00 0.00 $0.00
0540 06447012 0 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA $650.00 5.00 0.00 0.00 $0.00
0545 06447015 0 IN SM RD SN SUP&AM TY10BWG(1)SB(U) EA $750.00 3.00 0.00 0.00 $0.00
0550 06447025 0 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $650.00 1.00 0.00 0.00 $0.00
0555 06447035 0 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA $900.00 5.00 0.00 0.00 $0.00
0560 06447042 0 IN SM RD SN SUP&AM TYS80(1)SB(U) EA $850.00 2.00 0.00 0.00 $0.00
0565 06447046 0 IN SM RD SN SUP&AM TYS80(1)SB(U-WC) EA $850.00 2.00 0.00 0.00 $0.00
0570 06447062 0 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA $1,800.00 2.00 0.00 0.00 $0.00
0575 06447073 0 REMOVE SM RD SN SUP&AM EA $140.00 53.00 0.00 0.00 $0.00
0580 06447074 0 REMOVE BRDG MNT CLEARANCE SIGN ASSM EA $1,200.00 2.00 0.00 0.00 $0.00
0585 06587008 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF(BR) EA $130.00 38.00 0.00 0.00 $0.00
0590 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $36.00 4.00 0.00 0.00 $0.00

Contract: 038902059 Payment Estimate: 0003 Page: 14 of 28
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Contract Line ltems
Project: CM 2026(567) Control 038902059
Category: 001 Description: SH 146 CONSTRUCTION OF SH 146 NB DUAL LEFT TURN LANES AT IH10E. /

REGIONAL GOODS MOVEMENT PROGRAM

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0595 06587025 0 INSTL DEL ASSM (D-SY)SZ 1(YFLX)SRF EA $120.00 5.00 0.00 0.00 $0.00
0600 06587058 0 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $98.00 4.00 0.00 0.00 $0.00
0605 06587317 0 INSTL OM SM RD SIGN (1-OM-PW)Y EA $10.00 43.00 0.00 0.00 $0.00
0610 06587318 0 INSTL OM SM RD SIGN (1-OM-PW)R EA $10.00 10.00 0.00 0.00 $0.00
0615 06627005 0 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $1.00 4,300.00 0.00 0.00 $0.00
0620 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $1.00 10,753.00 0.00 1,470.00 $1,470.00
0625 06627010 O WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF $4.00 360.00 0.00 0.00 $0.00
0630 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $2.00 14,854.00 0.00 1,410.00 $2,820.00
0635 06627017 0O WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $9.00 672.00 0.00 0.00 $0.00
0640 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $1.00 13,642.00 0.00 1,910.00 $1,910.00
0645 06627082 0 WK ZN PAV MRK REMOV (W)(ARROW) EA $230.00 44.00 0.00 0.00 $0.00
0650 06627083 0 WK ZN PAV MRK REMOV (W)(DBL ARROW) EA $330.00 7.00 0.00 0.00 $0.00

Contract: 038902059 Payment Estimate: 0003 Page: 15 of 28
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le;fﬁf;em Contractor's Estimate Package
of Transportation
Contract Line ltems
Project: CM 2026(567) Control 038902059
Category: 001 Description: SH 146 CONSTRUCTION OF SH 146 NB DUAL LEFT TURN LANES AT IH10E. /

REGIONAL GOODS MOVEMENT PROGRAM

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0655 06627092 0 WK ZN PAV MRK REMOV (W)(WORD) EA $280.00 44.00 0.00 0.00 $0.00
0660 06667017 0O REFL PAV MRK TY | (W)8"(DOT)(090MIL) LF $6.00 344.00 0.00 0.00 $0.00
0665 06667179 0 RE PM TY Il (W) 8" (SLD) LF $2.00 6,845.00 0.00 0.00 $0.00
0670 06667347 0 PAVEMENT SLER 6" LF $0.25 12,140.00 0.00 0.00 $0.00
0675 06667348 0 PAVEMENT SLER 8" LF $0.50 6,681.00 0.00 0.00 $0.00
0680 06667352 0 PAVEMENT SLER 24" LF $2.25 728.00 0.00 0.00 $0.00
0685 06667353 0 PAVEMENT SLER (ARROW) EA $50.00 35.00 0.00 0.00 $0.00
0690 06667354 0 PAVEMENT SLER (WORD) EA $50.00 26.00 0.00 0.00 $0.00
0695 06667356 0 PAVEMENT SLER (DBL ARROW) EA $50.00 17.00 0.00 0.00 $0.00
0700 06667358 0 PAVEMENT SLER (UTURN ARROW) EA $50.00 4.00 0.00 0.00 $0.00
0705 06667365 0 PAVEMENT SLER (YLD TRI) EA $5.50 20.00 0.00 0.00 $0.00
0710 06667407 0O REFL PAV MRK TY | (W)6"(BRK)(090MIL) LF $1.10 2,900.00 0.00 0.00 $0.00
0715 06667410 0 REFL PAV MRK TY | (W)6"(SLD)(090MIL) LF $1.10 4,991.00 0.00 0.00 $0.00

Contract: 038902059 Payment Estimate: 0003 Page: 16 of 28
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of Transportation
Contract Line ltems
Project: CM 2026(567) Control 038902059
Category: 001 Description: SH 146 CONSTRUCTION OF SH 146 NB DUAL LEFT TURN LANES AT IH10E. /

REGIONAL GOODS MOVEMENT PROGRAM

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0720 06667419 0 REFL PAV MRK TY | (Y)6"(BRK)(090MIL) LF $1.30 130.00 0.00 0.00 $0.00
0725 06667422 0 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $1.10 4,428.00 0.00 0.00 $0.00
0730 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $18.00 680.00 0.00 0.00 $0.00
0735 06687091 0 PREFAB PM TY C (W)(ARROW) EA $280.00 35.00 0.00 0.00 $0.00
0740 06687093 0 PREFAB PM TY C (W)(DBL ARROW) EA $450.00 17.00 0.00 0.00 $0.00
0745 06687096 0 PREFAB PM TY C (W)(UTURN ARROW) EA $400.00 4.00 0.00 0.00 $0.00
0750 06687103 0 PREFAB PM TY C (W)(WORD) EA $375.00 26.00 0.00 0.00 $0.00
0755 06687111 0 PREFAB PM TY C (W)(36")(YLD TRI) EA $115.00 12.00 0.00 0.00 $0.00
0760 06727002 0 REFL PAV MRKR TY I-C EA $8.00 192.00 0.00 0.00 $0.00
0765 06727004 0O REFL PAV MRKR TY II-A-A EA $8.00 88.00 0.00 0.00 $0.00
0770 06727006 O REFL PAV MRKR TY II-C-R EA $8.00 113.00 0.00 0.00 $0.00
0775 06777002 0 ELIM EXT PM & MRKS (6") LF $1.00 26,362.00 0.00  3,309.00 $3,309.00

Contract: 038902059 Payment Estimate: 0003 Page: 17 of 28
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of Transportation
Contract Line ltems
Project: CM 2026(567) Control 038902059
Category: 001 Description: SH 146 CONSTRUCTION OF SH 146 NB DUAL LEFT TURN LANES AT IH10E. /

REGIONAL GOODS MOVEMENT PROGRAM

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0780 06777004 0O ELIM EXT PM & MRKS (8") LF $1.00 20,884.00 0.00 1,355.00 $1,355.00
0785 06777008 0 ELIM EXT PM & MRKS (24") LF $2.30 1,280.00 0.00 0.00 $0.00
0790 06777009 0O ELIM EXT PM & MRKS (ARROW) EA $130.00 51.00 0.00 3.00 $390.00
0795 06777015 0 ELIM EXT PM & MRKS (WORD) EA $130.00 44.00 0.00 3.00 $390.00
0800 06787002 0O PAV SURF PREP FOR MRK (6") LF $0.15 12,449.00 0.00 0.00 $0.00
0805 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.18 7,189.00 0.00 0.00 $0.00
0810 06787009 0O PAV SURF PREP FOR MRK (ARROW) EA $11.00 35.00 0.00 0.00 $0.00
0815 06787010 0 PAV SURF PREP FOR MRK (DBL ARROW) EA $16.00 17.00 0.00 0.00 $0.00
0820 06787012 0 PAV SURF PREP FOR MRK (UTURN ARR) EA $16.00 4.00 0.00 0.00 $0.00
0825 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $16.00 26.00 0.00 0.00 $0.00
0830 06787023 0O PAV SURF PREP FOR MRK (36")(YLD TRI) EA $5.50 20.00 0.00 0.00 $0.00
0835 06827001 0 VEH SIG SEC (12")LED(GRN) EA $250.00 6.00 0.00 0.00 $0.00
0840 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $250.00 10.00 0.00 0.00 $0.00
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of Transportation
Contract Line ltems
Project: CM 2026(567) Control 038902059
Category: 001 Description: SH 146 CONSTRUCTION OF SH 146 NB DUAL LEFT TURN LANES AT IH10E. /

REGIONAL GOODS MOVEMENT PROGRAM

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0845 06827003 0 VEH SIG SEC (12")LED(YEL) EA $250.00 4.00 0.00 0.00 $0.00
0850 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $250.00 8.00 0.00 0.00 $0.00
0855 06827005 0 VEH SIG SEC (12")LED(RED) EA $250.00 4.00 0.00 0.00 $0.00
0860 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $250.00 8.00 0.00 0.00 $0.00
0865 06827018 0 PED SIG SEC (LED)(COUNTDOWN) EA $625.00 16.00 0.00 0.00 $0.00
0870 06827052 0 BACK PLATE (12")(3 SECT) EA $240.00 8.00 0.00 0.00 $0.00
0875 06827053 0 BACK PLATE (12")(4 SECT) EA $260.00 4.00 0.00 0.00 $0.00
0880 06847009 0 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF $3.20 3,380.00 0.00 0.00 $0.00
0885 06847010 0 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.20 945.00 0.00 0.00 $0.00
0890 06877001 0 PED POLE ASSEMBLY EA $3,600.00 12.00 0.00 0.00 $0.00
0895 06877003 0 RELOCATE PED POLE ASSEMBLY EA $1,700.00 3.00 0.00 0.00 $0.00
0900 06907006 0 REMOVAL OF GROUND BOXES EA $350.00 8.00 0.00 1.00 $350.00
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of Transportation
Contract Line ltems
Project: CM 2026(567) Control 038902059
Category: 001 Description: SH 146 CONSTRUCTION OF SH 146 NB DUAL LEFT TURN LANES AT IH10E. /

REGIONAL GOODS MOVEMENT PROGRAM

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0905 06907007 0 REPLACE OF GROUND BOXES EA $1,200.00 8.00 0.00 1.00 $1,200.00
0910 06907027 0O REMOVAL OF SIGNAL RELATED SIGNS EA $220.00 2.00 0.00 0.00 $0.00
0915 07527002 0 SPOT TREE TRIMMING / BRUSH REMOVAL LF $160.00 35.00 0.00 0.00 $0.00
0920 07647001 O DRAIN INLET CLEANING EA $575.00 19.00 0.00 0.00 $0.00
0925 07647007 0O STORM SEWER CLEANING (PIPE)(12"-18"DIA) LF $16.00 166.00 0.00 0.00 $0.00
0930 07647008 0O STORM SEWER CLEANING (PIPE)(19"-24"DIA) LF $19.00 1,208.00 0.00 0.00 $0.00
0935 07647009 0 STORM SEWER CLEANING (PIPE)(25"-30"DIA) LF $27.00 1,198.00 0.00 0.00 $0.00
0940 60277006 0 FIBER OPTIC CBL(SINGLE-MODE)(144 FIBER) LF $4.40 11,080.00 0.00 0.00 $0.00
0945 60277011 0 FIBER OPTIC CBL (SINGLE-MODE)(6 FIBER) LF $2.00 15,755.00 0.00 0.00 $0.00
Category 001 SubTotal $492,670.32
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of Transportation
Contract Line ltems
Project: CM 2026(567) Control 038902059
Category: 002 Description: SH 146 CONSTRUCTION OF SH 146 NB DUAL LEFT TURN LANES AT IH10E. /

REGIONAL GOODS MOVEMENT PROGRAM

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00
2000 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 27,279.17 $27,279.17
2005 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00
2006 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 0.00 $0.00
2010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00
2020 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $27,279.17

Total Iltem earnings this contract $519,949.49
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Construction Estimate Combined
Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© Item is added or modified by a change order
01047008 REMOV CONC (MEDIANS) SY $11.00 1,758.00 297.22 $3,269.42
01047011 REMOV CONC (DRIVEWAYS) SY $11.00 2,139.00 0.00 $0.00
01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $12.00 268.00 10.00 $120.00
01047018 REMOV CONC (CURB OR CURB & GUTTER) LF $8.00 4,954.00 50.00 $400.00
01047037 REMOV CONC (RAIL W/ METAL ELEMENT) LF $95.00 153.00 0.00 $0.00
01057044 RMV (24") TRT/UNTRT BASE & ASPH PAV SY $55.00 615.00 0.00 $0.00
01127001 SUBGR WIDEN (OC) STA $650.00 36.91 3.74 $2,431.00
01327005 EMBANK (FNL)(OC)(TY C) cY $90.00 85.00 0.00 $0.00
01347004 BACKFILL (TY A OR B) STA $1,125.00 36.91 0.00 $0.00
01647017 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY $0.65 6,964.00 0.00 $0.00
01647021 HYDRO MULCH SEED (TEMP_WARM) SY $0.30 6,964.00 0.00 $0.00
01687001 VEGETATIVE WATERING TGL $272.00 59.00 0.00 $0.00
02607003 LIME (QUICKLIME (SLURRY)) TON $355.00 114.00 19.79 $7,025.45
02607024 LIME TRT(SUBGRADE)(6") SY $8.40 7,036.00 943.00 $7,921.20
02767057 CM TRT(PT MX)(CL L)(TYA)(GR1-2)(FN POS) cY $235.00  1,172.00 15717 $36,934.25
03107001 PRIME COAT (AE-P) GAL $9.00 1,200.00 0.00 $0.00
03417064 D-GR HMA TY-D PG 64-22 (EXEMPT) TON $350.00 330.00 0.00 $0.00
03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00
03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00
03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00
03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00
03417082 TACK COAT GAL $7.00 360.00 0.00 $0.00
03607022 CONC PVMT (CPCD) (12") sy $125.00  5,999.00 0.00 $0.00
03607099 CONC PVMT (CPCD)(FAST TRK)(15") % $185.00 547.00 0.00 $0.00
03617023 FULL - DEPTH REPAIR CPCD (12") CY $860.00 21.00 0.00 $0.00
04007010 CEM STABIL BKFL CY $95.00 65.00 0.00 $0.00
04027001 TRENCH EXCAVATION PROTECTION LF $15.00 162.00 0.00 $0.00
04037001 TEMPORARY SPL SHORING SF $71.00 1,812.00 0.00 $0.00

Contract: 038902059 Payment Estimate: 0003 Page: 22 of 28
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Item Code SP NBR Description Unit Unit Bid
tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price Quantity

© Item is added or modified by a chanae order

04207061 CL C CONC (COLLAR) EA $1,800.00 2.00
04207070 CL E CONC (SEAL SLAB)(NON-REINF) CY $525.00 108.00
04327002 RIPRAP (CONC)(5 IN) CY $670.00 9.00
04327033 RIPRAP (STONE COMMON)(DRY)(18 IN) CY $222.00 40.00
04507062 RAIL (HANDRAIL)TY E) LF $305.00 139.00
04627066 CONC BOX CULV (6 FT X 3 FT)(EXTEND) LF $1,300.00 36.00
04627071 CONC BOX CULV (7 FT X 4 FT)(EXTEND) LF $1,600.00 34.00
04647003 RC PIPE (CL 1l)(18 IN) LF $310.00 129.00
04647007 RC PIPE (CL 111)(30 IN) LF $510.00 9.00
04647010 RC PIPE (CL ll1)(42 IN) LF $520.00 12.00
04647011 RC PIPE (CL 1l1)(48 IN) LF $410.00 32.00
04657021 INLET (COMPL)(PCO)(5FT)(NONE) EA $5,750.00 6.00
04657022 INLET (COMPL)(PCO)(5FT)(LEFT) EA $6,700.00 2.00
04657037 INLET (COMPL)(PCU)(5FT)(NONE) EA $5,600.00 1.00
04657039 INLET (COMPL)(PCU)(5FT)(RIGHT) EA $7,000.00 1.00
04667176 WINGWALL (PW - 1) (HW=6 FT) EA $33,000.00 1.00
04677157 SET (TY I)(S=7 FT)(HW= 5 FT)(3:1)(C) EA $4,600.00 1.00
04677158 SET (TY I)(S=7 FT)(HW= 5 FT)(4:1)(C) EA $4,900.00 1.00
04677389 SET (TY 1l) (48 IN) (RCP) (3: 1) (C) EA $5,300.00 1.00
04677390 SET (TY 1) (48 IN) (RCP) (4: 1) (C) EA $5,600.00 1.00
04747005 SLOT DRAIN (GAL STL) (18 IN) LF $627.00 22.00
04797006 ADJUSTING INLETS (CAP) EA $550.00 19.00
04807001 CLEAN EXIST CULVERTS EA $885.00 2.00
04967004 REMOV STR (SET) EA $605.00 5.00
04967005 REMOV STR (WINGWALL) EA $3,700.00 2.00
04967038 REMOVE STR (DRIVEWAY CULVERT) EA $3,300.00 3.00
05007001 MOBILIZATION LS $150,000.00 1.00
05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,400.00 16.00
05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $40,000.00 6.00
05057001 TMA (STATIONARY) DAY $775.00 214.00

Report Generation Date: 10/01/2026 02:57:37 PM

Qty Paid  Amount

To Date (%)
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00

0.75  $112,500.00
2.00 $18,800.00
4.00 $160,000.00
0.00 $0.00

Contract: 038902059

Payment Estimate: 0003
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Item Code SP NBR Description Unit Unit Bid Qty Paid Amount
tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price Quantity To Date ($)
© Item is added or modified by a chanae order

05057003 TMA (MOBILE OPERATION) DAY $275.00 24.00 1.00 $275.00
05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $90.00 180.00 0.00 $0.00
05067011 ROCK FILTER DAMS (REMOVE) LF $20.00 180.00 0.00 $0.00
05067040 TEMP SDMT CONT FENCE (INLET PROTECTION) LF $13.00 406.00 0.00 $0.00
05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $3.00 406.00 0.00 $0.00
05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $9.00 218.00 0.00 $0.00
05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 218.00 0.00 $0.00
05127009 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $105.00 1,160.00 1,160.00  $121,800.00
05127010 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $100.00 360.00 80.00 $8,000.00
05127033 PORT CTB (MOVE)(LOW PROF)(TY 1) LF $14.00 4,300.00 0.00 $0.00
05127034 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $14.00 520.00 0.00 $0.00
05127045 PORT CTB (STKPL)(LOW PROF)(TY 1) LF $8.00 1,720.00 0.00 $0.00
05127046 PORT CTB (STKPL)(LOW PROF)(TY 2) LF $14.00 200.00 0.00 $0.00
05127057 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $6.00 1,160.00 0.00 $0.00
05127058 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $7.00 360.00 0.00 $0.00
05147001 PERM CTB (SGL SLOPE) (TY 1) (42) LF $205.00 253.00 0.00 $0.00
05297002 CONC CURB (TY 1I) LF $19.00 136.00 0.00 $0.00
05297009 CONC CURB & GUTTER (TY 1) LF $16.00 2,958.00 0.00 $0.00
05297013 CONC CURB (SLOTTED) LF $17.00 2,604.00 0.00 $0.00
05307006 DRIVEWAYS (CONC) SY $90.00 1,604.00 0.00 $0.00
05317001 CONC SIDEWALKS (4") SY $58.00 293.00 0.00 $0.00
05317005 CURB RAMPS (TY 1) EA $2,400.00 5.00 0.00 $0.00
05317023 CURB RAMPS (TY 21) SY $1,800.00 2.00 0.00 $0.00
05317024 CURB RAMPS (TY 22) SY $1,800.00 4.00 0.00 $0.00
05317025 CONC SIDEWALKS (SPECIAL) SY $485.00 6.00 0.00 $0.00
05367002 CONC MEDIAN SY $65.00 418.00 0.00 $0.00
05367004 CONC DIRECTIONAL ISLAND SY $107.00 66.00 0.00 $0.00
05457006 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA $30,000.00 2.00 0.00 $0.00
05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 $0.00
05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL $1.00 1,000.00 0.00 $0.00
Contract: 038902059 Payment Estimate: 0003 Page: 24 of 28
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Item Code SP NBR Description Unit Unit Bid Qty Paid Amount
tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price Quantity To Date ($)

© Item is added or modified by a chanae order
06187030 CONDT (PVC) (SCH 40) (2" LF $15.00 1,190.00 0.00 $0.00
06187038 CONDT (PVC) (SCH 40) (3") (CONC ENCSE) LF $13.00 4,790.00 0.00 $0.00
06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $41.00 359.00 0.00 $0.00
06187061 CONDT (PVC) (SCH 80) (3") (BORE) LF $50.00 280.00 0.00 $0.00
06187065 CONDT (PVC) (SCH 80) (4") (BORE) LF $44.00 29.00 0.00 $0.00
06197001 ITS MULTI-DUCT CND (PVC-40) LF $22.00 3,130.00 0.00 $0.00
06207002 ELEC CONDR (NO.14) INSULATED LF $1.00 3,820.00 0.00 $0.00
06207007 ELEC CONDR (NO.8) BARE LF $1.80 315.00 0.00 $0.00
06207011 ELEC CONDR (NO.4) BARE LF $3.00 2,205.00 0.00 $0.00
06237002 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA $4,400.00 2.00 0.00 $0.00
06247001 GROUND BOX TY A (122311) EA $1,200.00 1.00 0.00 $0.00
06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $600.00 18.00 0.00 $0.00
06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $600.00 10.00 0.00 $0.00
06447009 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA $600.00 7.00 0.00 $0.00
06447012 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA $650.00 5.00 0.00 $0.00
06447015 IN SM RD SN SUP&AM TY10BWG(1)SB(U) EA $750.00 3.00 0.00 $0.00
06447025 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $650.00 1.00 0.00 $0.00
06447035 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA $900.00 5.00 0.00 $0.00
06447042 IN SM RD SN SUP&AM TYS80(1)SB(U) EA $850.00 2.00 0.00 $0.00
06447046 IN SM RD SN SUP&AM TYS80(1)SB(U-WC) EA $850.00 2.00 0.00 $0.00
06447062 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA $1,800.00 2.00 0.00 $0.00
06447073 REMOVE SM RD SN SUP&AM EA $140.00 53.00 0.00 $0.00
06447074 REMOVE BRDG MNT CLEARANCE SIGN ASSM EA $1,200.00 2.00 0.00 $0.00
06587008 INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF(BR) EA $130.00 38.00 0.00 $0.00
06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (Bl) EA $36.00 4.00 0.00 $0.00
06587025 INSTL DEL ASSM (D-SY)SZ 1(YFLX)SRF EA $120.00 5.00 0.00 $0.00
06587058 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $98.00 4.00 0.00 $0.00
06587317 INSTL OM SM RD SIGN (1-OM-PW)Y EA $10.00 43.00 0.00 $0.00
06587318 INSTL OM SM RD SIGN (1-OM-PW)R EA $10.00 10.00 0.00 $0.00
06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $1.00 4,300.00 0.00 $0.00
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06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $1.00 10,753.00 1,470.00 $1,470.00
06627010 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF $4.00 360.00 0.00 $0.00
06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $2.00 14,854.00 1,410.00 $2,820.00
06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $9.00 672.00 0.00 $0.00
06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $1.00 13,642.00 1,910.00 $1,910.00
06627082 WK ZN PAV MRK REMOQOV (W)(ARROW) EA $230.00 44.00 0.00 $0.00
06627083 WK ZN PAV MRK REMOQOV (W)(DBL ARROW) EA $330.00 7.00 0.00 $0.00
06627092 WK ZN PAV MRK REMOQOV (W)(WORD) EA $280.00 44.00 0.00 $0.00
06667017 REFL PAV MRK TY | (W)8"(DOT)(090MIL) LF $6.00 344.00 0.00 $0.00
06667179 RE PM TY Il (W) 8" (SLD) LF $2.00 6,845.00 0.00 $0.00
06667347 PAVEMENT SLER 6" LF $0.25 12,140.00 0.00 $0.00
06667348 PAVEMENT SLER 8" LF $0.50 6,681.00 0.00 $0.00
06667352 PAVEMENT SLER 24" LF $2.25 728.00 0.00 $0.00
06667353 PAVEMENT SLER (ARROW) EA $50.00 35.00 0.00 $0.00
06667354 PAVEMENT SLER (WORD) EA $50.00 26.00 0.00 $0.00
06667356 PAVEMENT SLER (DBL ARROW) EA $50.00 17.00 0.00 $0.00
06667358 PAVEMENT SLER (UTURN ARROW) EA $50.00 4.00 0.00 $0.00
06667365 PAVEMENT SLER (YLD TRI) EA $5.50 20.00 0.00 $0.00
06667407 REFL PAV MRK TY | (W)6"(BRK)(090MIL) LF $1.10 2,900.00 0.00 $0.00
06667410 REFL PAV MRK TY | (W)6"(SLD)(090MIL) LF $1.10 4,991.00 0.00 $0.00
06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $1.30 130.00 0.00 $0.00
06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $1.10 4,428.00 0.00 $0.00
06687089 PREFAB PM TY C (W)(24")(SLD) LF $18.00 680.00 0.00 $0.00
06687091 PREFAB PM TY C (W)(ARROW) EA $280.00 35.00 0.00 $0.00
06687093 PREFAB PM TY C (W)(DBL ARROW) EA $450.00 17.00 0.00 $0.00
06687096 PREFAB PM TY C (W)(UTURN ARROW) EA $400.00 4.00 0.00 $0.00
06687103 PREFAB PM TY C (W)(WORD) EA $375.00 26.00 0.00 $0.00
06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA $115.00 12.00 0.00 $0.00
06727002 REFL PAV MRKR TY I-C EA $8.00 192.00 0.00 $0.00
06727004 REFL PAV MRKR TY II-A-A EA $8.00 88.00 0.00 $0.00
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06727006 REFL PAV MRKR TY II-C-R EA $8.00 113.00 0.00 $0.00
06777002 ELIM EXT PM & MRKS (6") LF $1.00 26,362.00 3,309.00 $3,309.00
06777004 ELIM EXT PM & MRKS (8") LF $1.00 20,884.00 1,355.00 $1,355.00
06777008 ELIM EXT PM & MRKS (24") LF $2.30 1,280.00 0.00 $0.00
06777009 ELIM EXT PM & MRKS (ARROW) EA $130.00 51.00 3.00 $390.00
06777015 ELIM EXT PM & MRKS (WORD) EA $130.00 44.00 3.00 $390.00
06787002 PAV SURF PREP FOR MRK (6") LF $0.15 12,449.00 0.00 $0.00
06787004 PAV SURF PREP FOR MRK (8") LF $0.18 7,189.00 0.00 $0.00
06787009 PAV SURF PREP FOR MRK (ARROW) EA $11.00 35.00 0.00 $0.00
06787010 PAV SURF PREP FOR MRK (DBL ARROW) EA $16.00 17.00 0.00 $0.00
06787012 PAV SURF PREP FOR MRK (UTURN ARR) EA $16.00 4.00 0.00 $0.00
06787016 PAV SURF PREP FOR MRK (WORD) EA $16.00 26.00 0.00 $0.00
06787023 PAV SURF PREP FOR MRK (36")(YLD TRI) EA $5.50 20.00 0.00 $0.00
06827001 VEH SIG SEC (12")LED(GRN) EA $250.00 6.00 0.00 $0.00
06827002 VEH SIG SEC (12")LED(GRN ARW) EA $250.00 10.00 0.00 $0.00
06827003 VEH SIG SEC (12")LED(YEL) EA $250.00 4.00 0.00 $0.00
06827004 VEH SIG SEC (12")LED(YEL ARW) EA $250.00 8.00 0.00 $0.00
06827005 VEH SIG SEC (12")LED(RED) EA $250.00 4.00 0.00 $0.00
06827006 VEH SIG SEC (12")LED(RED ARW) EA $250.00 8.00 0.00 $0.00
06827018 PED SIG SEC (LED)(COUNTDOWN) EA $625.00 16.00 0.00 $0.00
06827052 BACK PLATE (12")(3 SECT) EA $240.00 8.00 0.00 $0.00
06827053 BACK PLATE (12")(4 SECT) EA $260.00 4.00 0.00 $0.00
06847009 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF $3.20 3,380.00 0.00 $0.00
06847010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.20 945.00 0.00 $0.00
06877001 PED POLE ASSEMBLY EA $3,600.00 12.00 0.00 $0.00
06877003 RELOCATE PED POLE ASSEMBLY EA $1,700.00 3.00 0.00 $0.00
06907006 REMOVAL OF GROUND BOXES EA $350.00 8.00 1.00 $350.00
06907007 REPLACE OF GROUND BOXES EA $1,200.00 8.00 1.00 $1,200.00
06907027 REMOVAL OF SIGNAL RELATED SIGNS EA $220.00 2.00 0.00 $0.00
07527002 SPOT TREE TRIMMING / BRUSH REMOVAL LF $160.00 35.00 0.00 $0.00
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07647001 DRAIN INLET CLEANING EA $575.00 19.00 0.00 $0.00
07647007 STORM SEWER CLEANING (PIPE)(12"-18"DIA) LF $16.00 166.00 0.00 $0.00
07647008 STORM SEWER CLEANING (PIPE)(19"-24"DIA) LF $19.00 1,208.00 0.00 $0.00
07647009 STORM SEWER CLEANING (PIPE)(25"-30"DIA) LF $27.00 1,198.00 0.00 $0.00
60277006 FIBER OPTIC CBL(SINGLE-MODE)(144 FIBER) LF $4.40 11,080.00 0.00 $0.00
60277011 FIBER OPTIC CBL (SINGLE-MODE)(6 FIBER) LF $2.00 15,755.00 0.00 $0.00
96017001 MATERIAL ON HAND DOL $1.00 1,000.00 27,279.17 $27,279.17
96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00
96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 $0.00
96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00
96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00
96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00
Total Item Earnings To Date $519,949.49
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