o+
Tt Vo Depuviment of Transportas

o "~ CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE:  10/08/26
SiteManager
CONTRACT ID: 038905133 HIGHWAY: SH 146
PROJECT: C 389-5-133 DISTRICT NAME: HOUSTON
CONTRACT: 03243029 COUNTY: HARRIS
AWARD AMOUNT: $1,457,505.10 AREA ENGINEER: Jamal Elahi, P.E.
PROJECTED AMOUNT: $1,507,505.10 AREA NUMBER: 064
ADJ. PROJECTED AMOUNT: $1,507,505.10
CONTRACTOR: GREEN SAGE SERVICES LLC
ESTIMATE NUMBER: 0028 LETTING DATE: 03/05/2024
ESTIMATE PAID: Z AWARD DATE: 03/28/2024
ESTIMATE PERIOD: 07/26/2026 to 08/06/2026 NOTICE TO PROCEED DATE: 04/18/2024
ESTIMATE TYPE: FINL WORK BEGIN DATE: 08/01/2024
% COMPLETE: 100.00 ACCEPTED DATE: 07/23/2026
% TIME USED: 98.89 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $1,292,404.37 $1,289,524.37 $2,880.00
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $1,292,404.37 $1,289,524.37 $2,880.00
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $1,292,404.37 $1,289,524.37 $2,880.00
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:
***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID

038905133

ESTIMATE 0028

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
07/26/2026
07/27/2026
07/28/2026
07/29/2026
07/30/2026
07/31/2026
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026

08/01/2024
05/18/2024
90
0
90
89
00/00/0000

DAILY BREAKDOWN

Days
Charged

G U U (U U U U UL G P G G

Days
Credited
SUNDAY
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
SATURDAY
SUNDAY
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$832.00

0

DAYS AT

PER DAY $832.00

$0.00

PERIOD SUMMARY
Date or Days
Days Charged
12 0

AWAITING FINAL DOCU
OTHER - SEE RMRKS
SATURDAY

SUNDAY

Days
Credited
12
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CONTRACT ID 038905133 ESTIMATE
WORK PERFORMED THIS PERIOD
PROJECT C 389-5-133
CATEGORY 001
LINE ITEM sP DESCRIPTION
NBR CODE NBR
0150 05006001 000 MOBILIZATION

0028

CONTROL

DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

038905133
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
LS 96,000.000 0.030

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$2,880.00

$2,880.00
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Total Bid QTY Paid
Quantity To Date
1.00 1.00




CONTRACT ID

038905133

CONTRACT LINE ITEMS

PROJECT C 389-5-133
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0060 01106003 000
0065 01616008 000
0070 01616012 000
0075 01626002 000
0090 01666001 000
0095 01686001 000
0100 01706002 000
0105 01926021 001
0110 01926023 001
0115 01926028 001
0120 01926030 001
0125 01926059 001
0130 01926064 001
0135 01926067 001
0140 01936007 000
0145 04206074 001
0150 05006001 000
0155 05026001 008
0160 05066040 005
0165 05066043 005
0170 05286006 000
0175 06186034 000
0180 10026002 000
0185 10056001 000
0190 10056002 000
0195 10066001 000
0200 10066002 000
0205 10066003 000
0210 10066004 000
0215 10066005 000
0220 61856002 002
0225 61856005 002
PROJECT C 389-5-133

CATEGORY 001

LINE
NBR

0080
0085

ITEM
CODE

01626003
01646052

SP
NBR

000
000

ESTIMATE 0028

038905133
ROADWAY

CONTROL
DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

EXCAVATION (SPECIAL)

EROSION CONTROL COMPOST (2")
GENERAL USE COMPOST

BLOCK SODDING

FERTILIZER

VEGETATIVE WATERING

IRRIGATION SYSTEM (TY Iy

PLANT MATERIAL (5 GAL) (TREE)

PLANT MATERIAL (15 GAL) (TREE)

PLANT MATERIAL (1 GAL) (SHRUB)
PLANT MATERIAL (3 GAL) (SHRUB)

PALM MATERIAL (TYPE 1)

PLANT BED PREP (TYPE II)

LANDSCAPE EDGE (TYPE I)

IRRIGATION SYSTEM OPER AND MAINT
CL C CONC (MISC)

MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
BIODEG EROSN CONT LOGS (INSTL) (8")
BIODEG EROSN CONT LOGS (REMOVE)
REMOVE AND RELAY PAVERS

CONDT (PVC) (SCH 40) (4") (BORE)
LANDSCAPE AMENITY (TY 1)

LOOSE AGGR FOR GROUNDCOVER (TYPE I
LOOSE AGGR FOR GROUNDCOVER (TYPE Il
LANDSCAPE SOIL AMENDMENT (TYPE I)
LANDSCAPE SOIL AMENDMENT (TYPE 1)
LANDSCAPE SOIL AMENDMENT (TYPE IIl)
LANDSCAPE SOIL AMENDMENT (TYPE IV)
LANDSCAPE SOIL AMENDMENT (TYPE V)
TMA (STATIONARY)

TMA (MOBILE OPERATION)

CONTROL 038905133
DESCRIPTION ROADWAY
DESCRIPTION
SUPP DESCRIPTION

STRAW OR HAY MULCH
BROADCAST SEED (PERM)(SPECIAL MIX)

UNIT

cYy
SY
cYy
SY
AC
MG
LS
EA
EA
EA
EA
EA
SY
LF
MO
(624
LS
MO
LF
LF
SY
LF
EA
cYy
cYy
SY
SY
SY
SY
SY
DAY
DAY

UNIT

SY
SY

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

35.000
1.800
28.000
4.500
690.000
43.000
212,555.000
38.000
149.000
10.200
20.000
195.000
1.400
8.000
1,500.000
900.000
96,000.000
4,300.000
3.900
0.980
150.000
38.000
3,500.000
129.000
135.000
0.300
0.300
0.950
0.350
1.500
720.000
790.000

UNIT
PRICE

0.300
0.250

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
824.000 0.000 824.00
3,776.000 0.000 1,880.00
908.000 0.000 1,315.00
10,486.000 0.000 8,966.67
7.180 0.000 7.18
861.600 0.000 25.00
1.000 0.000 1.00
656.000 0.000 361.00
840.000 0.000 657.00
4,149.000 0.000 3,477.00
202.000 0.000 112.00
154.000 0.000 126.00
16,890.000 0.000 16,890.00
2,717.000 0.000 2,777.00
12.000 0.000 12.00
28.000 0.000 26.46
1.000 0.000 1.00
6.000 0.000 6.00
1,250.000 0.000 750.00
1,250.000 0.000 750.00
31.500 0.000 31.50
1,662.000 0.000 1,662.00
56.000 0.000 56.00
765.000 0.000 789.26
1,157.000 0.000 1,170.77
16,890.000 0.000 16,890.00
16,890.000 0.000 16,890.00
1,496.000 0.000 1,496.00
4,488.000 0.000 4,488.00
6,001.000 0.000 6,001.00
60.000 0.000 1.00
60.000 0.000 39.00
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
36,820.000 0.000 0.000
36,820.000 0.000 0.000
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AMOUNT
$

28,840.00
3,384.00
36,820.00
40,350.00
4,954.20
1,075.00
212,555.00
13,718.00
97,893.00
35,465.40
2,240.00
24,570.00
23,646.00
22,216.00
18,000.00
23,811.30
96,000.00
25,800.00
2,925.00
735.00
4,725.15
63,156.00
196,000.00
101,814.28
158,053.54
5,067.00
5,067.00
1,421.20
1,570.80
9,001.50
720.00
30,810.00

$1,292,404.37

AMOUNT
($)

0.00
0.00



CONTRACT ID 038905133 ESTIMATE 0028 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6

Category Subtotal 0.00
CATEGORY 002 DESCRIPTION FORCE ACCOUNT
UNIT BID NET CO QTY PAID AMOUNT
LINE ITEM SP DESCRIPTION UNIT PRICE QUANTITY QUANTITY TO DATE ($)
NBR CODE NBR SUPP DESCRIPTION
0300 96026001 PAYMENT ADJUSTMENT-POS DOL 1.000 1.000 0.000 0.000 0.00
0301 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000 1.000 0.000 0.000 0.00
0302 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000 1.000 0.000 0.000 0.00
LANE CLOSURE ASSESMENT FEE
0303 96066053 LAW ENFORCEMENT PERSONNEL DOL 1.000 25,000.000 0.000 0.000 0.00
0304 96066054 PARTNERING DOL 1.000 1.000 0.000 0.000 0.00
0305 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL 1.000 25,000.000 0.000 0.000 0.00
0307 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000 1.000 0.000 0.000 0.00
0308 96066058 SPECIAL DEDUCTION DOL -1.000 1.000 0.000 0.000 0.00
0309 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL 1.000 1.000 0.000 0.000 0.00
0310 96096001 DISPUTE SETTLEMENT DOL 1.000 1.000 0.000 0.000 0.00
0311 96096002 DBE GOAL SHORTFALL DOL -1.000 1.000 0.000 0.000 0.00
0312 96096003 SBE GOAL SHORTFALL DOL -1.000 1.000 0.000 0.000 0.00
0313 96106001 ON THE JOB TRAINING DOL 1.000 1.000 0.000 0.000 0.00
0314 96016001 MATERIAL ON HAND DOL 1.000 1.000 0.000 0.000 0.00
Category Subtotal 0.00

TOTAL ITEM EARNINGS THIS CONTRACT $1,292,404.37



CONTRACT ID

038905133

ESTIMATE 0028

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

01106003
01616008
01616012
01626002
01666001
01686001
01706002
01926021
01926023
01926028
01926030
01926059
01926064
01926067
01936007
04206074
05006001
05026001
05066040
05066043
05286006
06186034
10026002
10056001
10056002
10066001
10066002
10066003
10066004
10066005
61856002
61856005

SP
NBR

000
000
000
000
000
000
000
001
001
001
001
001
001
001
000
001
000
008
005
005
000
000
000
000
000
000
000
000
000
000
002
002

DESCRIPTION

EXCAVATION (SPECIAL)

EROSION CONTROL COMPOST (2")
GENERAL USE COMPOST

BLOCK SODDING

FERTILIZER

VEGETATIVE WATERING

IRRIGATION SYSTEM (TY 1)

PLANT MATERIAL (5 GAL) (TREE)

PLANT MATERIAL (15 GAL) (TREE)

PLANT MATERIAL (1 GAL) (SHRUB)
PLANT MATERIAL (3 GAL) (SHRUB)

PALM MATERIAL (TYPE 1)

PLANT BED PREP (TYPE II)
LANDSCAPE EDGE (TYPE I)
IRRIGATION SYSTEM OPER AND MAINT
CL C CONC (MISC)

MOBILIZATION
BARRICADES, SIGNS AND TRAFFIC HANDLING
BIODEG EROSN CONT LOGS (INSTL) (8")
BIODEG EROSN CONT LOGS (REMOVE)
REMOVE AND RELAY PAVERS

CONDT (PVC) (SCH 40) (4") (BORE)
LANDSCAPE AMENITY (TY 1)

LOOSE AGGR FOR GROUNDCOVER (TYPE )
LOOSE AGGR FOR GROUNDCOVER (TYPE II)
LANDSCAPE SOIL AMENDMENT (TYPE Iy
LANDSCAPE SOIL AMENDMENT (TYPE Ii)
LANDSCAPE SOIL AMENDMENT (TYPE i)
LANDSCAPE SOIL AMENDMENT (TYPE IV)
LANDSCAPE SOIL AMENDMENT (TYPE V)
TMA (STATIONARY)

TMA (MOBILE OPERATION)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

cY
SY
CcY
SY
AC
MG
LS
EA
EA
EA
EA
EA
SY
LF
MO
CYy
LS
MO
LF
LF
SYy
LF
EA
CcYy
cYy
SY
SYy
SY
SY
SY
DAY
DAY

UNIT BID

PRICE QUANTITY
35.000 824.00
1.800 3,776.00
28.000 908.00
4.500 10,486.00
690.000 7.18
43.000 861.60
212,555.000 1.00
38.000 656.00
149.000 840.00
10.200 4,149.00
20.000 202.00
195.000 154.00
1.400 16,890.00
8.000 2,717.00
1,500.000 12.00
900.000 28.00
96,000.000 1.00
4,300.000 6.00
3.900 1,250.00
0.980 1,250.00
150.000 31.50
38.000 1,662.00
3,500.000 56.00
129.000 765.00
135.000 1,157.00
0.300 16,890.00
0.300 16,890.00
0.950 1,496.00
0.350 4,488.00
1.500 6,001.00
720.000 60.00
790.000 60.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

824.000
1,880.000
1,315.000
8,966.666

7.180
25.000
1.000

361.000

657.000
3,477.000

112.000

126.000

16,890.000
2,777.000
12.000
26.457
1.000
6.000
750.000
750.000
31.501
1,662.000
56.000

789.258

1,170.767
16,890.000
16,890.000

1,496.000

4,488.000

6,001.000

1.000
39.000

AMOUNT
$)

28,840.00
3,384.00
36,820.00
40,350.00
4,954.20
1,075.00
212,555.00
13,718.00
97,893.00
35,465.40
2,240.00
24,570.00
23,646.00
22,216.00
18,000.00
23,811.30
96,000.00
25,800.00
2,925.00
735.00
4,725.15
63,156.00
196,000.00
101,814.28
158,053.54
5,067.00
5,067.00
1,421.20
1,570.80
9,001.50
720.00
30,810.00

$1,292,404.37
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