
 249,696.49

039203053CONTRACT ID:

PROJECT: C 392-3-53

CONTRACT:

01243219

PROJECTED AMOUNT: $3,727,700.88

CONTRACTOR:

HIGHWAY: US 259

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

LONGVIEW BRIDGE AND ROAD, LTD.

Kyle Dykes, P.E

GREGG

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

01/17/2024AWARD DATE:

ESTIMATE PERIOD:

0020

10/06/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 02/02/2024

01/05/2024

ESTIMATE PAID:

 89
-21.00  37.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/17/2024

$3,977,397.37

CONTRACT:

09/29/2025

AWARD AMOUNT: $3,567,934.85

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 80.95

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

10/06/2025

00/00/0000

 100.00

$10,339.00 $3,718,581.72 $3,728,920.72 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$10,339.00 $3,718,581.72 $3,728,920.72 

$0.00 $0.00 $0.00 

$10,339.00 $3,728,920.72 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,718,581.72 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 68

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/17/2024

03/04/2024

 47

 37

 84

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 8  0  8

AWAIT FINAL ACCEPT 5

SATURDAY 1

SUNDAY 1

WORK COMPL &  ACCE 1

09/29/2025  1 AWAIT FINAL ACCEPT

09/30/2025  1 AWAIT FINAL ACCEPT

10/01/2025  1 AWAIT FINAL ACCEPT

10/02/2025  1 AWAIT FINAL ACCEPT

10/03/2025  1 AWAIT FINAL ACCEPT

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

C 392-3-53 039203053PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0110 05006001 MOBILIZATION008 LS  350,000.000 $10,500.00 0.030  1.00 1.00

0145 06666036 REFL PAV MRK TY I (W)8"(SLD)(100MIL)007 LF  1.600 -$344.00-215.000  5,855.00 5,855.00

0150 06666045 REFL PAV MRK TY I (W)18"(SLD)(100MIL)007 LF  6.600 $26.40 4.000  172.00 172.00

0160 06666306 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)007 LF  1.350 $297.00 220.000  5,450.00 5,450.00

0165 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)007 LF  1.350 -$81.00-60.000  19,570.00 19,570.00

0175 06666321 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)007 LF  1.350 -$59.40-44.000  22,339.00 22,339.00

$10,339.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

039203053PROJECT CONTROLC 392-3-53

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01346001 000 BACKFILL (TY A) STA  275.000  118.000  0.000  127.00  34,925.00

0070 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  1.000  1,324.000  0.000  5,296.00  5,296.00

0080 01646056 000 BONDED FBR MTRX SEED (TEMP)(COOL) SY  0.800  662.000  0.000  2,648.00  2,118.40

0090 03146012 001 EMULS ASPH (EROSN CONT)(CSS-1) GAL  50.000  199.000  0.000  600.00  30,000.00

0095 03516002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  90.000  3,200.000  1,793.310  5,204.31  468,387.90

0100 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  2.500  28,958.000  0.000  28,826.18  72,065.46

0105 03546045 000 PLANE ASPH CONC PAV (2") SY  4.900  14,297.000  7,082.700  18,530.35  90,798.71

0110 05006001 008 MOBILIZATION LS  350,000.000  1.000  0.000  1.00  350,000.00

0115 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  11,000.000  3.000  2.000  5.00  55,000.00

0130 05336001 000 RUMBLE STRIPS (SHOULDER) LF  1.000  22,290.000  0.000  8,728.00  8,728.00

0135 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  2.200  4,926.000  0.000  2,400.00  5,280.00

0140 06626096 000 WK ZN PAV MRK REMOV (Y)6"(BRK) LF  2.200  4,996.000  0.000  1,896.00  4,171.20

0145 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.600  5,855.000  0.000  5,855.00  9,368.00

0150 06666045 007 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  6.600  172.000  0.000  172.00  1,135.20

0155 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.000  1,681.000  0.000  1,550.00  12,400.00

0160 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.350  5,450.000  0.000  5,450.00  7,357.50

0165 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.350  19,570.000  0.000  19,570.00  26,419.50

0170 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  1.350  1,420.000  0.000  1,340.00  1,809.00

0175 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.350  22,339.000  0.000  22,339.00  30,157.65

0180 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  280.000  47.000  0.000  31.00  8,680.00

0185 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  465.000  1.000  0.000  1.00  465.00

0190 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  325.000  35.000  0.000  40.00  13,000.00

0195 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  100.000  14.000  0.000  9.00  900.00

0200 06726007 000 REFL PAV MRKR TY I-C EA  5.300  423.000  0.000  294.00  1,558.20

0205 06726009 000 REFL PAV MRKR TY II-A-A EA  5.300  486.000  0.000  404.00  2,141.20

0210 06726010 000 REFL PAV MRKR TY II-C-R EA  5.300  305.000  0.000  408.00  2,162.40

0225 30026001 000 MEMBRANE UNDERSEAL GAL  5.300  31,352.000 -11,292.170  20,059.83  106,317.10

0230 30776022 000 SP MIXES SP-C SAC-A PG70-22 TON  169.500  13,795.000  539.480  13,584.07  2,302,499.87

0231 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  58,456.310  0.000  59,414.89  59,414.89

0232 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  58,456.310  0.000 -14,299.87 -14,299.87

0233 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  27,853.410  0.000  8,222.00  8,222.00

0235 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  265.000  14.000  0.000  14.00  3,710.00

0240 61856002 002 TMA (STATIONARY) DAY  265.000  25.000  0.000  25.00  6,625.00

0245 61856005 002 TMA (MOBILE OPERATION) DAY  265.000  8.000  0.000  28.00  7,420.00

Category Subtotal $3,724,233.31

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0350 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  4,687.41  4,687.41

Category Subtotal $4,687.41
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039203053C 392-3-53PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  0.200  662.000  0.000  0.000  0.00

0075 01646055 000 BONDED FBR MTRX SEED (TEMP)(WARM) SY  0.800  662.000  0.000  0.000  0.00

0085 01686001 000 VEGETATIVE WATERING MG  50.000  15.000  0.000  0.000  0.00

0120 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  1,000.000  0.000  0.000  0.00

0125 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  0.700  1,000.000  0.000  0.000  0.00

0215 06776006 000 ELIM EXT PAV MRK & MRKS (18") LF  6.600  544.000  0.000  0.000  0.00

0220 07306107 000 FULL - WIDTH MOWING CYC  5,300.000  3.000  0.000  0.000  0.00

0300 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0325 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0351 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,000.000  0.000  0.000  0.00

0352 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,000.000  0.000  0.000  0.00

0353 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,728,920.72
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01346001 000 STA  275.000BACKFILL (TY A)  127.000  34,925.00 118.00

01646054 000 SY  1.000BOND FBR MTRX SEED (PERM)(RURAL)(SAND)  5,296.000  5,296.00 1,324.00

01646056 000 SY  0.800BONDED FBR MTRX SEED (TEMP)(COOL)  2,648.000  2,118.40 662.00

03146012 001 GAL  50.000EMULS ASPH (EROSN CONT)(CSS-1)  600.000  30,000.00 199.00

03516002 000 SY  90.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  5,204.310  468,387.90 3,200.00

03546021 000 SY  2.500PLANE ASPH CONC PAV(0" TO 2")  28,826.180  72,065.46 28,958.00

03546045 000 SY  4.900PLANE ASPH CONC PAV (2")  18,530.350  90,798.71 14,297.00

05006001 008 LS  350,000.000MOBILIZATION  1.000  350,000.00 1.00

05026001 008 MO  11,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  55,000.00 3.00

05336001 000 LF  1.000RUMBLE STRIPS (SHOULDER)  8,728.000  8,728.00 22,290.00

05856012 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3077)  8,222.000  8,222.00 27,853.41

06626064 000 LF  2.200WK ZN PAV MRK REMOV (W)6"(BRK)  2,400.000  5,280.00 4,926.00

06626096 000 LF  2.200WK ZN PAV MRK REMOV (Y)6"(BRK)  1,896.000  4,171.20 4,996.00

06666036 007 LF  1.600REFL PAV MRK TY I (W)8"(SLD)(100MIL)  5,855.000  9,368.00 5,855.00

06666045 007 LF  6.600REFL PAV MRK TY I (W)18"(SLD)(100MIL)  172.000  1,135.20 172.00

06666048 007 LF  8.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  1,550.000  12,400.00 1,681.00

06666306 007 LF  1.350RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  5,450.000  7,357.50 5,450.00

06666309 007 LF  1.350RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  19,570.000  26,419.50 19,570.00

06666318 007 LF  1.350RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  1,340.000  1,809.00 1,420.00

06666321 007 LF  1.350RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  22,339.000  30,157.65 22,339.00

06686077 000 EA  280.000PREFAB PAV MRK TY C (W) (ARROW)  31.000  8,680.00 47.00

06686083 000 EA  465.000PREFAB PAV MRK TY C (W) (LNDP ARROW)  1.000  465.00 1.00

06686085 000 EA  325.000PREFAB PAV MRK TY C (W) (WORD)  40.000  13,000.00 35.00

06686092 000 EA  100.000PREFAB PAV MRK TY C (W) (36")(YLD TRI)  9.000  900.00 14.00

06726007 000 EA  5.300REFL PAV MRKR TY I-C  294.000  1,558.20 423.00

06726009 000 EA  5.300REFL PAV MRKR TY II-A-A  404.000  2,141.20 486.00

06726010 000 EA  5.300REFL PAV MRKR TY II-C-R  408.000  2,162.40 305.00

30026001 000 GAL  5.300MEMBRANE UNDERSEAL  20,059.830  106,317.10 31,352.00

30776022 000 TON  169.500SP MIXES SP-C SAC-A PG70-22  13,584.070  2,302,499.87 13,795.00

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  59,414.890  59,414.89 58,456.31

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT -14,299.870 -14,299.87 58,456.31

60016001 000 DAY  265.000PORTABLE CHANGEABLE MESSAGE SIGN  14.000  3,710.00 14.00

61856002 002 DAY  265.000TMA (STATIONARY)  25.000  6,625.00 25.00

61856005 002 DAY  265.000TMA (MOBILE OPERATION)  28.000  7,420.00 8.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  4,687.410  4,687.41 10,000.00

$3,728,920.72TOTAL ITEM EARNINGS TO DATE


