
Contract ID: 039403045

Project: F 2026(413)

Highway:

District: ATLANTA

Contract: 03263221 County: PANOLA

Award Amount: $492,767.90 Area Engineer: JACOB VISE

Projected Amount $499,768.90 Area Number: 053

Adj Projected Amount $0.00

Contractor: C & W SOUTHERN LLC

Estimate Number: 0004 Letting Date: 03/05/2026

Estimate Paid: Award Date: 03/25/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 04/13/2026

Estimate Type: Progress Work Begin Date: 05/13/2026

% Complete 55.
160000000000
004

Accepted Date:

% Time Used: 80.95

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $275,664.00 $206,877.00 $68,787.00

Participating $275,664.00 $206,877.00 $68,787.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $275,664.00 $206,877.00 $68,787.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 05/13/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/13/2026 Liquidated Damage Rate $760.00
Bid Days: 63

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 63
0

Days Charged to Date: 51 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 10

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 11

Total Period Days: 10 21 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 4 ü SATURDAY

08/02/2026 4 ü SUNDAY

08/03/2026 4

08/04/2026 4

08/05/2026 4

08/06/2026 4

08/07/2026 4

08/08/2026 4 ü SATURDAY

08/09/2026 4 ü SUNDAY

08/10/2026 4

08/11/2026 4

08/12/2026 4

08/13/2026 4

08/14/2026 4

08/15/2026 4 ü SATURDAY

08/16/2026 4 ü SUNDAY

08/17/2026 4 ü TIME SUSPENDED TIME SUSPENDED, while materials to be added by change order are being procured.
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Contractor's Estimate Package
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08/18/2026 4 ü TIME SUSPENDED TIME SUSPENDED, while materials to be added by change order are being procured.

08/19/2026 4 ü TIME SUSPENDED TIME SUSPENDED, while materials to be added by change order are being procured.

08/20/2026 4 ü TIME SUSPENDED TIME SUSPENDED, while materials to be added by change order are being procured.

08/21/2026 4 ü TIME SUSPENDED TIME SUSPENDED, while materials to be added by change order are being procured.

08/22/2026 4 ü SATURDAY

08/23/2026 4 ü SUNDAY

08/24/2026 4 ü TIME SUSPENDED TIME SUSPENDED, while materials to be added by change order are being procured.

08/25/2026 4 ü TIME SUSPENDED TIME SUSPENDED, while materials to be added by change order are being procured.

08/26/2026 4 ü TIME SUSPENDED TIME SUSPENDED, while materials to be added by change order are being procured.

08/27/2026 4 ü TIME SUSPENDED TIME SUSPENDED, while materials to be added by change order are being procured.

08/28/2026 4 ü TIME SUSPENDED TIME SUSPENDED, while materials to be added by change order are being procured.

08/29/2026 4 ü SATURDAY

08/30/2026 4 ü SUNDAY

08/31/2026 4 ü TIME SUSPENDED TIME SUSPENDED, while materials to be added by change order are being procured.
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Worked Performed This Period

Project: F 2026(413) Control 039403045

Category: 001 Description: Replace Culvert

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0175 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,250.00 1 $2,250.00 4.00 4.00

0120 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY $175.00 83 $14,525.00 111.00 83.00

0095 04017001 000 FLOWABLE BACKFILL CY $250.00 26.40 $6,600.00 38.00 26.40

0180 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY $66.00 186 $12,276.00 122.00 678.00

0090 04007010 000 CEM STABIL BKFL CY $250.00 112.60 $28,150.00 299.00 129.30

0125 04327050 000 BEDDING MATERIAL (6 IN) CY $180.00 27.70 $4,986.00 38.00 27.70

Total Item Earnings This Estimate $68,787.00
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Contract Line Items

Project: F 2026(413) Control 039403045

Category: 001 Description: Replace Culvert

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01327017 0 EMBANK (VEH)(OC)(TY C) CY $20.00 227.00 0.00 0.00 $0.00

0065 01347002 0 BACKFILL (TY B) STA $800.00 13.40 0.00 0.00 $0.00

0070 01507001 0 BLADING STA $200.00 13.40 0.00 0.00 $0.00

0075 01647076 0 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY $0.59 2,085.00 0.00 0.00 $0.00

0080 01687001 0 VEGETATIVE WATERING TGL $5.00 33.40 0.00 0.00 $0.00

0085 04007008 0 CUT & RESTORE ASPH PAVING SY $100.00 254.00 0.00 51.00 $5,100.00

0090 04007010 0 CEM STABIL BKFL CY $250.00 299.00 0.00 129.30 $32,325.00

0095 04017001 0 FLOWABLE BACKFILL CY $250.00 38.00 0.00 26.40 $6,600.00

0100 04027001 0 TRENCH EXCAVATION PROTECTION LF $50.00 40.00 48.00 0.00 $0.00

0105 04037001 0 TEMPORARY SPL SHORING SF $1.00 2,400.00 -2,400.00 0.00 $0.00

0110 04207001 0 CL A CONC (SEAL) CY $500.00 30.00 0.00 16.70 $8,350.00

0115 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $250.00 75.00 0.00 0.00 $0.00

0120 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $175.00 111.00 0.00 83.00 $14,525.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(413) Control 039403045

Category: 001 Description: Replace Culvert

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04327050 0 BEDDING MATERIAL (6 IN) CY $180.00 38.00 0.00 27.70 $4,986.00

0130 04627025 0 CONC BOX CULV (8 FT X 8 FT) LF $905.00 80.00 0.00 80.00 $72,400.00

0135 04647011 0 RC PIPE (CL III)(48 IN) LF $275.00 102.00 0.00 0.00 $0.00

0140 04667011 0 HEADWALL (CH - FW - 0) (DIA= 48 IN) EA $7,500.00 2.00 0.00 0.00 $0.00

0145 04667180 0 WINGWALL (PW - 1) (HW=10 FT) EA $15,000.00 2.00 0.00 2.00 $30,000.00

0150 04967004 0 REMOV STR (SET) EA $250.00 6.00 0.00 0.00 $0.00

0155 04967006 0 REMOV STR (HEADWALL) EA $1,000.00 2.00 0.00 2.00 $2,000.00

0160 04967007 0 REMOV STR (PIPE) LF $50.00 102.00 0.00 0.00 $0.00

0165 04967008 0 REMOV STR (BOX CULVERT) LF $35.00 120.00 0.00 120.00 $4,200.00

0170 05007001 0 MOBILIZATION LS $45,000.00 1.00 0.00 0.90 $40,500.00

0175 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,250.00 4.00 0.00 4.00 $9,000.00

0180 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $66.00 122.00 0.00 678.00 $44,748.00

0185 05057001 0 TMA (STATIONARY) DAY $350.00 25.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(413) Control 039403045

Category: 001 Description: Replace Culvert

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $35.00 120.00 0.00 0.00 $0.00

0195 05067011 0 ROCK FILTER DAMS (REMOVE) LF $10.00 120.00 0.00 0.00 $0.00

0200 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $1.25 2,680.00 0.00 744.00 $930.00

0205 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $0.50 2,680.00 0.00 0.00 $0.00

0210 05307018 0 TURNOUTS (ACP) SY $210.00 24.00 0.00 0.00 $0.00

0215 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $20.75 925.00 0.00 0.00 $0.00

0220 05407027 0 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,050.00 4.00 0.00 0.00 $0.00

0225 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $2,925.00 8.00 0.00 0.00 $0.00

0230 05607003 0 MAILBOX INSTALL-D (TWG-POST) TY 2 EA $250.00 1.00 0.00 0.00 $0.00

0235 06587022 0 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GF2(BI) EA $25.00 16.00 0.00 0.00 $0.00

0240 06587058 0 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $15.00 8.00 0.00 0.00 $0.00

0245 06667309 0 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF $10.00 250.00 0.00 0.00 $0.00

0250 06667315 0 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF $10.00 500.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(413) Control 039403045

Category: 001 Description: Replace Culvert

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06727004 0 REFL PAV MRKR TY II-A-A EA $10.00 12.00 0.00 0.00 $0.00

0260 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $275,664.00

Contract Line Items

Project: F 2026(413) Control 039403045

Category: 002 Description: Replace Culvert

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0265 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 4,500.00 0.00 0.00 $0.00

0270 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 2,500.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $275,664.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01327017 EMBANK (VEH)(OC)(TY C) CY $20.00 227.00 0.00 $0.00

01347002 BACKFILL (TY B) STA $800.00 13.40 0.00 $0.00

01507001 BLADING STA $200.00 13.40 0.00 $0.00

01647076 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY $0.59 2,085.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $5.00 33.40 0.00 $0.00

04007008 CUT & RESTORE ASPH PAVING SY $100.00 254.00 51.00 $5,100.00

04007010 CEM STABIL BKFL CY $250.00 299.00 129.30 $32,325.00

04017001 FLOWABLE BACKFILL CY $250.00 38.00 26.40 $6,600.00

04027001 TRENCH EXCAVATION PROTECTION LF $50.00 88.00 0.00 $0.00

04037001 TEMPORARY SPL SHORING SF $1.00 0.00 0.00 $0.00

04207001 CL A CONC (SEAL) CY $500.00 30.00 16.70 $8,350.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $250.00 75.00 0.00 $0.00

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $175.00 111.00 83.00 $14,525.00

04327050 BEDDING MATERIAL (6 IN) CY $180.00 38.00 27.70 $4,986.00

04627025 CONC BOX CULV (8 FT X 8 FT) LF $905.00 80.00 80.00 $72,400.00

04647011 RC PIPE (CL III)(48 IN) LF $275.00 102.00 0.00 $0.00

04667011 HEADWALL (CH - FW - 0) (DIA= 48 IN) EA $7,500.00 2.00 0.00 $0.00

04667180 WINGWALL (PW - 1) (HW=10 FT) EA $15,000.00 2.00 2.00 $30,000.00

04967004 REMOV STR (SET) EA $250.00 6.00 0.00 $0.00

04967006 REMOV STR (HEADWALL) EA $1,000.00 2.00 2.00 $2,000.00

04967007 REMOV STR (PIPE) LF $50.00 102.00 0.00 $0.00

04967008 REMOV STR (BOX CULVERT) LF $35.00 120.00 120.00 $4,200.00

05007001 MOBILIZATION LS $45,000.00 1.00 0.90 $40,500.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,250.00 4.00 4.00 $9,000.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $66.00 122.00 678.00 $44,748.00

05057001 TMA (STATIONARY) DAY $350.00 25.00 0.00 $0.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $35.00 120.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $10.00 120.00 0.00 $0.00
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Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $1.25 2,680.00 744.00 $930.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $0.50 2,680.00 0.00 $0.00

05307018 TURNOUTS (ACP) SY $210.00 24.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $20.75 925.00 0.00 $0.00

05407027 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,050.00 4.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $2,925.00 8.00 0.00 $0.00

05607003 MAILBOX INSTALL-D (TWG-POST) TY 2 EA $250.00 1.00 0.00 $0.00

06587022 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GF2(BI) EA $25.00 16.00 0.00 $0.00

06587058 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $15.00 8.00 0.00 $0.00

06667309 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF $10.00 250.00 0.00 $0.00

06667315 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF $10.00 500.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $10.00 12.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 4,500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 2,500.00 0.00 $0.00

Total Item Earnings To Date $275,664.00
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