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039502049CONTRACT ID:

PROJECT: STP 2B24(468)TAPS

CONTRACT:

08253213

PROJECTED AMOUNT: $1,353,735.01

CONTRACTOR:

HIGHWAY: SH 150

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

3LW CIVIL LLC

Clint Jones, P.E.

SAN JACINTO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0008

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/05/2025

08/08/2025

ESTIMATE PAID:

 97
 28.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/19/2026

$1,353,735.01

CONTRACT:

07/01/2026

AWARD AMOUNT: $1,350,735.01

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 89.81

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 95.11

$56,960.28 $1,230,587.23 $1,287,547.51 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$56,960.28 $1,230,587.23 $1,287,547.51 

$0.00 $0.00 $0.00 

$56,960.28 $1,287,547.51 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,230,587.23 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 97

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/19/2026

00/00/0000

 80

 28

 108

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  18  13

HOLIDAY 1

RAIN 3

SATURDAY 3

SUNDAY 4

TOO WET 2

07/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 RAIN

07/14/2026  1 RAIN

07/15/2026  1 RAIN

07/16/2026  1 TOO WET

07/17/2026  1 TOO WET

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B24(468)TAPS 039502049PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 01107001 EXCAV (ROADWAY)000 CY  40.000 $10,200.00 255.000  1,277.00 1,277.00

0090 01627002 BLOCK SODDING000 SY  7.210 $43,260.00 6,000.000  6,000.00 6,743.00

0100 01687001 VEGETATIVE WATERING000 TGL  0.010 $0.24 24.000  24.00 190.00

0155 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,500.000 $3,500.00 1.000  7.00 8.00

0165 05057001 TMA (STATIONARY)000 DAY  0.010 $0.04 4.000  80.00 90.00

$56,960.28TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

039502049PROJECT CONTROLSTP 2B24(468)TAPS

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  75.000  46.500  0.000  46.50  3,487.50

0065 01047006 000 REMOV CONC (RIPRAP) SY  35.000  19.000  0.000  19.00  665.00

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  73.640  198.000  0.000  389.36  28,672.47

0075 01057006 000 RMV (6"-10") TRT/UNTRT BASE & ASPH PAV SY  12.500  1,965.000  0.000  1,964.90  24,561.25

0080 01107001 000 EXCAV (ROADWAY) CY  40.000  1,277.000  0.000  1,277.00  51,080.00

0085 01327003 000 EMBANK (FNL)(OC)(TY B) CY  35.000  1,451.000  0.000  1,451.00  50,785.00

0090 01627002 000 BLOCK SODDING SY  7.210  6,743.000  0.000  6,000.00  43,260.00

0100 01687001 000 VEGETATIVE WATERING TGL  0.010  190.000  0.000  24.00  0.24

0105 03447041 000 SP MIXES SP-D PG64-22 TON  350.000  5.000  0.000  5.00  1,750.00

0110 04007008 000 CUT & RESTORE ASPH PAVING SY  275.000  31.000  0.000  31.00  8,525.00

0115 04007010 000 CEM STABIL BKFL CY  264.000  598.000  0.000  40.00  10,560.00

0120 04327002 000 RIPRAP (CONC)(5 IN) CY  596.610  222.000  0.000  246.50  147,064.37

0125 04647003 000 RC PIPE (CL III)(18 IN) LF  63.560  1,134.000  0.000  920.00  58,475.20

0130 04647005 000 RC PIPE (CL III)(24 IN) LF  82.680  342.000  0.000  570.00  47,127.60

0135 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,093.300  41.000  0.000  36.00  39,358.80

0140 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,522.330  12.000  0.000  20.00  30,446.60

0145 04967037 000 REMOV STR (PIPE) EA  1,220.330  29.000  0.000  28.00  34,169.24

0150 05007001 000 MOBILIZATION LS  124,882.650  1.000  0.000  0.90  112,394.39

0155 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  8.000  0.000  7.00  24,500.00

0165 05057001 000 TMA (STATIONARY) DAY  0.010  90.000  0.000  80.00  0.80

0190 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.170  600.000  0.000  691.00  3,572.47

0200 05307006 000 DRIVEWAYS (CONC) SY  428.350  187.000  0.000  421.86  180,703.73

0205 05307010 000 DRIVEWAYS (ACP) SY  79.030  1,547.000  0.000  1,588.83  125,565.23

0210 05317002 000 CONC SIDEWALKS (5") SY  87.170  2,886.000  0.000  2,886.00  251,572.62

0215 05317011 000 CURB RAMPS (TY 10) EA  1,850.000  5.000  0.000  5.00  9,250.00

Category Subtotal $1,287,547.51

039502049STP 2B24(468)TAPSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.010  3,372.000  0.000  0.000  0.00

0160 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,500.000  1.000  0.000  0.000  0.00

0170 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  55.000  175.000  0.000  0.000  0.00

0175 05067011 000 ROCK FILTER DAMS (REMOVE) LF  17.600  175.000  0.000  0.000  0.00

0180 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  0.010  156.000  0.000  0.000  0.00

0185 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  0.010  156.000  0.000  0.000  0.00

0195 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.430  600.000  0.000  0.000  0.00

0220 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  605.000  1.000  0.000  0.000  0.00

0225 05607011 000 MAILBOX INSTALL-MP (TIM-POST) TY 5 EA  500.000  5.000  0.000  0.000  0.00

0230 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  516.450  7.000  0.000  0.000  0.00
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0235 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  680.310  1.000  0.000  0.000  0.00

0240 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  927.590  2.000  0.000  0.000  0.00

0245 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0250 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0255 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,287,547.51
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  75.000PREPARING ROW  46.500  3,487.50 46.50

01047006 000 SY  35.000REMOV CONC (RIPRAP)  19.000  665.00 19.00

01047011 000 SY  73.640REMOV CONC (DRIVEWAYS)  389.360  28,672.47 198.00

01057006 000 SY  12.500RMV (6"-10") TRT/UNTRT BASE & ASPH PAV  1,964.900  24,561.25 1,965.00

01107001 000 CY  40.000EXCAV (ROADWAY)  1,277.000  51,080.00 1,277.00

01327003 000 CY  35.000EMBANK (FNL)(OC)(TY B)  1,451.000  50,785.00 1,451.00

01627002 000 SY  7.210BLOCK SODDING  6,000.000  43,260.00 6,743.00

01687001 000 TGL  0.010VEGETATIVE WATERING  24.000  0.24 190.00

03447041 000 TON  350.000SP MIXES SP-D PG64-22  5.000  1,750.00 5.00

04007008 000 SY  275.000CUT & RESTORE ASPH PAVING  31.000  8,525.00 31.00

04007010 000 CY  264.000CEM STABIL BKFL  40.000  10,560.00 598.00

04327002 000 CY  596.610RIPRAP (CONC)(5 IN)  246.500  147,064.37 222.00

04647003 000 LF  63.560RC PIPE (CL III)(18 IN)  920.000  58,475.20 1,134.00

04647005 000 LF  82.680RC PIPE (CL III)(24 IN)  570.000  47,127.60 342.00

04677308 000 EA  1,093.300SET (TY II) (18 IN) (RCP) (6: 1) (P)  36.000  39,358.80 41.00

04677328 000 EA  1,522.330SET (TY II) (24 IN) (RCP) (6: 1) (P)  20.000  30,446.60 12.00

04967037 000 EA  1,220.330REMOV STR (PIPE)  28.000  34,169.24 29.00

05007001 000 LS  124,882.650MOBILIZATION  0.900  112,394.39 1.00

05027001 000 MO  3,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  24,500.00 8.00

05057001 000 DAY  0.010TMA (STATIONARY)  80.000  0.80 90.00

05067039 000 LF  5.170TEMP SEDMT CONT FENCE (INSTALL)  691.000  3,572.47 600.00

05307006 000 SY  428.350DRIVEWAYS (CONC)  421.860  180,703.73 187.00

05307010 000 SY  79.030DRIVEWAYS (ACP)  1,588.830  125,565.23 1,547.00

05317002 000 SY  87.170CONC SIDEWALKS (5")  2,886.000  251,572.62 2,886.00

05317011 000 EA  1,850.000CURB RAMPS (TY 10)  5.000  9,250.00 5.00

$1,287,547.51TOTAL ITEM EARNINGS TO DATE


