
040301050CONTRACT ID:

PROJECT: BR 2025(725)

CONTRACT:

05253241

PROJECTED AMOUNT: $4,324,602.50

CONTRACTOR:

HIGHWAY: SH 156

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

SKYLINE BRIDGE LLC

Clint Jones, P.E.

SAN JACINTO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0004

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 06/09/2025

05/02/2025

ESTIMATE PAID:

 79

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/14/2025

$4,324,602.50

CONTRACT:

10/01/2025

AWARD AMOUNT: $4,304,420.90

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 17.14

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 33.16

$336,310.03 $1,097,526.74 $1,433,836.77 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$336,310.03 $1,097,526.74 $1,433,836.77 

$0.00 $0.00 $0.00 

$336,310.03 $1,433,836.77 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,097,526.74 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 79

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/14/2025

00/00/0000

 461

 0

 461

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  23  8

SATURDAY 4

SUNDAY 4

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

BR 2025(725) 040301050PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0175 04327043 RIPRAP (STONE PROTECTION)(18 IN)000 CY  185.000 $64,683.40 349.640  349.64 1,595.00

0205 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,500.000 $2,500.00 1.000  4.00 22.00

0265 05107003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  2,800.000 $2,800.00 1.000  4.00 21.00

0440 60637001 DRIVEWAY ASSISTANCE DEVICE (DAD) SYSTEM000 MO  1,650.000 $1,650.00 1.000  4.00 21.00

0570 96017001 MATERIAL ON HAND DOL  1.000 -$22,021.02-22,021.020  17,030.22 1,000.00

CATEGORY 002 DESCRIPTION BRIDGE: 112040040301018 [SH 156 AT STEPHENS CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0510 04207022 CL C CONC (CAP)000 CY  2,000.000 $22,000.00 11.000  22.00 49.80

0520 04227001 REINF CONC SLAB000 SF  35.000 $75,075.00 2,145.000  2,145.00 8,969.00

0530 04257002 PRESTR CONC GIRDER (TX34)000 LF  245.000 $189,622.65 773.970  773.97 1,547.97

$336,310.03TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

040301050PROJECT CONTROLBR 2025(725)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 01107001 000 EXCAV (ROADWAY) CY  24.000  2,137.000  0.000  724.00  17,376.00

0170 04037001 000 TEMPORARY SPL SHORING SF  65.000  436.000  0.000  255.75  16,623.75

0175 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  185.000  1,595.000  0.000  349.64  64,683.40

0190 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  45,000.000  1.000  0.000  0.50  22,500.00

0200 05007001 000 MOBILIZATION LS  400,000.000  1.000  0.000  0.90  360,000.00

0205 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  22.000  0.000  4.00  10,000.00

0210 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  16,000.000  2.000  0.000  2.00  32,000.00

0215 05057001 000 TMA (STATIONARY) DAY  250.000  10.000  0.000  2.00  500.00

0220 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  6.000  0.000  1.00  250.00

0245 05067034 000 CONSTRUCTION PERIMETER FENCE LF  15.000  161.000  0.000  100.00  1,500.00

0250 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  1,729.000  0.000  1,862.00  7,448.00

0260 05087001 000 CONSTRUCTING DETOURS SY  150.000  920.000  0.000  1,100.00  165,000.00

0265 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  2,800.000  21.000  0.000  4.00  11,200.00

0270 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  90.000  1,100.000  0.000  1,100.00  99,000.00

0275 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  115.000  120.000  0.000  120.00  13,800.00

0330 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  200.000  0.000  100.00  500.00

0340 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  1,000.000  4.000  0.000  2.00  2,000.00

0360 06447073 000 REMOVE SM RD SN SUP&AM EA  250.000  6.000  0.000  3.00  750.00

0375 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  15.000  50.000  0.000  57.00  855.00

0380 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.750  5,352.000  0.000  2,659.00  4,653.25

0385 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  15.000  24.000  0.000  24.00  360.00

0390 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.750  1,920.000  0.000  4,538.00  7,941.50

0430 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  2,807.000  0.000  2,556.00  2,556.00

0440 60637001 000 DRIVEWAY ASSISTANCE DEVICE (DAD) SYSTEM MO  1,650.000  21.000  0.000  4.00  6,600.00

0570 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  17,030.22  17,030.22

Category Subtotal $865,127.12

002 BRIDGE: 112040040301018 [SH 156 AT STEPHENS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0495 04167002 000 DRILL SHAFT (18 IN) LF  85.000  250.000  0.000  125.00  10,625.00

0500 04167006 000 DRILL SHAFT (36 IN) LF  275.000  1,050.000  0.000  525.00  144,375.00

0505 04207012 000 CL C CONC (ABUT) CY  1,600.000  83.200  0.000  40.80  65,280.00

0510 04207022 000 CL C CONC (CAP) CY  2,000.000  49.800  0.000  22.00  44,000.00

0515 04207038 000 CL C CONC (COLUMN) CY  2,200.000  36.200  0.000  18.06  39,732.00

0520 04227001 000 REINF CONC SLAB SF  35.000  8,969.000  0.000  2,145.00  75,075.00

0530 04257002 000 PRESTR CONC GIRDER (TX34) LF  245.000  1,547.970  0.000  773.97  189,622.65

Category Subtotal $568,709.65

040301050BR 2025(725)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  4,500.000  11.470  0.000  0.000  0.00

0065 01047006 000 REMOV CONC (RIPRAP) SY  25.000  252.000  0.000  0.000  0.00

0070 01057050 000 RMV (0"-10") TRT/UNTRT BASE & ASPH PAV SY  14.000  2,063.000  0.000  0.000  0.00

0080 01327006 000 EMBANK (FNL)(DC)(TY C) CY  42.000  1,897.000  0.000  0.000  0.00

0085 01607002 000 FURN & PLACE TOPSOIL (4") SY  6.250  4,935.000  0.000  0.000  0.00

0090 01647076 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  1.000  4,935.000  0.000  0.000  0.00

0095 01647077 000 BOND FBR MTRX SEED (TEMP)(WARM) SY  1.000  2,468.000  0.000  0.000  0.00

0100 01647078 000 BOND FBR MTRX SEED (TEMP)(COOL) SY  1.000  2,468.000  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  1.000  199.000  0.000  0.000  0.00

0110 02047001 000 SPRINKLING (DUST CONTROL) TGL  50.000  43.000  0.000  0.000  0.00

0115 02167001 000 PROOF ROLLING HR  150.000  9.000  0.000  0.000  0.00

0120 02477210 000 FL BS (RDWY DEL) (TY D GR 3) TON  70.000  2,625.000  0.000  0.000  0.00

0125 02757001 000 CEMENT TON  275.000  80.000  0.000  0.000  0.00

0130 02757013 000 CEMENT TRT (NEW BASE)(12") SY  13.500  4,320.000  0.000  0.000  0.00

0135 03057043 000 SALV, HAUL & STKPL RCL ASPH PAV (3"-5") SY  18.000  3,780.000  0.000  0.000  0.00

0140 03167032 000 ASPH (RC-250) TON  3,000.000  4.460  0.000  0.000  0.00

0145 03167088 000 ASPH (AC-15P OR CRS-2P) TON  1,800.000  8.930  0.000  0.000  0.00

0150 03167247 000 AGGR (TY PE, PL,E OR L, GR-4)(SAC-B) CY  1,200.000  34.000  0.000  0.000  0.00

0155 03167254 000 AGGR (TY E OR L, GR-5) CY  1,200.000  30.000  0.000  0.000  0.00

0160 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  220.000  1,553.000  0.000  0.000  0.00

0165 04007010 000 CEM STABIL BKFL CY  250.000  26.000  0.000  0.000  0.00

0180 04647003 000 RC PIPE (CL III)(18 IN) LF  65.000  66.000  0.000  0.000  0.00

0185 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  725.000  4.000  0.000  0.000  0.00

0195 04967038 000 REMOVE STR (DRIVEWAY CULVERT) EA  1,000.000  2.000  0.000  0.000  0.00

0225 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  65.000  89.000  0.000  0.000  0.00

0230 05067011 000 ROCK FILTER DAMS (REMOVE) LF  12.000  89.000  0.000  0.000  0.00

0235 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  10.000  222.000  0.000  0.000  0.00

0240 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  1.000  222.000  0.000  0.000  0.00

0255 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.500  1,729.000  0.000  0.000  0.00

0280 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  35.000  820.000  0.000  0.000  0.00

0285 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  35.000  40.000  0.000  0.000  0.00

0290 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  50.000  1,100.000  0.000  0.000  0.00

0295 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  100.000  120.000  0.000  0.000  0.00

0300 05307010 000 DRIVEWAYS (ACP) SY  80.000  186.000  0.000  0.000  0.00

0305 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  3.500  1,586.000  0.000  0.000  0.00

0310 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  4.000  853.000  0.000  0.000  0.00

0315 05337004 000 MILL RUMBLE STRIPS (CONC) (CENTERLINE) LF  10.000  294.000  0.000  0.000  0.00

0320 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.000  450.000  0.000  0.000  0.00

0325 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,250.000  3.000  0.000  0.000  0.00

0335 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  3.000  0.000  0.000  0.00

0345 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  30,000.000  1.000  0.000  0.000  0.00

0350 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,500.000  1.000  0.000  0.000  0.00

0355 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  1,250.000  6.000  0.000  0.000  0.00

0365 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  50.000  4.000  0.000  0.000  0.00

0370 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  50.000  8.000  0.000  0.000  0.00

0395 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  4.250  1,310.000  0.000  0.000  0.00

0400 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  4.250  340.000  0.000  0.000  0.00
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0405 06667347 000 PAVEMENT SLER 6" LF  1.000  3,731.000  0.000  0.000  0.00

0410 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  1.500  2,294.000  0.000  0.000  0.00

0415 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  1.500  290.000  0.000  0.000  0.00

0420 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  1.500  1,147.000  0.000  0.000  0.00

0425 06727004 000 REFL PAV MRKR TY II-A-A EA  15.000  62.000  0.000  0.000  0.00

0435 30077001 000 BONDING COURSE GAL  28.000  227.000  0.000  0.000  0.00

0575 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  6,988.500  0.000  0.000  0.00

0580 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  4,193.100  0.000  0.000  0.00

0585 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  6,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 112040040301018 [SH 156 AT STEPHENS CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0490 04007010 000 CEM STABIL BKFL CY  250.000  1,058.000  0.000  0.000  0.00

0525 04227013 000 APPROACH SLAB CY  900.000  103.000  0.000  0.000  0.00

0535 04507008 000 RAIL (TY T223) LF  175.000  469.400  0.000  0.000  0.00

0540 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  275.000  97.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0590 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0595 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,433,836.77
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01107001 000 CY  24.000EXCAV (ROADWAY)  724.000  17,376.00 2,137.00

04037001 000 SF  65.000TEMPORARY SPL SHORING  255.750  16,623.75 436.00

04167002 000 LF  85.000DRILL SHAFT (18 IN)  125.000  10,625.00 250.00

04167006 000 LF  275.000DRILL SHAFT (36 IN)  525.000  144,375.00 1,050.00

04207012 000 CY  1,600.000CL C CONC (ABUT)  40.800  65,280.00 83.20

04207022 000 CY  2,000.000CL C CONC (CAP)  22.000  44,000.00 49.80

04207038 000 CY  2,200.000CL C CONC (COLUMN)  18.060  39,732.00 36.20

04227001 000 SF  35.000REINF CONC SLAB  2,145.000  75,075.00 8,969.00

04257002 000 LF  245.000PRESTR CONC GIRDER (TX34)  773.970  189,622.65 1,547.97

04327043 000 CY  185.000RIPRAP (STONE PROTECTION)(18 IN)  349.640  64,683.40 1,595.00

04967010 000 EA  45,000.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  0.500  22,500.00 1.00

05007001 000 LS  400,000.000MOBILIZATION  0.900  360,000.00 1.00

05027001 000 MO  2,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  10,000.00 22.00

05037002 000 EA  16,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  32,000.00 2.00

05057001 000 DAY  250.000TMA (STATIONARY)  2.000  500.00 10.00

05057003 000 DAY  250.000TMA (MOBILE OPERATION)  1.000  250.00 6.00

05067034 000 LF  15.000CONSTRUCTION PERIMETER FENCE  100.000  1,500.00 161.00

05067039 000 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  1,862.000  7,448.00 1,729.00

05087001 000 SY  150.000CONSTRUCTING DETOURS  1,100.000  165,000.00 920.00

05107003 000 MO  2,800.000ONE-WAY TRAF CONT (PORT TRAF SIG)  4.000  11,200.00 21.00

05127009 000 LF  90.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  1,100.000  99,000.00 1,100.00

05127010 000 LF  115.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  120.000  13,800.00 120.00

05427001 000 LF  5.000REMOVE METAL BEAM GUARD FENCE  100.000  500.00 200.00

05447003 000 EA  1,000.000GUARDRAIL END TREATMENT (REMOVE)  2.000  2,000.00 4.00

06447073 000 EA  250.000REMOVE SM RD SN SUP&AM  3.000  750.00 6.00

06627051 000 EA  15.000WK ZN PAV MRK REMOV (REFL) TY II-A-A  57.000  855.00 50.00

06627068 000 LF  1.750WK ZN PAV MRK REMOV (W)6"(SLD)  2,659.000  4,653.25 5,352.00

06627077 000 LF  15.000WK ZN PAV MRK REMOV (W)24"(SLD)  24.000  360.00 24.00

06627100 000 LF  1.750WK ZN PAV MRK REMOV (Y)6"(SLD)  4,538.000  7,941.50 1,920.00

06777001 000 LF  1.000ELIM EXT PM & MRKS (4")  2,556.000  2,556.00 2,807.00

60637001 000 MO  1,650.000DRIVEWAY ASSISTANCE DEVICE (DAD) SYSTEM  4.000  6,600.00 21.00

96017001 DOL  1.000MATERIAL ON HAND  17,030.220  17,030.22 1,000.00

$1,433,836.77TOTAL ITEM EARNINGS TO DATE


