
040402046CONTRACT ID:

PROJECT: BR 2026(136)

CONTRACT:

12253220

PROJECTED AMOUNT: $1,367,990.00

CONTRACTOR:

HIGHWAY: US 183

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

BUILT RIGHT CONSTRUCTION OF OKLAHOMA, LLC

Jordan Perry, P.E

STEPHENS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/08/2026

12/03/2025

ESTIMATE PAID:

 75

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/23/2026

$1,367,990.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,341,645.00

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 55.15

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 68.79

$100,890.00 $840,091.50 $940,981.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$24,978.00 $515,185.50 $540,163.50 

$75,912.00 $324,906.00 $400,818.00 

$100,890.00 $940,981.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $840,091.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 75

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/23/2026

02/07/2026

 136

 0

 136

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  7  30

SATURDAY 5

SUNDAY 6

TIME SUSPENDED 19

07/26/2026  1 SUNDAY

07/27/2026  1 TIME SUSPENDED

07/28/2026  1 TIME SUSPENDED

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

BR 2026(136) 040402046PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0130 05107003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  9,000.000 $4,500.00 0.500  0.50 0.50

C 923-00-78 092300078PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0470 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,500.000 $4,500.00 1.000  6.00 6.00

0480 05057001 TMA (STATIONARY)000 DAY  300.000 $1,500.00 5.000  72.00 90.00

BR 2026(136) 103101028PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1055 01327005 EMBANK (FNL)(OC)(TY C)000 CY  125.000 $10,500.00 84.000  84.00 80.00

1115 05057001 TMA (STATIONARY)000 DAY  300.000 $300.00 1.000  1.00 17.00

1145 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  4.000 $2,300.00 575.000  575.00 1,150.00

1160 06587078 REMOVE DELIN & OBJECT MARKER ASSMS000 EA  45.000 $90.00 2.000  2.00 4.00

1185 60247001 PREFORMED IN-LANE (TRANS) RUMBLE STRIP000 LF  20.000 $3,200.00 160.000  160.00 160.00

CATEGORY 002 DESCRIPTION BRIDGE: 232150103101011 [FM 578 @ CLEAR FORK BRAZOS RIVER]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1255 04517049 RETROFIT RAIL (TY T131RC)000 LF  200.000 $74,000.00 370.000  370.00 741.00

$100,890.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

040402046PROJECT CONTROLBR 2026(136)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0085 04017001 000 FLOWABLE BACKFILL CY  500.000  10.000  0.000  10.00  5,000.00

0095 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  350.000  25.000  0.000  24.00  8,400.00

0100 05007001 000 MOBILIZATION LS  135,000.000  0.340  0.000  0.24  32,400.00

0110 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  135.000  30.000  0.000  32.00  4,320.00

0115 05057001 000 TMA (STATIONARY) DAY  300.000  17.000  0.000  25.00  7,500.00

0130 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  9,000.000  0.500  0.000  0.50  4,500.00

Category Subtotal $62,120.00

002 BRIDGE: 232150040402023 [US 183 @ CLEAR FORK BRAZOS RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0235 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  28.000  134.000  0.000  134.00  3,752.00

0240 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  325.000  28.000  0.000  19.44  6,318.00

0245 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  325.000  56.000  0.000  117.00  38,025.00

0270 40107002 000 STEEL BRIDGE ZONE PAINTING REF STR #1 EA  60,000.000  1.000  0.000  1.08  64,800.00

Category Subtotal $112,895.00

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1306 50507001 000 DEWATERING REPORTS EA  60.000  10.000  0.000  1.00  60.00

Category Subtotal $60.00

092300078PROJECT CONTROLC 923-00-78

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0425 01107002 000 EXCAV (CHANNEL) CY  100.000  5.000  0.000  5.00  500.00

0440 04017001 000 FLOWABLE BACKFILL CY  500.000  23.000  0.000  9.00  4,500.00

0445 04037001 000 TEMPORARY SPL SHORING SF  125.000  234.000  0.000  234.00  29,250.00

0450 04327002 000 RIPRAP (CONC)(5 IN) CY  850.000  22.200  0.000  43.00  36,550.00

0455 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  350.000  65.000  0.000  75.00  26,250.00

0460 04967017 000 REMOVE STR (RAIL) LF  65.000  76.000  0.000  152.00  9,880.00

0465 05007001 000 MOBILIZATION LS  135,000.000  0.310  0.000  0.31  41,850.00

0470 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,500.000  6.000  0.000  6.00  27,000.00

0475 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  135.000  33.000  0.000  5.00  675.00

0480 05057001 000 TMA (STATIONARY) DAY  300.000  90.000  0.000  72.00  21,600.00

Category Subtotal $198,055.00

002 BRIDGE: 230470028801030CATEGORY DESCRIPTION
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002 BRIDGE: 230470028801030CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0545 04167002 000 DRILL SHAFT (18 IN) LF  400.000  48.000  0.000  48.00  19,200.00

0550 04207067 000 CL C CONC (MISC) CY  1,500.000  8.000  0.000  8.00  12,000.00

0560 04507032 000 RAIL (TY C221) LF  135.000  138.000  0.000  138.00  18,630.00

Category Subtotal $49,830.00

003 BRIDGE: 230680000703158CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0610 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  28.000  1.000  0.000  1.00  28.00

0615 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  325.000  5.000  0.000  5.00  1,625.00

0620 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  325.000  10.000  0.000  10.00  3,250.00

0625 07887002 000 CONCRETE BEAM REPAIR (CFRP) EA  11,000.000  1.000  0.000  1.00  11,000.00

Category Subtotal $15,903.00

004 BRIDGE: 230680000704165CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0675 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  28.000  2.000  0.000  2.00  56.00

0680 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  325.000  18.000  0.000  18.00  5,850.00

Category Subtotal $5,906.00

005 BRIDGE: 232150001107064CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0730 04207064 000 CL C CONC (COLUMN ENCASEMENT) CY  1,500.000  7.000  0.000  14.50  21,750.00

0735 04297009 000 CONC STR REPAIR (STANDARD) SF  325.000  92.000  0.000  92.00  29,900.00

0740 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  65.000  61.000  0.000  65.00  4,225.00

Category Subtotal $55,875.00

006 BRIDGE: 232150010704072CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0790 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  65.000  130.000  0.000  141.00  9,165.00

Category Subtotal $9,165.00

007 BRIDGE: 232150025602010CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0840 04207152 000 CL C CONC (CULV) CY  4,000.000  13.000  0.000  20.00  80,000.00

Category Subtotal $80,000.00

009 BRIDGE: 232150103101015CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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009 BRIDGE: 232150103101015CATEGORY DESCRIPTION

0945 04207064 000 CL C CONC (COLUMN ENCASEMENT) CY  1,500.000  1.000  0.000  1.00  1,500.00

0955 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  325.000  73.000  0.000  73.00  23,725.00

Category Subtotal $25,225.00

103101028PROJECT CONTROLBR 2026(136)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1055 01327005 000 EMBANK (FNL)(OC)(TY C) CY  125.000  80.000  0.000  84.00  10,500.00

1060 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.400  800.000  0.000  100.00  40.00

1085 04017001 000 FLOWABLE BACKFILL CY  500.000  30.000  0.000  16.00  8,000.00

1095 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  350.000  30.000  0.000  69.60  24,360.00

1100 05007001 000 MOBILIZATION LS  135,000.000  0.350  0.000  0.35  47,250.00

1115 05057001 000 TMA (STATIONARY) DAY  300.000  17.000  0.000  1.00  300.00

1145 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  1,150.000  0.000  575.00  2,300.00

1160 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  45.000  4.000  0.000  2.00  90.00

1165 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  65.000  20.000  0.000  24.00  1,560.00

1185 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  20.000  160.000  0.000  160.00  3,200.00

Category Subtotal $97,600.00

002 BRIDGE: 232150103101011 [FM 578 @ CLEAR FORK BRAZOS RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1235 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  28.000  95.000  0.000  95.00  2,660.00

1240 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  325.000  78.000  0.000  139.50  45,337.50

1245 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  325.000  61.000  0.000  62.00  20,150.00

1250 04297010 000 CONC STR REPAIR (PAN GIRDER HOLE REPR) EA  300.000  25.000  0.000  50.00  15,000.00

1255 04517049 000 RETROFIT RAIL (TY T131RC) LF  200.000  741.000  0.000  370.00  74,000.00

1260 04817048 000 PIPE (GALV) (4 IN X 6 IN) LF  100.000  64.000  0.000  64.00  6,400.00

1265 40107003 000 STEEL BRIDGE ZONE PAINTING REF STR #2 EA  60,000.000  1.000  0.000  1.08  64,800.00

Category Subtotal $228,347.50

040402046BR 2026(136)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.400  50.000  0.000  0.000  0.00

0065 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.400  25.000  0.000  0.000  0.00

0070 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.400  25.000  0.000  0.000  0.00

0075 01687001 000 VEGETATIVE WATERING TGL  250.000  5.000  0.000  0.000  0.00

0080 01697006 000 SOIL RET BLKT(SL_STEEP_CLAY_LONG) SY  4.000  50.000  0.000  0.000  0.00

0090 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  850.000  18.000  0.000  0.000  0.00

0105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,500.000  1.000  0.000  0.000  0.00

0120 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  800.000  0.000  0.000  0.00

0125 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  800.000  0.000  0.000  0.00

0135 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  33.000  740.000  0.000  0.000  0.00
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0140 05407020 000 MTL THRIE-BEAM GD FEN (STEEL POST) EA  2,700.000  4.000  0.000  0.000  0.00

0145 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  800.000  0.000  0.000  0.00

0150 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,000.000  4.000  0.000  0.000  0.00

0155 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  35.000  30.000  0.000  0.000  0.00

0160 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  45.000  4.000  0.000  0.000  0.00

0165 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  65.000  20.000  0.000  0.000  0.00

0170 06667175 000 RE PM TY II (W) 6" (SLD) LF  1.000  3,771.000  0.000  0.000  0.00

0175 06667213 000 RE PM TY II (Y) 6" (SLD) LF  1.000  2,514.000  0.000  0.000  0.00

0180 06777002 000 ELIM EXT PM & MRKS (6") LF  1.500  2,814.000  0.000  0.000  0.00

0185 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  20.000  160.000  0.000  0.000  0.00

1301 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1302 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1303 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 232150040402023 [US 183 @ CLEAR FORK BRAZOS RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0250 04297010 000 CONC STR REPAIR (PAN GIRDER HOLE REPR) EA  300.000  25.000  0.000  0.000  0.00

0255 04517049 000 RETROFIT RAIL (TY T131RC) LF  200.000  804.000  0.000  0.000  0.00

0260 04817048 000 PIPE (GALV) (4 IN X 6 IN) LF  100.000  136.000  0.000  0.000  0.00

0265 07807004 000 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF  50.000  40.000  0.000  0.000  0.00

1310 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  0.000  0.000  0.00

Barricades, Signs, and Traffic Handling

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1304 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,000.000  0.000  0.000  0.00

1305 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  23,745.000  0.000  0.000  0.00

 0.00Category Subtotal

092300078C 923-00-78PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0430 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  3.000  100.000  0.000  0.000  0.00

0435 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.400  450.000  0.000  0.000  0.00

0485 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  1,100.000  0.000  0.000  0.00

0490 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  1,100.000  0.000  0.000  0.00

0495 07357060 000 DRIFTWOOD REMOVAL CY  500.000  9.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION BRIDGE: 230470028801030

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0555 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  325.000  8.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 232150025602010

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0845 04587007 000 WATERPROOFING (TY 10) SY  67.500  20.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 232150057004004

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0895 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  500.000  15.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION BRIDGE: 232150103101015

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0950 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  28.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

103101028BR 2026(136)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1065 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.400  400.000  0.000  0.000  0.00

1070 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.400  400.000  0.000  0.000  0.00

1075 01687001 000 VEGETATIVE WATERING TGL  250.000  18.000  0.000  0.000  0.00

1080 01697006 000 SOIL RET BLKT(SL_STEEP_CLAY_LONG) SY  4.000  800.000  0.000  0.000  0.00

1090 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  850.000  18.000  0.000  0.000  0.00

1105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,500.000  1.000  0.000  0.000  0.00

1110 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  135.000  30.000  0.000  0.000  0.00

1120 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  1,150.000  0.000  0.000  0.00

1125 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  1,150.000  0.000  0.000  0.00

1130 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  9,000.000  0.500  0.000  0.000  0.00

1135 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  33.000  950.000  0.000  0.000  0.00

1140 05407020 000 MTL THRIE-BEAM GD FEN (STEEL POST) EA  2,700.000  4.000  0.000  0.000  0.00

1150 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,000.000  4.000  0.000  0.000  0.00

1155 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  35.000  18.000  0.000  0.000  0.00

1170 06667175 000 RE PM TY II (W) 6" (SLD) LF  1.000  3,978.000  0.000  0.000  0.00
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1175 06667213 000 RE PM TY II (Y) 6" (SLD) LF  1.000  2,652.000  0.000  0.000  0.00

1180 06777002 000 ELIM EXT PM & MRKS (6") LF  1.500  2,952.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $940,981.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01107002 000 CY  100.000EXCAV (CHANNEL)  5.000  500.00 5.00

01327005 000 CY  125.000EMBANK (FNL)(OC)(TY C)  84.000  10,500.00 80.00

01647002 000 SY  0.400BROADCAST SEED (PERM_RURAL_CLAY)  100.000  40.00 800.00

04017001 000 CY  500.000FLOWABLE BACKFILL  35.000  17,500.00 63.00

04037001 000 SF  125.000TEMPORARY SPL SHORING  234.000  29,250.00 234.00

04167002 000 LF  400.000DRILL SHAFT (18 IN)  48.000  19,200.00 48.00

04207064 000 CY  1,500.000CL C CONC (COLUMN ENCASEMENT)  15.500  23,250.00 8.00

04207067 000 CY  1,500.000CL C CONC (MISC)  8.000  12,000.00 8.00

04207152 000 CY  4,000.000CL C CONC (CULV)  20.000  80,000.00 13.00

04287001 000 SY  28.000PENETRATING CONCRETE SURFACE TREATMENT  232.000  6,496.00 232.00

04297001 000 SF  325.000CONC STR REPAIR(CLEAN & COAT WTH EPOXY)  163.940  53,280.50 111.00

04297007 000 SF  325.000CONC STR REPAIR (VERTICAL & OVERHEAD)  280.000  91,000.00 218.00

04297009 000 SF  325.000CONC STR REPAIR (STANDARD)  92.000  29,900.00 92.00

04297010 000 EA  300.000CONC STR REPAIR (PAN GIRDER HOLE REPR)  50.000  15,000.00 25.00

04327002 000 CY  850.000RIPRAP (CONC)(5 IN)  43.000  36,550.00 22.20

04327043 000 CY  350.000RIPRAP (STONE PROTECTION)(18 IN)  75.000  26,250.00 65.00

04327045 000 CY  350.000RIPRAP (STONE PROTECTION)(24 IN)  93.600  32,760.00 55.00

04387004 000 LF  65.000CLEANING AND SEALING EXIST JOINTS (CL3)  65.000  4,225.00 61.00

04387007 000 LF  65.000CLEANING AND SEALING EXIST JOINTS (CL7)  141.000  9,165.00 130.00

04507032 000 LF  135.000RAIL (TY C221)  138.000  18,630.00 138.00

04517049 000 LF  200.000RETROFIT RAIL (TY T131RC)  370.000  74,000.00 741.00

04817048 000 LF  100.000PIPE (GALV) (4 IN X 6 IN)  64.000  6,400.00 64.00

04967017 000 LF  65.000REMOVE STR (RAIL)  152.000  9,880.00 76.00

05007001 000 LS  135,000.000MOBILIZATION  0.900  121,500.00 1.00

05027001 000 MO  4,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  27,000.00 6.00

05037001 000 DAY  135.000PORTABLE CHANGEABLE MESSAGE SIGN  37.000  4,995.00 63.00

05057001 000 DAY  300.000TMA (STATIONARY)  98.000  29,400.00 124.00

05107003 000 MO  9,000.000ONE-WAY TRAF CONT (PORT TRAF SIG)  0.500  4,500.00 0.50

05427001 000 LF  4.000REMOVE METAL BEAM GUARD FENCE  575.000  2,300.00 1,150.00

06587078 000 EA  45.000REMOVE DELIN & OBJECT MARKER ASSMS  2.000  90.00 4.00

06627017 000 LF  65.000WK ZN PAV MRK NON-REMOV (W)24"(SLD)  24.000  1,560.00 20.00

07887002 000 EA  11,000.000CONCRETE BEAM REPAIR (CFRP)  1.000  11,000.00 1.00

40107002 000 EA  60,000.000STEEL BRIDGE ZONE PAINTING REF STR #1  1.080  64,800.00 1.00

40107003 000 EA  60,000.000STEEL BRIDGE ZONE PAINTING REF STR #2  1.080  64,800.00 1.00

50507001 000 EA  60.000DEWATERING REPORTS  1.000  60.00 10.00

60247001 000 LF  20.000PREFORMED IN-LANE (TRANS) RUMBLE STRIP  160.000  3,200.00 160.00

$940,981.50TOTAL ITEM EARNINGS TO DATE


