
040802048CONTRACT ID:

PROJECT: C 408-2-48

CONTRACT:

08253004

PROJECTED AMOUNT: $12,747,742.85

CONTRACTOR:

HIGHWAY: SH 159

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

BIG CREEK CONSTRUCTION, LTD.

Ryan Simper, P.E.

AUSTIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/16/2025

08/07/2025

ESTIMATE PAID:

 72
-13.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/05/2026

$12,747,742.85

CONTRACT:

09/01/2026

AWARD AMOUNT: $12,637,639.85

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 35.76

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 20.84

$386,707.00 $2,270,151.00 $2,656,858.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$386,707.00 $2,270,151.00 $2,656,858.00 

$0.00 $0.00 $0.00 

$386,707.00 $2,656,858.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,270,151.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 59

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/05/2026

05/05/2026

 165

 0

 165

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 408-2-48 040802048PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01047006 REMOV CONC (RIPRAP)000 SY  40.000 $940.00 23.500  23.50 60.00

0080 01107001 EXCAV (ROADWAY)000 CY  15.000 $46,155.00 3,077.000  3,077.00 7,566.00

0085 01327005 EMBANK (FNL)(OC)(TY C)000 CY  25.000 $220,975.00 8,839.000  20,743.00 38,214.00

0150 02757007 CEMENT TRT (EXIST MATL & NEW BASE)(8")000 SY  2.500 $26,734.50 10,693.800  10,693.80 117,713.00

0200 04007006 CUT & RESTORING PAV000 SY  100.000 $4,120.00 41.200  262.30 943.00

0210 04007010 CEM STABIL BKFL000 CY  150.000 $13,245.00 88.300  458.30 1,492.00

0250 04627001 CONC BOX CULV (3 FT X 2 FT)000 LF  750.000 $3,000.00 4.000  4.00 12.00

0300 04647005 RC PIPE (CL III)(24 IN)000 LF  150.000 $450.00 3.000  43.00 93.00

0310 04647009 RC PIPE (CL III)(36 IN)000 LF  225.000 $29,587.50 131.500  131.50 562.00

0345 04677043 SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(P)000 EA  7,500.000 $15,000.00 2.000  2.00 4.00

0350 04677044 SET (TY I)(S= 3 FT)(HW= 4 FT)(3:1)(C)000 EA  8,500.000 $8,500.00 1.000  1.00 6.00

0395 04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P)000 EA  2,000.000 $4,000.00 2.000  4.00 12.00

0410 04967036 REMOV STR (SMALL)000 EA  3,500.000 $7,000.00 2.000  10.00 33.00

0420 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  7,000.000 $7,000.00 1.000  5.00 10.00

$386,707.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

040802048PROJECT CONTROLC 408-2-48

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,000.000  61.000  0.000  61.00  61,000.00

0065 01007006 000 PREP ROW (TREE REMOVE) (36"-48" DIA) EA  3,500.000  1.000  0.000  1.00  3,500.00

0070 01047006 000 REMOV CONC (RIPRAP) SY  40.000  60.000  0.000  23.50  940.00

0080 01107001 000 EXCAV (ROADWAY) CY  15.000  7,566.000  0.000  3,077.00  46,155.00

0085 01327005 000 EMBANK (FNL)(OC)(TY C) CY  25.000  38,214.000  0.000  20,743.00  518,575.00

0130 02477235 000 FL BS (RDWY DEL) (TY E GR 1-2) (IN VEH) CY  65.000  18,610.000  0.000  1,329.50  86,417.50

0150 02757007 000 CEMENT TRT (EXIST MATL & NEW BASE)(8") SY  2.500  117,713.000  0.000  10,693.80  26,734.50

0155 02757018 000 CEMENT TRT (SUBGRADE) (8") SY  3.500  11,975.000  0.000  2,648.00  9,268.00

0200 04007006 000 CUT & RESTORING PAV SY  100.000  943.000  0.000  262.30  26,230.00

0205 04007009 000 CUT AND RESTORE PAV (FLEX BASE) SY  100.000  114.000  0.000  51.90  5,190.00

0210 04007010 000 CEM STABIL BKFL CY  150.000  1,492.000  0.000  458.30  68,745.00

0215 04027001 000 TRENCH EXCAVATION PROTECTION LF  15.000  536.000  0.000  84.50  1,267.50

0230 04327002 000 RIPRAP (CONC)(5 IN) CY  750.000  83.400  0.000  11.60  8,700.00

0250 04627001 000 CONC BOX CULV (3 FT X 2 FT) LF  750.000  12.000  0.000  4.00  3,000.00

0255 04627002 000 CONC BOX CULV (3 FT X 3 FT) LF  400.000  447.500  0.000  83.00  33,200.00

0275 04627034 000 CONC BOX CULV (10 FT X 6 FT) LF  1,000.000  152.000  0.000  88.00  88,000.00

0280 04627111 000 CONC BOX CULV (5 FT X 6.5 FT) LF  700.000  86.000  0.000  86.00  60,200.00

0290 04647002 000 RC PIPE (CL III)(15 IN) LF  85.000  173.000  0.000  121.00  10,285.00

0300 04647005 000 RC PIPE (CL III)(24 IN) LF  150.000  93.000  0.000  43.00  6,450.00

0310 04647009 000 RC PIPE (CL III)(36 IN) LF  225.000  562.000  0.000  131.50  29,587.50

0325 04667176 000 WINGWALL (PW - 1) (HW=6 FT) EA  17,500.000  2.000  0.000  1.00  17,500.00

0335 04667178 000 WINGWALL (PW - 1) (HW=8 FT) EA  30,000.000  3.000  0.000  3.00  90,000.00

0340 04667179 000 WINGWALL (PW - 1) (HW=9 FT) EA  50,000.000  2.000  0.000  1.00  50,000.00

0345 04677043 000 SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(P) EA  7,500.000  4.000  0.000  2.00  15,000.00

0350 04677044 000 SET (TY I)(S= 3 FT)(HW= 4 FT)(3:1)(C) EA  8,500.000  6.000  0.000  1.00  8,500.00

0380 04677300 000 SET (TY II) (15 IN) (RCP) (6: 1) (P) EA  1,250.000  14.000  0.000  6.00  7,500.00

0395 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,000.000  12.000  0.000  4.00  8,000.00

0410 04967036 000 REMOV STR (SMALL) EA  3,500.000  33.000  0.000  10.00  35,000.00

0415 05007001 000 MOBILIZATION LS  1,100,000.000  1.000  0.000  0.75  825,000.00

0420 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,000.000  10.000  0.000  5.00  35,000.00

0425 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  12,500.000  4.000  0.000  4.00  50,000.00

0430 05057001 000 TMA (STATIONARY) DAY  500.000  30.000  0.000  10.00  5,000.00

0435 05057003 000 TMA (MOBILE OPERATION) DAY  750.000  30.000  0.000  10.00  7,500.00

0460 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  2,875.000  0.000  2,567.00  12,835.00

0470 05127089 000 PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1 LF  50.000  2,160.000  0.000  840.00  42,000.00

0515 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  7,500.000  12.000  0.000  4.00  30,000.00

0680 60257001 000 TMSP RADAR SPEED CONTROL MONITOR EA  5,000.000  2.000  0.000  2.00  10,000.00

0856 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  5,605.00  5,605.00

0857 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  13,573.00  13,573.00

Category Subtotal $2,361,458.00

002 BRIDGE: 130080040802032 [2_10X10]CATEGORY DESCRIPTION
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002 BRIDGE: 130080040802032 [2_10X10]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0730 04627038 000 CONC BOX CULV (10 FT X 10 FT) LF  1,400.000  136.000  0.000  136.00  190,400.00

0735 04667153 000 WINGWALL (FW - 0) (HW=11 FT) EA  40,000.000  1.000  0.000  1.00  40,000.00

0740 04667182 000 WINGWALL (PW - 1) (HW=12 FT) EA  65,000.000  1.000  0.000  1.00  65,000.00

Category Subtotal $295,400.00

040802048C 408-2-48PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01047011 000 REMOV CONC (DRIVEWAYS) SY  30.000  287.000  0.000  0.000  0.00

0090 01507002 000 BLADING HR  120.000  50.000  0.000  0.000  0.00

0095 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.250  10,000.000  0.000  0.000  0.00

0100 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.250  10,000.000  0.000  0.000  0.00

0105 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  0.250  75,833.000  0.000  0.000  0.00

0110 01647013 000 DRILL SEED (TEMP_WARM) SY  0.250  18,958.000  0.000  0.000  0.00

0115 01647014 000 DRILL SEED (TEMP_COOL) SY  0.250  18,958.000  0.000  0.000  0.00

0120 01687001 000 VEGETATIVE WATERING TGL  15.000  852.340  0.000  0.000  0.00

0125 02477193 000 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY  90.000  23,924.000  0.000  0.000  0.00

0135 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  335.000  987.000  0.000  0.000  0.00

0140 02607020 000 LIME TRT (SUBGRADE) (8") SY  4.000  59,255.000  0.000  0.000  0.00

0145 02757001 000 CEMENT TON  225.000  1,441.000  0.000  0.000  0.00

0160 03167016 000 ASPH (RC-250) GAL  4.500  20,525.000  0.000  0.000  0.00

0165 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  125.000  734.000  0.000  0.000  0.00

0170 03167229 000 AGGR (TY-PE, GR-3)(SAC-B) CY  140.000  1,359.000  0.000  0.000  0.00

0175 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  150.000  789.000  0.000  0.000  0.00

0180 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  4.000  81,101.000  0.000  0.000  0.00

0185 03417001 000 D-GR HMA TY-B PG64-22 TON  105.000  7,412.000  0.000  0.000  0.00

0190 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  125.000  1,416.000  0.000  0.000  0.00

0195 03417082 000 TACK COAT GAL  4.000  1,348.000  0.000  0.000  0.00

0220 04037001 000 TEMPORARY SPL SHORING SF  35.000  3,694.000  0.000  0.000  0.00

0225 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  300.000  30.000  0.000  0.000  0.00

0235 04327005 000 RIPRAP (CONC)(CL B) CY  1,500.000  1.050  0.000  0.000  0.00

0240 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  350.000  5.000  0.000  0.000  0.00

0245 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  213.000  0.000  0.000  0.00

0260 04627007 000 CONC BOX CULV (5 FT X 3 FT) LF  500.000  67.000  0.000  0.000  0.00

0265 04627012 000 CONC BOX CULV (6 FT X 4 FT) LF  600.000  71.000  0.000  0.000  0.00

0270 04627022 000 CONC BOX CULV (8 FT X 5 FT) LF  750.000  77.000  0.000  0.000  0.00

0285 04647001 000 RC PIPE (CL III)(12 IN) LF  80.000  35.000  0.000  0.000  0.00

0295 04647003 000 RC PIPE (CL III)(18 IN) LF  100.000  206.000  0.000  0.000  0.00

0305 04647007 000 RC PIPE (CL III)(30 IN) LF  200.000  8.000  0.000  0.000  0.00

0315 04657006 000 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  6,500.000  1.000  0.000  0.000  0.00

0320 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  12,000.000  1.000  0.000  0.000  0.00

0330 04667177 000 WINGWALL (PW - 1) (HW=7 FT) EA  25,000.000  1.000  0.000  0.000  0.00

0355 04677099 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(3:1)(C) EA  9,000.000  2.000  0.000  0.000  0.00

0360 04677140 000 SET (TY I)(S= 6 FT)(HW= 7 FT)(3:1)(C) EA  5,000.000  2.000  0.000  0.000  0.00

0365 04677187 000 SET (TY I)(S= 8 FT)(HW= 6 FT)(3:1)(C) EA  15,000.000  1.000  0.000  0.000  0.00
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0370 04677234 000 SET (TY I)(S= 10 FT)(HW= 7 FT)(3:1)(C) EA  25,000.000  2.000  0.000  0.000  0.00

0375 04677292 000 SET (TY II) (12 IN) (RCP) (6: 1) (P) EA  1,000.000  8.000  0.000  0.000  0.00

0385 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,500.000  19.000  0.000  0.000  0.00

0390 04677325 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  1,600.000  1.000  0.000  0.000  0.00

0400 04677345 000 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA  2,100.000  1.000  0.000  0.000  0.00

0405 04677365 000 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA  4,500.000  15.000  0.000  0.000  0.00

0440 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  35.000  280.000  0.000  0.000  0.00

0445 05067006 000 ROCK FILTER DAMS (INSTALL) (TY 1) CY  50.000  100.000  0.000  0.000  0.00

0450 05067011 000 ROCK FILTER DAMS (REMOVE) LF  12.000  280.000  0.000  0.000  0.00

0455 05067035 000 SANDBAGS FOR EROSION CONTROL EA  30.000  100.000  0.000  0.000  0.00

0465 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  2,875.000  0.000  0.000  0.00

0475 05127092 000 PCTB (REMOVE)(F-SHAPE OR SNGL SLP)TY1 LF  25.000  2,160.000  0.000  0.000  0.00

0480 05297009 000 CONC CURB & GUTTER (TY II) LF  85.000  300.000  0.000  0.000  0.00

0485 05307006 000 DRIVEWAYS (CONC) SY  135.000  308.000  0.000  0.000  0.00

0490 05307016 000 DRIVEWAYS (SURF TREAT) SY  30.000  5,436.000  0.000  0.000  0.00

0495 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  30.000  2,099.820  0.000  0.000  0.00

0500 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  100.000  150.180  0.000  0.000  0.00

0505 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,200.000  16.000  0.000  0.000  0.00

0510 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,500.000  12.000  0.000  0.000  0.00

0520 05527001 000 WIRE FENCE (TY A) LF  25.000  171.000  0.000  0.000  0.00

0525 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  700.000  2.000  0.000  0.000  0.00

0530 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  260.000  13.000  0.000  0.000  0.00

0535 05607005 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  325.000  5.000  0.000  0.000  0.00

0540 06107198 000 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA  7,000.000  3.000  0.000  0.000  0.00

0545 06187030 000 CONDT (PVC) (SCH 40) (2") LF  17.000  512.000  0.000  0.000  0.00

0550 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  25.000  40.000  0.000  0.000  0.00

0555 06207007 000 ELEC CONDR (NO.8) BARE LF  3.000  552.000  0.000  0.000  0.00

0560 06207008 000 ELEC CONDR (NO.8) INSULATED LF  3.000  1,134.000  0.000  0.000  0.00

0565 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,500.000  2.000  0.000  0.000  0.00

0570 06287009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  8,000.000  1.000  0.000  0.000  0.00

0575 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  700.000  6.000  0.000  0.000  0.00

0580 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  800.000  8.000  0.000  0.000  0.00

0585 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,000.000  3.000  0.000  0.000  0.00

0590 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,200.000  6.000  0.000  0.000  0.00

0595 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  400.000  48.000  0.000  0.000  0.00

0600 06447058 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  500.000  6.000  0.000  0.000  0.00

0605 06447073 000 REMOVE SM RD SN SUP&AM EA  95.000  77.000  0.000  0.000  0.00

0610 06587010 000 INSTL DEL ASSM (D-SW)SZ 2(WC)GND(BI) EA  90.000  17.000  0.000  0.000  0.00

0615 06587057 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  90.000  50.000  0.000  0.000  0.00

0620 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.300  68,957.000  0.000  0.000  0.00

0625 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  256.000  0.000  0.000  0.00

0630 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.300  6,116.000  0.000  0.000  0.00

0635 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.300  122,497.000  0.000  0.000  0.00

0640 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.500  7,960.000  0.000  0.000  0.00

0645 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.800  44,417.000  0.000  0.000  0.00

0650 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.800  35,007.000  0.000  0.000  0.00

0655 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.800  2,039.000  0.000  0.000  0.00

0660 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  1.000  4,663.000  0.000  0.000  0.00

0665 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  1.000  4,518.000  0.000  0.000  0.00

0670 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.000  70.000  0.000  0.000  0.00

0675 06727004 000 REFL PAV MRKR TY II-A-A EA  7.000  596.000  0.000  0.000  0.00

0858 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  29,000.000  0.000  0.000  0.00
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0859 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  29,000.000  0.000  0.000  0.00

0860 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  29,000.000  0.000  0.000  0.00

0861 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  300.000  0.000  0.000  0.00

0862 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  300.000  0.000  0.000  0.00

0864 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0865 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 130080040802033 [3_8X6]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0790 04627023 000 CONC BOX CULV (8 FT X 6 FT) LF  800.000  174.000  0.000  0.000  0.00

0795 04667177 000 WINGWALL (PW - 1) (HW=7 FT) EA  25,000.000  1.000  0.000  0.000  0.00

0800 04677191 000 SET (TY I)(S= 8 FT)(HW= 7 FT)(3:1)(C) EA  8,500.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 130080040802034 [5_8X8]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0850 04627025 000 CONC BOX CULV (8 FT X 8 FT) LF  850.000  330.000  0.000  0.000  0.00

0855 04667179 000 WINGWALL (PW - 1) (HW=9 FT) EA  50,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0863 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  0.000  0.00

0866 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0867 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0868 96057001 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0869 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,656,858.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,000.000PREPARING ROW  61.000  61,000.00 61.00

01007006 000 EA  3,500.000PREP ROW (TREE REMOVE) (36"-48" DIA)  1.000  3,500.00 1.00

01047006 000 SY  40.000REMOV CONC (RIPRAP)  23.500  940.00 60.00

01107001 000 CY  15.000EXCAV (ROADWAY)  3,077.000  46,155.00 7,566.00

01327005 000 CY  25.000EMBANK (FNL)(OC)(TY C)  20,743.000  518,575.00 38,214.00

02477235 000 CY  65.000FL BS (RDWY DEL) (TY E GR 1-2) (IN VEH)  1,329.500  86,417.50 18,610.00

02757007 000 SY  2.500CEMENT TRT (EXIST MATL & NEW BASE)(8")  10,693.800  26,734.50 117,713.00

02757018 000 SY  3.500CEMENT TRT (SUBGRADE) (8")  2,648.000  9,268.00 11,975.00

04007006 000 SY  100.000CUT & RESTORING PAV  262.300  26,230.00 943.00

04007009 000 SY  100.000CUT AND RESTORE PAV (FLEX BASE)  51.900  5,190.00 114.00

04007010 000 CY  150.000CEM STABIL BKFL  458.300  68,745.00 1,492.00

04027001 000 LF  15.000TRENCH EXCAVATION PROTECTION  84.500  1,267.50 536.00

04327002 000 CY  750.000RIPRAP (CONC)(5 IN)  11.600  8,700.00 83.40

04627001 000 LF  750.000CONC BOX CULV (3 FT X 2 FT)  4.000  3,000.00 12.00

04627002 000 LF  400.000CONC BOX CULV (3 FT X 3 FT)  83.000  33,200.00 447.50

04627034 000 LF  1,000.000CONC BOX CULV (10 FT X 6 FT)  88.000  88,000.00 152.00

04627038 000 LF  1,400.000CONC BOX CULV (10 FT X 10 FT)  136.000  190,400.00 136.00

04627111 000 LF  700.000CONC BOX CULV (5 FT X 6.5 FT)  86.000  60,200.00 86.00

04647002 000 LF  85.000RC PIPE (CL III)(15 IN)  121.000  10,285.00 173.00

04647005 000 LF  150.000RC PIPE (CL III)(24 IN)  43.000  6,450.00 93.00

04647009 000 LF  225.000RC PIPE (CL III)(36 IN)  131.500  29,587.50 562.00

04667153 000 EA  40,000.000WINGWALL (FW - 0) (HW=11 FT)  1.000  40,000.00 1.00

04667176 000 EA  17,500.000WINGWALL (PW - 1) (HW=6 FT)  1.000  17,500.00 2.00

04667178 000 EA  30,000.000WINGWALL (PW - 1) (HW=8 FT)  3.000  90,000.00 3.00

04667179 000 EA  50,000.000WINGWALL (PW - 1) (HW=9 FT)  1.000  50,000.00 2.00

04667182 000 EA  65,000.000WINGWALL (PW - 1) (HW=12 FT)  1.000  65,000.00 1.00

04677043 000 EA  7,500.000SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(P)  2.000  15,000.00 4.00

04677044 000 EA  8,500.000SET (TY I)(S= 3 FT)(HW= 4 FT)(3:1)(C)  1.000  8,500.00 6.00

04677300 000 EA  1,250.000SET (TY II) (15 IN) (RCP) (6: 1) (P)  6.000  7,500.00 14.00

04677328 000 EA  2,000.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  4.000  8,000.00 12.00

04967036 000 EA  3,500.000REMOV STR (SMALL)  10.000  35,000.00 33.00

05007001 000 LS  1,100,000.000MOBILIZATION  0.750  825,000.00 1.00

05027001 000 MO  7,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  35,000.00 10.00

05037002 000 EA  12,500.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  50,000.00 4.00

05057001 000 DAY  500.000TMA (STATIONARY)  10.000  5,000.00 30.00

05057003 000 DAY  750.000TMA (MOBILE OPERATION)  10.000  7,500.00 30.00

05067039 000 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  2,567.000  12,835.00 2,875.00

05127089 000 LF  50.000PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1  840.000  42,000.00 2,160.00

05457014 000 EA  7,500.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  4.000  30,000.00 12.00

60257001 000 EA  5,000.000TMSP RADAR SPEED CONTROL MONITOR  2.000  10,000.00 2.00

96017001 DOL  1.000MATERIAL ON HAND  5,605.000  5,605.00 1.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  13,573.000  13,573.00 1,000.00
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$2,656,858.00TOTAL ITEM EARNINGS TO DATE


