
040805032CONTRACT ID:

PROJECT: C 408-5-32

CONTRACT:

12253016

PROJECTED AMOUNT: $10,762,394.63

CONTRACTOR:

HIGHWAY: FM 331

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

HUNTER INDUSTRIES, LTD.

Ryan Simper, P.E.

AUSTIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0006

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/09/2026

12/02/2025

ESTIMATE PAID:

 31

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/04/2026

$10,762,394.63

CONTRACT:

09/01/2026

AWARD AMOUNT: $10,744,492.63

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 6.26

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 7.82

$4,183.57 $837,109.55 $841,293.12 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,183.57 $837,109.55 $841,293.12 

$0.00 $0.00 $0.00 

$4,183.57 $841,293.12 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $837,109.55 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 31

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/04/2026

05/04/2026

 495

 0

 495

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

OTHER - SEE RMRKS 18

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1



CONTRACT ID 040805032 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 6ESTIMATE 0006

WORK PERFORMED THIS PERIOD

C 408-5-32 040805032PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0155 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,183.570 $4,183.57 1.000  5.00 33.00

$4,183.57TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

040805032PROJECT CONTROLC 408-5-32

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047011 000 REMOV CONC (DRIVEWAYS) SY  16.400  218.000  0.000  44.44  728.82

0065 01107001 000 EXCAV (ROADWAY) CY  12.040  18,716.000  0.000  1,375.50  16,561.02

0070 01127001 000 SUBGR WIDEN (OC) STA  244.200  1,305.540  0.000  71.81  17,536.00

0105 02477193 000 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY  89.930  20,732.000  0.000  1,490.10  134,004.69

0110 02477275 000 FL BS (RDWY DEL)(TY E GR 1-2)(FNL POS) CY  83.140  34,210.000  0.000  1,558.74  129,593.64

0115 02757001 000 CEMENT TON  205.200  3,741.000  0.000  200.06  41,052.31

0120 02757007 000 CEMENT TRT (EXIST MATL & NEW BASE)(8") SY  1.980  307,890.000  0.000  16,020.14  31,719.88

0125 03167016 000 ASPH (RC-250) GAL  4.440  74,434.000  0.000  3,500.00  15,540.00

0130 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  90.090  2,659.000  0.000  100.00  9,009.00

0150 05007001 000 MOBILIZATION LS  822,914.830  1.000  0.000  0.50  411,457.42

0155 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,183.570  33.000  0.000  5.00  20,917.85

0200 05307006 000 DRIVEWAYS (CONC) SY  150.210  218.000  0.000  44.44  6,675.33

0270 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.530  23,082.000  0.000  157.00  240.21

Category Subtotal $835,036.17

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0350 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  14,400.000  0.000  6,256.95  6,256.95

Category Subtotal $6,256.95

040805032C 408-5-32PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01327005 000 EMBANK (FNL)(OC)(TY C) CY  13.120  5,259.000  0.000  0.000  0.00

0080 01507002 000 BLADING HR  99.000  70.000  0.000  0.000  0.00

0085 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.160  436,173.000  0.000  0.000  0.00

0090 01647013 000 DRILL SEED (TEMP_WARM) SY  0.160  109,044.000  0.000  0.000  0.00

0095 01647014 000 DRILL SEED (TEMP_COOL) SY  0.160  109,044.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  25.160  3,671.430  0.000  0.000  0.00

0135 03167229 000 AGGR (TY-PE, GR-3)(SAC-B) CY  139.920  4,464.000  0.000  0.000  0.00

0140 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  2.980  151,742.000  0.000  0.000  0.00

0145 03517011 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  89.500  2,000.000  0.000  0.000  0.00

0160 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  4,059.370  8.000  0.000  0.000  0.00

0165 05057001 000 TMA (STATIONARY) DAY  162.370  70.000  0.000  0.000  0.00

0170 05057003 000 TMA (MOBILE OPERATION) DAY  216.500  70.000  0.000  0.000  0.00

0175 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  9.620  400.000  0.000  0.000  0.00

0180 05067011 000 ROCK FILTER DAMS (REMOVE) LF  18.710  400.000  0.000  0.000  0.00

0185 05067035 000 SANDBAGS FOR EROSION CONTROL EA  10.690  400.000  0.000  0.000  0.00
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0190 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  15.160  400.000  0.000  0.000  0.00

0195 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.810  400.000  0.000  0.000  0.00

0205 05307016 000 DRIVEWAYS (SURF TREAT) SY  39.240  12,103.000  0.000  0.000  0.00

0210 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  470.000  9.000  0.000  0.000  0.00

0215 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  225.000  95.000  0.000  0.000  0.00

0220 05607005 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  285.000  7.000  0.000  0.000  0.00

0225 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  21.000  12.000  0.000  0.000  0.00

0230 06587108 000 INST DEL ASSM (D-SW)SZ 1(WFLX)GNDHH(BI) EA  125.000  33.000  0.000  0.000  0.00

0235 06587255 000 INSTL OM ASSM (OM-2Z)(YFLX)GNDHH(BI) EA  125.000  78.000  0.000  0.000  0.00

0240 06587263 000 INSTL OM ASSM (OM-2Z)(YFLX)SRFHH(BI) EA  125.000  6.000  0.000  0.000  0.00

0245 06587269 000 INSTL OM ASSM (OM-3L)(WFLX)GNDHH EA  165.000  4.000  0.000  0.000  0.00

0250 06587277 000 INSTL OM ASSM (OM-3R)(WFLX)GNDHH EA  165.000  4.000  0.000  0.000  0.00

0255 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.190  530,748.000  0.000  0.000  0.00

0260 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.210  59,404.000  0.000  0.000  0.00

0265 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.210  105,162.000  0.000  0.000  0.00

0275 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.730  52,581.000  0.000  0.000  0.00

0280 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.740  29,702.000  0.000  0.000  0.00

0285 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.570  265,374.000  0.000  0.000  0.00

0290 06687035 000 PREFAB PM TY B (W)(RR XING) EA  2,134.800  2.000  0.000  0.000  0.00

0295 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  13.330  80.000  0.000  0.000  0.00

0300 06727004 000 REFL PAV MRKR TY II-A-A EA  3.950  2,144.000  0.000  0.000  0.00

0305 60257001 000 TMSP RADAR SPEED CONTROL MONITOR EA  2,706.250  8.000  0.000  0.000  0.00

0310 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0315 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0325 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0330 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0335 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0320 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0340 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0345 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0355 96057001 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0360 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $841,293.12
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047011 000 SY  16.400REMOV CONC (DRIVEWAYS)  44.440  728.82 218.00

01107001 000 CY  12.040EXCAV (ROADWAY)  1,375.500  16,561.02 18,716.00

01127001 000 STA  244.200SUBGR WIDEN (OC)  71.810  17,536.00 1,305.54

02477193 000 CY  89.930FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS)  1,490.100  134,004.69 20,732.00

02477275 000 CY  83.140FL BS (RDWY DEL)(TY E GR 1-2)(FNL POS)  1,558.740  129,593.64 34,210.00

02757001 000 TON  205.200CEMENT  200.060  41,052.31 3,741.00

02757007 000 SY  1.980CEMENT TRT (EXIST MATL & NEW BASE)(8")  16,020.140  31,719.88 307,890.00

03167016 000 GAL  4.440ASPH (RC-250)  3,500.000  15,540.00 74,434.00

03167194 000 CY  90.090AGGR (TY-E, GR-5)(SAC-B)  100.000  9,009.00 2,659.00

05007001 000 LS  822,914.830MOBILIZATION  0.500  411,457.42 1.00

05027001 000 MO  4,183.570BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  20,917.85 33.00

05307006 000 SY  150.210DRIVEWAYS (CONC)  44.440  6,675.33 218.00

06627114 000 EA  1.530WK ZN PAV MRK SHT TERM (TAB)TY Y-2  157.000  240.21 23,082.00

96067008 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  6,256.950  6,256.95 14,400.00

$841,293.12TOTAL ITEM EARNINGS TO DATE


