
Contract ID: 041901019

Project: F 2026(418)

Highway:

District: WACO

Contract: 03263014 County: HILL

Award Amount: $3,387,033.31 Area Engineer: JOSH VOILES

Projected Amount $3,387,033.31 Area Number: 054

Adj Projected Amount $0.00

Contractor: BIG CREEK CONSTRUCTION, LTD.

Estimate Number: 0005 Letting Date: 03/04/2026

Estimate Paid: Award Date: 03/26/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 04/08/2026

Estimate Type: Progress Work Begin Date: 05/12/2026

% Complete 99.33 Accepted Date:

% Time Used: 100

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $3,163,268.32 $3,038,724.32 $124,544.00

Participating $3,163,268.32 $3,038,724.32 $124,544.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $3,163,268.32 $3,038,724.32 $124,544.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:45 PM
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Contract Time Statement

Work Begin Date: 05/12/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/08/2026 Liquidated Damage Rate $1,107.00
Bid Days: 75

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 75
0

Days Charged to Date: 75 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 10

HOLIDAY 1

PERFORM PERIOD 15

SATURDAY 2

SUNDAY 2

Total Period Days: 10 20 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 5

09/02/2026 5

09/03/2026 5

09/04/2026 5

09/05/2026 5 ü SATURDAY

09/06/2026 5 ü SUNDAY

09/07/2026 5 ü HOLIDAY

09/08/2026 5

09/09/2026 5

09/10/2026 5

09/11/2026 5

09/12/2026 5 ü SATURDAY

09/13/2026 5 ü SUNDAY

09/14/2026 5

09/15/2026 5

09/16/2026 5 ü PERFORM PERIOD

09/17/2026 5 ü PERFORM PERIOD

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:45 PM

09/18/2026 5 ü PERFORM PERIOD

09/19/2026 5 ü PERFORM PERIOD

09/20/2026 5 ü PERFORM PERIOD

09/21/2026 5 ü PERFORM PERIOD

09/22/2026 5 ü PERFORM PERIOD

09/23/2026 5 ü PERFORM PERIOD

09/24/2026 5 ü PERFORM PERIOD

09/25/2026 5 ü PERFORM PERIOD

09/26/2026 5 ü PERFORM PERIOD

09/27/2026 5 ü PERFORM PERIOD

09/28/2026 5 ü PERFORM PERIOD

09/29/2026 5 ü PERFORM PERIOD

09/30/2026 5 ü PERFORM PERIOD
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Worked Performed This Period

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:45 PM

Project: F 2026(418) Control 041901019

Category: 001 Description: Mill and Overlay

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0115 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,500.00 1 $2,500.00 5.00 5.00

0075 01347002 000 BACKFILL (TY B) STA $250.00 208.50 $52,125.00 216.00 208.50

0135 05057003 000 TMA (MOBILE OPERATION) DAY $500.00 6 $3,000.00 15.00 13.00

0190 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.55 11727 $6,449.85 51,224.00 58,563.00

0200 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.55 9573 $5,265.15 20,485.00 27,152.00

0070 01327015 000 EMBANK (VEH)(OC)(TY B) CY $40.00 853 $34,120.00 851.00 853.00

0205 06687091 000 PREFAB PM TY C (W)(ARROW) EA $225.00 8 $1,800.00 8.00 8.00

0210 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA $500.00 4 $2,000.00 4.00 4.00

0215 06687103 000 PREFAB PM TY C (W)(WORD) EA $310.00 12 $3,720.00 12.00 12.00

0220 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA $60.00 8 $480.00 10.00 8.00

0225 06727004 000 REFL PAV MRKR TY II-A-A EA $7.00 530 $3,710.00 509.00 530.00

0180 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.50 5530 $2,765.00 5,972.00 5,530.00

0185 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $13.00 144 $1,872.00 204.00 144.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:45 PM

Project: F 2026(418) Control 041901019

Category: 001 Description: Mill and Overlay

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0230 06727006 000 REFL PAV MRKR TY II-C-R EA $7.00 391 $2,737.00 159.00 391.00

0130 05057001 000 TMA (STATIONARY) DAY $250.00 8 $2,000.00 60.00 31.00

Total Item Earnings This Estimate $124,544.
00
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Contract Line Items

Project: F 2026(418) Control 041901019

Category: 001 Description: Mill and Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01057002 0 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY $20.00 609.00 0.00 139.00 $2,780.00

0065 01057120 0 RMV (0"-2") TRT/UNTRT BASE & ASPH PAV SY $20.00 186.00 0.00 90.00 $1,800.00

0070 01327015 0 EMBANK (VEH)(OC)(TY B) CY $40.00 851.00 0.00 853.00 $34,120.00

0075 01347002 0 BACKFILL (TY B) STA $250.00 216.00 0.00 208.50 $52,125.00

0080 03447001 0 SP MIXES SP-B PG64-22 TON $83.00 13,197.00 0.00 12,208.81 $1,013,331.23

0081 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

SP MIXES SP-B PG64-22

$0.00

0082 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

SP MIXES SP-B PG64-22

$0.00

0085 03447021 0 SP MIXES SP-C SAC-B PG70-22 TON $87.00 14,089.00 0.00 15,136.33 $1,316,860.71

0086 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

SP MIXES SP-C SAC-B PG70-22

$0.00

0087 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

SP MIXES SP-C SAC-B PG70-22

$0.00

0088 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1,000.00 0.00 0.00

TYPE B TABLE 1 SCHEDULE 2 AND 3

$0.00

0090 03447077 0 TACK COAT GAL $3.00 9,080.00 0.00 5,650.00 $16,950.00

0095 03517007 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $45.00 4,500.00 -4,500.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:45 PM

Contract Line Items

Project: F 2026(418) Control 041901019

Category: 001 Description: Mill and Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0100 03547051 0 PLANE ASPH CONC PAV(2") SY $2.85 22,749.00 0.00 36,690.00 $104,566.50

0105 03547077 0 PLANE ASPH CONC PAV(1.5" - 3.5") SY $2.50 90,627.00 0.00 91,960.00 $229,900.00

0110 05007001 0 MOBILIZATION LS $200,000.00 1.00 0.00 0.90 $180,000.00

0115 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,500.00 5.00 0.00 5.00 $12,500.00

0120 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $100.00 50.00 0.00 32.00 $3,200.00

0125 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $6,000.00 2.00 0.00 2.00 $12,000.00

0130 05057001 0 TMA (STATIONARY) DAY $250.00 60.00 0.00 31.00 $7,750.00

0135 05057003 0 TMA (MOBILE OPERATION) DAY $500.00 15.00 0.00 13.00 $6,500.00

0140 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.20 42,662.00 0.00 39,972.00 $7,994.40

0145 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.20 21,308.00 0.00 21,308.00 $4,261.60

0150 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.33 5,972.00 0.00 0.00 $0.00

0155 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $2.00 204.00 0.00 0.00 $0.00

0160 06627036 0 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.21 9,160.00 0.00 4,630.00 $972.30
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:45 PM

Contract Line Items

Project: F 2026(418) Control 041901019

Category: 001 Description: Mill and Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0165 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.21 20,485.00 0.00 9,323.00 $1,957.83

0170 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.50 608.00 0.00 36.00 $54.00

0175 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.50 4,615.00 0.00 3,278.00 $4,917.00

0180 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.50 5,972.00 0.00 5,530.00 $2,765.00

0185 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $13.00 204.00 0.00 144.00 $1,872.00

0190 06667293 0 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.55 51,224.00 0.00 58,563.00 $32,209.65

0195 06667302 0 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $0.55 4,560.00 0.00 4,420.00 $2,431.00

0200 06667305 0 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.55 20,485.00 0.00 27,152.00 $14,933.60

0205 06687091 0 PREFAB PM TY C (W)(ARROW) EA $225.00 8.00 0.00 8.00 $1,800.00

0210 06687096 0 PREFAB PM TY C (W)(UTURN ARROW) EA $500.00 4.00 0.00 4.00 $2,000.00

0215 06687103 0 PREFAB PM TY C (W)(WORD) EA $310.00 12.00 0.00 12.00 $3,720.00

0220 06687111 0 PREFAB PM TY C (W)(36")(YLD TRI) EA $60.00 10.00 0.00 8.00 $480.00

0225 06727004 0 REFL PAV MRKR TY II-A-A EA $7.00 509.00 0.00 530.00 $3,710.00

Contract: 041901019 Payment Estimate: 0005 Page: 9 of 13



Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:45 PM

Contract Line Items

Project: F 2026(418) Control 041901019

Category: 001 Description: Mill and Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0230 06727006 0 REFL PAV MRKR TY II-C-R EA $7.00 159.00 0.00 391.00 $2,737.00

0235 30067001 0 UNDERSEAL COURSE GAL $3.50 28,355.00 0.00 22,877.00 $80,069.50

0260 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0265 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0270 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 30,832.00 0.00 0.00 $0.00

Category 001 SubTotal $3,163,268.32

Contract Line Items

Project: F 2026(418) Control 041901019

Category: 002 Description: Mill and Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0295 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

0300 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 10,000.00 0.00 0.00 $0.00

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 10,000.00 0.00 0.00 $0.00

0310 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:45 PM

Contract Line Items

Project: F 2026(418) Control 041901019

Category: 002 Description: Mill and Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0315 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 0.00 $0.00

0320 96107001 ON THE JOB TRAINING DOL $0.80 1,040.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $3,163,268.32
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01057002 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY $20.00 609.00 139.00 $2,780.00

01057120 RMV (0"-2") TRT/UNTRT BASE & ASPH PAV SY $20.00 186.00 90.00 $1,800.00

01327015 EMBANK (VEH)(OC)(TY B) CY $40.00 851.00 853.00 $34,120.00

01347002 BACKFILL (TY B) STA $250.00 216.00 208.50 $52,125.00

03447001 SP MIXES SP-B PG64-22 TON $83.00 13,197.00 12,208.81 $1,013,331.23

03447021 SP MIXES SP-C SAC-B PG70-22 TON $87.00 14,089.00 15,136.33 $1,316,860.71

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03447077 TACK COAT GAL $3.00 9,080.00 5,650.00 $16,950.00

03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $45.00 0.00 0.00 $0.00

03547051 PLANE ASPH CONC PAV(2") SY $2.85 22,749.00 36,690.00 $104,566.50

03547077 PLANE ASPH CONC PAV(1.5" - 3.5") SY $2.50 90,627.00 91,960.00 $229,900.00

05007001 MOBILIZATION LS $200,000.00 1.00 0.90 $180,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,500.00 5.00 5.00 $12,500.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $100.00 50.00 32.00 $3,200.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $6,000.00 2.00 2.00 $12,000.00

05057001 TMA (STATIONARY) DAY $250.00 60.00 31.00 $7,750.00

05057003 TMA (MOBILE OPERATION) DAY $500.00 15.00 13.00 $6,500.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.20 42,662.00 39,972.00 $7,994.40

05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.20 21,308.00 21,308.00 $4,261.60

05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1,000.00 0.00 $0.00

06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.33 5,972.00 0.00 $0.00

06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $2.00 204.00 0.00 $0.00

06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.21 9,160.00 4,630.00 $972.30

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.21 20,485.00 9,323.00 $1,957.83

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.50 608.00 36.00 $54.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:45 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.50 4,615.00 3,278.00 $4,917.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.50 5,972.00 5,530.00 $2,765.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $13.00 204.00 144.00 $1,872.00

06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.55 51,224.00 58,563.00 $32,209.65

06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $0.55 4,560.00 4,420.00 $2,431.00

06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.55 20,485.00 27,152.00 $14,933.60

06687091 PREFAB PM TY C (W)(ARROW) EA $225.00 8.00 8.00 $1,800.00

06687096 PREFAB PM TY C (W)(UTURN ARROW) EA $500.00 4.00 4.00 $2,000.00

06687103 PREFAB PM TY C (W)(WORD) EA $310.00 12.00 12.00 $3,720.00

06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA $60.00 10.00 8.00 $480.00

06727004 REFL PAV MRKR TY II-A-A EA $7.00 509.00 530.00 $3,710.00

06727006 REFL PAV MRKR TY II-C-R EA $7.00 159.00 391.00 $2,737.00

30067001 UNDERSEAL COURSE GAL $3.50 28,355.00 22,877.00 $80,069.50

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 30,832.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 10,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 10,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $0.80 1,040.00 0.00 $0.00

Total Item Earnings To Date $3,163,268.32
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