
 214,123.49

042001047CONTRACT ID:

PROJECT: F 2024(117)

CONTRACT:

10233207

PROJECTED AMOUNT: $13,485,915.85

CONTRACTOR:

HIGHWAY: SH 172

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

HUNTER INDUSTRIES, LTD.

James Janak, P.E.

JACKSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/26/2023AWARD DATE:

ESTIMATE PERIOD:

0032

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/25/2024

10/06/2023

ESTIMATE PAID:

 146
 25.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 02/13/2024

$13,700,039.34

CONTRACT:

09/01/2026

AWARD AMOUNT: $12,691,410.84

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 71.22

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/09/2026

00/00/0000

 100.00

$126,449.82 $12,919,969.62 $13,046,419.44 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $77,200.00 $77,200.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$126,449.82 $12,842,769.62 $12,969,219.44 

$0.00 $0.00 $0.00 

$126,449.82 $12,969,219.44 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $12,842,769.62 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 146

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/13/2024

00/00/0000

 180

 25

 205

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

AWAIT FINAL ACCEPT 5

AWAITING FINAL DOCU 12

HOLIDAY 1

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 4

WORK COMPL &  ACCE 1

09/01/2026  1 AWAIT FINAL ACCEPT

09/02/2026  1 AWAIT FINAL ACCEPT

09/03/2026  1 AWAIT FINAL ACCEPT

09/04/2026  1 AWAIT FINAL ACCEPT

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAIT FINAL ACCEPT

09/09/2026  1 WORK COMPL &  ACCEP

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1
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WORK PERFORMED THIS PERIOD

F 2024(117) 042001047PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0145 05006001 MOBILIZATION000 LS  1,263,898.190 $126,389.82 0.100  1.00 1.00

0395 06726009 REFL PAV MRKR TY II-A-A000 EA  5.000 $60.00 12.000  2,155.00 2,155.00

$126,449.82TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

042001047PROJECT CONTROLF 2024(117)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046001 000 REMOVING CONC (PAV) SY  14.000  3,067.000  0.000  7,599.89  106,398.46

0065 01106001 000 EXCAVATION (ROADWAY) CY  14.000  2,652.000  60.000  2,525.70  35,359.80

0070 01346002 000 BACKFILL (TY B) STA  156.400  752.360  0.000  844.00  132,001.60

0075 01506002 000 BLADING HR  120.000  50.000  0.000  10.00  1,200.00

0080 02476370 003 FL BS (CMP IN PLC)(TY E GR 5)(FNL POS) CY  117.610  1,547.000  0.000  1,402.02  164,891.57

0085 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  275.000  37.000  0.000  100.00  27,500.00

0090 02606027 000 LIME TRT (EXST MATL)(8") SY  4.800  3,834.000  0.000  6,722.00  32,265.60

0105 03106009 000 PRIME COAT (MC-30) GAL  7.900  1,533.000  579.000  1,947.00  15,381.30

0110 03166246 002 AGGR(TY-PE GR-3 SAC-B) CY  213.330  90.000  0.000  78.00  16,639.74

0115 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  146.160  3,765.000  44.000  3,858.00  563,885.28

0120 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  4.410  169,502.000  1,970.000  151,495.00  668,092.95

0125 03516004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  66.440  3,000.000  0.000  3,636.44  241,605.07

0130 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  2.130  153,960.000 -71,259.000  82,701.00  176,153.13

0131 03546021 PLANE ASPH CONC PAV(0" TO 2") SY  0.107  0.000  153,960.000  82,701.00  8,807.66

Item 0354-6021 Price Adjustment due to Qty Underrun (1.05)

0135 03546110 000 PLANE ASPH CONC PAV (2" TO 6") SY  4.330  7,667.000  0.000  10,272.78  44,481.14

0140 04516024 000 RETROFIT RAIL (TY SSTR) LF  225.000  1,246.000  0.000  1,246.00  280,350.00

0145 05006001 000 MOBILIZATION LS  1,263,898.190  1.000  0.000  1.00  1,263,898.20

0150 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,930.810  12.000  0.000  12.00  47,169.72

0155 05066034 005 CONSTRUCTION PERIMETER FENCE LF  5.500  2,000.000  0.000  3,700.00  20,350.00

0170 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  6.250  500.000  0.000  50.00  312.50

0175 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  500.000  0.000  50.00  50.00

0180 05126005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  20.000  1,200.000  0.000  1,200.00  24,000.00

0185 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  25.000  740.000  0.000  1,220.00  30,500.00

0190 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  90.000  40.000  0.000  80.00  7,200.00

0195 05126029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  20.000  1,200.000  0.000  1,200.00  24,000.00

0200 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  20.000  2,120.000  0.000  1,120.00  22,400.00

0205 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  90.000  120.000  0.000  40.00  3,600.00

0210 05126053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  12.000  1,200.000  0.000  1,200.00  14,400.00

0215 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  15.000  740.000  0.000  1,220.00  18,300.00

0220 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  75.000  40.000  0.000  80.00  6,000.00

0225 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.140  217,628.000  0.000  193,290.00  27,060.60

0230 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.180  108,814.000  0.000  97,086.00  17,475.48

0235 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  28.840  1,684.340  0.000  1,739.34  50,162.56

0240 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,670.750  4.000  0.000  4.00  10,683.00

0245 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  78.640  215.660  0.000  160.66  12,634.30

0250 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.150  1,350.000  0.000  1,350.00  4,252.50

0255 05426005 000 RM MTL BM GD FEN TRANS (T101) EA  262.150  4.000  0.000  4.00  1,048.60

0260 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,360.720  16.000  0.000  16.00  53,771.52

0265 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  486.540  8.000  0.000  8.00  3,892.32

0270 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,677.740  2.000  0.000  2.00  3,355.48

0275 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  823.140  2.000  0.000  2.00  1,646.28

0280 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,776.670  2.000  0.000  2.00  17,553.34
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0285 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  22.090  106.000  0.000  106.00  2,341.54

0290 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  33.140  58.000  0.000  58.00  1,922.12

0295 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.250  540,268.000 -274,718.000  265,550.00  66,387.50

0300 06626010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  0.350  1,384.000  0.000  546.00  191.10

0305 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.350  5,424.000  250.000  2,022.00  707.70

0315 06626035 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.250  62,573.000  0.000  28,860.00  7,215.00

0320 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.250  76,349.000  4,920.000  53,043.00  13,260.75

0325 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.750  17,200.000  0.000  15,738.00  27,541.50

0330 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.750  26,290.000  0.000  17,982.00  31,468.50

0335 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.630  1,792.000  25.000  1,700.00  2,771.00

0340 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.630  19,570.000  246.000  5,552.00  9,049.76

0345 06666029 007 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  1.500  457.000  0.000  592.00  888.00

0350 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.950  2,712.000  0.000  2,000.00  1,900.00

0360 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  8.000  518.000  0.000  682.00  5,456.00

0365 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  200.000  6.000  2.000  8.00  1,600.00

0370 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  250.000  6.000  0.000  6.00  1,500.00

0375 06686089 000 PREFAB PAV MRK TY C (W) (RR XING) EA  550.000  3.000  0.000  6.00  3,300.00

0385 06686106 000 PREFAB PAV MRK TY C (Y) (12") (SLD) LF  4.000  254.000  0.000  730.00  2,920.00

0390 06726007 000 REFL PAV MRKR TY I-C EA  5.000  146.000  13.000  233.00  1,165.00

0395 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  1,954.000  201.000  2,155.00  10,775.00

0400 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  1.500  16,270.000  0.000  10,489.00  15,733.50

0405 30766002 000 D-GR HMA TY-B SAC-B PG64-22 TON  121.400  2,427.000  965.860  3,392.86  411,893.20

0410 30766042 000 D-GR HMA TY-D SAC-B PG70-22 TON  124.100  59,664.000  239.440  59,716.29  7,410,791.59

0415 30766066 000 TACK COAT GAL  4.090  1,533.000  0.000  540.00  2,208.60

0420 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  7,682.700  5.000  0.000  2.00  15,365.40

0425 60496001 000 LONG CHANNEL MOUNT CURB SYS (INSTALL) LF  75.310  600.000  0.000  600.00  45,186.00

0430 60566001 000 PREFORMED IN-LANE(TRANS) RUMBLE STRIP LF  25.000  240.000  0.000  400.00  10,000.00

0435 61856002 002 TMA (STATIONARY) DAY  512.180  20.000  20.000  16.00  8,194.88

0445 64396007 000 HPPM-RIB W/RET REQ TYI(W)6"(SLD)090MIL LF  0.750  233,952.000  3,230.000  225,958.00  169,468.50

0450 64396013 000 HPPM-RIB W/RET REQ TYI(Y)6"(BRK)090MIL LF  0.750  27,158.000  0.000  38,809.00  29,106.75

0455 64396015 000 HPPM-RIB W/RET REQ TYI(Y)6"(SLD)090MIL LF  0.750  31,026.000  4,920.000  35,313.00  26,484.75

0459 03416059 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  231,000.000  0.000  125,331.29  125,331.29

0461 03416060 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  231,000.000  0.000  22,070.35  22,070.35

0462 05856002 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  231,000.000  0.000  40,031.00  40,031.00

0463 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  50,000.000  0.000  26,093.61  26,093.61

Category Subtotal $12,751,049.59

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0469 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  50,000.000  0.000  13,600.91  13,600.91

Category Subtotal $13,600.91

042001047F 2024(117)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0061 01046022 REMOVING CONC (CURB AND GUTTER) LF  34.810  0.000  0.000  0.000  0.00

Added by CO#2 Remove Concrete and Gutter

0095 02756001 000 CEMENT TON  275.000  47.000  0.000  0.000  0.00

0100 02756011 000 CEMENT TREAT(EXIST MATL)(8") SY  4.800  3,834.000  0.000  0.000  0.00

0160 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.500  1,000.000  100.000  0.000  0.00

0165 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  1,000.000  100.000  0.000  0.00

0310 06626014 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  2.500  320.000  0.000  0.000  0.00

0355 06686074 000 PREFAB PAV MRK TY C (W) (12") (SLD) LF  4.000  160.000  0.000  0.000  0.00

0380 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  25.000  20.000  0.000  0.000  0.00

0440 61856005 002 TMA (MOBILE OPERATION) DAY  1,024.360  20.000  2.000  0.000  0.00

0456 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0457 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0458 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0464 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0466 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0467 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0468 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0471 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1.000  0.000  0.000  0.00

0472 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0473 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0474 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal



CONTRACT ID 042001047 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 10ESTIMATE 0032

PROJECT F 2024(117) CONTROL 042001047

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0066 01126001 SUBGRADE WIDENING (ORD COMP) STA  757.880  0.000  16.150  16.15  12,239.76

Added by CO#2

0069 01326021 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) CY  69.780  0.000  127.000  126.80  8,848.10

Added by CO#2

0079 02476057 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY  131.060  0.000  1,025.000  1,025.00  134,336.50

Added by CO#2

0141 04646005 RC PIPE (CL III)(24 IN) LF  127.210  0.000  86.000  86.00  10,940.06

Added by CO#2

0142 04676395 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  3,627.530  0.000  2.000  2.00  7,255.06

Added by CO#2

0143 04966042 REMOV STR (SMALL) EA  3,284.220  0.000  1.000  1.00  3,284.22

Added by CO#2

0223 05306005 DRIVEWAYS (ACP) SY  73.530  0.000  260.000  260.00  19,117.80

Added by CO#2

0281 05606025 RELOCATE EXISTING MAILBOX EA  591.570  0.000  3.000  2.00  1,183.14

Added by CO#2

0284 06446071 RELOCATE SM RD SN SUP&AM TY TWT EA  616.220  0.000  13.000  11.00  6,778.42

Added by CO#2

0351 06666037 REFL PAV MRK TY I (W)12"(LNDP)(060MIL) LF  3.020  0.000  250.000  194.00  585.88

Added by CO#2

 204,568.94Category Subtotal

042001047F 2024(117)PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0480 30766043 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  221.840  0.000  30.000  0.000  0.00

Added by CO#2

0124 05306006 DRIVEWAYS (SURF TREAT) SY  47.430  0.000  323.000  0.000  0.00

Added by CO#2

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $12,969,219.44
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046001 000 SY  14.000REMOVING CONC (PAV)  7,599.890  106,398.46 3,067.00

01106001 000 CY  14.000EXCAVATION (ROADWAY)  2,525.700  35,359.80 2,652.00

01126001 STA  757.880SUBGRADE WIDENING (ORD COMP)  16.150  12,239.76 0.00

Added by CO#2

01326021 CY  69.780EMBANKMENT (VEHICLE)(ORD COMP)(TY C)  126.800  8,848.10 0.00

Added by CO#2

01346002 000 STA  156.400BACKFILL (TY B)  844.000  132,001.60 752.36

01506002 000 HR  120.000BLADING  10.000  1,200.00 50.00

02476057 CY  131.060FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS)  1,025.000  134,336.50 0.00

Added by CO#2

02476370 003 CY  117.610FL BS (CMP IN PLC)(TY E GR 5)(FNL POS)  1,402.020  164,891.57 1,547.00

02606012 000 TON  275.000LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)  100.000  27,500.00 37.00

02606027 000 SY  4.800LIME TRT (EXST MATL)(8")  6,722.000  32,265.60 3,834.00

03106009 000 GAL  7.900PRIME COAT (MC-30)  1,947.000  15,381.30 1,533.00

03166246 002 CY  213.330AGGR(TY-PE GR-3 SAC-B)  78.000  16,639.74 90.00

03166249 002 CY  146.160AGGR(TY-PE GR-4 SAC-B)  3,858.000  563,885.28 3,765.00

03166400 002 GAL  4.410ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  151,495.000  668,092.95 169,502.00

03416059 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  125,331.290  125,331.29 231,000.00

03416060 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  22,070.350  22,070.35 231,000.00

03516004 000 SY  66.440FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  3,636.440  241,605.07 3,000.00

03546021 SY  0.110PLANE ASPH CONC PAV(0" TO 2")  82,701.000  8,807.66 153,960.00

Item 0354-6021 Price Adjustment due to Qty Underrun (1.05)

03546021 000 SY  2.130PLANE ASPH CONC PAV(0" TO 2")  82,701.000  176,153.13 153,960.00

03546110 000 SY  4.330PLANE ASPH CONC PAV (2" TO 6")  10,272.780  44,481.14 7,667.00

04516024 000 LF  225.000RETROFIT RAIL (TY SSTR)  1,246.000  280,350.00 1,246.00

04646005 LF  127.210RC PIPE (CL III)(24 IN)  86.000  10,940.06 0.00

Added by CO#2

04676395 EA  3,627.530SET (TY II) (24 IN) (RCP) (6: 1) (P)  2.000  7,255.06 0.00

Added by CO#2

04966042 EA  3,284.220REMOV STR (SMALL)  1.000  3,284.22 0.00

Added by CO#2

05006001 000 LS  1,263,898.190MOBILIZATION  1.000  1,263,898.20 1.00

05026001 008 MO  3,930.810BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  47,169.72 12.00

05066034 005 LF  5.500CONSTRUCTION PERIMETER FENCE  3,700.000  20,350.00 2,000.00

05066040 005 LF  6.250BIODEG EROSN CONT LOGS (INSTL) (8")  50.000  312.50 500.00

05066043 005 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  50.000  50.00 500.00

05126005 000 LF  20.000PORT CTB (FUR & INST)(F-SHAPE)(TY 1)  1,200.000  24,000.00 1,200.00

05126009 000 LF  25.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  1,220.000  30,500.00 740.00

05126010 000 LF  90.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  80.000  7,200.00 40.00

05126029 000 LF  20.000PORT CTB (MOVE)(F-SHAPE)(TY 1)  1,200.000  24,000.00 1,200.00

05126033 000 LF  20.000PORT CTB (MOVE)(LOW PROF)(TY 1)  1,120.000  22,400.00 2,120.00

05126034 000 LF  90.000PORT CTB (MOVE)(LOW PROF)(TY 2)  40.000  3,600.00 120.00

05126053 000 LF  12.000PORT CTB (REMOVE)(F-SHAPE)(TY 1)  1,200.000  14,400.00 1,200.00

05126057 000 LF  15.000PORT CTB (REMOVE)(LOW PROF)(TY 1)  1,220.000  18,300.00 740.00
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05126058 000 LF  75.000PORT CTB (REMOVE)(LOW PROF)(TY 2)  80.000  6,000.00 40.00

05306005 SY  73.530DRIVEWAYS (ACP)  260.000  19,117.80 0.00

Added by CO#2

05336001 000 LF  0.140RUMBLE STRIPS (SHOULDER)  193,290.000  27,060.60 217,628.00

05336002 000 LF  0.180RUMBLE STRIPS (CENTERLINE)  97,086.000  17,475.48 108,814.00

05406001 001 LF  28.840MTL W-BEAM GD FEN (TIM POST)  1,739.340  50,162.56 1,684.34

05406006 001 EA  2,670.750MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  10,683.00 4.00

05406020 001 LF  78.640MTL W - BEAM GD FEN (LOW FILL CULVERT)  160.660  12,634.30 215.66

05426001 000 LF  3.150REMOVE METAL BEAM GUARD FENCE  1,350.000  4,252.50 1,350.00

05426005 000 EA  262.150RM MTL BM GD FEN TRANS (T101)  4.000  1,048.60 4.00

05446001 000 EA  3,360.720GUARDRAIL END TREATMENT (INSTALL)  16.000  53,771.52 16.00

05446003 000 EA  486.540GUARDRAIL END TREATMENT (REMOVE)  8.000  3,892.32 8.00

05456003 000 EA  1,677.740CRASH CUSH ATTEN (MOVE & RESET)  2.000  3,355.48 2.00

05456005 000 EA  823.140CRASH CUSH ATTEN (REMOVE)  2.000  1,646.28 2.00

05456019 000 EA  8,776.670CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  17,553.34 2.00

05606025 EA  591.570RELOCATE EXISTING MAILBOX  2.000  1,183.14 0.00

Added by CO#2

05856002 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 341)  40,031.000  40,031.00 231,000.00

06446071 EA  616.220RELOCATE SM RD SN SUP&AM TY TWT  11.000  6,778.42 0.00

Added by CO#2

06586014 000 EA  22.090INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  106.000  2,341.54 106.00

06586062 000 EA  33.140INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  58.000  1,922.12 58.00

06626008 000 LF  0.250WK ZN PAV MRK NON-REMOV (W)6"(SLD)  265,550.000  66,387.50 540,268.00

06626010 000 LF  0.350WK ZN PAV MRK NON-REMOV (W)8"(DOT)  546.000  191.10 1,384.00

06626012 000 LF  0.350WK ZN PAV MRK NON-REMOV (W)8"(SLD)  2,022.000  707.70 5,424.00

06626035 000 LF  0.250WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  28,860.000  7,215.00 62,573.00

06626037 000 LF  0.250WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  53,043.000  13,260.75 76,349.00

06626067 000 LF  1.750WK ZN PAV MRK REMOV (W)6"(SLD)  15,738.000  27,541.50 17,200.00

06626098 000 LF  1.750WK ZN PAV MRK REMOV (Y)6"(SLD)  17,982.000  31,468.50 26,290.00

06626109 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY W  1,700.000  2,771.00 1,792.00

06626111 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y-2  5,552.000  9,049.76 19,570.00

06666029 007 LF  1.500REFL PAV MRK TY I (W)8"(DOT)(090MIL)  592.000  888.00 457.00

06666035 007 LF  0.950REFL PAV MRK TY I (W)8"(SLD)(090MIL)  2,000.000  1,900.00 2,712.00

06666037 LF  3.020REFL PAV MRK TY I (W)12"(LNDP)(060MIL)  194.000  585.88 0.00

Added by CO#2

06686076 000 LF  8.000PREFAB PAV MRK TY C (W) (24") (SLD)  682.000  5,456.00 518.00

06686077 000 EA  200.000PREFAB PAV MRK TY C (W) (ARROW)  8.000  1,600.00 6.00

06686085 000 EA  250.000PREFAB PAV MRK TY C (W) (WORD)  6.000  1,500.00 6.00

06686089 000 EA  550.000PREFAB PAV MRK TY C (W) (RR XING)  6.000  3,300.00 3.00

06686106 000 LF  4.000PREFAB PAV MRK TY C (Y) (12") (SLD)  730.000  2,920.00 254.00

06726007 000 EA  5.000REFL PAV MRKR TY I-C  233.000  1,165.00 146.00

06726009 000 EA  5.000REFL PAV MRKR TY II-A-A  2,155.000  10,775.00 1,954.00

06776001 000 LF  1.500ELIM EXT PAV MRK & MRKS (4")  10,489.000  15,733.50 16,270.00

30766002 000 TON  121.400D-GR HMA TY-B SAC-B PG64-22  3,392.860  411,893.20 2,427.00

30766042 000 TON  124.100D-GR HMA TY-D SAC-B PG70-22  59,716.290  7,410,791.59 59,664.00

30766066 000 GAL  4.090TACK COAT  540.000  2,208.60 1,533.00

60016002 000 EA  7,682.700PORTABLE CHANGEABLE MESSAGE SIGN  2.000  15,365.40 5.00

60496001 000 LF  75.310LONG CHANNEL MOUNT CURB SYS (INSTALL)  600.000  45,186.00 600.00

60566001 000 LF  25.000PREFORMED IN-LANE(TRANS) RUMBLE STRIP  400.000  10,000.00 240.00
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61856002 002 DAY  512.180TMA (STATIONARY)  16.000  8,194.88 20.00

64396007 000 LF  0.750HPPM-RIB W/RET REQ TYI(W)6"(SLD)090MIL  225,958.000  169,468.50 233,952.00

64396013 000 LF  0.750HPPM-RIB W/RET REQ TYI(Y)6"(BRK)090MIL  38,809.000  29,106.75 27,158.00

64396015 000 LF  0.750HPPM-RIB W/RET REQ TYI(Y)6"(SLD)090MIL  35,313.000  26,484.75 31,026.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  26,093.610  26,093.61 50,000.00

96066068 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  13,600.910  13,600.91 50,000.00

$12,969,219.44TOTAL ITEM EARNINGS TO DATE


