
Contract ID: 042102034

Project: F 2026(464)

Highway:

District: SAN ANTONIO

Contract: 03263012 County: MEDINA

Award Amount: $1,524,647.42 Area Engineer: FRANCES MERECKA

Projected Amount $1,524,647.42 Area Number: 053

Adj Projected Amount $0.00

Contractor: CLARK CONSTRUCTION OF TEXAS, INC.

Estimate Number: 0003 Letting Date: 03/04/2026

Estimate Paid: ü Award Date: 03/25/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 04/13/2026

Estimate Type: Progress Work Begin Date: 05/08/2026

% Complete 0.65 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $9,975.00 $9,975.00 $0.00

Participating $9,975.00 $9,975.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $9,975.00 $9,975.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 05/08/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/08/2026 Liquidated Damage Rate $968.00
Bid Days: 100

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 100
0

Days Charged to Date: 0 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 21

Total Period Days: 0 31 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 3 ü SATURDAY

08/02/2026 3 ü SUNDAY

08/03/2026 3 ü TIME SUSPENDED

08/04/2026 3 ü TIME SUSPENDED

08/05/2026 3 ü TIME SUSPENDED

08/06/2026 3 ü TIME SUSPENDED

08/07/2026 3 ü TIME SUSPENDED

08/08/2026 3 ü SATURDAY

08/09/2026 3 ü SUNDAY

08/10/2026 3 ü TIME SUSPENDED

08/11/2026 3 ü TIME SUSPENDED

08/12/2026 3 ü TIME SUSPENDED

08/13/2026 3 ü TIME SUSPENDED

08/14/2026 3 ü TIME SUSPENDED

08/15/2026 3 ü SATURDAY
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:41:44 PM

08/16/2026 3 ü SUNDAY

08/17/2026 3 ü TIME SUSPENDED

08/18/2026 3 ü TIME SUSPENDED

08/19/2026 3 ü TIME SUSPENDED

08/20/2026 3 ü TIME SUSPENDED

08/21/2026 3 ü TIME SUSPENDED

08/22/2026 3 ü SATURDAY

08/23/2026 3 ü SUNDAY

08/24/2026 3 ü TIME SUSPENDED

08/25/2026 3 ü TIME SUSPENDED

08/26/2026 3 ü TIME SUSPENDED

08/27/2026 3 ü TIME SUSPENDED

08/28/2026 3 ü TIME SUSPENDED

08/29/2026 3 ü SATURDAY

08/30/2026 3 ü SUNDAY

08/31/2026 3 ü TIME SUSPENDED
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: F 2026(464) Control 042102034

Category: 001 Description: Mill and Inlay, Base Repair and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047015 0 REMOV CONC (CURB RAMP) SY $30.00 249.00 0.00 0.00 $0.00

0065 01047016 0 REMOV CONC (CURB) LF $18.00 50.00 0.00 0.00 $0.00

0070 03417046 0 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON $112.61 817.00 0.00 0.00 $0.00

0071 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

BONUS- D-GR HMA TY-D PG64-22 (LEVEL-UP)

$0.00

0072 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

PENALTY-D-GR HMA TY-D PG64-22 (LEVEL-UP)

$0.00

0073 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

BONUS-D-GR HMA TY-D PG64-22 (LEVEL-UP)

$0.00

0074 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

PENALTY-D-GR HMA TY-D PG64-22 (LEVEL-UP)

$0.00

0075 03447031 0 SP MIXES SP-C SAC-B PG76-22 TON $104.27 5,930.00 0.00 0.00 $0.00

0076 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

BONUS- SP MIXES SP-C SAC-B PG76-22

$0.00

0077 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

PENALTY- SP MIXES SP-C SAC-B PG76-22

$0.00

0078 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

BONUS- SP MIXES SP-C SAC-B PG76-22

$0.00

0079 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

PENALTY- SP MIXES SP-C SAC-B PG76-22

$0.00

0080 03517005 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $36.64 9,957.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:41:44 PM

Contract Line Items

Project: F 2026(464) Control 042102034

Category: 001 Description: Mill and Inlay, Base Repair and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0085 03547030 0 PLANE ASPH CONC PAV(0" TO 0.5") SY $0.85 37,922.00 0.00 0.00 $0.00

0090 03547051 0 PLANE ASPH CONC PAV(2") SY $1.34 51,576.00 0.00 0.00 $0.00

0095 04507058 0 RAIL (HANDRAIL)(TY A) LF $155.00 233.00 0.00 0.00 $0.00

0100 04797001 0 ADJUSTING MANHOLES EA $1,050.00 4.00 0.00 0.00 $0.00

0105 04807001 0 CLEAN EXIST CULVERTS EA $5,000.00 4.00 0.00 0.00 $0.00

0110 04967017 0 REMOVE STR (RAIL) LF $38.00 233.00 0.00 0.00 $0.00

0115 05007001 0 MOBILIZATION LS $21,000.00 1.00 0.00 0.48 $9,975.00

0120 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,623.75 6.00 0.00 0.00 $0.00

0125 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $116.65 4.00 0.00 0.00 $0.00

0130 05057001 0 TMA (STATIONARY) DAY $88.00 58.00 0.00 0.00 $0.00

0135 05057003 0 TMA (MOBILE OPERATION) DAY $88.00 23.00 0.00 0.00 $0.00

0140 05067043 0 BIODEG EROSN CONT LOGS (INSTL) (8") LF $5.83 344.00 0.00 0.00 $0.00

0145 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.17 344.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:41:44 PM

Contract Line Items

Project: F 2026(464) Control 042102034

Category: 001 Description: Mill and Inlay, Base Repair and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0150 05107002 0 ONE-WAY TRAF CONT (PILOT CAR) HR $58.32 200.00 0.00 0.00 $0.00

0155 05297009 0 CONC CURB & GUTTER (TY II) LF $138.00 50.00 0.00 0.00 $0.00

0160 05297019 0 CONCRETE C&G (VALLEY GUTTER) LF $130.00 89.00 0.00 0.00 $0.00

0165 05317005 0 CURB RAMPS (TY 1) EA $2,500.00 10.00 0.00 0.00 $0.00

0170 05317008 0 CURB RAMPS (TY 5) EA $2,500.00 3.00 0.00 0.00 $0.00

0175 05317010 0 CURB RAMPS (TY 7) EA $2,500.00 2.00 0.00 0.00 $0.00

0180 05317011 0 CURB RAMPS (TY 10) EA $2,500.00 14.00 0.00 0.00 $0.00

0185 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $667.75 33.00 0.00 0.00 $0.00

0190 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $750.00 21.00 0.00 0.00 $0.00

0195 06447007 0 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $900.00 8.00 0.00 0.00 $0.00

0200 06447017 0 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA $1,500.00 1.00 0.00 0.00 $0.00

0205 06447031 0 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $925.00 1.00 0.00 0.00 $0.00

0210 06447033 0 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA $950.00 2.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:41:44 PM

Contract Line Items

Project: F 2026(464) Control 042102034

Category: 001 Description: Mill and Inlay, Base Repair and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0215 06447061 0 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA $1,050.00 2.00 0.00 0.00 $0.00

0220 06447073 0 REMOVE SM RD SN SUP&AM EA $100.00 68.00 0.00 0.00 $0.00

0225 06587270 0 INSTL OM ASSM (OM-3L)(TWT)GNDLL EA $350.00 1.00 0.00 0.00 $0.00

0230 06587278 0 INSTL OM ASSM (OM-3R)(TWT)GNDLL EA $350.00 1.00 0.00 0.00 $0.00

0235 06627001 0 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF $0.29 4,790.00 0.00 0.00 $0.00

0240 06627004 0 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF $0.29 30,638.00 0.00 0.00 $0.00

0245 06627035 0 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF $0.29 27,130.00 0.00 0.00 $0.00

0250 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.52 1,891.00 0.00 0.00 $0.00

0255 06627113 0 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $0.52 2,713.00 0.00 0.00 $0.00

0260 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.10 1,094.00 0.00 0.00 $0.00

0265 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.50 1,976.00 0.00 0.00 $0.00

0270 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $150.00 9.00 0.00 0.00 $0.00

0275 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $175.00 9.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:41:44 PM

Contract Line Items

Project: F 2026(464) Control 042102034

Category: 001 Description: Mill and Inlay, Base Repair and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0280 06667081 0 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA $550.00 4.00 0.00 0.00 $0.00

0285 06667123 0 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $6.50 23.00 0.00 0.00 $0.00

0290 06667132 0 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA $350.00 3.00 0.00 0.00 $0.00

0295 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $1.25 3,546.00 0.00 0.00 $0.00

0300 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.65 2,395.00 0.00 0.00 $0.00

0305 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.65 11,773.00 0.00 0.00 $0.00

0310 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.65 460.00 0.00 0.00 $0.00

0315 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.65 13,565.00 0.00 0.00 $0.00

0320 06727002 0 REFL PAV MRKR TY I-C EA $4.50 174.00 0.00 0.00 $0.00

0325 06727004 0 REFL PAV MRKR TY II-A-A EA $4.50 827.00 0.00 0.00 $0.00

0330 07707021 0 REPLACE SGT OBJECT MARKER EA $0.01 9.00 0.00 0.00 $0.00

0335 30067001 0 UNDERSEAL COURSE GAL $0.01 15,474.00 0.00 0.00 $0.00

Category 001 SubTotal $9,975.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:41:44 PM

Contract Line Items

Project: F 2026(464) Control 042102034

Category: 002 Description: Mill and Inlay, Base Repair and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0340 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0345 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0350 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 7,000.00 0.00 0.00

DO NOT PAY TO THIS ITEM

$0.00

0355 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

0360 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

0365 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0370 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 0.00 $0.00

0375 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 0.00 $0.00

0380 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 0.00 $0.00

0385 96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $9,975.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047015 REMOV CONC (CURB RAMP) SY $30.00 249.00 0.00 $0.00

01047016 REMOV CONC (CURB) LF $18.00 50.00 0.00 $0.00

03417046 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON $112.61 817.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03447031 SP MIXES SP-C SAC-B PG76-22 TON $104.27 5,930.00 0.00 $0.00

03517005 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $36.64 9,957.00 0.00 $0.00

03547030 PLANE ASPH CONC PAV(0" TO 0.5") SY $0.85 37,922.00 0.00 $0.00

03547051 PLANE ASPH CONC PAV(2") SY $1.34 51,576.00 0.00 $0.00

04507058 RAIL (HANDRAIL)(TY A) LF $155.00 233.00 0.00 $0.00

04797001 ADJUSTING MANHOLES EA $1,050.00 4.00 0.00 $0.00

04807001 CLEAN EXIST CULVERTS EA $5,000.00 4.00 0.00 $0.00

04967017 REMOVE STR (RAIL) LF $38.00 233.00 0.00 $0.00

05007001 MOBILIZATION LS $21,000.00 1.00 0.48 $9,975.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,623.75 6.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $116.65 4.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $88.00 58.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $88.00 23.00 0.00 $0.00

05067043 BIODEG EROSN CONT LOGS (INSTL) (8") LF $5.83 344.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.17 344.00 0.00 $0.00

05107002 ONE-WAY TRAF CONT (PILOT CAR) HR $58.32 200.00 0.00 $0.00

05297009 CONC CURB & GUTTER (TY II) LF $138.00 50.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:41:44 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05297019 CONCRETE C&G (VALLEY GUTTER) LF $130.00 89.00 0.00 $0.00

05317005 CURB RAMPS (TY 1) EA $2,500.00 10.00 0.00 $0.00

05317008 CURB RAMPS (TY 5) EA $2,500.00 3.00 0.00 $0.00

05317010 CURB RAMPS (TY 7) EA $2,500.00 2.00 0.00 $0.00

05317011 CURB RAMPS (TY 10) EA $2,500.00 14.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $667.75 33.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $750.00 21.00 0.00 $0.00

06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $900.00 8.00 0.00 $0.00

06447017 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA $1,500.00 1.00 0.00 $0.00

06447031 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $925.00 1.00 0.00 $0.00

06447033 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA $950.00 2.00 0.00 $0.00

06447061 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA $1,050.00 2.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $100.00 68.00 0.00 $0.00

06587270 INSTL OM ASSM (OM-3L)(TWT)GNDLL EA $350.00 1.00 0.00 $0.00

06587278 INSTL OM ASSM (OM-3R)(TWT)GNDLL EA $350.00 1.00 0.00 $0.00

06627001 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF $0.29 4,790.00 0.00 $0.00

06627004 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF $0.29 30,638.00 0.00 $0.00

06627035 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF $0.29 27,130.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.52 1,891.00 0.00 $0.00

06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $0.52 2,713.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.10 1,094.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.50 1,976.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $150.00 9.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $175.00 9.00 0.00 $0.00

06667081 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA $550.00 4.00 0.00 $0.00

06667123 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $6.50 23.00 0.00 $0.00

06667132 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA $350.00 3.00 0.00 $0.00

06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $1.25 3,546.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.65 2,395.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.65 11,773.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:41:44 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.65 460.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.65 13,565.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $4.50 174.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $4.50 827.00 0.00 $0.00

07707021 REPLACE SGT OBJECT MARKER EA $0.01 9.00 0.00 $0.00

30067001 UNDERSEAL COURSE GAL $0.01 15,474.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 7,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 $0.00

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $9,975.00
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