
042501021CONTRACT ID:

PROJECT: F 2B25(041)

CONTRACT:

09253001

PROJECTED AMOUNT: $99,688,127.35

CONTRACTOR:

HIGHWAY: US 87

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

FNF CONSTRUCTION, INC.

Sysavath Sysombath, P.E.

HARTLEY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/14/2025

09/04/2025

ESTIMATE PAID:

 144

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/02/2026

$99,688,127.35

CONTRACT:

09/01/2026

AWARD AMOUNT: $99,678,127.35

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 13.97

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 23.87

$2,008,628.14 $21,783,757.32 $23,792,385.46 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,008,628.14 $21,783,757.32 $23,792,385.46 

$0.00 $0.00 $0.00 

$2,008,628.14 $23,792,385.46 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $21,783,757.32 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$5,093.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$5,093.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 144

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/02/2026

01/12/2026

 1,031

 0

 1,031

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  17  10

HOLIDAY 1

SATURDAY 3

SUNDAY 4

TIME SUSPENDED 2

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

F 2B25(041) 042501021PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 01057033 RMV (13") TRT/UNTRT BASE & ASPH PAV000 SY  4.000 $39,428.00 9,857.000  12,412.00 134,465.00

0100 01107001 EXCAV (ROADWAY)000 CY  7.000 $3,675.00 525.000  236,430.00 263,404.00

0140 02477134 FL BS(CMP IN PLC)(TY A,B OR D GR4)(12")000 SY  23.500 $949,682.00 40,412.000  160,280.47 580,662.00

0180 03107004 PRIME COAT (MC-30)000 GAL  5.000 $124,625.00 24,925.000  37,975.00 166,058.00

0190 03167173 AGGR (TY-B, GR-4)(SAC-B)000 CY  111.650 $108,858.75 975.000  1,634.00 6,038.00

0195 03167263 ASPH (MULTI OPTION)000 GAL  2.750 $84,218.75 30,625.000  46,150.00 252,401.00

0200 03417001 D-GR HMA TY-B PG64-22000 TON  102.000 $368,036.40 3,608.200  3,608.20 157,288.00

0220 03547052 PLANE ASPH CONC PAV(3")000 SY  2.500 $51,117.50 20,447.000  22,702.00 433,104.00

0240 04007008 CUT & RESTORE ASPH PAVING000 SY  260.000 $54,355.60 209.060  209.06 1,666.00

0245 04017001 FLOWABLE BACKFILL000 CY  270.000 $4,860.00 18.000  864.50 5,655.00

0360 04647005 RC PIPE (CL III)(24 IN)000 LF  130.000 $17,680.00 136.000  1,443.00 4,007.00

0380 04647042 RC PIPE (ARCH)(CL III)(DES 3)000 LF  275.000 $18,975.00 69.000  305.00 1,092.00

0390 04657128 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT)000 EA  10,000.000 $30,000.00 3.000  3.00 5.00

0470 04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P)000 EA  2,750.000 $44,000.00 16.000  32.00 118.00

0475 04677408 SET (TY II) (60 IN) (RCP) (6: 1) (P)000 EA  21,000.000 $10,500.00 0.500  1.00 2.00

0480 04677418 SET (TY II) (DES 1) (RCP) (6: 1) (P)000 EA  2,250.000 $9,000.00 4.000  4.00 35.00

0510 04967004 REMOV STR (SET)000 EA  1,200.000 $4,800.00 4.000  13.00 46.00

0525 04967007 REMOV STR (PIPE)000 LF  20.000 $1,600.00 80.000  492.00 1,169.00

0545 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  24,000.000 $24,000.00 1.000  8.00 48.00

0555 05057001 TMA (STATIONARY)000 DAY  215.000 $9,030.00 42.000  311.00 250.00

0560 05057002 TMA (MOBILE OPERATION)000 HR  600.000 $4,800.00 8.000  81.00 320.00

0625 05127029 PORT CTB (MOVE)(F-SHAPE)(TY 1)000 LF  4.000 $4,320.00 1,080.000  1,080.00 4,050.00

0695 05457004 CRASH CUSH ATTEN (REMOVE)000 EA  2,300.000 $2,300.00 1.000  1.00 2.00

0735 06187054 CONDT (PVC) (SCH 80) (2")000 LF  34.000 $9,792.00 288.000  288.00 1,237.00

0740 06187055 CONDT (PVC) (SCH 80) (2") (BORE)000 LF  45.000 $2,070.00 46.000  46.00 338.00

0875 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  0.350 $1,451.45 4,147.000  40,173.00 298,954.00

0885 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.350 $3,069.15 8,769.000  257,695.00 305,219.00

1010 06777001 ELIM EXT PM & MRKS (4")000 LF  0.750 $968.25 1,291.000  9,891.00 35,718.00

1115 96017001 MATERIAL ON HAND DOL  1.000 -$25,596.00-25,596.000  44,333.58 1,000.00

1120 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 $47,011.29 47,011.290  47,011.29 1,000.00

$2,008,628.14TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

042501021PROJECT CONTROLF 2B25(041)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007001 000 PREPARING ROW AC  3,100.000  21.690  0.000  31.62  98,025.10

0065 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  2,100.000  11.000  0.000  18.00  37,800.00

0070 01007005 000 PREP ROW (TREE REMOVE) (24"-36" DIA) EA  5,200.000  5.000  0.000  7.00  36,400.00

0075 01007006 000 PREP ROW (TREE REMOVE) (36"-48" DIA) EA  7,600.000  3.000  0.000  3.00  22,800.00

0080 01047023 000 REMOV CONC (FOUNDATIONS) SY  35.000  81.000  0.000  81.00  2,835.00

0090 01057033 000 RMV (13") TRT/UNTRT BASE & ASPH PAV SY  4.000  134,465.000  0.000  12,412.00  49,648.00

0095 01057036 000 RMV (16") TRT/UNTRT BASE & ASPH PAV SY  5.000  11,768.000  0.000  5,147.00  25,735.00

0100 01107001 000 EXCAV (ROADWAY) CY  7.000  263,404.000  0.000  236,430.00  1,655,010.00

0105 01107003 000 EXCAV (SPECIAL) CY  9.500  89,780.000  0.000  89,780.00  852,910.00

0110 01327004 000 EMBANK (FNL)(DC)(TY B) CY  3.650  358,999.000  0.000  358,999.00  1,310,346.35

0135 02477088 000 FL BS(CMP IN PLC)(TY A,B OR D GR4)(8") SY  17.000  83,547.000  0.000  16,722.00  284,274.00

0140 02477134 000 FL BS(CMP IN PLC)(TY A,B OR D GR4)(12") SY  23.500  580,662.000  0.000  160,280.47  3,766,591.05

0155 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  470.000  6,431.000  0.000  3,178.09  1,493,703.24

0160 02607020 000 LIME TRT (SUBGRADE) (8") SY  2.700  596,014.000  0.000  273,971.29  739,722.48

0180 03107004 000 PRIME COAT (MC-30) GAL  5.000  166,058.000  0.000  37,975.00  189,875.00

0190 03167173 000 AGGR (TY-B, GR-4)(SAC-B) CY  111.650  6,038.000  0.000  1,634.00  182,436.10

0195 03167263 000 ASPH (MULTI OPTION) GAL  2.750  252,401.000  0.000  46,150.00  126,912.50

0200 03417001 000 D-GR HMA TY-B PG64-22 TON  102.000  157,288.000  0.000  3,608.20  368,036.40

0215 03547051 000 PLANE ASPH CONC PAV(2") SY  3.500  2,668.000  0.000  2,672.00  9,352.00

0220 03547052 000 PLANE ASPH CONC PAV(3") SY  2.500  433,104.000  0.000  22,702.00  56,755.00

0240 04007008 000 CUT & RESTORE ASPH PAVING SY  260.000  1,666.000  0.000  209.06  54,355.60

0245 04017001 000 FLOWABLE BACKFILL CY  270.000  5,655.000  0.000  864.50  233,415.00

0250 04027001 000 TRENCH EXCAVATION PROTECTION LF  30.000  1,144.000  0.000  411.00  12,330.00

0310 04627001 000 CONC BOX CULV (3 FT X 2 FT) LF  375.000  339.000  0.000  212.00  79,500.00

0315 04627003 000 CONC BOX CULV (4 FT X 2 FT) LF  460.000  2,032.000  0.000  120.00  55,200.00

0325 04627006 000 CONC BOX CULV (5 FT X 2 FT) LF  605.000  1,489.000  0.000  204.00  123,420.00

0340 04627011 000 CONC BOX CULV (6 FT X 3 FT) LF  840.000  717.000  0.000  404.00  339,360.00

0345 04627022 000 CONC BOX CULV (8 FT X 5 FT) LF  1,275.000  117.000  0.000  117.00  149,175.00

0350 04627056 000 CONC BOX CULV (3 FT X 2 FT)(EXTEND) LF  335.000  316.000  0.000  316.00  105,860.00

0355 04627058 000 CONC BOX CULV (4 FT X 2 FT)(EXTEND) LF  425.000  1,496.000  0.000  556.00  236,300.00

0360 04647005 000 RC PIPE (CL III)(24 IN) LF  130.000  4,007.000  0.000  1,443.00  187,590.00

0370 04647013 000 RC PIPE (CL III)(60 IN) LF  555.000  372.000  0.000  372.00  206,460.00

0375 04647040 000 RC PIPE (ARCH)(CL III)(DES 1) LF  250.000  2,146.000  0.000  406.00  101,500.00

0380 04647042 000 RC PIPE (ARCH)(CL III)(DES 3) LF  275.000  1,092.000  0.000  305.00  83,875.00

0390 04657128 000 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  10,000.000  5.000  0.000  3.00  30,000.00

0470 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,750.000  118.000  0.000  32.00  88,000.00

0475 04677408 000 SET (TY II) (60 IN) (RCP) (6: 1) (P) EA  21,000.000  2.000  0.000  1.00  21,000.00

0480 04677418 000 SET (TY II) (DES 1) (RCP) (6: 1) (P) EA  2,250.000  35.000  0.000  4.00  9,000.00

0510 04967004 000 REMOV STR (SET) EA  1,200.000  46.000  0.000  13.00  15,600.00

0515 04967005 000 REMOV STR (WINGWALL) EA  1,500.000  14.000  0.000  2.00  3,000.00

0525 04967007 000 REMOV STR (PIPE) LF  20.000  1,169.000  0.000  492.00  9,840.00

0535 04967043 000 REMOVE STR (BARRIER GATE) EA  365.000  12.000  0.000  12.00  4,380.00

0540 05007001 000 MOBILIZATION LS  9,985,528.000  1.000  0.000  0.90  8,986,975.20

0545 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  24,000.000  48.000  0.000  8.00  192,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0550 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  24,500.000  2.000  0.000  2.00  49,000.00

0555 05057001 000 TMA (STATIONARY) DAY  215.000  250.000  0.000  311.00  66,865.00

0560 05057002 000 TMA (MOBILE OPERATION) HR  600.000  320.000  0.000  81.00  48,600.00

0590 05067032 000 BLADING WORK (EROSION & SEDMT CONT) HR  145.000  350.000  0.000  245.00  35,525.00

0605 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  5.000  21,921.000  0.000  11,365.00  56,825.00

0615 05087001 000 CONSTRUCTING DETOURS SY  110.000  14,676.000  0.000  5,170.00  568,700.00

0620 05127017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  13.000  1,710.000  0.000  1,470.00  19,110.00

0625 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  4.000  4,050.000  0.000  1,080.00  4,320.00

0635 05127070 000 PORT CTB (CONNECTION HARDWARE) EA  45.000  170.000  0.000  47.00  2,115.00

0695 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  2,300.000  2.000  0.000  1.00  2,300.00

0700 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  5,000.000  2.000  0.000  1.00  5,000.00

0705 05527011 000 WIRE FENCE (REMOVE) LF  0.750  64,541.000  0.000  68,002.00  51,001.50

0735 06187054 000 CONDT (PVC) (SCH 80) (2") LF  34.000  1,237.000  0.000  288.00  9,792.00

0740 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  45.000  338.000  0.000  46.00  2,070.00

0815 06447073 000 REMOVE SM RD SN SUP&AM EA  102.000  97.000  0.000  5.00  510.00

0875 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.350  298,954.000  0.000  40,173.00  14,060.55

0885 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.350  305,219.000  0.000  257,695.00  90,193.25

1010 06777001 000 ELIM EXT PM & MRKS (4") LF  0.750  35,718.000  0.000  9,891.00  7,418.25

1020 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  102.000  4.000  0.000  3.00  306.00

1115 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  44,333.58  44,333.58

1120 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  47,011.29  47,011.29

Category Subtotal $23,762,359.44

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1105 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  28,081.90  28,081.90

1110 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  1,944.12  1,944.12

Category Subtotal $30,026.02

042501021F 2B25(041)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01057030 000 RMV (10") TRT/UNTRT BASE & ASPH PAV SY  6.000  4,623.000  0.000  0.000  0.00

0115 01647012 000 DRILL SEED (PERM_URBAN_CLAY) SY  0.150  1,752,436.000  0.000  0.000  0.00

0120 01647013 000 DRILL SEED (TEMP_WARM) SY  0.100  876,218.000  0.000  0.000  0.00

0125 01647014 000 DRILL SEED (TEMP_COOL) SY  0.100  876,218.000  0.000  0.000  0.00

0130 01697002 000 SOIL RET BLKT(SL_MOD_CLAY_LONG) SY  2.250  109,708.000  0.000  0.000  0.00

0145 02517094 000 REWORK BS MTL (TY C)(15")(DENS CONT) SY  1.000  29,245.000  0.000  0.000  0.00

0150 02517095 000 REWORK BS MTL (TY C)(18")(DENS CONT) SY  1.750  13,013.000  0.000  0.000  0.00

0165 02907001 000 CEMENT TON  272.000  1,618.000  0.000  0.000  0.00

0170 02907002 000 EMULSION (STANDARD YIELD) GAL  2.250  1,242,301.000  0.000  0.000  0.00

0175 02907013 000 EMUL TRT (EXIST MATRL)(12") SY  1.750  289,581.000  0.000  0.000  0.00
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0185 03147012 000 EMULS ASPH (EROSN CONT)(MS-2) GAL  4.000  118,431.000  0.000  0.000  0.00

0205 03447057 000 SP MIXES SP-D SAC-A PG70-28 TON  121.000  169,312.000  0.000  0.000  0.00

0210 03447077 000 TACK COAT GAL  4.500  74,949.000  0.000  0.000  0.00

0225 03547053 000 PLANE ASPH CONC PAV(4") SY  5.000  1,333.000  0.000  0.000  0.00

0230 03547089 000 PLANE ASPH CONC PAV (0" TO 5") SY  4.000  4,117.000  0.000  0.000  0.00

0235 03607005 000 CONC PVMT (CRCP) (11") SY  150.000  14,778.000  0.000  0.000  0.00

0255 04037001 000 TEMPORARY SPL SHORING SF  65.000  5,311.000  0.000  0.000  0.00

0260 04167007 000 DRILL SHAFT (42 IN) LF  590.000  76.000  0.000  0.000  0.00

0265 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  310.000  26.000  0.000  0.000  0.00

0270 04167033 000 DRILL SHAFT (SIGN MTS) (54 IN) LF  945.000  42.000  0.000  0.000  0.00

0275 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  435.000  32.000  0.000  0.000  0.00

0280 04207002 000 CL A CONC (MISC) CY  2,430.000  3.000  0.000  0.000  0.00

0285 04327001 000 RIPRAP (CONC)(4 IN) CY  900.000  63.000  0.000  0.000  0.00

0290 04327002 000 RIPRAP (CONC)(5 IN) CY  900.000  82.000  0.000  0.000  0.00

0295 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  710.000  236.000  0.000  0.000  0.00

0300 04597008 000 GABION MATTRESSES (GALV)(18 IN) SY  165.000  604.000  0.000  0.000  0.00

0305 04597010 000 GABIONS (3' X 3')(GALV) CY  365.000  207.000  0.000  0.000  0.00

0320 04627004 000 CONC BOX CULV (4 FT X 3 FT) LF  515.000  330.000  0.000  0.000  0.00

0330 04627007 000 CONC BOX CULV (5 FT X 3 FT) LF  735.000  43.000  0.000  0.000  0.00

0335 04627010 000 CONC BOX CULV (6 FT X 2 FT) LF  715.000  354.000  0.000  0.000  0.00

0365 04647011 000 RC PIPE (CL III)(48 IN) LF  355.000  4.000  0.000  0.000  0.00

0385 04647043 000 RC PIPE (ARCH)(CL III)(DES 4) LF  335.000  164.000  0.000  0.000  0.00

0395 04657165 000 INL(CMP)(PAZD-CZ)(FG)(4FTX4FT-4FTX4FT) EA  20,000.000  2.000  0.000  0.000  0.00

0400 04667174 000 WINGWALL (PW - 1) (HW=4 FT) EA  38,000.000  1.000  0.000  0.000  0.00

0405 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  37,500.000  2.000  0.000  0.000  0.00

0410 04677041 000 SET (TY I)(S= 3 FT)(HW= 3 FT)(4:1)(C) EA  8,500.000  2.000  0.000  0.000  0.00

0415 04677042 000 SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(C) EA  9,500.000  5.000  0.000  0.000  0.00

0420 04677068 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1)(C) EA  7,250.000  4.000  0.000  0.000  0.00

0425 04677069 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1)(C) EA  7,500.000  41.000  0.000  0.000  0.00

0430 04677073 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(6:1)(C) EA  12,000.000  4.000  0.000  0.000  0.00

0435 04677097 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1)(C) EA  9,500.000  14.000  0.000  0.000  0.00

0440 04677102 000 SET (TY I)(S= 5 FT)(HW= 5 FT)(6:1)(P) EA  17,500.000  2.000  0.000  0.000  0.00

0445 04677126 000 SET (TY I)(S= 6 FT)(HW= 3 FT)(6:1)(C) EA  10,750.000  4.000  0.000  0.000  0.00

0450 04677130 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(6:1)(C) EA  15,000.000  3.000  0.000  0.000  0.00

0455 04677131 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(6:1)(P) EA  17,000.000  3.000  0.000  0.000  0.00

0460 04677189 000 SET (TY I)(S= 8 FT)(HW= 6 FT)(6:1)(C) EA  42,000.000  2.000  0.000  0.000  0.00

0465 04677327 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  2,750.000  4.000  0.000  0.000  0.00

0485 04677433 000 SET (TY II) (DES 3) (RCP) (6: 1) (C) EA  2,750.000  2.000  0.000  0.000  0.00

0490 04677434 000 SET (TY II) (DES 3) (RCP) (6: 1) (P) EA  2,750.000  26.000  0.000  0.000  0.00

0495 04677441 000 SET (TY II) (DES 4) (RCP) (6: 1) (C) EA  5,000.000  4.000  0.000  0.000  0.00

0500 04807001 000 CLEAN EXIST CULVERTS EA  8,500.000  14.000  0.000  0.000  0.00

0505 04967002 000 REMOV STR (INLET) EA  1,200.000  2.000  0.000  0.000  0.00

0520 04967006 000 REMOV STR (HEADWALL) EA  1,500.000  8.000  0.000  0.000  0.00

0530 04967008 000 REMOV STR (BOX CULVERT) LF  130.000  1,163.000  0.000  0.000  0.00

0565 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  70.000  3,068.000  0.000  0.000  0.00

0570 05067011 000 ROCK FILTER DAMS (REMOVE) LF  18.000  3,068.000  0.000  0.000  0.00

0575 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  30.000  1,794.000  0.000  0.000  0.00

0580 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  7.000  1,794.000  0.000  0.000  0.00

0585 05067030 000 BACKHOE WORK (EROSION & SEDMT CONT) HR  120.000  80.000  0.000  0.000  0.00

0595 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  8.000  564.000  0.000  0.000  0.00

0600 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  564.000  0.000  0.000  0.00

0610 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  21,921.000  0.000  0.000  0.00
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0630 05127041 000 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  11.000  1,710.000  0.000  0.000  0.00

0640 05307002 000 INTERSECTIONS (ACP) SY  40.000  5,853.000  0.000  0.000  0.00

0645 05307010 000 DRIVEWAYS (ACP) SY  50.000  4,993.000  0.000  0.000  0.00

0650 05307011 000 DRIVEWAYS (ACP) (TY 1) SY  6.000  6,517.000  0.000  0.000  0.00

0655 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.150  327,783.000  0.000  0.000  0.00

0660 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  31.000  3,300.000  0.000  0.000  0.00

0665 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,805.000  14.000  0.000  0.000  0.00

0670 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  2,235.000  3.000  0.000  0.000  0.00

0675 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.250  1,625.000  0.000  0.000  0.00

0680 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,700.000  14.000  0.000  0.000  0.00

0685 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  205.000  10.000  0.000  0.000  0.00

0690 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  285.000  3.000  0.000  0.000  0.00

0710 05607006 000 MAILBOX INSTALL-S (RR-POST) TY 4 EA  225.000  1.000  0.000  0.000  0.00

0715 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  225.000  7.000  0.000  0.000  0.00

0720 05607010 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  560.000  4.000  0.000  0.000  0.00

0725 06107004 000 RELOCATE RD IL ASM (TRANS-BASE) EA  3,730.000  4.000  0.000  0.000  0.00

0730 06187030 000 CONDT (PVC) (SCH 40) (2") LF  27.000  793.000  0.000  0.000  0.00

0745 06207007 000 ELEC CONDR (NO.8) BARE LF  3.000  1,756.000  0.000  0.000  0.00

0750 06207008 000 ELEC CONDR (NO.8) INSULATED LF  4.000  3,512.000  0.000  0.000  0.00

0755 06207011 000 ELEC CONDR (NO.4) BARE LF  4.500  612.000  0.000  0.000  0.00

0760 06207012 000 ELEC CONDR (NO.4) INSULATED LF  4.750  1,836.000  0.000  0.000  0.00

0765 06247008 000 GROUND BOX TY D (162922)W/APRON EA  2,194.000  12.000  0.000  0.000  0.00

0770 06287226 000 ELC SRV TY D 120/240 100(NS)AL(N)SP(O) EA  10,485.000  6.000  0.000  0.000  0.00

0775 06367002 000 ALUMINUM SIGNS (TY G) SF  32.000  271.000  0.000  0.000  0.00

0780 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  32.000  42.000  0.000  0.000  0.00

0785 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  737.000  39.000  0.000  0.000  0.00

0790 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  1,006.000  88.000  0.000  0.000  0.00

0795 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  830.000  270.000  0.000  0.000  0.00

0800 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,220.000  14.000  0.000  0.000  0.00

0805 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,118.000  2.000  0.000  0.000  0.00

0810 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,220.000  3.000  0.000  0.000  0.00

0820 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  10.000  2,052.000  0.000  0.000  0.00

0825 06477003 000 REMOVE LRSA EA  762.000  2.000  0.000  0.000  0.00

0830 06507028 000 INS OH SN SUP(30 FT BAL TEE) EA  59,000.000  2.000  0.000  0.000  0.00

0835 06587003 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  135.000  48.000  0.000  0.000  0.00

0840 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  26.000  80.000  0.000  0.000  0.00

0845 06587023 000 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GND EA  132.000  3.000  0.000  0.000  0.00

0850 06587050 000 INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND EA  132.000  908.000  0.000  0.000  0.00

0855 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  132.000  181.000  0.000  0.000  0.00

0860 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  132.000  75.000  0.000  0.000  0.00

0865 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  28.000  149.000  0.000  0.000  0.00

0870 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.500  1,074.000  0.000  0.000  0.00

0880 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  22.000  31.000  0.000  0.000  0.00

0890 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  11.000  22.000  0.000  0.000  0.00

0895 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.750  2,150.000  0.000  0.000  0.00

0900 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.000  29,131.000  0.000  0.000  0.00

0905 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  22.000  164.000  0.000  0.000  0.00

0910 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.000  28,152.000  0.000  0.000  0.00

0915 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  16,289.000  0.000  0.000  0.00

0920 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  5,314.000  0.000  0.000  0.00

0925 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  1.000  393.000  0.000  0.000  0.00

0930 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.000  85,006.000  0.000  0.000  0.00
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0935 06667029 000 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  7.750  301.000  0.000  0.000  0.00

0940 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  13.000  373.000  0.000  0.000  0.00

0945 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  254.000  173.000  0.000  0.000  0.00

0950 06667059 000 REFL PAV MRK TY I(W)(LNDP ARW)(090MIL) EA  430.000  4.000  0.000  0.000  0.00

0955 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  330.000  173.000  0.000  0.000  0.00

0960 06667086 000 REF PAV MRK TY I(W)18"(YLD TRI)(090MIL) EA  60.000  1,283.000  0.000  0.000  0.00

0965 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  1.000  55,345.000  0.000  0.000  0.00

0970 06667292 000 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF  0.750  221,051.000  0.000  0.000  0.00

0975 06667301 000 TY I HIGH PERF PM (Y)6"(BRK)(090MIL) LF  1.000  1,010.000  0.000  0.000  0.00

0980 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  0.750  213,354.000  0.000  0.000  0.00

0985 06667347 000 PAVEMENT SLER 6" LF  1.250  7,872.000  0.000  0.000  0.00

0990 06727015 000 PLOWABLE REFL PAV MRKR TY II-C-R EA  102.000  45.000  0.000  0.000  0.00

0995 06727023 000 RECESSED REFL PAV MRKR TY I-C EA  52.000  243.000  0.000  0.000  0.00

1000 06727025 000 RECESSED REFL PAV MRKR TY II-A-A EA  52.000  259.000  0.000  0.000  0.00

1005 06727027 000 RECESSED REFL PAV MRKR TY II-C-R EA  47.000  4,868.000  0.000  0.000  0.00

1015 06777008 000 ELIM EXT PM & MRKS (24") LF  10.000  12.000  0.000  0.000  0.00

1025 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.000  7,872.000  0.000  0.000  0.00

1030 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  10.000  45.000  0.000  0.000  0.00

1035 07307019 000 FULL - WIDTH MOWING CYC  11,000.000  8.000  0.000  0.000  0.00

1040 30067001 000 UNDERSEAL COURSE GAL  3.000  128,818.000  0.000  0.000  0.00

1045 60047001 000 INSTALL DMS (POLE MTD CABINET) EA  44,000.000  2.000  0.000  0.000  0.00

1050 60117005 000 ITS POLE (50 FT) (90 MPH) EA  23,000.000  4.000  0.000  0.000  0.00

1055 60117028 000 ITS POLE MNTD CAB (TY 2)(CONF 1) EA  7,272.000  4.000  0.000  0.000  0.00

1060 60157001 000 INSTALLATION OF CELLULAR MODEM EA  3,470.000  6.000  0.000  0.000  0.00

1065 60187002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  15,562.000  4.000  0.000  0.000  0.00

1070 60187006 000 CCTV MOUNT (POLE) EA  1,863.000  4.000  0.000  0.000  0.00

1075 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1080 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1085 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1090 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1095 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1,000.000  0.000  0.000  0.00

1100 05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL  1.000  1,000.000  0.000  0.000  0.00

1125 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT
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1130 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1,000.000  0.000  0.000  0.00

1135 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

Materials furnished by the State

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $23,792,385.46



CONTRACT ID 042501021 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 10ESTIMATE 0010
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01007001 000 AC  3,100.000PREPARING ROW  31.621  98,025.10 21.69

01007004 000 EA  2,100.000PREP ROW (TREE REMOVE) (12"-24" DIA)  18.000  37,800.00 11.00

01007005 000 EA  5,200.000PREP ROW (TREE REMOVE) (24"-36" DIA)  7.000  36,400.00 5.00

01007006 000 EA  7,600.000PREP ROW (TREE REMOVE) (36"-48" DIA)  3.000  22,800.00 3.00

01047023 000 SY  35.000REMOV CONC (FOUNDATIONS)  81.000  2,835.00 81.00

01057033 000 SY  4.000RMV (13") TRT/UNTRT BASE & ASPH PAV  12,412.000  49,648.00 134,465.00

01057036 000 SY  5.000RMV (16") TRT/UNTRT BASE & ASPH PAV  5,147.000  25,735.00 11,768.00

01107001 000 CY  7.000EXCAV (ROADWAY)  236,430.000  1,655,010.00 263,404.00

01107003 000 CY  9.500EXCAV (SPECIAL)  89,780.000  852,910.00 89,780.00

01327004 000 CY  3.650EMBANK (FNL)(DC)(TY B)  358,999.000  1,310,346.35 358,999.00

02477088 000 SY  17.000FL BS(CMP IN PLC)(TY A,B OR D GR4)(8")  16,722.000  284,274.00 83,547.00

02477134 000 SY  23.500FL BS(CMP IN PLC)(TY A,B OR D GR4)(12")  160,280.470  3,766,591.05 580,662.00

02607001 000 TON  470.000LIME (COM OR QK)(SLURRY) OR QK(DRY)  3,178.092  1,493,703.24 6,431.00

02607020 000 SY  2.700LIME TRT (SUBGRADE) (8")  273,971.290  739,722.48 596,014.00

03107004 000 GAL  5.000PRIME COAT (MC-30)  37,975.000  189,875.00 166,058.00

03167173 000 CY  111.650AGGR (TY-B, GR-4)(SAC-B)  1,634.000  182,436.10 6,038.00

03167263 000 GAL  2.750ASPH (MULTI OPTION)  46,150.000  126,912.50 252,401.00

03417001 000 TON  102.000D-GR HMA TY-B PG64-22  3,608.200  368,036.40 157,288.00

03547051 000 SY  3.500PLANE ASPH CONC PAV(2")  2,672.000  9,352.00 2,668.00

03547052 000 SY  2.500PLANE ASPH CONC PAV(3")  22,702.000  56,755.00 433,104.00

04007008 000 SY  260.000CUT & RESTORE ASPH PAVING  209.060  54,355.60 1,666.00

04017001 000 CY  270.000FLOWABLE BACKFILL  864.500  233,415.00 5,655.00

04027001 000 LF  30.000TRENCH EXCAVATION PROTECTION  411.000  12,330.00 1,144.00

04627001 000 LF  375.000CONC BOX CULV (3 FT X 2 FT)  212.000  79,500.00 339.00

04627003 000 LF  460.000CONC BOX CULV (4 FT X 2 FT)  120.000  55,200.00 2,032.00

04627006 000 LF  605.000CONC BOX CULV (5 FT X 2 FT)  204.000  123,420.00 1,489.00

04627011 000 LF  840.000CONC BOX CULV (6 FT X 3 FT)  404.000  339,360.00 717.00

04627022 000 LF  1,275.000CONC BOX CULV (8 FT X 5 FT)  117.000  149,175.00 117.00

04627056 000 LF  335.000CONC BOX CULV (3 FT X 2 FT)(EXTEND)  316.000  105,860.00 316.00

04627058 000 LF  425.000CONC BOX CULV (4 FT X 2 FT)(EXTEND)  556.000  236,300.00 1,496.00

04647005 000 LF  130.000RC PIPE (CL III)(24 IN)  1,443.000  187,590.00 4,007.00

04647013 000 LF  555.000RC PIPE (CL III)(60 IN)  372.000  206,460.00 372.00

04647040 000 LF  250.000RC PIPE (ARCH)(CL III)(DES 1)  406.000  101,500.00 2,146.00

04647042 000 LF  275.000RC PIPE (ARCH)(CL III)(DES 3)  305.000  83,875.00 1,092.00

04657128 000 EA  10,000.000INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT)  3.000  30,000.00 5.00

04677328 000 EA  2,750.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  32.000  88,000.00 118.00

04677408 000 EA  21,000.000SET (TY II) (60 IN) (RCP) (6: 1) (P)  1.000  21,000.00 2.00

04677418 000 EA  2,250.000SET (TY II) (DES 1) (RCP) (6: 1) (P)  4.000  9,000.00 35.00

04967004 000 EA  1,200.000REMOV STR (SET)  13.000  15,600.00 46.00

04967005 000 EA  1,500.000REMOV STR (WINGWALL)  2.000  3,000.00 14.00

04967007 000 LF  20.000REMOV STR (PIPE)  492.000  9,840.00 1,169.00

04967043 000 EA  365.000REMOVE STR (BARRIER GATE)  12.000  4,380.00 12.00

05007001 000 LS  9,985,528.000MOBILIZATION  0.900  8,986,975.20 1.00
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05027001 000 MO  24,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  192,000.00 48.00

05037002 000 EA  24,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  49,000.00 2.00

05057001 000 DAY  215.000TMA (STATIONARY)  311.000  66,865.00 250.00

05057002 000 HR  600.000TMA (MOBILE OPERATION)  81.000  48,600.00 320.00

05067032 000 HR  145.000BLADING WORK (EROSION & SEDMT CONT)  245.000  35,525.00 350.00

05067043 000 LF  5.000BIODEG EROSN CONT LOGS (INSTL) (8")  11,365.000  56,825.00 21,921.00

05087001 000 SY  110.000CONSTRUCTING DETOURS  5,170.000  568,700.00 14,676.00

05127017 000 LF  13.000PORT CTB (DES SOURCE)(F-SHAPE)(TY 1)  1,470.000  19,110.00 1,710.00

05127029 000 LF  4.000PORT CTB (MOVE)(F-SHAPE)(TY 1)  1,080.000  4,320.00 4,050.00

05127070 000 EA  45.000PORT CTB (CONNECTION HARDWARE)  47.000  2,115.00 170.00

05457004 000 EA  2,300.000CRASH CUSH ATTEN (REMOVE)  1.000  2,300.00 2.00

05457014 000 EA  5,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  1.000  5,000.00 2.00

05527011 000 LF  0.750WIRE FENCE (REMOVE)  68,002.000  51,001.50 64,541.00

06187054 000 LF  34.000CONDT (PVC) (SCH 80) (2")  288.000  9,792.00 1,237.00

06187055 000 LF  45.000CONDT (PVC) (SCH 80) (2") (BORE)  46.000  2,070.00 338.00

06447073 000 EA  102.000REMOVE SM RD SN SUP&AM  5.000  510.00 97.00

06627008 000 LF  0.350WK ZN PAV MRK NON-REMOV (W)6"(SLD)  40,173.000  14,060.55 298,954.00

06627038 000 LF  0.350WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  257,695.000  90,193.25 305,219.00

06777001 000 LF  0.750ELIM EXT PM & MRKS (4")  9,891.000  7,418.25 35,718.00

06777009 000 EA  102.000ELIM EXT PM & MRKS (ARROW)  3.000  306.00 4.00

96017001 DOL  1.000MATERIAL ON HAND  44,333.580  44,333.58 1,000.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  47,011.290  47,011.29 1,000.00

96067003 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  1,944.120  1,944.12 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  28,081.900  28,081.90 1,000.00

$23,792,385.46TOTAL ITEM EARNINGS TO DATE


