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043202097CONTRACT ID:

PROJECT: F 2024(438)

CONTRACT:

12233002

PROJECTED AMOUNT: $18,359,132.14

CONTRACTOR:

HIGHWAY: SH 185

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

HUNTER INDUSTRIES, LTD.

James Janak, P.E.

VICTORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/12/2023AWARD DATE:

ESTIMATE PERIOD:

0027

06/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/07/2024

12/05/2023

ESTIMATE PAID:

 227

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/24/2024

$18,351,610.84

CONTRACT:

05/26/2026

AWARD AMOUNT: $17,374,126.11

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 84.07

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/28/2026

06/25/2026

 100.00

$47,684.37 $17,653,228.74 $17,700,913.11 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$47,684.37 $17,653,228.74 $17,700,913.11 

$0.00 $0.00 $0.00 

$47,684.37 $17,700,913.11 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $17,653,228.74 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,718.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,718.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 227

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 06/25/2026

04/24/2024

06/05/2024

 270

 0

 270

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAITING FINAL DOCU 22

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 4

05/26/2026  1 AWAITING FINAL DOCUMENTATION

05/27/2026  1 AWAITING FINAL DOCUMENTATION

05/28/2026  1 AWAITING FINAL DOCUMENTATION

05/29/2026  1 AWAITING FINAL DOCUMENTATION

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION

06/05/2026  1 AWAITING FINAL DOCUMENTATION

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 AWAITING FINAL DOCUMENTATION

06/09/2026  1 AWAITING FINAL DOCUMENTATION

06/10/2026  1 AWAITING FINAL DOCUMENTATION

06/11/2026  1 AWAITING FINAL DOCUMENTATION

06/12/2026  1 AWAITING FINAL DOCUMENTATION

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 AWAITING FINAL DOCUMENTATION

06/16/2026  1 AWAITING FINAL DOCUMENTATION

06/17/2026  1 AWAITING FINAL DOCUMENTATION

06/18/2026  1 AWAITING FINAL DOCUMENTATION

06/19/2026  1 AWAITING FINAL DOCUMENTATION

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1 AWAITING FINAL DOCUMENTATION

06/23/2026  1 AWAITING FINAL DOCUMENTATION

06/24/2026  1 AWAITING FINAL DOCUMENTATION

06/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2024(438) 043202097PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0250 05006001 MOBILIZATION008 LS  1,588,983.940 $47,669.52 0.030  1.00 1.00

0310 05336001 RUMBLE STRIPS (SHOULDER)000 LF  0.050 $14.85 297.000  178,553.00 200,559.00

$47,684.37TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

043202097PROJECT CONTROLF 2024(438)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046001 000 REMOVING CONC (PAV) SY  42.000  33.300  0.000  33.30  1,398.60

0065 01046011 000 REMOVING CONC (MEDIANS) SY  38.500  167.000  0.000  167.00  6,429.50

0070 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  10.500  3,332.000  0.000  3,332.00  34,986.00

0075 01106001 000 EXCAVATION (ROADWAY) CY  64.900  193.000  0.000  193.00  12,525.70

0080 01126001 000 SUBGRADE WIDENING (ORD COMP) STA  718.500  365.510  0.000  365.51  262,618.95

0085 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) CY  89.100  50.000  0.000  50.00  4,455.00

0090 01346002 000 BACKFILL (TY B) STA  135.500  560.570  0.000  560.56  75,955.89

0095 01506002 000 BLADING HR  120.000  30.000  0.000  2.00  240.00

0120 02476370 003 FL BS (CMP IN PLC)(TY E GR 5)(FNL POS) CY  137.630  126.900  0.000  126.90  17,465.25

0125 02606006 000 LIME TRT (EXST MATL) (6") SY  7.200  3,158.000  0.000  3,158.00  22,737.60

0130 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  385.000  38.000  0.000  37.42  14,406.70

0135 02756001 000 CEMENT TON  247.500  2,145.000  0.000  2,003.76  495,930.61

0140 02756011 000 CEMENT TREAT(EXIST MATL)(8") SY  3.000  176,532.000  0.000  165,285.42  495,856.26

0145 03106009 000 PRIME COAT (MC-30) GAL  5.120  35,306.000  0.000  31,975.00  163,712.00

0150 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  148.130  4,064.000  0.000  4,009.50  593,927.24

0155 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  4.410  179,588.000  0.000  168,100.00  741,321.00

0160 03516004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  91.580  1,000.000  0.000  3,175.23  290,787.56

0165 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  2.440  8,365.000  0.000  9,535.00  23,265.40

0170 03546042 000 PLANE ASPH CONC PAV (8") SY  8.490  11,725.000  0.000  7,582.00  64,371.18

0175 03546045 000 PLANE ASPH CONC PAV (2") SY  2.440  89,527.000  0.000  72,381.40  176,610.62

0180 03546064 000 PLANE ASPH CONC PAV (2 1/2") SY  2.990  130,559.000  0.000  132,022.90  394,748.47

0185 03546175 000 PLANE ASPH CONC PAV (2.5" TO 4.5") SY  2.990  30,257.000  0.000  35,378.80  105,782.62

0190 04006005 000 CEM STABIL BKFL CY  282.500  73.300  0.000  73.30  20,707.25

0195 04006008 000 CUT & RESTORE ASPH PAVING SY  193.910  68.000  0.000  68.00  13,185.88

0200 04326003 000 RIPRAP (CONC)(6 IN) CY  791.240  1.800  0.000  1.80  1,424.23

0205 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  984.610  3.000  0.000  3.00  2,953.84

0210 04326047 000 RIPRAP (MOW STRIP)(6 IN) CY  777.190  9.300  0.000  9.30  7,227.87

0215 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  66.020  192.000  0.000  192.00  12,675.84

0220 04516024 000 RETROFIT RAIL (TY SSTR) LF  344.310  170.000  0.000  170.00  58,532.70

0225 04646003 001 RC PIPE (CL III)(18 IN) LF  170.990  60.000  0.000  60.00  10,259.40

0230 04646007 001 RC PIPE (CL III)(30 IN) LF  251.120  198.000  0.000  198.00  49,721.76

0235 04676358 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  2,486.880  2.000  0.000  2.00  4,973.76

0240 04676417 000 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA  2,620.850  3.000  0.000  3.00  7,862.55

0245 04966042 000 REMOV STR (SMALL) EA  6,046.350  2.000  0.000  2.00  12,092.70

0250 05006001 008 MOBILIZATION LS  1,588,983.940  1.000  0.000  1.00  1,588,983.95

0255 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,928.060  18.000  0.000  18.00  106,705.08

0270 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.250  3,435.000  0.000  3,049.00  12,958.25

0275 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  3,435.000  0.000  2,949.00  2,949.00

0280 05126005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  51.630  330.000  0.000  330.00  17,037.90

0285 05126029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  27.660  330.000  0.000  330.00  9,127.80

0290 05126053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  23.750  330.000  0.000  330.00  7,837.50

0295 05306004 000 DRIVEWAYS (CONC) SY  161.600  33.000  0.000  33.30  5,381.28

0300 05306005 000 DRIVEWAYS (ACP) SY  55.200  737.000  0.000  636.00  35,107.20

0305 05306006 000 DRIVEWAYS (SURF TREAT) SY  50.600  1,874.000  0.000  2,000.80  101,240.48
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0310 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.050  200,559.000  0.000  178,553.00  8,927.65

0315 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.280  9,284.000  0.000  8,947.00  2,505.16

0320 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  21.730  828.500  0.000  828.50  18,003.31

0325 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,279.000  4.000  0.000  4.00  9,116.00

0330 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,272.000  1.000  0.000  1.00  1,272.00

0335 05406017 001 MTL BM GD FEN (LONG SPAN SYSTEM) LF  29.680  50.000  0.000  50.00  1,484.00

0340 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  81.620  84.000  0.000  84.00  6,856.08

0345 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  0.640  975.000  0.000  975.00  624.00

0350 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  212.000  1.000  0.000  1.00  212.00

0355 05426005 000 RM MTL BM GD FEN TRANS (T101) EA  424.000  4.000  0.000  4.00  1,696.00

0360 05436020 000 CABLE BARRIER TERMINAL SECTION (TL-4) EA  4,240.000  1.000  0.000  1.00  4,240.00

0365 05436021 000 REMOVE CABLE BARRIER LF  2.120  1,052.000  0.000  1,052.00  2,230.24

0370 05436022 000 REMOVE CABLE BARRIER TERMINAL SECTION EA  636.000  1.000  0.000  1.00  636.00

0375 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,968.000  11.000  0.000  11.00  32,648.00

0380 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  265.000  11.000  0.000  11.00  2,915.00

0385 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,272.000  2.000  0.000  2.00  2,544.00

0390 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  636.000  2.000  0.000  2.00  1,272.00

0395 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,639.000  2.000  0.000  2.00  17,278.00

0400 05606007 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  212.000  28.000  0.000  23.00  4,876.00

0405 06446060 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  318.000  1.000  0.000  1.00  318.00

0410 06446076 000 REMOVE SM RD SN SUP&AM EA  106.000  1.000  0.000  1.00  106.00

0415 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  21.200  28.000  0.000  28.00  593.60

0425 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  31.800  24.000  0.000  24.00  763.20

0430 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  31.800  12.000  0.000  6.00  190.80

0435 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.380  31,908.000  0.000  17,002.00  6,460.76

0440 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.380  195,012.000  0.000  111,970.00  42,548.60

0450 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.520  15,130.000  0.000  3,263.00  1,696.76

0460 06626035 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.380  3,960.000  0.000  1,940.00  737.20

0465 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.380  127,422.000  0.000  72,950.00  27,721.00

0475 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  0.440  300.000  0.000  245.00  107.80

0480 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.440  122,854.000  0.000  37,842.00  16,650.48

0485 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  0.580  6,530.000  0.000  98.00  56.84

0500 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.440  129,096.000  0.000  42,623.00  18,754.12

0505 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.630  11,495.000  0.000  6,201.00  10,107.63

0510 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.630  6,530.000  0.000  1,710.00  2,787.30

0515 06666017 007 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  0.660  1,171.000  0.000  21.00  13.86

0520 06666029 007 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  0.880  213.000  0.000  165.00  145.20

0525 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.880  9,450.000  0.000  10,177.00  8,955.76

0540 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  16.000  1,493.000  0.000  598.00  9,568.00

0545 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  175.000  10.000  0.000  6.00  1,050.00

0555 06686089 000 PREFAB PAV MRK TY C (W) (RR XING) EA  550.000  4.000  0.000  4.00  2,200.00

0560 06686091 000 PREFAB PAV MRK TY C (W) (18")(YLD TRI) EA  15.000  310.000  0.000  456.00  6,840.00

0565 06686106 000 PREFAB PAV MRK TY C (Y) (12") (SLD) LF  8.000  850.000  0.000  344.00  2,752.00

0570 06726007 000 REFL PAV MRKR TY I-C EA  5.000  24.000  0.000  110.00  550.00

0575 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  721.000  0.000  615.00  3,075.00

0580 06726010 000 REFL PAV MRKR TY II-C-R EA  5.000  1,770.000  0.000  1,637.00  8,185.00

0586 06776001 ELIM EXT PAV MRK & MRKS (4") LF  0.350  0.000  75,213.000  39,852.00  13,948.20

ADDED BY CO#1
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0595 30766002 000 D-GR HMA TY-B SAC-B PG64-22 TON  108.550  30,314.000  0.000  33,087.90  3,591,691.54

0600 30766042 000 D-GR HMA TY-D SAC-B PG70-22 TON  120.650  58,512.000  0.000  58,845.67  7,099,730.08

0605 30766066 000 TACK COAT GAL  3.320  1,827.000  0.000  3,833.00  12,725.56

0610 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  17,475.000  4.000  0.000  2.00  34,950.00

0615 60496001 000 LONG CHANNEL MOUNT CURB SYS (INSTALL) LF  55.120  736.000  0.000  736.00  40,568.32

0620 60496003 000 LONG CHANNEL MOUNT CURB SYS (REMOVE) LF  2.120  736.000  0.000  736.00  1,560.32

0625 61586001 000 TMSP RADAR SPEED CONTROL MONITOR EA  16,237.500  2.000  0.000  2.00  32,475.00

0630 61856002 002 TMA (STATIONARY) DAY  291.250  20.000  0.000  8.00  2,330.00

0640 64396006 000 HPPM-RIB W/RET REQ TYI(W)6"(BRK)100MIL LF  0.640  23,270.000  0.000  24,130.00  15,443.20

0645 64396008 000 HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL LF  0.640  125,108.000  0.000  122,718.00  78,539.52

0650 64396014 000 HPPM-RIB W/RET REQ TYI(Y)6"(BRK)100MIL LF  0.640  3,624.000  0.000  2,670.00  1,708.80

0655 64396016 000 HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL LF  0.640  113,586.000  0.000  103,204.00  66,050.56

0659 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  311,000.000  0.000  166,048.31  166,048.31

0661 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  311,000.000  0.000  51,111.19  51,111.19

0662 05856001 RIDE PAYMENT ADJUSTMENT (ITEM 340) DOL  1.000  311,000.000  0.000  75,704.00  75,704.00

0663 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  50,000.000  0.000  35,579.79  35,579.79

Category Subtotal $17,700,913.11

043202097F 2024(438)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  0.220  127,155.000  0.000  0.000  0.00

0105 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.200  31,789.000  0.000  0.000  0.00

0110 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.200  31,789.000  0.000  0.000  0.00

0115 01686001 000 VEGETATIVE WATERING MG  24.500  1,070.320  0.000  0.000  0.00

0260 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  60.000  50.000  0.000  0.000  0.00

0265 05066011 005 ROCK FILTER DAMS (REMOVE) LF  12.000  50.000  0.000  0.000  0.00

0420 06586047 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  68.900  4.000  0.000  0.000  0.00

0445 06626010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  0.520  440.000  0.000  0.000  0.00

0455 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  12.000  900.000  0.000  0.000  0.00

0470 06626039 000 WK ZN PAV MRK NON-REMOV (Y)12"(SLD) LF  8.000  100.000  0.000  0.000  0.00

0490 06626080 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  150.000  3.000  0.000  0.000  0.00

0495 06626090 000 WK ZN PAV MRK REMOV (W)(WORD) EA  200.000  3.000  0.000  0.000  0.00

0530 06666289 007 REF PROF PAV MRK TY I(Y)6"(SLD)(090MIL) LF  50.000  30.000  0.000  0.000  0.00

0535 06686075 000 PREFAB PAV MRK TY C (W) (18") (SLD) LF  12.000  94.000  0.000  0.000  0.00

0550 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  475.000  8.000  0.000  0.000  0.00

0585 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.450  75,213.000 -75,213.000  0.000  0.00

0590 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.700  100.000  0.000  0.000  0.00

0635 61856005 002 TMA (MOBILE OPERATION) DAY  378.630  20.000  0.000  0.000  0.00

0656 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0657 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0658 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0664 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0666 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0667 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0668 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,500.000  0.000  0.000  0.00

0669 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1.000  0.000  0.000  0.00

0701 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0702 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0703 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

0704 96046004 CONTRACTOR FORCE ACCOUNT 4 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $17,700,913.11
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046001 000 SY  42.000REMOVING CONC (PAV)  33.300  1,398.60 33.30

01046011 000 SY  38.500REMOVING CONC (MEDIANS)  167.000  6,429.50 167.00

01046054 000 LF  10.500REMOVING CONCRETE(MOW STRIP)  3,332.000  34,986.00 3,332.00

01106001 000 CY  64.900EXCAVATION (ROADWAY)  193.000  12,525.70 193.00

01126001 000 STA  718.500SUBGRADE WIDENING (ORD COMP)  365.510  262,618.95 365.51

01326021 000 CY  89.100EMBANKMENT (VEHICLE)(ORD COMP)(TY C)  50.000  4,455.00 50.00

01346002 000 STA  135.500BACKFILL (TY B)  560.560  75,955.89 560.57

01506002 000 HR  120.000BLADING  2.000  240.00 30.00

02476370 003 CY  137.630FL BS (CMP IN PLC)(TY E GR 5)(FNL POS)  126.900  17,465.25 126.90

02606006 000 SY  7.200LIME TRT (EXST MATL) (6")  3,158.000  22,737.60 3,158.00

02606012 000 TON  385.000LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)  37.420  14,406.70 38.00

02756001 000 TON  247.500CEMENT  2,003.760  495,930.61 2,145.00

02756011 000 SY  3.000CEMENT TREAT(EXIST MATL)(8")  165,285.420  495,856.26 176,532.00

03106009 000 GAL  5.120PRIME COAT (MC-30)  31,975.000  163,712.00 35,306.00

03166249 002 CY  148.130AGGR(TY-PE GR-4 SAC-B)  4,009.500  593,927.24 4,064.00

03166400 002 GAL  4.410ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  168,100.000  741,321.00 179,588.00

03516004 000 SY  91.580FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  3,175.230  290,787.56 1,000.00

03546021 000 SY  2.440PLANE ASPH CONC PAV(0" TO 2")  9,535.000  23,265.40 8,365.00

03546042 000 SY  8.490PLANE ASPH CONC PAV (8")  7,582.000  64,371.18 11,725.00

03546045 000 SY  2.440PLANE ASPH CONC PAV (2")  72,381.400  176,610.62 89,527.00

03546064 000 SY  2.990PLANE ASPH CONC PAV (2 1/2")  132,022.900  394,748.47 130,559.00

03546175 000 SY  2.990PLANE ASPH CONC PAV (2.5" TO 4.5")  35,378.800  105,782.62 30,257.00

04006005 000 CY  282.500CEM STABIL BKFL  73.300  20,707.25 73.30

04006008 000 SY  193.910CUT & RESTORE ASPH PAVING  68.000  13,185.88 68.00

04326003 000 CY  791.240RIPRAP (CONC)(6 IN)  1.800  1,424.23 1.80

04326045 000 CY  984.610RIPRAP (MOW STRIP)(4 IN)  3.000  2,953.84 3.00

04326047 000 CY  777.190RIPRAP (MOW STRIP)(6 IN)  9.300  7,227.87 9.30

04386001 000 LF  66.020CLEANING AND SEALING EXISTING JOINTS  192.000  12,675.84 192.00

04516024 000 LF  344.310RETROFIT RAIL (TY SSTR)  170.000  58,532.70 170.00

04646003 001 LF  170.990RC PIPE (CL III)(18 IN)  60.000  10,259.40 60.00

04646007 001 LF  251.120RC PIPE (CL III)(30 IN)  198.000  49,721.76 198.00

04676358 000 EA  2,486.880SET (TY II) (18 IN) (RCP) (4: 1) (C)  2.000  4,973.76 2.00

04676417 000 EA  2,620.850SET (TY II) (30 IN) (RCP) (3: 1) (C)  3.000  7,862.55 3.00

04966042 000 EA  6,046.350REMOV STR (SMALL)  2.000  12,092.70 2.00

05006001 008 LS  1,588,983.940MOBILIZATION  1.000  1,588,983.95 1.00

05026001 008 MO  5,928.060BARRICADES, SIGNS AND TRAFFIC HANDLING  18.000  106,705.08 18.00

05066038 005 LF  4.250TEMP SEDMT CONT FENCE (INSTALL)  3,049.000  12,958.25 3,435.00

05066039 005 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  2,949.000  2,949.00 3,435.00

05126005 000 LF  51.630PORT CTB (FUR & INST)(F-SHAPE)(TY 1)  330.000  17,037.90 330.00

05126029 000 LF  27.660PORT CTB (MOVE)(F-SHAPE)(TY 1)  330.000  9,127.80 330.00

05126053 000 LF  23.750PORT CTB (REMOVE)(F-SHAPE)(TY 1)  330.000  7,837.50 330.00

05306004 000 SY  161.600DRIVEWAYS (CONC)  33.300  5,381.28 33.00

05306005 000 SY  55.200DRIVEWAYS (ACP)  636.000  35,107.20 737.00
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05306006 000 SY  50.600DRIVEWAYS (SURF TREAT)  2,000.800  101,240.48 1,874.00

05336001 000 LF  0.050RUMBLE STRIPS (SHOULDER)  178,553.000  8,927.65 200,559.00

05336002 000 LF  0.280RUMBLE STRIPS (CENTERLINE)  8,947.000  2,505.16 9,284.00

05406001 001 LF  21.730MTL W-BEAM GD FEN (TIM POST)  828.500  18,003.31 828.50

05406006 001 EA  2,279.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  9,116.00 4.00

05406016 001 EA  1,272.000DOWNSTREAM ANCHOR TERMINAL SECTION  1.000  1,272.00 1.00

05406017 001 LF  29.680MTL BM GD FEN (LONG SPAN SYSTEM)  50.000  1,484.00 50.00

05406020 001 LF  81.620MTL W - BEAM GD FEN (LOW FILL CULVERT)  84.000  6,856.08 84.00

05426001 000 LF  0.640REMOVE METAL BEAM GUARD FENCE  975.000  624.00 975.00

05426003 000 EA  212.000REMOVE DOWNSTREAM ANCHOR TERMINAL  1.000  212.00 1.00

05426005 000 EA  424.000RM MTL BM GD FEN TRANS (T101)  4.000  1,696.00 4.00

05436020 000 EA  4,240.000CABLE BARRIER TERMINAL SECTION (TL-4)  1.000  4,240.00 1.00

05436021 000 LF  2.120REMOVE CABLE BARRIER  1,052.000  2,230.24 1,052.00

05436022 000 EA  636.000REMOVE CABLE BARRIER TERMINAL SECTION  1.000  636.00 1.00

05446001 000 EA  2,968.000GUARDRAIL END TREATMENT (INSTALL)  11.000  32,648.00 11.00

05446003 000 EA  265.000GUARDRAIL END TREATMENT (REMOVE)  11.000  2,915.00 11.00

05456003 000 EA  1,272.000CRASH CUSH ATTEN (MOVE & RESET)  2.000  2,544.00 2.00

05456005 000 EA  636.000CRASH CUSH ATTEN (REMOVE)  2.000  1,272.00 2.00

05456019 000 EA  8,639.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  17,278.00 2.00

05606007 000 EA  212.000MAILBOX INSTALL-S (WC-POST) TY 3  23.000  4,876.00 28.00

05856001 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 340)  75,704.000  75,704.00 311,000.00

06446060 000 EA  318.000IN SM RD SN SUP&AM TYTWT(1)WS(P)  1.000  318.00 1.00

06446076 000 EA  106.000REMOVE SM RD SN SUP&AM  1.000  106.00 1.00

06586014 000 EA  21.200INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  28.000  593.60 28.00

06586061 000 EA  31.800INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  24.000  763.20 24.00

06586062 000 EA  31.800INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  6.000  190.80 12.00

06626005 000 LF  0.380WK ZN PAV MRK NON-REMOV (W)6"(BRK)  17,002.000  6,460.76 31,908.00

06626008 000 LF  0.380WK ZN PAV MRK NON-REMOV (W)6"(SLD)  111,970.000  42,548.60 195,012.00

06626012 000 LF  0.520WK ZN PAV MRK NON-REMOV (W)8"(SLD)  3,263.000  1,696.76 15,130.00

06626035 000 LF  0.380WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  1,940.000  737.20 3,960.00

06626037 000 LF  0.380WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  72,950.000  27,721.00 127,422.00

06626064 000 LF  0.440WK ZN PAV MRK REMOV (W)6"(BRK)  245.000  107.80 300.00

06626067 000 LF  0.440WK ZN PAV MRK REMOV (W)6"(SLD)  37,842.000  16,650.48 122,854.00

06626071 000 LF  0.580WK ZN PAV MRK REMOV (W)8"(SLD)  98.000  56.84 6,530.00

06626098 000 LF  0.440WK ZN PAV MRK REMOV (Y)6"(SLD)  42,623.000  18,754.12 129,096.00

06626109 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY W  6,201.000  10,107.63 11,495.00

06626111 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,710.000  2,787.30 6,530.00

06666017 007 LF  0.660REFL PAV MRK TY I (W)6"(DOT)(090MIL)  21.000  13.86 1,171.00

06666029 007 LF  0.880REFL PAV MRK TY I (W)8"(DOT)(090MIL)  165.000  145.20 213.00

06666035 007 LF  0.880REFL PAV MRK TY I (W)8"(SLD)(090MIL)  10,177.000  8,955.76 9,450.00

06686076 000 LF  16.000PREFAB PAV MRK TY C (W) (24") (SLD)  598.000  9,568.00 1,493.00

06686077 000 EA  175.000PREFAB PAV MRK TY C (W) (ARROW)  6.000  1,050.00 10.00

06686089 000 EA  550.000PREFAB PAV MRK TY C (W) (RR XING)  4.000  2,200.00 4.00

06686091 000 EA  15.000PREFAB PAV MRK TY C (W) (18")(YLD TRI)  456.000  6,840.00 310.00

06686106 000 LF  8.000PREFAB PAV MRK TY C (Y) (12") (SLD)  344.000  2,752.00 850.00

06726007 000 EA  5.000REFL PAV MRKR TY I-C  110.000  550.00 24.00

06726009 000 EA  5.000REFL PAV MRKR TY II-A-A  615.000  3,075.00 721.00

06726010 000 EA  5.000REFL PAV MRKR TY II-C-R  1,637.000  8,185.00 1,770.00

06776001 LF  0.350ELIM EXT PAV MRK & MRKS (4")  39,852.000  13,948.20 0.00
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ADDED BY CO#1

06776001 000 LF  0.450ELIM EXT PAV MRK & MRKS (4")  0.000  0.00 0.00

30766002 000 TON  108.550D-GR HMA TY-B SAC-B PG64-22  33,087.900  3,591,691.54 30,314.00

30766042 000 TON  120.650D-GR HMA TY-D SAC-B PG70-22  58,845.670  7,099,730.08 58,512.00

30766064 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  166,048.310  166,048.31 311,000.00

30766065 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  51,111.190  51,111.19 311,000.00

30766066 000 GAL  3.320TACK COAT  3,833.000  12,725.56 1,827.00

60016002 000 EA  17,475.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  34,950.00 4.00

60496001 000 LF  55.120LONG CHANNEL MOUNT CURB SYS (INSTALL)  736.000  40,568.32 736.00

60496003 000 LF  2.120LONG CHANNEL MOUNT CURB SYS (REMOVE)  736.000  1,560.32 736.00

61586001 000 EA  16,237.500TMSP RADAR SPEED CONTROL MONITOR  2.000  32,475.00 2.00

61856002 002 DAY  291.250TMA (STATIONARY)  8.000  2,330.00 20.00

64396006 000 LF  0.640HPPM-RIB W/RET REQ TYI(W)6"(BRK)100MIL  24,130.000  15,443.20 23,270.00

64396008 000 LF  0.640HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL  122,718.000  78,539.52 125,108.00

64396014 000 LF  0.640HPPM-RIB W/RET REQ TYI(Y)6"(BRK)100MIL  2,670.000  1,708.80 3,624.00

64396016 000 LF  0.640HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL  103,204.000  66,050.56 113,586.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  35,579.790  35,579.79 50,000.00

$17,700,913.11TOTAL ITEM EARNINGS TO DATE


