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Texas
Department
of Transportation

Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:05:54 PM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount
Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

044202166

F 2026(690)

05263239

$11,542,445.93
$12,015,325.93

$0.00

ALTUS CONSTRUCTION LLC

0003

0

9/1/2026 to
Progress

23.39

9.35

9/25/2026

Recapitulation

Item Earnings
Participating
Non-Participating

Liquidated Damages

Incentive
Disincentive
Other Adjustments

Paid to Contractor

Contract Adjustments this Estimate

**There are no Contract Adjustments for this estimate***

Total To Date
$2,810,952.85
$2,732,161.24

$78,791.61
$0.00
$0.00
$0.00
$0.00

Prev To Date

$1,512,250.99

$1,512,250.99
$0.00
$0.00
$0.00
$0.00
$0.00

Highway:
District:
County:

Area Engineer:
Area Number:

Letting Date:
Award Date:

Notice To Proceed Date:
Work Begin Date:

Accepted Date:

This Estimate
$1,298,701.86
$1,219,910.25

$78,791.61
$0.00
$0.00
$0.00
$0.00

DALLAS

DALLAS

NATHAN PETTER
055

05/07/2026
05/21/2026
06/16/2026
08/16/2026

$2,810,952.85

$1,512,250.99

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

[ $1,298,701.86]

Contract: 044202166

Payment Estimate:

0003
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le;‘;’ﬁfflem Contractor's Estimate Package
of Transportation
Contract Time Statement
Estimate Summa . .
Work Begin Date: 08/16/2026 Assessed Liq Damages (Days): 0 ™' Charge Credit Total Adjusted
Time Charges Begin: ~ 08/14/2026 Liquidated Damage Rate $1,527.00 | Charged Working Day 18
Bid Days: 310 . HOLIDAY 1
C.O. Adiusted Days: TOTAL LIQUIDATED DAMAGES: | sATURDAY 3
Current Days: 310 SUNDAY 3
Days Charged to Date: 29 X $1,527.00 Total Period Days: 18 7 25 0
$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

w

09/02/2026

09/03/2026

09/04/2026

09/05/2026 SATURDAY

09/06/2026 SUNDAY

09/07/2026 HOLIDAY

SIS

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026 v SATURDAY

09/13/2026 v SUNDAY

09/14/2026

09/15/2026

09/16/2026

W W W W W WW W W W W Ww wwww

09/17/2026

Contract: 044202166 Payment Estimate: 0003 Page: 2 of 39
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09/18/2026

09/19/2026 v SATURDAY

09/20/2026 v SUNDAY

09/21/2026

09/22/2026

09/23/2026

09/24/2026

W W W W W W ww

09/25/2026

Contract: 044202166 Payment Estimate: 0003 Page: 3 of 39
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f Transportation

Worked Performed This Period

Project: F 2026(690) Control 044202166

Category: 001 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and
Pavement Markings

Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0210 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) Sy $23.87 388.88 $9,281.01 848.00 528.88
0130 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY $3.14 31429.34 $98,782.42 54,193.00 31,429.34
0170 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY $118.66 268 $31,801.68 7,541.00 268.00
0175 05007001 000 MOBILIZATION LS $1,148,502.85 0.15 $172,275.43 1.00 0.90
0180 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $30,375.64 1 $30,375.64 19.00 2.00
0190 05057001 000 TMA (STATIONARY) DAY $119.36 21 $2,506.52 620.00 22.00
0215 05067024 000 CONSTRUCTION EXITS (REMOVE) SY $8.15 222.22 $1,811.09 848.00 222.22
0220 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF $1.82 220 $400.40 5,725.00 948.00
0110 03447031 000 SP MIXES SP-C SAC-B PG76-22 TON $217.61 3575.54 $778,080.41 5,965.00 3,575.54
0115 03447077 000 TACK COAT GAL $1.62 2874 $4,641.51 5,965.00 2,874.00
Total Item Earnings This Estimate W
11

Contract: 044202166 Payment Estimate: 0003 Page: 4 of 39
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Report Generation Date: 10/02/2026 01:05:54 PM

Project: F 2026(690) Control 044202166
Category: 002 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and
Pavement Markings
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0470 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 320 $35,101.12 168.00 320.00
0460 04017001 000 FLOWABLE BACKFILL cYy $300.42 15 $4,506.35 47.00 15.00
Total Item Earnings This Estimate $39,607.47
Project: F 2026(690) Control 044202166
Category: 003 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and
Pavement Markings
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0550 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 56 $6,142.70 412.00 280.00
0570 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $43.02 50 $2,151.15 4.00 50.00
Total Item Earnings This Estimate $8,293.85
Contract: 044202166 Payment Estimate: 0003 Page: 5 of 39
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Project: F 2026(690) Control 044202166
Category: 004 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and
Pavement Markings
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0635 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 172 $18,866.85 8.00 172.00
0645 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $43.02 64 $2,753.47 8.00 64.00
0630 04017001 000 FLOWABLE BACKFILL cYy $300.42 10 $3,004.23 12.00 10.00
Total Item Earnings This Estimate $24,624.55
Project: F 2026(690) Control 044202166
Category: 005 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and
Pavement Markings
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0700 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 116 $12,724.16 450.00 116.00

Total Item Earnings This Estimate $12,724.16

Contract: 044202166 Payment Estimate: 0003 Page: 6 of 39
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Project: F 2026(690) Control 044202166
Category: 006 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and
Pavement Markings
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0765 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 14 $1,535.67 208.00 14.00
Total Item Earnings This Estimate $1,535.67
Project: F 2026(690) Control 044202166
Category: 010 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and
Pavement Markings
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
1045 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $43.02 50 $2,151.15 118.00 50.00
Total Item Earnings This Estimate $2,151.15
Project: F 2026(690) Control 044202166
Category: 012 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and
Pavement Markings
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
1205 07887002 000 CONCRETE BEAM REPAIR (CFRP) EA $6,497.97 1 $71,477.70 10.00 11.00
Total Item Earnings This Estimate $71,477.70
Contract: 044202166 Payment Estimate: 0003 Page: 7 of 39
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Project: F 2026(690) Control 044202166
Category: 013 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
1275 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $43.02 6 $258.14 20.00 6.00
Total Item Earnings This Estimate $258.14
Project: F 2026(690) Control 044202166
Category: 028 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
2289 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 8073.06 $8,073.06 150,000.00 8,073.06

SUPP DESCR: PAID BY INVOICE
Total Item Earnings This Estimate $8,073.06

Contract: 044202166 Payment Estimate: 0003 Page: 8 of 39
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Contract Line Items
Project: F 2026(690) Control 044202166
Category: 001 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 01007002 O PREPARING ROW STA $52,467.01 11.00 0.00 11.00 $577,137.11
0065 01047006 0O REMOQOV CONC (RIPRAP) SY $31.90 110.00 0.00 0.00 $0.00
0070 01047016 O REMOQOV CONC (CURB) LF $5.81 155.00 0.00 0.00 $0.00
0075 01107002 0 EXCAV (CHANNEL) CY $7.40 1,912.00 0.00 0.00 $0.00
0080 01327005 0O EMBANK (FNL)(OC)TY C) CY $13.51 119.00 0.00 0.00 $0.00
0085 01617002 0 COMPOST MANUF TOPSOIL (4") SY $1.44 1,771.00 0.00 0.00 $0.00
0090 01627002 0O BLOCK SODDING SY $4.00 1,771.00 0.00 0.00 $0.00
0095 01647020 0 HYDRO MULCH SEED (PERM_URBAN_CLAY) SY $0.06 637.00 0.00 0.00 $0.00
0100 01687001 O VEGETATIVE WATERING TGL $5.52 358.00 0.00 0.00 $0.00
0105 01697009 0 SOIL RET BLKT(SL_MOD_CLAY_SHORT_ROLL) SY $1.51 637.00 0.00 0.00 $0.00
0110 03447031 0 SP MIXES SP-C SAC-B PG76-22 TON $217.61 5,965.00 0.00 3,675.54 $778,080.41
0115 03447077 0 TACK COAT GAL $1.62 5,965.00 0.00 2,874.00 $4,641.51
0120 03517007 O FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $134.66 1,000.00 0.00 0.00 $0.00

Contract: 044202166 Payment Estimate: 0003 Page: 9 of 39
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Contract Line Items
Project: F 2026(690) Control 044202166
Category: 001 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NET CO Qty Paid
NBR Code NBR Price Quantity Quantity To Date
0125 03547003 0 PLANE & TEXT ASPH CONC PAV(0" TO 3") SY $21.51 8,927.00 0.00 0.00
0130 03547032 0 PLANE ASPH CONC PAV(0" TO 2") SY $3.14 54,193.00 0.00 31,429.34
0135 03617049 0 FULL - DEPTH REPAIR CRCP (8") SY $204.69 1,400.00 0.00 0.00
0140 03617058 0 FULL - DEPTH REPAIR CRCP (13") SY $323.19 700.00 0.00 0.00
0145 03617068 0 FULL-DEPTH REP(BR APPR SLAB)(9"-13") SY $276.96 3.00 0.00 0.00
0150 04327002 0 RIPRAP (CONC)(5 IN) CcY $530.90 58.00 0.00 0.00
0155 04327012 0 RIPRAP (CONC)(FLUME) CcY $585.37 40.00 0.00 0.00
0160 04327013 0 RIPRAP (MOW STRIP)(4 IN) CcY $439.54 164.00 0.00 0.00
0165 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CcY $132.99 2,018.00 0.00 0.00
0170 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CcY $118.66 7,541.00 0.00 268.00
0175 05007001 0O MOBILIZATION LS $1,148,502.85 1.00 0.00 0.90
0180 05027001 0O BARRICADES, SIGNS AND TRAFFIC HANDLING MO $30,375.64 19.00 0.00 2.00

Report Generation Date: 10/02/2026 01:05:54 PM

Amount Paid
to Date ($)

$0.00

$98,782.42

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$31,801.68

$1,033,652.57

$60,751.27

Contract: 044202166 Payment Estimate: 0003
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Contract Line Items
Project: F 2026(690) Control 044202166
Category: 001 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0185 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $7,002.38 6.00 0.00 2.00 $14,004.76
0190 05057001 O TMA (STATIONARY) DAY $119.36 620.00 0.00 22.00 $2,625.88
0195 05057003 0 TMA (MOBILE OPERATION) DAY $161.41 25.00 0.00 0.00 $0.00
0200 05067003 O ROCK FILTER DAMS (INSTALL) (TY 3) LF $48.80 2,345.00 0.00 0.00 $0.00
0205 05067011 0 ROCK FILTER DAMS (REMOVE) LF $6.82 2,345.00 0.00 0.00 $0.00
0210 05067020 O CONSTRUCTION EXITS (INSTALL) (TY 1) SY $23.87 848.00 0.00 528.88 $12,622.25
0215 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $8.15 848.00 0.00 222.22 $1,811.09
0220 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $1.82 5,725.00 0.00 948.00 $1,725.36
0225 05067040 0 TEMP SDMT CONT FENCE (INLET PROTECTION) LF $1.76 1,000.00 0.00 0.00 $0.00
0230 05067041 0O TEMP SEDMT CONT FENCE (REMOVE) LF $0.91 6,725.00 0.00 0.00 $0.00
0235 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $4.19 1,000.00 0.00 0.00 $0.00
0240 05067046 0O BIODEG EROSN CONT LOGS (REMOVE) LF $0.30 1,000.00 0.00 0.00 $0.00
0245 05127072 0 PTB (FUR & INST)(STEEL) LF $50.42 1,120.00 0.00 0.00 $0.00

Contract: 044202166 Payment Estimate: 0003 Page: 11 of 39
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Contract Line Items
Project: F 2026(690) Control 044202166
Category: 001 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0250 05127074 0 PTB (MOVE)(STEEL) LF $9.94 1,840.00 0.00 0.00 $0.00
0255 05127076 0 PTB (REMOVE)(STEEL) LF $21.79 1,120.00 0.00 0.00 $0.00
0260 05297001 0O CONC CURB (TY I) LF $14.34 150.00 0.00 0.00 $0.00
0265 05407001 O MTL W-BEAM GD FEN (TIM POST) LF $20.84 3,162.50 0.00 0.00 $0.00
0270 05407005 0O MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,892.66 17.00 0.00 0.00 $0.00
0275 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,229.35 7.00 0.00 0.00 $0.00
0280 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.63 2,987.50 0.00 0.00 $0.00
0285 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $255.35 7.00 0.00 0.00 $0.00
0290 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,447.86 10.00 0.00 0.00 $0.00
0295 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $237.71 10.00 0.00 0.00 $0.00
0300 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $586.35 4.00 0.00 0.00 $0.00
0305 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $703.13 2.00 0.00 0.00 $0.00

Contract: 044202166 Payment Estimate: 0003 Page: 12 of 39
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Project:

Category: 001

Contractor's Estimate Package

F 2026(690) Control

044202166

Report Generation Date: 10/02/2026 01:05:54 PM

Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and
Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0310 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $6,747.92 2.00 0.00 0.00 $0.00
0315 06587012 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $16.34 55.00 0.00 0.00 $0.00
0320 06587052 0 INSTL DEL ASSM (D-DY)SZ 1(BRF)GF2 EA $22.00 50.00 0.00 0.00 $0.00
0325 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.75 968.00 0.00 0.00 $0.00
0330 06667012 0 REFL PAV MRK TY | (W)6"(LNDP)(100MIL) LF $0.81 450.00 0.00 0.00 $0.00
0335 06667069 0 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA $1,373.54 6.00 0.00 0.00 $0.00
0340 06667072 0 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA $1,912.19 7.00 0.00 0.00 $0.00
0345 06667347 0 PAVEMENT SLER 6" LF $0.15 90,078.00 0.00 0.00 $0.00
0350 06667361 0 PAVEMENT SLER (ENTR GORE) EA $323.19 6.00 0.00 0.00 $0.00
0355 06667362 0 PAVEMENT SLER (EXIT GORE) EA $538.64 7.00 0.00 0.00 $0.00
0360 06667408 0 REFL PAV MRK TY | (W)6"(BRK)(100MIL) LF $0.57 18,016.00 0.00 0.00 $0.00
0365 06667411 0 REFL PAV MRK TY | (W)6"(SLD)(100MIL) LF $0.54 36,031.00 0.00 0.00 $0.00
0370 06667423 0 REFL PAV MRK TY | (Y)6"(SLD)(100MIL) LF $0.54 36,031.00 0.00 0.00 $0.00
Contract: 044202166 Payment Estimate: 0003 Page: 13 of 39
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Contract Line Items
Project: F 2026(690) Control 044202166
Category: 001 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0375 06727006 0O REFL PAV MRKR TY [I-C-R EA $4.09 901.00 0.00 0.00 $0.00
0380 06777002 0 ELIM EXT PM & MRKS (6") LF $0.64 90,078.00 0.00 0.00 $0.00
0385 06777016 0O ELIM EXT PM & MRKS (ENTR GORE) EA $861.83 6.00 0.00 0.00 $0.00
0390 06777017 0 ELIM EXT PM & MRKS (EXIT GORE) EA $1,292.75 7.00 0.00 0.00 $0.00
0395 06787017 0O PAV SURF PREP FOR MRK (ENTR GORE) EA $538.64 6.00 0.00 0.00 $0.00
0400 06787018 0 PAV SURF PREP FOR MRK (EXIT GORE) EA $861.83 7.00 0.00 0.00 $0.00
0405 07207003 0O SPALLING REPAIR (POLYMERIC) (SEMIRIGID) GAL $118.50 500.00 0.00 0.00 $0.00
0410 07217001 O FIBER REINFORCED POLYMER PATCHING MATLS LB $20.47 2,000.00 0.00 0.00 $0.00
2280 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 0.00 $0.00
2281 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 0.00 $0.00
2282 96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 0.00 $0.00
RECEIVED
2283 96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 0.00 $0.00
USED

Contract: 044202166 Payment Estimate: 0003 Page: 14 of 39
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Contract Line Items
Project: F 2026(690) Control 044202166
Category: 001 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
2284 96107001 ON THE JOB TRAINING DOL $0.80 125.00 0.00 0.00 $0.00
PAID BY THE HOUR
2285 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 12,000.00 0.00 0.00 $0.00
2286 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 12,000.00 0.00 0.00 $0.00
Category 001 SubTotal $2,617,636.31
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 002 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0460 04017001 O FLOWABLE BACKFILL CY $300.42 47.00 0.00 15.00 $4,506.35
0465 04297006 0 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF $226.23 28.00 0.00 0.00 $0.00
0470 04297007 0O CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 168.00 0.00 320.00 $35,101.12
0475 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $29.63 420.00 0.00 0.00 $0.00
0480 04517025 0 RETROFIT RAIL (TY SSTR)(HPC) LF $147.68 216.00 0.00 0.00 $0.00

Contract: 044202166 Payment Estimate: 0003 Page: 15 of 39
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Contract Line Items
Project: F 2026(690) Control 044202166
Category: 002 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0485 07857010 0 BRIDGE JOINT REPLACEMENT (ARMOR) LF $379.99 168.00 0.00 0.00 $0.00
0490 40607001 0 DECK DRAIN SYSTEM DLE LS $4,039.84 1.00 0.00 0.00 $0.00
Category 002 SubTotal $39,607.47
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 003 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0540 04297004 0 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF $55.90 60.00 0.00 0.00 $0.00
0545 04297006 0O CONC STR REPR(RAPID DECK REP(FULL DPT)) SF $226.23 20.00 0.00 0.00 $0.00
0550 04297007 0O CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 412.00 0.00 280.00 $30,713.48
0555 04387007 0O CLEANING AND SEALING EXIST JOINTS (CL7) LF $29.63 48.00 0.00 0.00 $0.00
0560 07767002 0 REPAIR (STEEL POST W/BASE PLATE) EA $4,039.84 1.00 0.00 0.00 $0.00
0565 07787001 0 CONCRETE RAIL REPAIR (IN-KIND) LF $342.62 3.00 0.00 0.00 $0.00

Contract: 044202166 Payment Estimate: 0003 Page: 16 of 39
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of Transportation
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 003 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0570 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $43.02 4.00 0.00 50.00 $2,151.15
0575 07857009 0 BRIDGE JOINT REPLACEMENT (CONCRETE) LF $420.10 96.00 0.00 0.00 $0.00
0580 07857010 0 BRIDGE JOINT REPLACEMENT (ARMOR) LF $379.99 96.00 0.00 0.00 $0.00
Category 003 SubTotal $32,864.63
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 004 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0630 04017001 O FLOWABLE BACKFILL CcYy $300.42 12.00 0.00 10.00 $3,004.23
0635 04297007 0O CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 8.00 0.00 172.00 $18,866.85
0640 04297008 0 CONC STR REPR(RAPID VERT AND OVERHEAD) SF $140.71 12.00 0.00 0.00 $0.00
0645 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $43.02 8.00 0.00 64.00 $2,753.47
Category 004 SubTotal $24,624.55

Contract: 044202166 Payment Estimate: 0003 Page: 17 of 39
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Contract Line Items
Project: F 2026(690) Control 044202166
Category: 005 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0695 04297006 0 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF $226.23 960.00 0.00 0.00 $0.00
0700 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 450.00 0.00 116.00 $12,724.16
0705 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $29.63 208.00 0.00 0.00 $0.00
0710 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $43.02 36.00 0.00 0.00 $0.00
0715 07857010 0 BRIDGE JOINT REPLACEMENT (ARMOR) LF $379.99 84.00 0.00 0.00 $0.00
Category 005 SubTotal $12,724.16
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 006 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0765 04297007 0O CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 208.00 0.00 14.00 $1,535.67
0770 04387007 0O CLEANING AND SEALING EXIST JOINTS (CL7) LF $29.63 82.00 0.00 0.00 $0.00
0775 04397017 0 POLYESTER POLYMER CONC OVERLAY (2") SY $213.41 1,041.00 0.00 0.00 $0.00

Contract: 044202166 Payment Estimate: 0003 Page: 18 of 39
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of Transportation
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 006 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0780 07857010 0 BRIDGE JOINT REPLACEMENT (ARMOR) LF $379.99 164.00 0.00 0.00 $0.00
Category 006 SubTotal $1,535.67
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 007 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0830 04297004 0 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF $55.90 90.00 0.00 0.00 $0.00
0835 04297007 0O CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 48.00 0.00 0.00 $0.00
0840 04517025 0 RETROFIT RAIL (TY SSTR)(HPC) LF $147.68 148.70 0.00 0.00 $0.00
0845 07857009 0 BRIDGE JOINT REPLACEMENT (CONCRETE) LF $420.10 167.00 0.00 0.00 $0.00
Category 007 SubTotal $0.00

Contract: 044202166 Payment Estimate: 0003 Page: 19 of 39
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of Transportation
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 008 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0895 04017001 0 FLOWABLE BACKFILL cY $300.42 6.00 0.00 0.00 $0.00
0900 04207017 0 CL C CONC (ABUT)(HPC)(EXTEND) cY $5,273.43 5.20 0.00 0.00 $0.00
0905 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 86.00 0.00 0.00 $0.00
0910 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $29.63 81.00 0.00 0.00 $0.00
0915 07857009 0 BRIDGE JOINT REPLACEMENT (CONCRETE) LF $420.10 146.00 0.00 0.00 $0.00
Category 008 SubTotal $0.00
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 009 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0965 04297007 0O CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 50.00 0.00 0.00 $0.00
0970 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $9.43 76.00 0.00 0.00 $0.00
0975 04387007 0O CLEANING AND SEALING EXIST JOINTS (CL7) LF $29.63 116.00 0.00 0.00 $0.00

Contract: 044202166 Payment Estimate: 0003 Page: 20 of 39
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of Transportation
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 009 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0980 04397017 0 POLYESTER POLYMER CONC OVERLAY (2") sy $213.41 1,496.00 0.00 0.00 $0.00
Category 009 SubTotal $0.00
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 010 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1030 04297004 0 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF $55.90 15.00 0.00 0.00 $0.00
1035 04297007 0O CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 149.00 0.00 0.00 $0.00
1040 04387007 0O CLEANING AND SEALING EXIST JOINTS (CL7) LF $29.63 305.00 0.00 0.00 $0.00
1045 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $43.02 118.00 0.00 50.00 $2,151.15
1050 07857010 O BRIDGE JOINT REPLACEMENT (ARMOR) LF $379.99 122.00 0.00 0.00 $0.00
Category 010 SubTotal $2,151.15

Contract: 044202166 Payment Estimate: 0003 Page: 21 of 39
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Contract Line Items
Project: F 2026(690) Control 044202166
Category: 011 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1100 04297001 0 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF $148.65 8.00 0.00 0.00 $0.00
1105 04297007 O CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 6.00 0.00 0.00 $0.00
1110 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $29.63 144.00 0.00 0.00 $0.00
1115 04397017 0O POLYESTER POLYMER CONC OVERLAY (2") SY $213.41 930.00 0.00 0.00 $0.00
1120 07787002 0 CONCRETE RAIL REPAIR (MISC) LF $52.85 127.00 0.00 0.00 $0.00
1125 07807002 0O CNC CRACK REPAIR (DISCRETE)(INJECT) LF $43.02 8.00 0.00 0.00 $0.00
1130 07857010 0 BRIDGE JOINT REPLACEMENT (ARMOR) LF $379.99 155.00 0.00 0.00 $0.00
1135 70017002 O BENT CAP/ABUTMENT CAP CLEANING EA $605.22 2.00 0.00 0.00 $0.00
Category 011 SubTotal $0.00

Contract: 044202166 Payment Estimate: 0003 Page: 22 of 39
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of Transportation
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 012 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1185 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 48.00 0.00 0.00 $0.00
1190 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $29.63 456.00 0.00 0.00 $0.00
1195 04517025 0 RETROFIT RAIL (TY SSTR)(HPC) LF $147.68 148.60 0.00 0.00 $0.00
1200 05297002 0 CONC CURB (TY II) LF $24.13 5.00 0.00 0.00 $0.00
1205 07887002 0 CONCRETE BEAM REPAIR (CFRP) EA $6,497.97 10.00 0.00 11.00 $71,477.70
Category 012 SubTotal $71,477.70
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 013 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1255 04017001 O FLOWABLE BACKFILL CY $300.42 7.00 0.00 0.00 $0.00
1260 04297007 0O CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 79.00 0.00 0.00 $0.00
1265 04387007 0O CLEANING AND SEALING EXIST JOINTS (CL7) LF $29.63 559.00 0.00 0.00 $0.00

Contract: 044202166 Payment Estimate: 0003 Page: 23 of 39
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of Transportation
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 013 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1270 04517025 0 RETROFIT RAIL (TY SSTR)(HPC) LF $147.68 216.00 0.00 0.00 $0.00
1275 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $43.02 20.00 0.00 6.00 $258.14
1280 07857010 0 BRIDGE JOINT REPLACEMENT (ARMOR) LF $379.99 174.00 0.00 0.00 $0.00
Category 013 SubTotal $258.14
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 014 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1330 04017001 O FLOWABLE BACKFILL CY $300.42 8.00 0.00 0.00 $0.00
1335 04297007 0O CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 100.00 0.00 0.00 $0.00
1340 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $9.43 198.00 0.00 0.00 $0.00
1345 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $29.63 151.00 0.00 0.00 $0.00
1350 04397017 0O POLYESTER POLYMER CONC OVERLAY (2") SY $213.41 1,846.00 0.00 0.00 $0.00

Contract: 044202166 Payment Estimate: 0003 Page: 24 of 39
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Contract Line Items
Project: F 2026(690) Control 044202166
Category: 014 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1355 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $43.02 6.00 0.00 0.00 $0.00
1360 07867002 0 CARBON FIBER REINF POLYMER STRENGTHNING SF $38.83 64.00 0.00 0.00 $0.00
Category 014 SubTotal $0.00
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 015 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1410 04017001 O FLOWABLE BACKFILL CY $300.42 1.00 0.00 0.00 $0.00
1415 04297007 0O CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 280.00 0.00 0.00 $0.00
1420 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $9.43 525.00 0.00 0.00 $0.00
1425 04387007 0O CLEANING AND SEALING EXIST JOINTS (CL7) LF $29.63 114.00 0.00 0.00 $0.00
1430 04397017 0 POLYESTER POLYMER CONC OVERLAY (2") SY $213.41 2,696.00 0.00 0.00 $0.00
1435 04517025 0 RETROFIT RAIL (TY SSTR)(HPC) LF $147.68 438.20 0.00 0.00 $0.00

Contract: 044202166 Payment Estimate: 0003 Page: 25 of 39
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Category 015 SubTotal $0.00
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 016 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1485 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 138.00 0.00 0.00 $0.00
1490 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $9.43 525.00 0.00 0.00 $0.00
1495 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $29.63 114.00 0.00 0.00 $0.00
1500 04397017 0 POLYESTER POLYMER CONC OVERLAY (2") sy $213.41 2,650.00 0.00 0.00 $0.00
1505 04517025 0 RETROFIT RAIL (TY SSTR)(HPC) LF $147.68 400.60 0.00 0.00 $0.00
1510 70017002 0 BENT CAP/ABUTMENT CAP CLEANING EA $605.22 1.00 0.00 0.00 $0.00
Category 016 SubTotal $0.00
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 017 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1560 04017001 O FLOWABLE BACKFILL CY $300.42 3.00 0.00 0.00 $0.00
1565 04207017 O CL C CONC (ABUT)(HPC)(EXTEND) CcYy $5,273.43 4.80 0.00 0.00 $0.00

Contract: 044202166 Payment Estimate: 0003 Page: 26 of 39
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of Transportation
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 017 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1570 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 68.00 0.00 0.00 $0.00
1575 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $29.63 393.00 0.00 0.00 $0.00
1580 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $43.02 248.00 0.00 0.00 $0.00
Category 017 SubTotal $0.00
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 018 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO QtyPaid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1630 04207017 O CL C CONC (ABUT)(HPC)(EXTEND) cY $5,273.43 4.80 0.00 0.00 $0.00
1635 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 36.00 0.00 0.00 $0.00
1640 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $29.63 410.00 0.00 0.00 $0.00
1645 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $43.02 64.00 0.00 0.00 $0.00
1650 07847021 0 REP STL BRIDGE MBR (ANCHOR BOLT NUTS) EA $296.17 1.00 0.00 0.00 $0.00

Contract: 044202166 Payment Estimate: 0003 Page: 27 of 39
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Contract Line Items
Project: F 2026(690) Control 044202166
Category: 018 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1655 07887002 0 CONCRETE BEAM REPAIR (CFRP) EA $6,497.97 1.00 0.00 0.00 $0.00
Category 018 SubTotal $0.00
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 019 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1705 04017001 O FLOWABLE BACKFILL CcYy $300.42 10.00 0.00 0.00 $0.00
1710 04297007 0O CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 144.00 0.00 0.00 $0.00
1715 04387007 0O CLEANING AND SEALING EXIST JOINTS (CL7) LF $29.63 232.00 0.00 0.00 $0.00
Category 019 SubTotal $0.00
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Contract Line Items
Project: F 2026(690) Control 044202166
Category: 020 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1765 04297004 0 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF $55.90 88.00 0.00 0.00 $0.00
1770 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 46.00 0.00 0.00 $0.00
Category 020 SubTotal $0.00
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 021 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1820 04017001 O FLOWABLE BACKFILL CY $300.42 2.00 0.00 0.00 $0.00
1825 04297004 0 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF $55.90 30.00 0.00 0.00 $0.00
1830 04297007 0O CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 96.00 0.00 0.00 $0.00
1835 04387008 0 CLEANING EXISTING JOINTS LF $14.87 96.00 0.00 0.00 $0.00
1840 04957002 0 RAISING EXIST STRUCT EA $32,825.45 1.00 0.00 0.00 $0.00
1845 07807002 0O CNC CRACK REPAIR (DISCRETE)(INJECT) LF $43.02 16.00 0.00 0.00 $0.00

Contract: 044202166 Payment Estimate: 0003 Page: 29 of 39
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Category 021 SubTotal $0.00
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 022 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1895 04017001 0 FLOWABLE BACKFILL cY $300.42 17.00 0.00 0.00 $0.00
1900 04297006 0 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF $226.23 48.00 0.00 0.00 $0.00
1905 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 1,126.00 0.00 0.00 $0.00
1910 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $29.63 24.00 0.00 0.00 $0.00
1915 04387008 0 CLEANING EXISTING JOINTS LF $14.87 72.00 0.00 0.00 $0.00
Category 022 SubTotal $0.00
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 023 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1965 04017001 O FLOWABLE BACKFILL CY $300.42 9.00 0.00 0.00 $0.00
1970 04297007 0O CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 1,088.00 0.00 0.00 $0.00
1975 04387008 0 CLEANING EXISTING JOINTS LF $14.87 96.00 0.00 0.00 $0.00
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Contract Line Items
Project: F 2026(690) Control 044202166
Category: 023 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1980 04957002 0 RAISING EXIST STRUCT EA $32,825.45 1.00 0.00 0.00 $0.00
1985 07807001 0 CNC CRACK REPAIR (DISCRETE)(GRAVITY) LF $21.09 192.00 0.00 0.00 $0.00
1990 07847021 0 REP STL BRIDGE MBR (ANCHOR BOLT NUTS) EA $296.17 2.00 0.00 0.00 $0.00
Category 023 SubTotal $0.00
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 024 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO QtyPaid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
2040 04017001 0 FLOWABLE BACKFILL cY $300.42 14.00 0.00 0.00 $0.00
2045 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 2,099.00 0.00 0.00 $0.00
2050 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $29.63 24.00 0.00 0.00 $0.00
2055 04387008 0 CLEANING EXISTING JOINTS LF $14.87 96.00 0.00 0.00 $0.00
2060 07137005 0 LONGT CRACK CLEANING AND SEALING (CRCP) LF $22.82 120.00 0.00 0.00 $0.00

Contract: 044202166 Payment Estimate: 0003 Page: 31 of 39



Report Generation Date: 10/02/2026 01:05:54 PM

= 8

le;fﬁf;em Contractor's Estimate Package
of Transportation
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 024 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
2065 07807001 0 CNC CRACK REPAIR (DISCRETE)(GRAVITY) LF $21.09 156.00 0.00 0.00 $0.00
2070 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $43.02 30.00 0.00 0.00 $0.00
Category 024 SubTotal $0.00
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 025 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
2120 04297007 0O CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 1,597.00 0.00 0.00 $0.00
2125 04387008 0 CLEANING EXISTING JOINTS LF $14.87 96.00 0.00 0.00 $0.00
2130 04957002 0 RAISING EXIST STRUCT EA $32,825.45 1.00 0.00 0.00 $0.00
2135 07807001 O CNC CRACK REPAIR (DISCRETE)(GRAVITY) LF $21.09 40.00 0.00 0.00 $0.00
2140 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $43.02 70.00 0.00 0.00 $0.00
2145 07867002 0 CARBON FIBER REINF POLYMER STRENGTHNING SF $38.83 50.00 0.00 0.00 $0.00
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Category 025 SubTotal $0.00
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 026 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
2195 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 64.00 0.00 0.00 $0.00
Category 026 SubTotal $0.00
Contract Line Items
Project: F 2026(690) Control 044202166
Category: 027 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
2245 04017001 0 FLOWABLE BACKFILL CcY $300.42 8.00 0.00 0.00 $0.00
2250 04297004 0 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF $55.90 32.00 0.00 0.00 $0.00
2255 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 114.00 0.00 0.00 $0.00
2260 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $29.63 48.00 0.00 0.00 $0.00
2265 04387008 0 CLEANING EXISTING JOINTS LF $14.87 48.00 0.00 0.00 $0.00
2270 07137005 0 LONGT CRACK CLEANING AND SEALING (CRCP) LF $22.82 90.00 0.00 0.00 $0.00
Category 027 SubTotal $0.00
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Contract Line Items
Project: F 2026(690) Control 044202166
Category: 028 Description: Full Depth Concrete Repair, Flexible Pavement Repairs, Bridge Repairs and

Pavement Markings

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
2287 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 0.00 $0.00
DO NOT HAVE POLICE REPORT-PAID BY INVOICE
2288 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 0.00 $0.00
HAVE POLICE REPORT-PAID BY INVOICE
2289 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 150,000.00 0.00 8,073.06 $8,073.06
PAID BY INVOICE
2290 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 50,000.00 0.00 0.00 $0.00
PAID BY INVOICE
2291 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 250,000.00 0.00 0.00 $0.00
PAID BY INVOICE
2292 95017003 RUC DAMAGE ONLY DOL -$5,500.00 1.00 0.00 0.00 $0.00
LN CLOSURE FEE: IH35E
2293 50507001 DEWATERING REPORTS EA $60.00 38.00 0.00 0.00 $0.00
PAID 1 PER WK WHEN DEWATERING IS
NEEDED/REPORTED
Category 028 SubTotal $8,073.06
Total Item earnings this contract $2,810,952.84
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Construction Estimate Combined
Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© Item is added or modified by a change order
01007002 PREPARING ROW STA $52,467.01 11.00 11.00 $577,137.11
01047006 REMOV CONC (RIPRAP) SY $31.90 110.00 0.00 $0.00
01047016 REMOV CONC (CURB) LF $5.81 155.00 0.00 $0.00
01107002 EXCAV (CHANNEL) CY $7.40 1,912.00 0.00 $0.00
01327005 EMBANK (FNL)(OC)(TY C) cY $13.51 119.00 0.00 $0.00
01617002 COMPOST MANUF TOPSOIL (4") SY $1.44 1,771.00 0.00 $0.00
01627002 BLOCK SODDING SY $4.00 1,771.00 0.00 $0.00
01647020 HYDRO MULCH SEED (PERM_URBAN_CLAY) SY $0.06 637.00 0.00 $0.00
01687001 VEGETATIVE WATERING TGL $5.52 358.00 0.00 $0.00
01697009 SOIL RET BLKT(SL_MOD_CLAY_SHORT_ROLL) sy $1.51 637.00 0.00 $0.00
03447031 SP MIXES SP-C SAC-B PG76-22 TON $217.61 5,965.00 3,575.54 $778,080.41
03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 12,000.00 0.00 $0.00
03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 12,000.00 0.00 $0.00
03447077 TACK COAT GAL $1.62 5,965.00 2,874.00 $4,641.51
03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $134.66 1,000.00 0.00 $0.00
03547003 PLANE & TEXT ASPH CONC PAV(0" TO 3") SY $21.51 8,927.00 0.00 $0.00
03547032 PLANE ASPH CONC PAV(0" TO 2") SY $3.14 54,193.00 31,429.34 $98,782.42
03617049 FULL - DEPTH REPAIR CRCP (8") SY $204.69 1,400.00 0.00 $0.00
03617058 FULL - DEPTH REPAIR CRCP (13") SY $323.19 700.00 0.00 $0.00
03617068 FULL-DEPTH REP(BR APPR SLAB)(9"-13") SY $276.96 3.00 0.00 $0.00
04017001 FLOWABLE BACKFILL CY $300.42 144.00 0.00 $0.00
04017001 FLOWABLE BACKFILL CcY $300.42 144.00 10.00 $3,004.23
04017001 FLOWABLE BACKFILL CcY $300.42 144.00 15.00 $4,506.35
04207017 CL C CONC (ABUT)(HPC)(EXTEND) cy $5,273.43 14.80 0.00 $0.00
04297001 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF $148.65 8.00 0.00 $0.00
04297004 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF $55.90 315.00 0.00 $0.00
04297006 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF $226.23 1,056.00 0.00 $0.00
04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 8,708.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit Bid Qty Paid Amount
tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price Quantity To Date ($)

© Item is added or modified by a chanae order
04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 8,708.00 14.00 $1,535.67
04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 8,708.00 116.00 $12,724.16
04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 8,708.00 172.00 $18,866.85
04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 8,708.00 280.00 $30,713.48
04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $109.69 8,708.00 320.00 $35,101.12
04297008 CONC STR REPR(RAPID VERT AND OVERHEAD) SF $140.71 12.00 0.00 $0.00
04327002 RIPRAP (CONC)(5 IN) CY $530.90 58.00 0.00 $0.00
04327012 RIPRAP (CONC)(FLUME) CY $585.37 40.00 0.00 $0.00
04327013 RIPRAP (MOW STRIP)(4 IN) CcY $439.54 164.00 0.00 $0.00
04327041 RIPRAP (STONE PROTECTION)(12 IN) CcY $132.99 2,018.00 0.00 $0.00
04327043 RIPRAP (STONE PROTECTION)(18 IN) CcY $118.66 7,541.00 268.00 $31,801.68
04387004 CLEANING AND SEALING EXIST JOINTS (CL3) LF $9.43 1,324.00 0.00 $0.00
04387007 CLEANING AND SEALING EXIST JOINTS (CL7) LF $29.63 3,929.00 0.00 $0.00
04387008 CLEANING EXISTING JOINTS LF $14.87 504.00 0.00 $0.00
04397017 POLYESTER POLYMER CONC OVERLAY (2") SY $213.41 10,659.00 0.00 $0.00
04517025 RETROFIT RAIL (TY SSTR)(HPC) LF $147.68 1,568.10 0.00 $0.00
04957002 RAISING EXIST STRUCT EA $32,825.45 3.00 0.00 $0.00
05007001 MOBILIZATION LS $1,148,502.85 1.00 0.90 $1,033,652.57
05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $30,375.64 19.00 2.00 $60,751.27
05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $7,002.38 6.00 2.00 $14,004.76
05057001 TMA (STATIONARY) DAY $119.36 620.00 22.00 $2,625.88
05057003 TMA (MOBILE OPERATION) DAY $161.41 25.00 0.00 $0.00
05067003 ROCK FILTER DAMS (INSTALL) (TY 3) LF $48.80 2,345.00 0.00 $0.00
05067011 ROCK FILTER DAMS (REMOVE) LF $6.82 2,345.00 0.00 $0.00
05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $23.87 848.00 528.88 $12,622.25
05067024 CONSTRUCTION EXITS (REMOVE) SY $8.15 848.00 222.22 $1,811.09
05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $1.82 5,725.00 948.00 $1,725.36
05067040 TEMP SDMT CONT FENCE (INLET PROTECTION) LF $1.76 1,000.00 0.00 $0.00
05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $0.91 6,725.00 0.00 $0.00
05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $4.19 1,000.00 0.00 $0.00
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tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price Quantity To Date ($)

© Item is added or modified by a chanae order
05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $0.30 1,000.00 0.00 $0.00
05127072 PTB (FUR & INST)(STEEL) LF $50.42 1,120.00 0.00 $0.00
05127074 PTB (MOVE)(STEEL) LF $9.94 1,840.00 0.00 $0.00
05127076 PTB (REMOVE)(STEEL) LF $21.79 1,120.00 0.00 $0.00
05297001 CONC CURB (TY 1) LF $14.34 150.00 0.00 $0.00
05297002 CONC CURB (TY 1I) LF $24.13 5.00 0.00 $0.00
05407001 MTL W-BEAM GD FEN (TIM POST) LF $20.84 3,162.50 0.00 $0.00
05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,892.66 17.00 0.00 $0.00
05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,229.35 7.00 0.00 $0.00
05427001 REMOVE METAL BEAM GUARD FENCE LF $2.63 2,987.50 0.00 $0.00
05427002 REMOVE TERMINAL ANCHOR SECTION EA $255.35 7.00 0.00 $0.00
05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,447.86 10.00 0.00 $0.00
05447003 GUARDRAIL END TREATMENT (REMOVE) EA $237.71 10.00 0.00 $0.00
05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $586.35 4.00 0.00 $0.00
05457004 CRASH CUSH ATTEN (REMOVE) EA $703.13 2.00 0.00 $0.00
05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $6,747.92 2.00 0.00 $0.00
06587012 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $16.34 55.00 0.00 $0.00
06587052 INSTL DEL ASSM (D-DY)SZ 1(BRF)GF2 EA $22.00 50.00 0.00 $0.00
06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.75 968.00 0.00 $0.00
06667012 REFL PAV MRK TY | (W)6"(LNDP)(100MIL) LF $0.81 450.00 0.00 $0.00
06667069 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA $1,373.54 6.00 0.00 $0.00
06667072 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA $1,912.19 7.00 0.00 $0.00
06667347 PAVEMENT SLER 6" LF $0.15 90,078.00 0.00 $0.00
06667361 PAVEMENT SLER (ENTR GORE) EA $323.19 6.00 0.00 $0.00
06667362 PAVEMENT SLER (EXIT GORE) EA $538.64 7.00 0.00 $0.00
06667408 REFL PAV MRK TY | (W)6"(BRK)(100MIL) LF $0.57 18,016.00 0.00 $0.00
06667411 REFL PAV MRK TY | (W)6"(SLD)(100MIL) LF $0.54  36,031.00 0.00 $0.00
06667423 REFL PAV MRK TY | (Y)6"(SLD)(100MIL) LF $0.54  36,031.00 0.00 $0.00
06727006 REFL PAV MRKR TY II-C-R EA $4.09 901.00 0.00 $0.00
06777002 ELIM EXT PM & MRKS (6") LF $0.64 90,078.00 0.00 $0.00
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06777016 ELIM EXT PM & MRKS (ENTR GORE) EA $861.83 6.00 0.00 $0.00
06777017 ELIM EXT PM & MRKS (EXIT GORE) EA $1,292.75 7.00 0.00 $0.00
06787017 PAV SURF PREP FOR MRK (ENTR GORE) EA $538.64 6.00 0.00 $0.00
06787018 PAV SURF PREP FOR MRK (EXIT GORE) EA $861.83 7.00 0.00 $0.00
07137005 LONGT CRACK CLEANING AND SEALING (CRCP) LF $22.82 210.00 0.00 $0.00
07207003 SPALLING REPAIR (POLYMERIC) (SEMIRIGID) GAL $118.50 500.00 0.00 $0.00
07217001 FIBER REINFORCED POLYMER PATCHING MATLS LB $20.47 2,000.00 0.00 $0.00
07767002 REPAIR (STEEL POST W/BASE PLATE) EA $4,039.84 1.00 0.00 $0.00
07787001 CONCRETE RAIL REPAIR (IN-KIND) LF $342.62 3.00 0.00 $0.00
07787002 CONCRETE RAIL REPAIR (MISC) LF $52.85 127.00 0.00 $0.00
07807001 CNC CRACK REPAIR (DISCRETE)(GRAVITY) LF $21.09 388.00 0.00 $0.00
07807002 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $43.02 628.00 0.00 $0.00
07807002 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $43.02 628.00 6.00 $258.14
07807002 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $43.02 628.00 50.00 $2,151.15
07807002 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $43.02 628.00 64.00 $2,753.47
07847021 REP STL BRIDGE MBR (ANCHOR BOLT NUTS) EA $296.17 3.00 0.00 $0.00
07857009 BRIDGE JOINT REPLACEMENT (CONCRETE) LF $420.10 409.00 0.00 $0.00
07857010 BRIDGE JOINT REPLACEMENT (ARMOR) LF $379.99 963.00 0.00 $0.00
07867002 CARBON FIBER REINF POLYMER STRENGTHNING SF $38.83 114.00 0.00 $0.00
07887002 CONCRETE BEAM REPAIR (CFRP) EA $6,497.97 11.00 0.00 $0.00
07887002 CONCRETE BEAM REPAIR (CFRP) EA $6,497.97 11.00 11.00 $71,477.70
40607001 DECK DRAIN SYSTEM DLE LS $4,039.84 1.00 0.00 $0.00
50507001 DEWATERING REPORTS EA $60.00 38.00 0.00 $0.00
70017002 BENT CAP/ABUTMENT CAP CLEANING EA $605.22 3.00 0.00 $0.00
95017003 RUC DAMAGE ONLY DOL -$5,500.00 1.00 0.00 $0.00
96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 $0.00
96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 $0.00
96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 $0.00
96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 $0.00
96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 150,000.00 8,073.06 $8,073.06
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96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 50,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 250,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $0.80 125.00 0.00 $0.00
Total Item Earnings To Date $2,808,801.69
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